
-821,380.42

092300070CONTRACT ID:

PROJECT: C 923-00-70

CONTRACT:

02243015

PROJECTED AMOUNT: $5,260,671.65

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

L&L COMPANY

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0022

07/24/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

02/01/2024

ESTIMATE PAID:

 155

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/01/2024

$4,439,291.23

CONTRACT:

06/26/2026

AWARD AMOUNT: $5,120,671.65

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 121.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/23/2026

00/00/0000

 100.00

$0.10 $4,815,103.06 $4,815,103.16 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($35,559.00)($35,559.00)

$0.00 $0.00 $0.00 

$0.10 $4,850,662.06 $4,850,662.16 

$0.00 $0.00 $0.00 

$0.10 $4,850,662.16 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,850,662.06 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$35,559.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 27

 27

C. O. ADJUSTED DAYS:

 155

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2024

10/01/2024

 128

 0

 128

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  0  29

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 4

TIME SUSPENDED 18

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED

07/01/2026  1 TIME SUSPENDED

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TIME SUSPENDED

07/07/2026  1 TIME SUSPENDED

07/08/2026  1 TIME SUSPENDED

07/09/2026  1 TIME SUSPENDED

07/10/2026  1 TIME SUSPENDED

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 TIME SUSPENDED

07/14/2026  1 TIME SUSPENDED

07/15/2026  1 TIME SUSPENDED

07/16/2026  1 TIME SUSPENDED

07/17/2026  1 TIME SUSPENDED

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 TIME SUSPENDED

07/21/2026  1 TIME SUSPENDED

07/22/2026  1 WORK ACCEPTED

07/23/2026  1 WORK COMPL &  ACCEP

07/24/2026  1
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WORK PERFORMED THIS PERIOD

C 923-00-70 092300070PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION008 LS  1.000 $0.10 0.100  0.20 0.20

$0.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092300070PROJECT CONTROLC 923-00-70

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 008 MOBILIZATION LS  1.000  0.200  0.000  0.20  0.20

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  8.000  0.000  8.00  8.00

0075 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.500  1,006.000 -857.000  149.00  223.50

0080 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  7,771.000 -1,619.000  6,152.00  5,536.80

0100 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.480  30,220.000 -6,917.000  23,303.00  11,185.44

0105 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.470  425,991.000  185,096.000  611,087.00  287,210.89

0110 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.480  26,800.000  11,606.000  38,406.00  18,434.88

0115 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.470  453,455.000  37,324.000  490,779.00  230,666.13

0120 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  12.000  1,828.000 -220.000  1,608.00  19,296.00

0125 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  36.000  14.000  50.00  10,000.00

0130 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  500.000  10.000 -2.000  8.00  4,000.00

0135 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  350.000  24.000  0.000  25.00  8,750.00

0140 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  500.000  6.000 -2.000  4.00  2,000.00

0145 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  13.000  661.000 -283.000  378.00  4,914.00

0160 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  256.000  0.000  330.00  330.00

Category Subtotal $602,555.84

092300072PROJECT CONTROLC 923-00-72

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.480  18,690.000  1,744.000  20,434.00  9,808.32

0325 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.470  252,405.000  0.000  252,740.00  118,787.80

0330 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  12.000  378.000 -156.000  222.00  2,664.00

Category Subtotal $131,260.12

092300084PROJECT CONTROLC 923-00-84

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 03166029 002 ASPH (RC-250) GAL  4.500  44,728.000 -24,111.000  20,617.00  92,776.50

0445 03166177 002 AGGR(TY-B GR-5 SAC-B) CY  50.000  1,762.000 -924.004  838.00  41,899.80

0450 05006001 008 MOBILIZATION LS  1.000  0.800  0.000  0.80  0.80

0455 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.150  3,368,436.000  0.000  3,411,781.00  511,767.15

0460 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.170  3,362,728.000 -414,286.000  2,948,442.00  501,235.14

0470 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  329.000  933.000  1,262.00  1,135.80

0475 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.480  47,270.000 -12,557.000  34,713.00  16,662.24

0480 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.470  898,792.000  135,181.000  1,033,973.00  485,967.31

0485 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.480  279,051.000  63,990.000  343,041.00  164,659.68

0490 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.470  4,568,271.000 -1,434,456.000  4,291,874.00  2,017,180.78

0495 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  12.000  2,071.000 -1,273.000  798.00  9,576.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  13.000 -9.000  4.00  800.00

0505 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  500.000  10.000 -6.000  4.00  2,000.00

0510 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  350.000  10.000 -8.000  2.00  700.00

0520 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  30.000  31.000 -14.000  17.00  510.00

0525 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  13.000  431.000 -276.000  155.00  2,015.00

0530 06726009 000 REFL PAV MRKR TY II-A-A EA  4.000  80,276.000 -13,286.000  66,990.00  267,960.00

Category Subtotal $4,116,846.20

092300070C 923-00-70PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  850.000 -850.000  0.000  0.00

0085 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.000  5,160.000 -5,160.000  0.000  0.00

0090 06666225 007 PAVEMENT SEALER 6" LF  0.100  88,715.000 -88,715.000  0.000  0.00

0095 06666226 007 PAVEMENT SEALER 8" LF  0.300  3,064.000 -3,064.000  0.000  0.00

0150 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.010  88,715.000 -88,715.000  0.000  0.00

0155 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.020  3,064.000 -3,064.000  0.000  0.00

0200 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0220 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  120,000.000  0.000  0.000  0.00

0260 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0270 96066068 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

092300072C 923-00-72PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0335 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  500.000  2.000 -2.000  0.000  0.00

0340 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  30.000  10.000 -10.000  0.000  0.00

 0.00Category Subtotal

092300084C 923-00-84PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0465 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.100  100,349.000 -100,349.000  0.000  0.00

0515 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  500.000  1.000 -1.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,850,662.16
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03166029 002 GAL  4.500ASPH (RC-250)  20,617.000  92,776.50 44,728.00

03166177 002 CY  50.000AGGR(TY-B GR-5 SAC-B)  837.996  41,899.80 1,762.00

05006001 008 LS  1.000MOBILIZATION  1.000  1.00 1.00

05026001 008 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  8.00 8.00

05336001 000 LF  0.150RUMBLE STRIPS (SHOULDER)  3,411,781.000  511,767.15 3,368,436.00

05336002 000 LF  0.170RUMBLE STRIPS (CENTERLINE)  2,948,442.000  501,235.14 3,362,728.00

06666030 007 LF  1.500REFL PAV MRK TY I (W)8"(DOT)(100MIL)  149.000  223.50 1,006.00

06666036 007 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  7,414.000  6,672.60 8,100.00

06666306 007 LF  0.480RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  58,016.000  27,847.68 77,490.00

06666309 007 LF  0.470RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  1,645,060.000  773,178.20 1,324,783.00

06666318 007 LF  0.480RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  401,881.000  192,902.88 324,541.00

06666321 007 LF  0.470RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  5,035,393.000  2,366,634.71 5,274,131.00

06686076 000 LF  12.000PREFAB PAV MRK TY C (W) (24") (SLD)  2,628.000  31,536.00 4,277.00

06686077 000 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  54.000  10,800.00 49.00

06686083 000 EA  500.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  12.000  6,000.00 20.00

06686085 000 EA  350.000PREFAB PAV MRK TY C (W) (WORD)  27.000  9,450.00 34.00

06686089 000 EA  500.000PREFAB PAV MRK TY C (W) (RR XING)  4.000  2,000.00 6.00

06686092 000 EA  30.000PREFAB PAV MRK TY C (W) (36")(YLD TRI)  17.000  510.00 31.00

06686108 000 LF  13.000PREFAB PAV MRK TY C (Y) (24") (SLD)  533.000  6,929.00 1,092.00

06726009 000 EA  4.000REFL PAV MRKR TY II-A-A  66,990.000  267,960.00 80,276.00

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  330.000  330.00 256.00

$4,850,662.16TOTAL ITEM EARNINGS TO DATE


