
092300079CONTRACT ID:

PROJECT: C 923-00-79

CONTRACT:

01263028

PROJECTED AMOUNT: $993,452.03

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

D. I. J. CONSTRUCTION, INC.

Jordan Perry, P.E

EASTLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0002

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/28/2026

01/06/2026

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/13/2026

$993,452.03

CONTRACT:

07/26/2026

AWARD AMOUNT: $952,952.03

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 64.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.98

$401,561.51 $134,724.04 $536,285.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$401,561.51 $134,724.04 $536,285.55 

$0.00 $0.00 $0.00 

$401,561.51 $536,285.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $134,724.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 092300079 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 7ESTIMATE 0002

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/13/2026

06/27/2026

 48

 0

 48

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 923-00-79 092300079PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,000.000 $1,000.00 1.000  2.00 3.00

0080 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $62.00 62.000  82.00 126.00

0085 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.130 $13,549.90 104,230.000  187,208.00 325,082.00

0090 05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE)000 LF  0.160 $58,428.96 365,181.000  365,181.00 475,957.00

0105 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  2.250 $362.25 161.000  215.00 390.00

0110 06667347 PAVEMENT SLER 6"000 LF  1.200 $681.60 568.000  568.00 3,739.00

0115 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.400 $9,684.00 24,210.000  28,570.00 37,752.00

0120 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.400 $112,406.80 281,017.000  404,812.00 702,286.00

0125 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.400 $13,608.00 34,020.000  40,230.00 70,400.00

0130 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.400 $186,427.60 466,069.000  565,925.00 906,349.00

0135 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  13.500 $2,970.00 220.000  682.00 1,205.00

0155 06687108 PREFAB PM TY C (W)(RR XING)000 EA  750.000 $1,500.00 2.000  3.00 5.00

0170 06777002 ELIM EXT PM & MRKS (6")000 LF  1.250 $710.00 568.000  568.00 3,739.00

0175 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.300 $170.40 568.000  568.00 3,739.00

$401,561.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092300079PROJECT CONTROLC 923-00-79

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 05007001 000 MOBILIZATION LS  23,000.000  1.000  0.000  0.90  20,700.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  3.000  0.000  2.00  2,000.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  126.000  0.000  82.00  82.00

0085 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.130  325,082.000  0.000  187,208.00  24,337.04

0090 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.160  475,957.000  0.000  365,181.00  58,428.96

0105 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.250  390.000  0.000  215.00  483.75

0110 06667347 000 PAVEMENT SLER 6" LF  1.200  3,739.000  0.000  568.00  681.60

0115 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.400  37,752.000  0.000  28,570.00  11,428.00

0120 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.400  702,286.000  0.000  404,812.00  161,924.80

0125 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.400  70,400.000  0.000  40,230.00  16,092.00

0130 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.400  906,349.000  0.000  565,925.00  226,370.00

0135 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  13.500  1,205.000  0.000  682.00  9,207.00

0145 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  710.000  2.000  0.000  2.00  1,420.00

0155 06687108 000 PREFAB PM TY C (W)(RR XING) EA  750.000  5.000  0.000  3.00  2,250.00

0170 06777002 000 ELIM EXT PM & MRKS (6") LF  1.250  3,739.000  0.000  568.00  710.00

0175 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  3,739.000  0.000  568.00  170.40

Category Subtotal $536,285.55

092300079C 923-00-79PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03167016 000 ASPH (RC-250) GAL  3.250  1,209.000  0.000  0.000  0.00

0065 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  40.000  50.000  0.000  0.000  0.00

0095 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  3,954.000  0.000  0.000  0.00

0100 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.500  310.000  0.000  0.000  0.00

0140 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  3.000  0.000  0.000  0.00

0150 06687103 000 PREFAB PM TY C (W)(WORD) EA  350.000  3.000  0.000  0.000  0.00

0160 06727004 000 REFL PAV MRKR TY II-A-A EA  4.300  17,524.000  0.000  0.000  0.00

0165 06727005 000 REFL PAV MRKR TY II-C-C EA  5.750  581.000  0.000  0.000  0.00

0200 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00
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0305 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  21,500.000  0.000  0.000  0.00

0310 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  9,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $536,285.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  23,000.000MOBILIZATION  0.900  20,700.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2,000.00 3.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  82.000  82.00 126.00

05337001 000 LF  0.130MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  187,208.000  24,337.04 325,082.00

05337002 000 LF  0.160MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  365,181.000  58,428.96 475,957.00

06667024 000 LF  2.250REFL PAV MRK TY I (W)8"(SLD)(100MIL)  215.000  483.75 390.00

06667347 000 LF  1.200PAVEMENT SLER 6"  568.000  681.60 3,739.00

06667408 000 LF  0.400REFL PAV MRK TY I (W)6"(BRK)(100MIL)  28,570.000  11,428.00 37,752.00

06667411 000 LF  0.400REFL PAV MRK TY I (W)6"(SLD)(100MIL)  404,812.000  161,924.80 702,286.00

06667420 000 LF  0.400REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  40,230.000  16,092.00 70,400.00

06667423 000 LF  0.400REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  565,925.000  226,370.00 906,349.00

06687089 000 LF  13.500PREFAB PM TY C (W)(24")(SLD)  682.000  9,207.00 1,205.00

06687100 000 EA  710.000PREFAB PM TY C (W)(LN REDUCT ARROW)  2.000  1,420.00 2.00

06687108 000 EA  750.000PREFAB PM TY C (W)(RR XING)  3.000  2,250.00 5.00

06777002 000 LF  1.250ELIM EXT PM & MRKS (6")  568.000  710.00 3,739.00

06787002 000 LF  0.300PAV SURF PREP FOR MRK (6")  568.000  170.40 3,739.00

$536,285.55TOTAL ITEM EARNINGS TO DATE


