
 15,628.06

092300088CONTRACT ID:

PROJECT: F 2025(860)

CONTRACT:

07253020

PROJECTED AMOUNT: $1,394,489.14

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

WESTFIELD INSURANCE COMPANY

Jordan Perry, P.E

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/01/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/23/2025

$1,410,117.20

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,364,489.16

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 132.26

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.50



0012Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$937,761.73 ITEM EARNINGS $937,761.73 $0.00 

$750,209.38 PARTICIPATING $0.00 

$187,552.35 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

($29,040.00)LIQUIDATED DAMAGES ($7,744.00)

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$916,465.73 $908,721.73 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$750,209.38 

$187,552.35 

($21,296.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

-$29,040.00

($7,744.00)

($21,296.00)

$0.00

0011Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($20,328.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$21,296.00

($20,328.00)

($968.00)

$0.00

Note:  See Worked Performed Section for previous history.



0010Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($968.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($968.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$29,040.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 30

 30

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/23/2025

09/17/2025

 93

 0

 93

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  8  29

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 18

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

092300088PROJECT CONTROLF 2025(860)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  18.700  2,404.500  0.000  2,327.50  43,524.25

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  19.800  1,526.500  0.000  636.00  12,592.80

0075 01047016 000 REMOV CONC (CURB) LF  3.806  1,012.000  0.000  1,163.50  4,428.28

0080 01047017 000 REMOV CONC (CURB & GUTTER) LF  16.940  548.000  0.000  400.00  6,776.00

0085 01047019 000 REMOV CONC (GUTTER) LF  9.900  1,536.000  0.000  1,653.00  16,364.70

0090 01047025 000 REMOV CONC (RETAINING WALLS) SY  60.500  9.500  0.000  9.50  574.75

0160 05007001 000 MOBILIZATION LS  100,909.450  1.000  0.000  0.90  90,818.51

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,300.000  6.000  0.000  6.00  19,800.00

0170 05057001 000 TMA (STATIONARY) DAY  330.000  93.000  0.000  93.00  30,690.00

0175 05287001 000 LANDSCAPE PAVERS SY  165.616  36.000  0.000  36.00  5,962.18

0180 05297008 000 CONC CURB & GUTTER (TY I) LF  38.500  1,934.500  0.000  2,118.50  81,562.25

0190 05307006 000 DRIVEWAYS (CONC) SY  104.500  2,612.300  0.000  2,344.90  245,042.05

0195 05317001 000 CONC SIDEWALKS (4") SY  86.900  4,049.900  0.000  2,051.45  178,271.01

0200 05317003 000 CONC SIDEWALKS (6") SY  107.800  36.000  0.000  22.00  2,371.60

0205 05317015 000 CURB RAMPS (TY 1) SY  176.000  172.000  0.000  36.00  6,336.00

0220 05317020 000 CURB RAMPS (TY 7) SY  213.400  499.100  0.000  27.50  5,868.50

0225 05317021 000 CURB RAMPS (TY 10) SY  188.100  19.000  0.000  330.50  62,167.05

0230 06247013 000 REMOVE GROUND BOX EA  352.000  1.000  0.000  7.00  2,464.00

0240 06447073 000 REMOVE SM RD SN SUP&AM EA  220.000  6.000  0.000  3.00  660.00

0250 06887001 000 PED DETECT PUSH BUTTON (APS) EA  2,431.000  16.000  0.000  16.00  38,896.00

0255 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  37.950  16.000  0.000  16.00  607.20

0260 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  220.000  157.000  0.000  155.00  34,100.00

0520 04667173 000 WINGWALL (PW - 1) (HW=3 FT) EA  15,628.060  0.000  1.000  1.00  15,628.06

Change Order #2

Category Subtotal $905,505.19

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  29,500.000  0.000  32,256.54  32,256.54

Category Subtotal $32,256.54

092300088F 2025(860)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  15.400  90.000  0.000  0.000  0.00

0095 01047046 000 REMOV CONC (MISC) SY  27.500  6.900  0.000  0.000  0.00

0100 01327006 000 EMBANK (FNL)(DC)(TY C) CY  29.700  35.000  0.000  0.000  0.00

0105 04207002 000 CL A CONC (MISC) CY  1,554.300  6.600  0.000  0.000  0.00
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0110 04237016 000 RETAINING WALL (CAST-IN-PLACE) SF  110.000  235.500  0.000  0.000  0.00

0115 04327001 000 RIPRAP (CONC)(4 IN) CY  588.500  74.350  0.000  0.000  0.00

0120 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  14.410  732.000  0.000  0.000  0.00

0125 04507060 000 RAIL (HANDRAIL)(TY C) LF  117.524  159.500  0.000  0.000  0.00

0130 04507062 000 RAIL (HANDRAIL)(TY E) LF  139.260  139.000  0.000  0.000  0.00

0135 04507063 000 RAIL (HANDRAIL)(TY F) LF  159.951  42.000  0.000  0.000  0.00

0140 04607018 000 CMP AR (GAL STL DES 3) LF  121.770  120.000  0.000  0.000  0.00

0145 04647005 000 RC PIPE (CL III)(24 IN) LF  69.630  39.500  0.000  0.000  0.00

0150 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  852.500  4.000  0.000  0.000  0.00

0155 04967007 000 REMOV STR (PIPE) LF  50.083  116.000  0.000  0.000  0.00

0185 05297009 000 CONC CURB & GUTTER (TY II) LF  37.950  223.500  0.000  0.000  0.00

0210 05317016 000 CURB RAMPS (TY 2) SY  185.900  13.500  0.000  0.000  0.00

0215 05317018 000 CURB RAMPS (TY 5) SY  220.000  6.500  0.000  0.000  0.00

0235 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  770.000  2.000  0.000  0.000  0.00

0245 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  24.200  216.000  0.000  0.000  0.00

0300 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0310 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $937,761.73
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047011 000 SY  18.700REMOV CONC (DRIVEWAYS)  2,327.500  43,524.25 2,404.50

01047013 000 SY  19.800REMOV CONC (SIDEWALK, RAMP OR SUP)  636.000  12,592.80 1,526.50

01047016 000 LF  3.810REMOV CONC (CURB)  1,163.500  4,428.28 1,012.00

01047017 000 LF  16.940REMOV CONC (CURB & GUTTER)  400.000  6,776.00 548.00

01047019 000 LF  9.900REMOV CONC (GUTTER)  1,653.000  16,364.70 1,536.00

01047025 000 SY  60.500REMOV CONC (RETAINING WALLS)  9.500  574.75 9.50

04667173 000 EA  15,628.060WINGWALL (PW - 1) (HW=3 FT)  1.000  15,628.06 0.00

Change Order #2

05007001 000 LS  100,909.450MOBILIZATION  0.900  90,818.51 1.00

05027001 000 MO  3,300.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  19,800.00 6.00

05057001 000 DAY  330.000TMA (STATIONARY)  93.000  30,690.00 93.00

05287001 000 SY  165.620LANDSCAPE PAVERS  36.000  5,962.18 36.00

05297008 000 LF  38.500CONC CURB & GUTTER (TY I)  2,118.500  81,562.25 1,934.50

05307006 000 SY  104.500DRIVEWAYS (CONC)  2,344.900  245,042.05 2,612.30

05317001 000 SY  86.900CONC SIDEWALKS (4")  2,051.450  178,271.01 4,049.90

05317003 000 SY  107.800CONC SIDEWALKS (6")  22.000  2,371.60 36.00

05317015 000 SY  176.000CURB RAMPS (TY 1)  36.000  6,336.00 172.00

05317020 000 SY  213.400CURB RAMPS (TY 7)  27.500  5,868.50 499.10

05317021 000 SY  188.100CURB RAMPS (TY 10)  330.500  62,167.05 19.00

06247013 000 EA  352.000REMOVE GROUND BOX  7.000  2,464.00 1.00

06447073 000 EA  220.000REMOVE SM RD SN SUP&AM  3.000  660.00 6.00

06887001 000 EA  2,431.000PED DETECT PUSH BUTTON (APS)  16.000  38,896.00 16.00

06907030 000 EA  37.950REMOVAL OF PEDESTRIAN PUSH BUTTONS  16.000  607.20 16.00

07527002 000 LF  220.000SPOT TREE TRIMMING / BRUSH REMOVAL  155.000  34,100.00 157.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  32,256.540  32,256.54 29,500.00

$937,761.73TOTAL ITEM EARNINGS TO DATE


