
092317090CONTRACT ID:

PROJECT: BR 2024(354)

CONTRACT:

03243211

PROJECTED AMOUNT: $3,906,483.40

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

HODGES AND SON CONSTRUCTION COMPANY, INC.

Jordan Perry, P.E

COMANCHE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0023

04/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/18/2024

03/06/2024

ESTIMATE PAID:

 264

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/10/2024

$3,906,483.40

CONTRACT:

03/26/2026

AWARD AMOUNT: $3,808,132.15

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 90.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/09/2026

00/00/0000

 100.00

$32,500.00 $3,724,755.45 $3,757,255.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$32,500.00 $3,724,755.45 $3,757,255.45 

$32,500.00 $3,757,255.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,724,755.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 264

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/10/2024

06/10/2024

 291

 0

 291

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  0  16

AWAITING FINAL DOCU 14

OTHER - SEE RMRKS 1

WORK COMPL &  ACCE 1

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 AWAITING FINAL DOCUMENTATION

03/29/2026  1 AWAITING FINAL DOCUMENTATION

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 AWAITING FINAL DOCUMENTATION

04/05/2026  1 AWAITING FINAL DOCUMENTATION

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 WORK COMPL &  ACCEP

04/10/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(318) 092322023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1630 05006001 MOBILIZATION000 LS  325,000.000 $32,500.00 0.100  0.20 0.20

$32,500.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 092317090 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 13ESTIMATE 0023

CONTRACT LINE ITEMS 

092317083PROJECT CONTROLBR 2022(563)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0365 01006002 000 PREPARING ROW STA  7,400.000  3.970  0.000  3.97  29,378.00

0370 01106001 000 EXCAVATION (ROADWAY) CY  20.000  111.000  0.000  111.00  2,220.00

0375 01106002 000 EXCAVATION (CHANNEL) CY  25.000  2,957.000  0.000  2,957.00  73,925.00

0380 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  30.000  430.000  0.000  430.00  12,900.00

0385 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  1.500  2,150.000  0.000  2,150.00  3,225.00

0395 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.500  1,075.000  0.000  1,075.00  1,612.50

0405 01696004 000 SOIL RETENTION BLANKETS (CL 1) (TY D) SY  1.500  2,150.000  0.000  2,150.00  3,225.00

0410 02476055 005 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY  80.000  154.000  0.000  154.00  12,320.00

0420 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  810.800  0.000  820.45  155,885.50

0425 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

0430 05006001 000 MOBILIZATION LS  325,000.000  0.200  0.000  0.20  65,000.00

0435 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  5.000  0.000  5.00  15,000.00

0450 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.000  588.000  0.000  550.00  2,750.00

0455 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  588.000  0.000  588.00  1,176.00

0460 05306016 000 DRIVEWAYS (BASE) SY  30.000  27.000  0.000  27.00  810.00

0465 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  100.000  0.000  100.00  3,200.00

0470 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,800.000  4.000  0.000  4.00  7,200.00

0475 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

0480 05526001 000 WIRE FENCE (TY A) LF  20.000  400.000  0.000  445.00  8,900.00

0485 05526003 000 WIRE FENCE (TY C) LF  20.000  546.000  0.000  691.00  13,820.00

0490 05526006 000 GATE (TY 2) EA  2,000.000  1.000  0.000  1.00  2,000.00

0495 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

0500 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  8.000  0.000  8.00  200.00

0510 40226001 000 REMOV AND RELOCAT EXISTING TRUSS BRIDGE LS  160,000.000  0.500  0.000  0.50  80,000.00

Category Subtotal $532,697.00

002 BRIDGE: 230470AA0399002 [CR 382 @ RESLEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 04006005 000 CEM STABIL BKFL CY  350.000  112.000  0.000  110.00  38,500.00

0565 04166001 000 DRILL SHAFT (18 IN) LF  200.000  96.000  0.000  96.00  19,200.00

0567 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  250.000  5.000  0.000  70.00  17,500.00

For Drill Shaft (18 in)

0570 04166004 000 DRILL SHAFT (36 IN) LF  385.000  174.000  0.000  174.00  66,990.00

0571 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  442.750  10.000  0.000  75.00  33,206.25

For Drill Shaft (36 in)

0573 96026603 000 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  4.00  800.00

0575 04206013 001 CL C CONC (ABUT) CY  1,600.000  49.200  0.000  49.20  78,720.00

0580 04226001 000 REINF CONC SLAB SF  35.000  2,990.000  0.000  2,990.00  104,650.00

0585 04256038 001 PRESTR CONC GIRDER (TX46) LF  315.000  458.000  0.000  458.00  144,270.00

0590 04506006 001 RAIL (TY T223) LF  160.000  294.000  0.000  294.00  47,040.00

0595 04546004 000 ARMOR JOINT (SEALED) LF  200.000  46.000  0.000  46.00  9,200.00
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Category Subtotal $560,076.25

092317084PROJECT CONTROLBR 2023(226)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0695 01006002 000 PREPARING ROW STA  7,400.000  4.250  0.000  4.25  31,450.00

0700 01106001 000 EXCAVATION (ROADWAY) CY  20.000  180.000  0.000  180.00  3,600.00

0705 01106002 000 EXCAVATION (CHANNEL) CY  25.000  3,930.000  0.000  3,930.00  98,250.00

0710 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  30.000  146.000  0.000  146.00  4,380.00

0715 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  1.500  2,387.000  0.000  2,387.00  3,580.50

0720 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.500  1,194.000  0.000  1,194.00  1,791.00

0725 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.500  1,194.000  0.000  1,194.00  1,791.00

0735 01696004 000 SOIL RETENTION BLANKETS (CL 1) (TY D) SY  1.500  2,219.000  0.000  2,262.00  3,393.00

0740 01696007 000 SOIL RETENTION BLANKETS (CL 2) (TY G) SY  4.000  125.000  0.000  125.00  500.00

0745 02476055 005 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY  80.000  168.000  0.000  161.20  12,896.00

0755 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  780.300  0.000  798.65  151,743.50

0760 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

0765 05006001 000 MOBILIZATION LS  325,000.000  0.200  0.000  0.20  65,000.00

0770 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  5.000  0.000  5.00  15,000.00

0775 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  753.000  0.000  356.00  356.00

0785 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.000  611.000  0.000  275.00  1,375.00

0795 05306016 000 DRIVEWAYS (BASE) SY  30.000  33.000  0.000  33.00  990.00

0800 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  100.000  0.000  100.00  3,200.00

0805 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,800.000  4.000  0.000  4.00  7,200.00

0810 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

0815 05526001 000 WIRE FENCE (TY A) LF  20.000  400.000  0.000  282.00  5,640.00

0820 05526003 000 WIRE FENCE (TY C) LF  20.000  631.000  0.000  631.00  12,620.00

0825 05526006 000 GATE (TY 2) EA  2,000.000  2.000  0.000  2.00  4,000.00

0830 05526008 000 WIRE FENCE (WATER GAP) LF  55.000  125.000  0.000  125.00  6,875.00

0835 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

0840 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  8.000  0.000  8.00  200.00

0845 07846027 000 REP STL BRIDGE MEMBER (LATERAL BRACING) LS  8,000.000  1.000  0.000  1.00  8,000.00

0850 07846038 000 REP STL BRIDGE MEMBER(REPL RIVET/BOLT) EA  500.000  2.000  0.000  2.00  1,000.00

0855 40216001 000 TIP TESTING(DRILL SHAFT) EA  5,000.000  2.000  0.000  2.00  10,000.00

0860 40226001 000 REMOV AND RELOCAT EXISTING TRUSS BRIDGE LS  160,000.000  0.500  0.000  0.50  80,000.00

Category Subtotal $572,781.00

002 BRIDGE: 230470AA0404003 [CR 392 @ RESLEY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0910 04006005 000 CEM STABIL BKFL CY  350.000  138.000  0.000  134.00  46,900.00

0915 04166001 000 DRILL SHAFT (18 IN) LF  200.000  150.000  0.000  120.00  24,000.00

0920 04166004 000 DRILL SHAFT (36 IN) LF  385.000  255.000  0.000  229.00  88,165.00

0923 96026603 000 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  2.00  400.00

0925 04206013 001 CL C CONC (ABUT) CY  1,600.000  55.200  0.000  55.20  88,320.00

0930 04226001 000 REINF CONC SLAB SF  35.000  3,250.000  0.000  3,250.00  113,750.00

0935 04256039 001 PRESTR CONC GIRDER (TX54) LF  420.000  498.000  0.000  498.00  209,160.00

0940 04506006 001 RAIL (TY T223) LF  160.000  322.000  0.000  322.00  51,520.00

0945 04546004 000 ARMOR JOINT (SEALED) LF  200.000  46.000  0.000  46.00  9,200.00
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Category Subtotal $631,415.00

092317085PROJECT CONTROLBR 2024(317)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1045 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  200.000  105.000  0.000  105.00  21,000.00

1050 05006001 000 MOBILIZATION LS  325,000.000  0.200  0.000  0.20  65,000.00

1055 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  1.000  0.000  1.00  3,000.00

1080 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  75.000  0.000  75.00  2,400.00

1085 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,800.000  4.000  0.000  4.00  7,200.00

1090 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  300.000  0.000  300.00  600.00

1095 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

1100 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

1105 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  12.000  0.000  12.00  300.00

Category Subtotal $112,450.00

002 BRIDGE: 230470AA0392004 [CR 250 @ SOUTH LEON RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1155 04016001 000 FLOWABLE BACKFILL CY  800.000  6.000  0.000  6.00  4,800.00

1160 04276006 003 EPOXY WATERPROOF FINISH SF  20.000  17.500  0.000  17.50  350.00

1165 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  300.000  10.000  0.000  10.00  3,000.00

Category Subtotal $8,150.00

092317090PROJECT CONTROLBR 2024(354)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  30.000  10.000  0.000  10.00  300.00

0065 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  200.000  250.000  0.000  349.36  69,872.00

0070 05006001 000 MOBILIZATION LS  325,000.000  0.190  0.000  0.19  61,750.00

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  1.000  0.000  1.00  3,000.00

0100 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  125.000  0.000  125.00  4,000.00

0105 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,800.000  4.000  0.000  4.00  7,200.00

0110 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  284.000  0.000  284.00  568.00

0115 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

0120 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

0125 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  12.000  0.000  12.00  300.00

Category Subtotal $159,940.00

002 BRIDGE: 230470AA0386003 [CR 260 @ SOUTH LEON RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0175 04016001 000 FLOWABLE BACKFILL CY  800.000  5.330  0.000  13.50  10,800.00

0180 04206074 001 CL C CONC (MISC) CY  5,000.000  10.000  0.000  10.00  50,000.00

0185 04276006 003 EPOXY WATERPROOF FINISH SF  20.000  3.500  0.000  3.50  70.00

0190 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  300.000  2.000  0.000  2.00  600.00
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002 BRIDGE: 230470AA0386003 [CR 260 @ SOUTH LEON RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0195 04296023 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  150.000  24.000  0.000  24.00  3,600.00

0200 04386015 000 CLEAN/SEAL EXIST JTS(CL7)(PAN GIRDER) LF  80.000  113.000  0.000  113.00  9,040.00

0205 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  2.500  5,236.000  0.000  5,236.00  13,090.00

0210 42076001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  40,000.000  1.000  0.000  1.00  40,000.00

Category Subtotal $127,200.00

092317092PROJECT CONTROLBR 2024(068)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1270 01006002 000 PREPARING ROW STA  7,400.000  4.050  0.000  4.05  29,970.00

1275 01046017 000 REMOVING CONC (DRIVEWAYS) SY  20.000  113.000  0.000  113.00  2,260.00

1280 01106001 000 EXCAVATION (ROADWAY) CY  20.000  781.000  0.000  781.00  15,620.00

1285 01106002 000 EXCAVATION (CHANNEL) CY  25.000  2,114.000  0.000  2,114.00  52,850.00

1290 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  30.000  706.000  0.000  706.00  21,180.00

1295 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  1.500  2,680.000  0.000  2,680.00  4,020.00

1300 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.500  1,340.000  0.000  1,340.00  2,010.00

1305 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.500  1,340.000  0.000  1,340.00  2,010.00

1315 01696004 000 SOIL RETENTION BLANKETS (CL 1) (TY D) SY  1.500  2,545.000  0.000  2,545.00  3,817.50

1320 01696007 000 SOIL RETENTION BLANKETS (CL 2) (TY G) SY  4.000  135.000  0.000  135.00  540.00

1325 02476055 005 FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS) CY  80.000  163.000  0.000  163.00  13,040.00

1330 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.000  110.000  0.000  110.00  550.00

1335 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  250.000  77.000  0.000  77.00  19,250.00

1340 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  190.000  936.900  0.000  597.63  113,549.70

1345 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  25,000.000  1.000  0.000  1.00  25,000.00

1350 05006001 000 MOBILIZATION LS  325,000.000  0.010  0.000  0.01  3,250.00

1355 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  5.000  0.000  5.00  15,000.00

1370 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  592.000  0.000  164.00  164.00

1390 05306004 000 DRIVEWAYS (CONC) SY  145.000  113.000  0.000  57.00  8,265.00

1395 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  100.000  0.000  100.00  3,200.00

1400 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,800.000  4.000  0.000  4.00  7,200.00

1405 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

1410 05526001 000 WIRE FENCE (TY A) LF  20.000  400.000  0.000  400.00  8,000.00

1415 05526003 000 WIRE FENCE (TY C) LF  20.000  353.000  0.000  353.00  7,060.00

1420 05526008 000 WIRE FENCE (WATER GAP) LF  55.000  148.000  0.000  148.00  8,140.00

1425 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

1430 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  8.000  0.000  12.00  300.00

Category Subtotal $379,196.20

002 BRIDGE: 230470AA0258005 [CR 235 @ SOUTH LEON RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1485 04006005 000 CEM STABIL BKFL CY  350.000  112.000  0.000  114.00  39,900.00

1490 04166001 000 DRILL SHAFT (18 IN) LF  200.000  162.000  0.000  162.00  32,400.00

1495 04166004 000 DRILL SHAFT (36 IN) LF  385.000  273.000  0.000  273.00  105,105.00

1498 96026603 000 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  2.00  400.00
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002 BRIDGE: 230470AA0258005 [CR 235 @ SOUTH LEON RIVER]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1500 04206013 001 CL C CONC (ABUT) CY  1,600.000  49.200  0.000  50.20  80,320.00

1505 04226001 000 REINF CONC SLAB SF  35.000  2,730.000  0.000  2,730.00  95,550.00

1510 04256038 001 PRESTR CONC GIRDER (TX46) LF  315.000  418.000  0.000  418.00  131,670.00

1515 04506006 001 RAIL (TY T223) LF  160.000  274.000  0.000  274.00  43,840.00

1520 04546004 000 ARMOR JOINT (SEALED) LF  200.000  46.000  0.000  46.00  9,200.00

Category Subtotal $538,385.00

092322023PROJECT CONTROLBR 2024(318)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1620 01106002 000 EXCAVATION (CHANNEL) CY  25.000  187.000  0.000  187.00  4,675.00

1625 04326037 000 RIPRAP (STONE PROTECTION) (36 IN) CY  220.000  160.000  0.000  160.00  35,200.00

1630 05006001 000 MOBILIZATION LS  325,000.000  0.200  0.000  0.20  65,000.00

1635 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  1.000  0.000  1.00  3,000.00

1660 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,800.000  4.000  0.000  4.00  7,200.00

1665 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  280.000  0.000  280.00  560.00

1670 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  4.000  0.000  4.00  12,800.00

1675 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

1680 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  12.000  0.000  12.00  300.00

Category Subtotal $128,885.00

002 BRIDGE: 232150AA0146001 [CR 146 @ GONZALES CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1730 04016001 000 FLOWABLE BACKFILL CY  800.000  4.000  0.000  4.00  3,200.00

1735 04276006 003 EPOXY WATERPROOF FINISH SF  20.000  9.000  0.000  9.00  180.00

1740 04296001 000 CONC STR REPAIR(CLEAN & COAT WTH EPOXY) SF  600.000  2.000  0.000  2.00  1,200.00

1745 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  300.000  5.000  0.000  5.00  1,500.00

Category Subtotal $6,080.00

092317083BR 2022(563)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0390 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.500  1,075.000  0.000  0.000  0.00

0400 01686001 000 VEGETATIVE WATERING MG  1.000  34.650  0.000  0.000  0.00

0415 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.000  110.000  0.000  0.000  0.00

0440 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  682.000  0.000  0.000  0.00

0445 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  682.000  0.000  0.000  0.00

0505 40216001 000 TIP TESTING(DRILL SHAFT) EA  5,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 230470AA0399002 [CR 382 @ RESLEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0566 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  230.000  10.000  0.000  0.000  0.00

For Drill Shaft (18 in)

0572 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  481.250  5.000  0.000  0.000  0.00

For Drill Shaft (36 in)

 0.00Category Subtotal

092317084BR 2023(226)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0730 01686001 000 VEGETATIVE WATERING MG  1.000  38.000  0.000  0.000  0.00

0750 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.000  120.000  0.000  0.000  0.00

0780 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  753.000  0.000  0.000  0.00

0790 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  611.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 230470AA0404003 [CR 392 @ RESLEY CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0916 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  230.000  10.000  0.000  0.000  0.00

For Drill Shaft (18 in)

0917 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  250.000  5.000  0.000  0.000  0.00

For Drill Shaft (18 in)

0921 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  442.750  10.000  0.000  0.000  0.00

For Drill Shaft (36 in)

0922 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  481.250  5.000  0.000  0.000  0.00

For Drill Shaft (36 in)

 0.00Category Subtotal

092317085BR 2024(317)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1060 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  208.000  0.000  0.000  0.00

1065 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  208.000  0.000  0.000  0.00

1070 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  40.000  0.000  0.000  0.00

1075 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  40.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 230470AA0392004 [CR 250 @ SOUTH LEON RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1170 04386015 000 CLEAN/SEAL EXIST JTS(CL7)(PAN GIRDER) LF  80.000  36.000  0.000  0.000  0.00

 0.00Category Subtotal

092317090BR 2024(354)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  220.000  0.000  0.000  0.00

0085 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  220.000  0.000  0.000  0.00

0090 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  60.000  0.000  0.000  0.00

0095 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  60.000  0.000  0.000  0.00

0250 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0255 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0260 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  65,000.000  0.000  0.000  0.00

 0.00Category Subtotal

092317092BR 2024(068)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1310 01686001 000 VEGETATIVE WATERING MG  1.000  43.000  0.000  0.000  0.00

1360 05066002 002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  1.000  60.000  0.000  0.000  0.00

1365 05066011 002 ROCK FILTER DAMS (REMOVE) LF  1.000  60.000  0.000  0.000  0.00

1375 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  592.000  0.000  0.000  0.00

1380 05066042 002 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.000  460.000  0.000  0.000  0.00

1385 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  460.000  0.000  0.000  0.00

1435 40216001 000 TIP TESTING(DRILL SHAFT) EA  5,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 230470AA0258005 [CR 235 @ SOUTH LEON RIVER]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1491 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  230.000  10.000  0.000  0.000  0.00

For Drill Shaft (18 in)

1492 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  250.000  5.000  0.000  0.000  0.00

For Drill Shaft (18 in)

1496 96026601 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  442.750  10.000  0.000  0.000  0.00

For Drill Shaft (36 in)

1497 96026602 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  481.250  5.000  0.000  0.000  0.00

For Drill Shaft (36 in)

 0.00Category Subtotal

092322023BR 2024(318)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1640 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  1.000  100.000  0.000  0.000  0.00

1645 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  100.000  0.000  0.000  0.00

1650 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  20.000  0.000  0.000  0.00

1655 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 232150AA0146001 [CR 146 @ GONZALES CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1750 04296023 000 CONC STR REPAIR (PAN GIRDER HOLE REPR) EA  150.000  18.000  0.000  0.000  0.00

1755 04386015 000 CLEAN/SEAL EXIST JTS(CL7)(PAN GIRDER) LF  80.000  90.750  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,757,255.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  7,400.000PREPARING ROW  12.270  90,798.00 12.27

01046017 000 SY  20.000REMOVING CONC (DRIVEWAYS)  113.000  2,260.00 113.00

01106001 000 CY  20.000EXCAVATION (ROADWAY)  1,072.000  21,440.00 1,072.00

01106002 000 CY  25.000EXCAVATION (CHANNEL)  9,188.000  229,700.00 9,188.00

01326005 000 CY  30.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  1,292.000  38,760.00 1,292.00

01646001 000 SY  1.500BROADCAST SEED (PERM) (RURAL) (SANDY)  7,217.000  10,825.50 7,217.00

01646009 000 SY  1.500BROADCAST SEED (TEMP) (WARM)  2,534.000  3,801.00 2,534.00

01646011 000 SY  1.500BROADCAST SEED (TEMP) (COOL)  3,609.000  5,413.50 3,609.00

01696004 000 SY  1.500SOIL RETENTION BLANKETS (CL 1) (TY D)  6,957.000  10,435.50 6,914.00

01696007 000 SY  4.000SOIL RETENTION BLANKETS (CL 2) (TY G)  260.000  1,040.00 260.00

02476055 005 CY  80.000FL BS (CMP IN PLC)(TY D GR 3)(FNAL POS)  478.200  38,256.00 485.00

04006005 000 CY  350.000CEM STABIL BKFL  358.000  125,300.00 362.00

04016001 000 CY  800.000FLOWABLE BACKFILL  23.500  18,800.00 15.33

04026001 000 LF  5.000TRENCH EXCAVATION PROTECTION  110.000  550.00 110.00

04166001 000 LF  200.000DRILL SHAFT (18 IN)  378.000  75,600.00 408.00

04166004 000 LF  385.000DRILL SHAFT (36 IN)  676.000  260,260.00 702.00

04206013 001 CY  1,600.000CL C CONC (ABUT)  154.600  247,360.00 153.60

04206074 001 CY  5,000.000CL C CONC (MISC)  10.000  50,000.00 10.00

04226001 000 SF  35.000REINF CONC SLAB  8,970.000  313,950.00 8,970.00

04256038 001 LF  315.000PRESTR CONC GIRDER (TX46)  876.000  275,940.00 876.00

04256039 001 LF  420.000PRESTR CONC GIRDER (TX54)  498.000  209,160.00 498.00

04276006 003 SF  20.000EPOXY WATERPROOF FINISH  30.000  600.00 30.00

04296001 000 SF  600.000CONC STR REPAIR(CLEAN & COAT WTH EPOXY)  2.000  1,200.00 2.00

04296007 000 SF  300.000CONC STR REPAIR (VERTICAL & OVERHEAD)  17.000  5,100.00 17.00

04296023 000 EA  150.000CONC STR REPAIR (PAN GIRDER HOLE REPR)  24.000  3,600.00 24.00

04326031 000 CY  250.000RIPRAP (STONE PROTECTION)(12 IN)  77.000  19,250.00 77.00

04326033 000 CY  190.000RIPRAP (STONE PROTECTION)(18 IN)  2,216.730  421,178.70 2,528.00

04326035 000 CY  200.000RIPRAP (STONE PROTECTION)(24 IN)  454.360  90,872.00 355.00

04326037 000 CY  220.000RIPRAP (STONE PROTECTION) (36 IN)  160.000  35,200.00 160.00

04386015 000 LF  80.000CLEAN/SEAL EXIST JTS(CL7)(PAN GIRDER)  113.000  9,040.00 113.00

04426007 001 LB  2.500STR STEEL (MISC NON - BRIDGE)  5,236.000  13,090.00 5,236.00

04506006 001 LF  160.000RAIL (TY T223)  890.000  142,400.00 890.00

04546004 000 LF  200.000ARMOR JOINT (SEALED)  138.000  27,600.00 138.00

04966009 000 EA  25,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  3.000  75,000.00 3.00

05006001 000 LS  325,000.000MOBILIZATION  1.000  325,000.00 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  54,000.00 18.00

05066038 002 LF  1.000TEMP SEDMT CONT FENCE (INSTALL)  520.000  520.00 1,345.00

05066042 002 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (18")  825.000  4,125.00 1,199.00

05066043 002 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  588.000  1,176.00 588.00

05306004 000 SY  145.000DRIVEWAYS (CONC)  57.000  8,265.00 113.00

05306016 000 SY  30.000DRIVEWAYS (BASE)  60.000  1,800.00 60.00

05406002 001 LF  32.000MTL W-BEAM GD FEN (STEEL POST)  500.000  16,000.00 500.00

05406007 001 EA  1,800.000MTL BEAM GD FEN TRANS (TL2)  24.000  43,200.00 24.00
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05426001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  864.000  1,728.00 864.00

05446001 000 EA  3,200.000GUARDRAIL END TREATMENT (INSTALL)  24.000  76,800.00 24.00

05526001 000 LF  20.000WIRE FENCE (TY A)  1,127.000  22,540.00 1,200.00

05526003 000 LF  20.000WIRE FENCE (TY C)  1,675.000  33,500.00 1,530.00

05526006 000 EA  2,000.000GATE (TY 2)  3.000  6,000.00 3.00

05526008 000 LF  55.000WIRE FENCE (WATER GAP)  273.000  15,015.00 273.00

06586014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  36.000  900.00 36.00

06586062 000 EA  25.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  64.000  1,600.00 60.00

07846027 000 LS  8,000.000REP STL BRIDGE MEMBER (LATERAL BRACING)  1.000  8,000.00 1.00

07846038 000 EA  500.000REP STL BRIDGE MEMBER(REPL RIVET/BOLT)  2.000  1,000.00 2.00

40216001 000 EA  5,000.000TIP TESTING(DRILL SHAFT)  2.000  10,000.00 2.00

40226001 000 LS  160,000.000REMOV AND RELOCAT EXISTING TRUSS BRIDGE  1.000  160,000.00 1.00

42076001 000 EA  40,000.000STEEL BRIDGE ZONE PAINTING REF STR #1  1.000  40,000.00 1.00

96026601 000 DOL  442.750EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT  75.000  33,206.25 10.00

For Drill Shaft (36 in)

96026602 000 DOL  250.000EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT  70.000  17,500.00 5.00

For Drill Shaft (18 in)

96026603 000 DOL  200.000DRILL SHAFT CORE HOLE PAYMENT  8.000  1,600.00 6.00

$3,757,255.45TOTAL ITEM EARNINGS TO DATE


