
092400160CONTRACT ID:

PROJECT: F 2026(401)

CONTRACT:

03263223

PROJECTED AMOUNT: $355,400.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CENTERLINE TECHNOLOGIES, LLC

Rene Romero, P.E.

EL PASO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/08/2026

03/05/2026

ESTIMATE PAID:

 30

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/13/2026

$355,400.00

CONTRACT:

07/28/2026

AWARD AMOUNT: $320,400.00

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 55.21

$176,415.00 $19,790.00 $196,205.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$35,283.00 $3,958.00 $39,241.00 

$141,132.00 $15,832.00 $156,964.00 

$176,415.00 $196,205.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $19,790.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 30

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/13/2026

00/00/0000

 38

 0

 38

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 35  17  18

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 8

07/28/2026  1

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(401) 092400160PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  65,000.000 $16,055.00 0.247  0.49 1.00

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,500.000 $2,500.00 1.000  2.00 2.00

0070 05057001 TMA (STATIONARY)000 DAY  100.000 $1,200.00 12.000  25.00 38.00

0075 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  650.000 $128,050.00 197.000  197.00 227.00

0080 06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T)000 EA  715.000 $2,145.00 3.000  3.00 22.00

0085 06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U)000 EA  925.000 $6,475.00 7.000  7.00 13.00

0090 06447028 IN SM RD SN SUP&AM TYS80(1)SA(T)000 EA  1,000.000 $2,000.00 2.000  2.00 1.00

0095 06447031 IN SM RD SN SUP&AM TYS80(1)SA(U)000 EA  1,175.000 $1,175.00 1.000  1.00 3.00

0105 06447073 REMOVE SM RD SN SUP&AM000 EA  95.000 $16,815.00 177.000  177.00 286.00

$176,415.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092400160PROJECT CONTROLF 2026(401)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  65,000.000  1.000  0.000  0.49  32,045.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  2.000  0.000  2.00  5,000.00

0070 05057001 000 TMA (STATIONARY) DAY  100.000  38.000  0.000  25.00  2,500.00

0075 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  227.000  0.000  197.00  128,050.00

0080 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  715.000  22.000  0.000  3.00  2,145.00

0085 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  925.000  13.000  0.000  7.00  6,475.00

0090 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,000.000  1.000  0.000  2.00  2,000.00

0095 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,175.000  3.000  0.000  1.00  1,175.00

0105 06447073 000 REMOVE SM RD SN SUP&AM EA  95.000  286.000  0.000  177.00  16,815.00

Category Subtotal $196,205.00

092400160F 2026(401)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0062 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0063 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0100 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,200.000  33.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

0205 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0210 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  15,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $196,205.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  65,000.000MOBILIZATION  0.493  32,045.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  5,000.00 2.00

05057001 000 DAY  100.000TMA (STATIONARY)  25.000  2,500.00 38.00

06447001 000 EA  650.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  197.000  128,050.00 227.00

06447004 000 EA  715.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  2,145.00 22.00

06447007 000 EA  925.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  7.000  6,475.00 13.00

06447028 000 EA  1,000.000IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  2,000.00 1.00

06447031 000 EA  1,175.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,175.00 3.00

06447073 000 EA  95.000REMOVE SM RD SN SUP&AM  177.000  16,815.00 286.00

$196,205.00TOTAL ITEM EARNINGS TO DATE


