
Contract ID: 092400162

Project: F 2026(667)

Highway:

District: EL PASO

Contract: 06263029 County: EL PASO

Award Amount: $812,409.50 Area Engineer: JONATHAN CONCHA

Projected Amount $899,909.50 Area Number: 052

Adj Projected Amount $0.00

Contractor: RAGLE CONSTRUCTION, INC.

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/27/2026 Notice To Proceed Date: 07/21/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/20/2026 Liquidated Damage Rate $760.00
Bid Days: 50

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 50
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 18

Total Period Days: 0 27 27 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED

09/02/2026 2 ü TIME SUSPENDED

09/03/2026 2 ü TIME SUSPENDED

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü TIME SUSPENDED

09/09/2026 2 ü TIME SUSPENDED

09/10/2026 2 ü TIME SUSPENDED

09/11/2026 2 ü TIME SUSPENDED

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü TIME SUSPENDED

09/15/2026 2 ü TIME SUSPENDED

Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM

Contract: 092400162 Payment Estimate: 0002 Page: 2 of 13



Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM

09/16/2026 2 ü TIME SUSPENDED

09/17/2026 2 ü TIME SUSPENDED

09/18/2026 2 ü TIME SUSPENDED

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü TIME SUSPENDED

09/22/2026 2 ü TIME SUSPENDED

09/23/2026 2 ü TIME SUSPENDED

09/24/2026 2 ü TIME SUSPENDED

09/25/2026 2 ü TIME SUSPENDED

09/26/2026 2 ü SATURDAY

09/27/2026 2 ü SUNDAY
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(667) Control 092400162

Category: 001 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $80,000.00 1.00 0.00 0.00 $0.00

0061 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0062 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0063 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $52,750.00 3.00 0.00 0.00 $0.00

0070 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $250.00 20.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $350.00 78.00 0.00 0.00 $0.00

0080 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 100.00 0.00 0.00 $0.00

0085 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 100.00 0.00 0.00 $0.00

0090 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $8.50 276.00 0.00 0.00 $0.00

0095 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 276.00 0.00 0.00 $0.00

0100 06667175 0 RE PM TY II (W) 6" (SLD) LF $1.00 192.00 0.00 0.00 $0.00

0105 06667213 0 RE PM TY II (Y) 6" (SLD) LF $1.00 192.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 001 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0110 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $5.00 192.00 0.00 0.00 $0.00

0115 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $5.00 192.00 0.00 0.00 $0.00

0120 06687012 0 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $13.00 150.00 0.00 0.00 $0.00

0125 06727006 0 REFL PAV MRKR TY II-C-R EA $10.00 9.00 0.00 0.00 $0.00

0130 70017002 0 BENT CAP/ABUTMENT CAP CLEANING EA $850.00 6.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 002 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0180 04277002 0 CONCRETE PAINT FINISH SF $15.00 72.00 0.00 0.00 $0.00

0185 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 16.00 0.00 0.00 $0.00

0190 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $30.00 80.00 0.00 0.00 $0.00

0195 07857008 0 BRIDGE JOINT REPAIR (PARTIAL DEPTH) LF $185.00 6.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 002 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0200 50087001 0 BIRD DETERRENT LF $20.00 159.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 003 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 04277002 0 CONCRETE PAINT FINISH SF $15.00 1.00 0.00 0.00 $0.00

0255 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 24.00 0.00 0.00 $0.00

0260 04297009 0 CONC STR REPAIR (STANDARD) SF $175.00 13.00 0.00 0.00 $0.00

0265 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $23.00 303.00 0.00 0.00 $0.00

0270 04427017 0 MISC NON-BRIDGE (NBIS) LB $205.00 3.00 0.00 0.00 $0.00

0275 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $30.00 152.00 0.00 0.00 $0.00

0280 07857008 0 BRIDGE JOINT REPAIR (PARTIAL DEPTH) LF $185.00 5.00 0.00 0.00 $0.00

0285 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $320.00 151.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM

Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 004 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0335 04297003 0 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $250.00 9.00 0.00 0.00 $0.00

0340 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 15.00 0.00 0.00 $0.00

0345 04297009 0 CONC STR REPAIR (STANDARD) SF $175.00 4.00 0.00 0.00 $0.00

0350 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $23.00 270.00 0.00 0.00 $0.00

0355 04427017 0 MISC NON-BRIDGE (NBIS) LB $205.00 3.00 0.00 0.00 $0.00

0360 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $30.00 84.00 0.00 0.00 $0.00

0365 07857008 0 BRIDGE JOINT REPAIR (PARTIAL DEPTH) LF $185.00 32.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 005 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0415 03547066 0 PLANE CONC PAV(0" TO 2") SY $9.50 308.00 0.00 0.00 $0.00

0420 04277002 0 CONCRETE PAINT FINISH SF $15.00 8.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 005 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0425 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 8.00 0.00 0.00 $0.00

0430 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $23.00 72.00 0.00 0.00 $0.00

0435 04397016 0 POLYESTER POLYMER CONC OVERLAY (1-1/2") SY $200.00 308.00 0.00 0.00 $0.00

0440 04397021 0 POLYESTER POLYMER CONC OVERLAY (1") SY $150.00 1,172.00 0.00 0.00 $0.00

0445 04837016 0 SHOT BLASTING SY $4.00 1,172.00 0.00 0.00 $0.00

0450 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $30.00 7.00 0.00 0.00 $0.00

0455 07857007 0 BRIDGE JOINT REPAIR (FULL DEPTH) LF $210.00 4.00 0.00 0.00 $0.00

0460 07857008 0 BRIDGE JOINT REPAIR (PARTIAL DEPTH) LF $185.00 14.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 006 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0510 04277002 0 CONCRETE PAINT FINISH SF $15.00 303.00 0.00 0.00 $0.00

Contract: 092400162 Payment Estimate: 0002 Page: 9 of 13



Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 006 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 34.00 0.00 0.00 $0.00

0520 04297009 0 CONC STR REPAIR (STANDARD) SF $175.00 3.00 0.00 0.00 $0.00

0525 04387001 0 CLEANING AND SEALING EXISTING JOINTS LF $23.00 72.00 0.00 0.00 $0.00

0530 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $30.00 16.00 0.00 0.00 $0.00

0535 07857007 0 BRIDGE JOINT REPAIR (FULL DEPTH) LF $210.00 4.00 0.00 0.00 $0.00

0540 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $320.00 72.00 0.00 0.00 $0.00

0545 07867002 0 CARBON FIBER REINF POLYMER STRENGTHNING SF $75.00 252.50 0.00 0.00 $0.00

Category 006 SubTotal $0.00

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 007 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0595 04017001 0 FLOWABLE BACKFILL CY $1,500.00 1.00 0.00 0.00 $0.00

0600 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 9.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 007 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0605 04297009 0 CONC STR REPAIR (STANDARD) SF $175.00 4.00 0.00 0.00 $0.00

0610 04807001 0 CLEAN EXIST CULVERTS EA $119,000.00 1.00 0.00 0.00 $0.00

0615 07807003 0 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $30.00 55.00 0.00 0.00 $0.00

Category 007 SubTotal $0.00

Contract Line Items

Project: F 2026(667) Control 092400162

Category: 008 Description: FY 2026 BRIDGE MAINTENANCE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0800 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 37,500.00 0.00 0.00 $0.00

0810 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 25,000.00 0.00 0.00 $0.00

0820 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 25,000.00 0.00 0.00 $0.00

Category 008 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03547066 PLANE CONC PAV(0" TO 2") SY $9.50 308.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $1,500.00 1.00 0.00 $0.00

04277002 CONCRETE PAINT FINISH SF $15.00 384.00 0.00 $0.00

04297003 CONC STR REPAIR(DECK REP(PART DEPTH)) SF $250.00 9.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $150.00 106.00 0.00 $0.00

04297009 CONC STR REPAIR (STANDARD) SF $175.00 24.00 0.00 $0.00

04387001 CLEANING AND SEALING EXISTING JOINTS LF $23.00 717.00 0.00 $0.00

04397016 POLYESTER POLYMER CONC OVERLAY (1-1/2") SY $200.00 308.00 0.00 $0.00

04397021 POLYESTER POLYMER CONC OVERLAY (1") SY $150.00 1,172.00 0.00 $0.00

04427017 MISC NON-BRIDGE (NBIS) LB $205.00 6.00 0.00 $0.00

04807001 CLEAN EXIST CULVERTS EA $119,000.00 1.00 0.00 $0.00

04837016 SHOT BLASTING SY $4.00 1,172.00 0.00 $0.00

05007001 MOBILIZATION LS $80,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $52,750.00 3.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $250.00 20.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $350.00 78.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 100.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 100.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $8.50 276.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $2.00 276.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $1.00 192.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $1.00 192.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $5.00 192.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $5.00 192.00 0.00 $0.00

06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $13.00 150.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $10.00 9.00 0.00 $0.00

07807003 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF $30.00 394.00 0.00 $0.00

07857007 BRIDGE JOINT REPAIR (FULL DEPTH) LF $210.00 8.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 05:15:22 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

07857008 BRIDGE JOINT REPAIR (PARTIAL DEPTH) LF $185.00 57.00 0.00 $0.00

07857011 BRIDGE JOINT REPLACEMENT (SEJ) LF $320.00 223.00 0.00 $0.00

07867002 CARBON FIBER REINF POLYMER STRENGTHNING SF $75.00 252.50 0.00 $0.00

50087001 BIRD DETERRENT LF $20.00 159.00 0.00 $0.00

70017002 BENT CAP/ABUTMENT CAP CLEANING EA $850.00 6.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 37,500.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 25,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 25,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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