
 94,595.20

092500082CONTRACT ID:

PROJECT: C 925-00-82

CONTRACT:

01263212

PROJECTED AMOUNT: $1,744,885.36

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TEXAS PANHANDLE CONSTRUCTION, INC.

Matthew Herbstritt , P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0005

07/17/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/11/2026

01/07/2026

ESTIMATE PAID:

 33

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/06/2026

$1,839,480.56

CONTRACT:

07/01/2026

AWARD AMOUNT: $1,744,885.36

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 97.06

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/26/2026

00/00/0000

 100.00

$0.00 $1,843,241.32 $1,843,241.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,843,241.32 $1,843,241.32 

$0.00 $0.00 $0.00 

$0.00 $1,843,241.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,843,241.32 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 33

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

02/11/2026

 34

 0

 34

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

092500082PROJECT CONTROLC 925-00-82

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  1.00  1.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  2.000  0.000  2.00  2.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  80.000  0.000  114.00  28,500.00

0075 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.900  4,236.000  0.000  2,941.00  2,646.90

0080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.800  36,739.000  0.000  27,947.00  22,357.60

0085 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.000  140.000  0.000  83.00  415.00

0090 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  115.000  60.000  0.000  26.00  2,990.00

0095 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  130.000  49.000  0.000  12.00  1,560.00

0100 06667192 000 RE PM TY II (W) (LN REDUCT ARW) EA  89.900  18.000  0.000  10.00  899.00

0110 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.370  78,460.000  0.000  80,100.00  29,637.00

0115 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.370  1,383,948.000  0.000  1,363,690.00  504,565.30

0120 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.370  201,840.000  0.000  196,480.00  72,697.60

0125 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.370  1,597,568.000  0.000  1,634,452.00  604,747.24

0130 06727002 000 REFL PAV MRKR TY I-C EA  4.120  12,346.000  0.000  11,056.00  45,550.72

0135 06727004 000 REFL PAV MRKR TY II-A-A EA  4.120  77,711.000  22,960.000  100,671.00  414,764.52

0140 06727006 000 REFL PAV MRKR TY II-C-R EA  4.120  23,265.000  0.000  27,162.00  111,907.44

Category Subtotal $1,843,241.32

092500082C 925-00-82PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  4.240  550.000  0.000  0.000  0.00

0145 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0150 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0155 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,843,241.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  1.000  1.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 2.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  114.000  28,500.00 80.00

06667018 000 LF  0.900REFL PAV MRK TY I (W)8"(DOT)(100MIL)  2,941.000  2,646.90 4,236.00

06667024 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(100MIL)  27,947.000  22,357.60 36,739.00

06667036 000 LF  5.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  83.000  415.00 140.00

06667042 000 EA  115.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  26.000  2,990.00 60.00

06667066 000 EA  130.000REFL PAV MRK TY I (W)(WORD)(100MIL)  12.000  1,560.00 49.00

06667192 000 EA  89.900RE PM TY II (W) (LN REDUCT ARW)  10.000  899.00 18.00

06667408 000 LF  0.370REFL PAV MRK TY I (W)6"(BRK)(100MIL)  80,100.000  29,637.00 78,460.00

06667411 000 LF  0.370REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,363,690.000  504,565.30 1,383,948.00

06667420 000 LF  0.370REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  196,480.000  72,697.60 201,840.00

06667423 000 LF  0.370REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,634,452.000  604,747.24 1,597,568.00

06727002 000 EA  4.120REFL PAV MRKR TY I-C  11,056.000  45,550.72 12,346.00

06727004 000 EA  4.120REFL PAV MRKR TY II-A-A  100,671.000  414,764.52 77,711.00

06727006 000 EA  4.120REFL PAV MRKR TY II-C-R  27,162.000  111,907.44 23,265.00

$1,843,241.32TOTAL ITEM EARNINGS TO DATE


