
092500096CONTRACT ID:

PROJECT: C 925-00-96

CONTRACT:

10243025

PROJECTED AMOUNT: $1,519,265.56

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

CENTERLINE TECHNOLOGIES, LLC

Matthew Herbstritt , P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0011

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/01/2024

ESTIMATE PAID:

 25

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/14/2025

$1,519,265.56

CONTRACT:

10/01/2025

AWARD AMOUNT: $1,519,265.56

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 17.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.01

$0.00 $425,507.28 $425,507.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $425,507.28 $425,507.28 

$0.00 $0.00 $0.00 

$0.00 $425,507.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $425,507.28 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 25

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/14/2025

11/21/2024

 142

 0

 142

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 23

10/01/2025  1 TIME SUSPENDED

10/02/2025  1 TIME SUSPENDED

10/03/2025  1 TIME SUSPENDED

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 TIME SUSPENDED

10/07/2025  1 TIME SUSPENDED

10/08/2025  1 TIME SUSPENDED

10/09/2025  1 TIME SUSPENDED

10/10/2025  1 TIME SUSPENDED

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 TIME SUSPENDED

10/14/2025  1 TIME SUSPENDED

10/15/2025  1 TIME SUSPENDED

10/16/2025  1 TIME SUSPENDED

10/17/2025  1 TIME SUSPENDED

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 TIME SUSPENDED

10/21/2025  1 TIME SUSPENDED

10/22/2025  1 TIME SUSPENDED

10/23/2025  1 TIME SUSPENDED

10/24/2025  1 TIME SUSPENDED

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1 TIME SUSPENDED

10/28/2025  1 TIME SUSPENDED

10/29/2025  1 TIME SUSPENDED

10/30/2025  1 TIME SUSPENDED

10/31/2025  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

092500096PROJECT CONTROLC 925-00-96

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167027 000 DRILL SHAFT (SIGN MTS) (12 IN) LF  125.000  17.500  0.000  35.00  4,375.00

0065 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  200.000  1,625.200  0.000  1,640.80  328,160.00

0070 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  8.000  0.000  3.00  3.00

0085 05057001 000 TMA (STATIONARY) DAY  1.000  142.000  0.000  24.00  24.00

0105 06367002 000 ALUMINUM SIGNS (TY G) SF  30.000  12,754.500  0.000  654.75  19,642.50

0120 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.100  80,722.600  0.000  8,494.17  68,802.78

Category Subtotal $425,507.28

092500096C 925-00-96PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0066 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  250.000  1.000  0.000  0.000  0.00

0067 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

0080 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  200.000  44.000  0.000  0.000  0.00

0090 06187046 000 CONDT (PVC) (SCH 80) (3/4") LF  20.000  50.000  0.000  0.000  0.00

0095 06207009 000 ELEC CONDR (NO.6) BARE LF  50.000  50.000  0.000  0.000  0.00

0100 06207010 000 ELEC CONDR (NO.6) INSULATED LF  50.000  100.000  0.000  0.000  0.00

0110 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  900.000  1.000  0.000  0.000  0.00

0115 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  1.000  0.000  0.000  0.00

0125 06477003 000 REMOVE LRSA EA  1,000.000  127.000  0.000  0.000  0.00

0130 06907002 000 INSTALL OF CONDUIT BY TRENCHING LF  100.000  50.000  0.000  0.000  0.00

0135 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0140 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,450.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNTS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $425,507.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167027 000 LF  125.000DRILL SHAFT (SIGN MTS) (12 IN)  35.000  4,375.00 17.50

04167028 000 LF  200.000DRILL SHAFT (SIGN MTS) (24 IN)  1,640.800  328,160.00 1,625.20

05007001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3.00 8.00

05057001 000 DAY  1.000TMA (STATIONARY)  24.000  24.00 142.00

06367002 000 SF  30.000ALUMINUM SIGNS (TY G)  654.750  19,642.50 12,754.50

06477001 000 LB  8.100INSTALL LRSS (STRUCT STEEL)  8,494.170  68,802.78 80,722.60

$425,507.28TOTAL ITEM EARNINGS TO DATE


