
092500104CONTRACT ID:

PROJECT: STP 2026(440)FRS

CONTRACT:

03263226

PROJECTED AMOUNT: $320,106.45

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CENTERLINE TECHNOLOGIES, LLC

Jordan Baker, P.E.

CHILDRESS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/23/2026

03/05/2026

ESTIMATE PAID:

 20

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/03/2026

$320,106.45

CONTRACT:

08/01/2026

AWARD AMOUNT: $320,106.45

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 9.56

$30,600.75 $0.00 $30,600.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$30,600.75 $0.00 $30,600.75 

$0.00 $0.00 $0.00 

$30,600.75 $30,600.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 20

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/03/2026

04/23/2026

 47

 0

 47

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  20  11

HOLIDAY 1

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 HOLIDAY

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(440)FRS 092500104PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  1.000 $0.75 0.750  0.75 1.00

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  1.00 2.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $9.00 9.000  9.00 60.00

0075 06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P)000 EA  665.000 $30,590.00 46.000  46.00 187.00

$30,600.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092500104PROJECT CONTROLSTP 2026(440)FRS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.75  0.75

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  2.000  0.000  1.00  1.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  60.000  0.000  9.00  9.00

0075 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  665.000  187.000  0.000  46.00  30,590.00

Category Subtotal $30,600.75

092500104STP 2026(440)FRSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,000.000  1.000  0.000  0.000  0.00

0085 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  165.000  2.000  0.000  0.000  0.00

0090 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  550.000  14.000  0.000  0.000  0.00

0095 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  49.000  0.000  0.000  0.00

0100 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  501.000  0.000  0.000  0.00

0105 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  2,355.000  0.000  0.000  0.00

0110 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  5.000  80.000  0.000  0.000  0.00

0115 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.950  3,770.000  0.000  0.000  0.00

0120 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.950  31,356.000  0.000  0.000  0.00

0125 06687091 000 PREFAB PM TY C (W)(ARROW) EA  300.000  4.000  0.000  0.000  0.00

0130 06687103 000 PREFAB PM TY C (W)(WORD) EA  350.000  2.000  0.000  0.000  0.00

0135 06687108 000 PREFAB PM TY C (W)(RR XING) EA  650.000  59.000  0.000  0.000  0.00

0140 06777001 000 ELIM EXT PM & MRKS (4") LF  1.250  30,539.000  0.000  0.000  0.00

0145 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  150.000  0.000  0.000  0.00

0150 06777004 000 ELIM EXT PM & MRKS (8") LF  2.000  501.000  0.000  0.000  0.00

0155 06777006 000 ELIM EXT PM & MRKS (12") LF  5.000  124.000  0.000  0.000  0.00

0160 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  1,665.000  0.000  0.000  0.00

0165 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  300.000  39.000  0.000  0.000  0.00

0170 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0180 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $30,600.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  0.750  0.75 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1.00 2.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  9.000  9.00 60.00

06447001 000 EA  665.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  46.000  30,590.00 187.00

$30,600.75TOTAL ITEM EARNINGS TO DATE


