
092515016CONTRACT ID:

PROJECT: BR 2B24(453)

CONTRACT:

12253221

PROJECTED AMOUNT: $1,016,530.80

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

STX CIVIL

Jared Groves, P.E.

DICKENS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/29/2026

12/03/2025

ESTIMATE PAID:

 98

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$1,016,530.80

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,016,530.80

CHILDRESS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.37

$117,322.35 $709,819.85 $827,142.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$117,322.35 $709,819.85 $827,142.20 

$0.00 $0.00 $0.00 

$117,322.35 $827,142.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $709,819.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 98

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

00/00/0000

 112

 0

 112

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  21  10

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2B24(453) 092515016PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,200.000 $1,200.00 1.000  4.00 7.00

0185 96017001 MATERIAL ON HAND DOL  1.000 $202.35 202.350  36,732.20 1,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 250630AA0228002 [CR 384 @ DUCK CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0255 04227007 REINF CONC SLAB (SLAB BEAM)000 SF  25.000 $104,400.00 4,176.000  4,176.00 4,176.00

0270 04547003 ARMOR JOINT (SEALED)000 LF  180.000 $11,520.00 64.000  64.00 64.00

$117,322.35TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092515016PROJECT CONTROLBR 2B24(453)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,800.000  6.000  0.000  6.00  10,800.00

0065 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  3,100.000  2.000  0.000  2.00  6,200.00

0070 01107001 000 EXCAV (ROADWAY) CY  20.000  138.000  0.000  138.00  2,760.00

0075 01107002 000 EXCAV (CHANNEL) CY  25.000  462.000  0.000  462.00  11,550.00

0115 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  225.000  210.000  0.000  80.00  18,000.00

0120 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  55,000.000  1.000  0.000  1.00  55,000.00

0125 05007001 000 MOBILIZATION LS  77,500.000  1.000  0.000  0.90  69,750.00

0130 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,200.000  7.000  0.000  4.00  4,800.00

0135 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.000  174.000  0.000  174.00  1,740.00

0175 05527011 000 WIRE FENCE (REMOVE) LF  1.000  1,320.000  0.000  400.00  400.00

0185 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  36,732.20  36,732.20

Category Subtotal $217,732.20

002 BRIDGE: 250630AA0228002 [CR 384 @ DUCK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0230 04007010 000 CEM STABIL BKFL CY  250.000  57.000  0.000  29.00  7,250.00

0235 04167004 000 DRILL SHAFT (24 IN) LF  230.000  525.000  0.000  525.00  120,750.00

0240 04207012 000 CL C CONC (ABUT) CY  1,150.000  21.600  0.000  21.60  24,840.00

0245 04207022 000 CL C CONC (CAP) CY  1,250.000  16.000  0.000  16.00  20,000.00

0250 04207038 000 CL C CONC (COLUMN) CY  1,750.000  7.000  0.000  7.00  12,250.00

0255 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  25.000  4,176.000  0.000  4,176.00  104,400.00

0260 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  300.000  1,028.000  0.000  1,028.00  308,400.00

0270 04547003 000 ARMOR JOINT (SEALED) LF  180.000  64.000  0.000  64.00  11,520.00

Category Subtotal $609,410.00

092515016BR 2B24(453)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01327003 000 EMBANK (FNL)(OC)(TY B) CY  50.000  376.000  0.000  0.000  0.00

0085 01507002 000 BLADING HR  100.000  10.000  0.000  0.000  0.00

0090 01647033 000 BROADCAST SEED (PERM_RURAL_SAND) AC  810.000  0.440  0.000  0.000  0.00

0095 01647039 000 BROADCAST SEED (TEMP_WARM_COOL) AC  810.000  0.440  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  50.000  36.400  0.000  0.000  0.00

0105 02167001 000 PROOF ROLLING HR  120.000  6.000  0.000  0.000  0.00

0110 02477045 000 FL BS (CMP IN PLC)(TY A GR 3) (6") SY  35.000  1,366.000  0.000  0.000  0.00

0140 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  174.000  0.000  0.000  0.00

0145 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  400.000  0.000  0.000  0.00

0150 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  4.000  0.000  0.000  0.00
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0155 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  4.000  0.000  0.000  0.00

0160 05527003 000 WIRE FENCE (TY C) LF  10.000  1,250.000  0.000  0.000  0.00

0165 05527006 000 GATE (TY 1) EA  250.000  1.000  0.000  0.000  0.00

0170 05527010 000 WIRE FENCE (WATER GAP) LF  20.000  70.000  0.000  0.000  0.00

0180 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  40.000  18.000  0.000  0.000  0.00

0190 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0195 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,752.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 250630AA0228002 [CR 384 @ DUCK CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0236 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  264.500  0.000  0.000  0.00

0237 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  287.500  0.000  0.000  0.00

0238 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

0265 04507008 000 RAIL (TY T223) LF  180.000  284.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $827,142.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007004 000 EA  1,800.000PREP ROW (TREE REMOVE) (12"-24" DIA)  6.000  10,800.00 6.00

01007005 000 EA  3,100.000PREP ROW (TREE REMOVE) (24"-36" DIA)  2.000  6,200.00 2.00

01107001 000 CY  20.000EXCAV (ROADWAY)  138.000  2,760.00 138.00

01107002 000 CY  25.000EXCAV (CHANNEL)  462.000  11,550.00 462.00

04007010 000 CY  250.000CEM STABIL BKFL  29.000  7,250.00 57.00

04167004 000 LF  230.000DRILL SHAFT (24 IN)  525.000  120,750.00 525.00

04207012 000 CY  1,150.000CL C CONC (ABUT)  21.600  24,840.00 21.60

04207022 000 CY  1,250.000CL C CONC (CAP)  16.000  20,000.00 16.00

04207038 000 CY  1,750.000CL C CONC (COLUMN)  7.000  12,250.00 7.00

04227007 000 SF  25.000REINF CONC SLAB (SLAB BEAM)  4,176.000  104,400.00 4,176.00

04257018 000 LF  300.000PRESTR CONC SLAB BEAM (4SB15)  1,028.000  308,400.00 1,028.00

04327045 000 CY  225.000RIPRAP (STONE PROTECTION)(24 IN)  80.000  18,000.00 210.00

04547003 000 LF  180.000ARMOR JOINT (SEALED)  64.000  11,520.00 64.00

04967010 000 EA  55,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  55,000.00 1.00

05007001 000 LS  77,500.000MOBILIZATION  0.900  69,750.00 1.00

05027001 000 MO  1,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  4,800.00 7.00

05067045 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (18")  174.000  1,740.00 174.00

05527011 000 LF  1.000WIRE FENCE (REMOVE)  400.000  400.00 1,320.00

96017001 DOL  1.000MATERIAL ON HAND  36,732.200  36,732.20 1,000.00

$827,142.20TOTAL ITEM EARNINGS TO DATE


