
Contract ID: 093202059

Project: STP 2026(409)HES

Highway:

District: BEAUMONT

Contract: 03263215 County: JEFFERSON

Award Amount: $1,134,405.95 Area Engineer: DAVE COLLINS

Projected Amount $1,134,405.95 Area Number: 051

Adj Projected Amount $0.00

Contractor: CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Estimate Number: 0003 Letting Date: 03/05/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 04/15/2026

Estimate Type: Progress Work Begin Date: 07/08/2026

% Complete 0.5 Accepted Date:

% Time Used: 7.89

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $5,635.00 $0.00 $5,635.00

Participating $5,635.00 $0.00 $5,635.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $5,635.00 $0.00 $5,635.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM
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Contract Time Statement

Work Begin Date: 07/08/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/15/2026 Liquidated Damage Rate $968.00
Bid Days: 76

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 76
0

Days Charged to Date: 6 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 6

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 6

SATURDAY 4

SUNDAY 4

TOO WET 8

Total Period Days: 6 24 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 3 ü TOO WET

06/27/2026 3 ü SATURDAY

06/28/2026 3 ü SUNDAY

06/29/2026 3 ü TOO WET

06/30/2026 3 ü TOO WET

07/01/2026 3 ü TOO WET

07/02/2026 3 ü TOO WET

07/03/2026 3 ü HOLIDAY TRAFFIC

07/04/2026 3 ü HOLIDAY

07/05/2026 3 ü SUNDAY

07/06/2026 3 ü TOO WET

07/07/2026 3 ü RAIN

07/08/2026 3

07/09/2026 3 ü RAIN

07/10/2026 3
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM

07/11/2026 3 ü SATURDAY

07/12/2026 3 ü SUNDAY

07/13/2026 3 ü RAIN

07/14/2026 3 ü RAIN

07/15/2026 3 ü RAIN

07/16/2026 3 ü TOO WET

07/17/2026 3 ü TOO WET

07/18/2026 3 ü SATURDAY

07/19/2026 3 ü SUNDAY

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3 ü RAIN

07/24/2026 3

07/25/2026 3 ü SATURDAY
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Worked Performed This Period

Project: STP 2026(409)HES Control 093202059

Category: 001 Description: BMT_FM0365_1 (2022 HSIP) CONSTRUCT PAVED SHOULDERS (1-4 FT)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 1 $2,500.00 6.00 1.00

0210 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.50 240 $1,560.00 240.00 240.00

0190 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF $50.00 30 $1,500.00 30.00 30.00

0180 05057001 000 TMA (STATIONARY) DAY $75.00 1 $75.00 61.00 1.00

Total Item Earnings This Estimate $5,635.00
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Contract Line Items

Project: STP 2026(409)HES Control 093202059

Category: 001 Description: BMT_FM0365_1 (2022 HSIP) CONSTRUCT PAVED SHOULDERS (1-4 FT)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,525.00 15.00 0.00 0.00 $0.00

0065 01127001 0 SUBGR WIDEN (OC) STA $850.00 58.00 0.00 0.00 $0.00

0070 01327005 0 EMBANK (FNL)(OC)(TY C) CY $15.00 311.00 0.00 0.00 $0.00

0075 01347004 0 BACKFILL (TY A OR B) STA $200.00 58.00 0.00 0.00 $0.00

0080 01507001 0 BLADING STA $250.00 58.00 0.00 0.00 $0.00

0085 01647018 0 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.60 7,760.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $10.00 130.00 0.00 0.00 $0.00

0095 03167007 0 ASPH (AC-20-5TR) GAL $3.50 6,520.00 0.00 0.00 $0.00

0100 03167241 0 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY $196.00 140.00 0.00 0.00 $0.00

0105 03417003 0 D-GR HMA TY-B PG64-22 (EXEMPT) TON $120.00 2,860.00 0.00 0.00 $0.00

0106 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22 (EXEMPT) - BONUS

$0.00

0107 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22 (EXEMPT) - PENALTY

$0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM

Contract Line Items

Project: STP 2026(409)HES Control 093202059

Category: 001 Description: BMT_FM0365_1 (2022 HSIP) CONSTRUCT PAVED SHOULDERS (1-4 FT)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0108 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22 (EXEMPT) - BONUS

$0.00

0109 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-B PG64-22 (EXEMPT) - PENALTY

$0.00

0110 03417082 0 TACK COAT GAL $8.00 390.00 0.00 0.00 $0.00

0111 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00

0115 03617003 0 FULL - DEPTH REPAIR CRCP (8") CY $1,750.00 10.00 0.00 0.00 $0.00

0120 04647003 0 RC PIPE (CL III)(18 IN) LF $55.00 142.00 0.00 0.00 $0.00

0125 04647005 0 RC PIPE (CL III)(24 IN) LF $145.00 32.00 0.00 0.00 $0.00

0130 04647011 0 RC PIPE (CL III)(48 IN) LF $380.00 82.00 0.00 0.00 $0.00

0135 04667101 0 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $5,525.00 2.00 0.00 0.00 $0.00

0140 04667107 0 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $14,250.00 4.00 0.00 0.00 $0.00

0145 04677308 0 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,050.00 69.00 0.00 0.00 $0.00

0150 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,400.00 2.00 0.00 0.00 $0.00

0155 04677380 0 SET (TY II) (42 IN) (RCP) (6: 1) (P) EA $6,800.00 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM

Contract Line Items

Project: STP 2026(409)HES Control 093202059

Category: 001 Description: BMT_FM0365_1 (2022 HSIP) CONSTRUCT PAVED SHOULDERS (1-4 FT)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0160 04677392 0 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA $14,000.00 3.00 0.00 0.00 $0.00

0165 05007001 0 MOBILIZATION LS $60,000.00 1.00 0.00 0.00 $0.00

0170 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 6.00 0.00 1.00 $2,500.00

0175 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $4,000.00 2.00 0.00 0.00 $0.00

0180 05057001 0 TMA (STATIONARY) DAY $75.00 61.00 0.00 1.00 $75.00

0185 05057003 0 TMA (MOBILE OPERATION) DAY $75.00 15.00 0.00 0.00 $0.00

0190 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $50.00 30.00 0.00 30.00 $1,500.00

0195 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 30.00 0.00 0.00 $0.00

0200 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.00 160.00 0.00 0.00 $0.00

0205 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.00 160.00 0.00 0.00 $0.00

0210 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.50 240.00 0.00 240.00 $1,560.00

0215 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.50 240.00 0.00 0.00 $0.00

0220 05307006 0 DRIVEWAYS (CONC) SY $200.00 596.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM

Contract Line Items

Project: STP 2026(409)HES Control 093202059

Category: 001 Description: BMT_FM0365_1 (2022 HSIP) CONSTRUCT PAVED SHOULDERS (1-4 FT)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0225 05307010 0 DRIVEWAYS (ACP) SY $53.75 681.00 0.00 0.00 $0.00

0230 05307015 0 DRIVEWAYS (BASE) SY $45.50 1,653.00 0.00 0.00 $0.00

0235 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $700.00 13.00 0.00 0.00 $0.00

0240 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $975.00 2.00 0.00 0.00 $0.00

0245 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,125.00 3.00 0.00 0.00 $0.00

0250 06447073 0 REMOVE SM RD SN SUP&AM EA $150.00 18.00 0.00 0.00 $0.00

0255 06587016 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $35.00 18.00 0.00 0.00 $0.00

0260 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $30.00 27.00 0.00 0.00 $0.00

0265 06587247 0 INSTL OM ASSM (OM-2Y)(WC)GNDLL(BI) EA $100.00 9.00 0.00 0.00 $0.00

0270 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 942.00 0.00 0.00 $0.00

0275 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.95 476.00 0.00 0.00 $0.00

0280 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.50 5,787.00 0.00 0.00 $0.00

0285 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.75 11,357.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM

Contract Line Items

Project: STP 2026(409)HES Control 093202059

Category: 001 Description: BMT_FM0365_1 (2022 HSIP) CONSTRUCT PAVED SHOULDERS (1-4 FT)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0290 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.75 1,380.00 0.00 0.00 $0.00

0295 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.75 1,563.00 0.00 0.00 $0.00

0300 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $20.00 29.00 0.00 0.00 $0.00

0305 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $60.00 8.00 0.00 0.00 $0.00

0310 06727004 0 REFL PAV MRKR TY II-A-A EA $10.00 88.00 0.00 0.00 $0.00

Category 001 SubTotal $5,635.00

Contract Line Items

Project: STP 2026(409)HES Control 093202059

Category: 002 Description: BMT_FM0365_1 (2022 HSIP) CONSTRUCT PAVED SHOULDERS (1-4 FT)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 0.00 $0.00

1015 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM

Contract Line Items

Project: STP 2026(409)HES Control 093202059

Category: 002 Description: BMT_FM0365_1 (2022 HSIP) CONSTRUCT PAVED SHOULDERS (1-4 FT)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1020 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1025 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $5,635.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,525.00 15.00 0.00 $0.00

01127001 SUBGR WIDEN (OC) STA $850.00 58.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $15.00 311.00 0.00 $0.00

01347004 BACKFILL (TY A OR B) STA $200.00 58.00 0.00 $0.00

01507001 BLADING STA $250.00 58.00 0.00 $0.00

01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.60 7,760.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $10.00 130.00 0.00 $0.00

03167007 ASPH (AC-20-5TR) GAL $3.50 6,520.00 0.00 $0.00

03167241 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY $196.00 140.00 0.00 $0.00

03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON $120.00 2,860.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417082 TACK COAT GAL $8.00 390.00 0.00 $0.00

03617003 FULL - DEPTH REPAIR CRCP (8") CY $1,750.00 10.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $55.00 142.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $145.00 32.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $380.00 82.00 0.00 $0.00

04667101 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $5,525.00 2.00 0.00 $0.00

04667107 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA $14,250.00 4.00 0.00 $0.00

04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA $1,050.00 69.00 0.00 $0.00

04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,400.00 2.00 0.00 $0.00

04677380 SET (TY II) (42 IN) (RCP) (6: 1) (P) EA $6,800.00 2.00 0.00 $0.00

04677392 SET (TY II) (48 IN) (RCP) (6: 1) (P) EA $14,000.00 3.00 0.00 $0.00

05007001 MOBILIZATION LS $60,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,500.00 6.00 1.00 $2,500.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $4,000.00 2.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM

Contract: 093202059 Payment Estimate: 0003 Page: 11 of 13



Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057001 TMA (STATIONARY) DAY $75.00 61.00 1.00 $75.00

05057003 TMA (MOBILE OPERATION) DAY $75.00 15.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $50.00 30.00 30.00 $1,500.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 30.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.00 160.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.00 160.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.50 240.00 240.00 $1,560.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.50 240.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $200.00 596.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $53.75 681.00 0.00 $0.00

05307015 DRIVEWAYS (BASE) SY $45.50 1,653.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $700.00 13.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $975.00 2.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,125.00 3.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $150.00 18.00 0.00 $0.00

06587016 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA $35.00 18.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $30.00 27.00 0.00 $0.00

06587247 INSTL OM ASSM (OM-2Y)(WC)GNDLL(BI) EA $100.00 9.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 942.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.95 476.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $1.50 5,787.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.75 11,357.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.75 1,380.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.75 1,563.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $20.00 29.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $60.00 8.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $10.00 88.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 07/31/2026 03:50:27 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $5,635.00
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