
Contract ID: 093301044

Project: BR 2026(481)

Highway:

District: LUBBOCK

Contract: 04263014 County: LUBBOCK

Award Amount: $5,991,100.00 Area Engineer: JOE VILLALOBOS

Projected Amount $6,049,752.00 Area Number: 056

Adj Projected Amount $0.00

Contractor: WEBBER, LLC

Estimate Number: 0004 Letting Date: 04/07/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 05/18/2026

Estimate Type: Progress Work Begin Date: 09/21/2026

% Complete 0 Accepted Date:

% Time Used: 3.54

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Contract: 093301044 Payment Estimate: 0004 Page: 1 of 17



Contract Time Statement

Work Begin Date: 09/21/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/17/2026 Liquidated Damage Rate $2,553.00
Bid Days: 198

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 198
0

Days Charged to Date: 7 x $2,553.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 7

SUNDAY 1

TIME SUSPENDED 20

Total Period Days: 7 21 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü TIME SUSPENDED

09/02/2026 4 ü TIME SUSPENDED

09/03/2026 4 ü TIME SUSPENDED

09/04/2026 4 ü TIME SUSPENDED

09/05/2026 4 ü TIME SUSPENDED

09/06/2026 4 ü TIME SUSPENDED

09/07/2026 4 ü TIME SUSPENDED

09/08/2026 4 ü TIME SUSPENDED

09/09/2026 4 ü TIME SUSPENDED

09/10/2026 4 ü TIME SUSPENDED

09/11/2026 4 ü TIME SUSPENDED

09/12/2026 4 ü TIME SUSPENDED

09/13/2026 4 ü TIME SUSPENDED

09/14/2026 4 ü TIME SUSPENDED

09/15/2026 4 ü TIME SUSPENDED

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

09/16/2026 4 ü TIME SUSPENDED

09/17/2026 4 ü TIME SUSPENDED

09/18/2026 4 ü TIME SUSPENDED

09/19/2026 4 ü TIME SUSPENDED

09/20/2026 4 ü TIME SUSPENDED

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4

09/25/2026 4

09/26/2026 4

09/27/2026 4 ü SUNDAY

09/28/2026 4
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package
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Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 001 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $82,800.00 7.00 0.00 0.00 $0.00

0065 01007004 0 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,550.00 7.00 0.00 0.00 $0.00

0070 01007005 0 PREP ROW (TREE REMOVE) (24"-36" DIA) EA $2,900.00 2.00 0.00 0.00 $0.00

0075 01007006 0 PREP ROW (TREE REMOVE) (36"-48" DIA) EA $3,875.00 3.00 0.00 0.00 $0.00

0080 01047006 0 REMOV CONC (RIPRAP) SY $16.00 1,658.00 0.00 0.00 $0.00

0085 01057032 0 RMV (12") TRT/UNTRT BASE & ASPH PAV SY $20.70 2,818.00 0.00 0.00 $0.00

0090 01107001 0 EXCAV (ROADWAY) CY $18.70 1,302.00 0.00 0.00 $0.00

0095 01327006 0 EMBANK (FNL)(DC)(TY C) CY $15.00 922.00 0.00 0.00 $0.00

0100 01647009 0 DRILL SEED (PERM_RURAL_SAND) SY $2.00 3,200.00 0.00 0.00 $0.00

0105 02167001 0 PROOF ROLLING HR $85.50 10.00 0.00 0.00 $0.00

0110 03107001 0 PRIME COAT (AE-P) GAL $14.00 609.00 0.00 0.00 $0.00

0115 03147011 0 EMULS ASPH (EROSN CONT)(CSS-1H) GAL $5.50 832.00 0.00 0.00 $0.00

0120 03417053 0 D-GR HMA TY-D SAC-A PG70-28 TON $255.00 237.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 001 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03417082 0 TACK COAT GAL $6.00 961.00 0.00 0.00 $0.00

0130 03417083 0 D-GR HMA TY-B SAC-B PG70-28 TON $200.00 1,313.00 0.00 0.00 $0.00

0135 04017001 0 FLOWABLE BACKFILL CY $255.00 57.00 0.00 0.00 $0.00

0140 04037002 0 TEMPORARY SPL SHORING (COFFERDAM) SF $46.00 625.00 0.00 0.00 $0.00

0145 04167004 0 DRILL SHAFT (24 IN) LF $195.00 120.00 0.00 0.00 $0.00

0150 04207022 0 CL C CONC (CAP) CY $2,400.00 19.20 0.00 0.00 $0.00

0155 04227017 0 SLAB SPAN CY $2,200.00 32.60 0.00 0.00 $0.00

0160 04327002 0 RIPRAP (CONC)(5 IN) CY $750.00 232.00 0.00 0.00 $0.00

0165 04327014 0 RIPRAP (MOW STRIP)(5 IN) CY $700.00 49.00 0.00 0.00 $0.00

0170 04327033 0 RIPRAP (STONE COMMON)(DRY)(18 IN) CY $1,200.00 15.00 0.00 0.00 $0.00

0175 04507008 0 RAIL (TY T223) LF $140.00 62.00 0.00 0.00 $0.00

0180 04627020 0 CONC BOX CULV (8 FT X 3 FT) LF $825.00 64.00 0.00 0.00 $0.00

0185 04667203 0 WINGWALL (SW - 0) (HW=4 FT) EA $15,002.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 001 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04677182 0 SET (TY I)(S= 8 FT)(HW= 4 FT)(6:1)(P) EA $25,000.00 1.00 0.00 0.00 $0.00

0195 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $650,000.00 1.00 0.00 0.00 $0.00

0200 05007001 0 MOBILIZATION LS $590,000.00 1.00 0.00 0.00 $0.00

0205 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,000.00 9.00 0.00 0.00 $0.00

0210 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $72.00 177.00 0.00 0.00 $0.00

0215 05057001 0 TMA (STATIONARY) DAY $350.00 25.00 0.00 0.00 $0.00

0220 05057003 0 TMA (MOBILE OPERATION) DAY $600.00 3.00 0.00 0.00 $0.00

0225 05067001 0 ROCK FILTER DAMS (INSTALL) (TY 1) LF $40.00 280.00 0.00 0.00 $0.00

0230 05067011 0 ROCK FILTER DAMS (REMOVE) LF $15.00 280.00 0.00 0.00 $0.00

0235 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 444.00 0.00 0.00 $0.00

0240 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $10.00 444.00 0.00 0.00 $0.00

0245 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 3,592.00 0.00 0.00 $0.00

0250 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 3,592.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 001 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.00 120.00 0.00 0.00 $0.00

0260 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $3.50 120.00 0.00 0.00 $0.00

0265 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $50.00 90.00 0.00 0.00 $0.00

0270 05127025 0 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $20.00 60.00 0.00 0.00 $0.00

0275 05127049 0 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $25.00 90.00 0.00 0.00 $0.00

0280 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $36.00 150.00 0.00 0.00 $0.00

0285 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,400.00 3.00 0.00 0.00 $0.00

0290 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,500.00 1.00 0.00 0.00 $0.00

0295 05407027 0 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,630.00 1.00 0.00 0.00 $0.00

0300 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $4.00 413.00 0.00 0.00 $0.00

0305 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,600.00 6.00 0.00 0.00 $0.00

0310 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $350.00 4.00 0.00 0.00 $0.00

0315 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,350.00 1.00 0.00 0.00 $0.00

Contract: 093301044 Payment Estimate: 0004 Page: 8 of 17



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 001 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06447002 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $1,500.00 1.00 0.00 0.00 $0.00

0325 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,450.00 1.00 0.00 0.00 $0.00

0330 06447034 0 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $2,000.00 1.00 0.00 0.00 $0.00

0335 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 4.00 0.00 0.00 $0.00

0340 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $200.00 5.00 0.00 0.00 $0.00

0345 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $200.00 9.00 0.00 0.00 $0.00

0350 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $100.00 3.00 0.00 0.00 $0.00

0355 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $100.00 1.00 0.00 0.00 $0.00

0360 06667175 0 RE PM TY II (W) 6" (SLD) LF $1.50 2,740.00 0.00 0.00 $0.00

0365 06667182 0 RE PM TY II (W) 12" (SLD) LF $7.50 318.00 0.00 0.00 $0.00

0370 06667213 0 RE PM TY II (Y) 6" (SLD) LF $1.50 3,092.00 0.00 0.00 $0.00

0375 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $20.00 18.00 0.00 0.00 $0.00

0380 06727004 0 REFL PAV MRKR TY II-A-A EA $10.00 20.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 001 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06787002 0 PAV SURF PREP FOR MRK (6") LF $2.50 2,916.00 0.00 0.00 $0.00

0390 06787006 0 PAV SURF PREP FOR MRK (12") LF $4.00 159.00 0.00 0.00 $0.00

0395 06787008 0 PAV SURF PREP FOR MRK (24") LF $6.00 18.00 0.00 0.00 $0.00

0400 07517019 0 LITTER PICKUP CYC $500.00 1.00 0.00 0.00 $0.00

0405 07517028 0 MOWING, TRIMMING, AND EDGING CYC $1,000.00 1.00 0.00 0.00 $0.00

0410 30027001 0 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $7.00 1,364.00 0.00 0.00 $0.00

0415 30027002 0 ASPH FOR REINF FAB (PG76-28) GAL $325.00 205.00 0.00 0.00 $0.00

0420 40067001 0 TEMP CONSTRUCTION ACCESS LS $755,000.00 1.00 0.00 0.00 $0.00

0425 50507001 0 DEWATERING REPORTS EA $60.00 20.00 0.00 0.00 $0.00

0430 03417080 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,511.00 0.00 0.00

Ty D

$0.00

0435 03417081 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,511.00 0.00 0.00

Ty D

$0.00

0440 03417080 0 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 6,565.00 0.00 0.00

Ty B

$0.00

0445 03417081 0 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 6,565.00 0.00 0.00

Ty B

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 001 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Ty B

0450 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0455 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0460 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 002 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0475 04017001 0 FLOWABLE BACKFILL CY $255.00 148.00 0.00 0.00 $0.00

0480 04167006 0 DRILL SHAFT (36 IN) LF $240.00 548.00 0.00 0.00 $0.00

0485 04207013 0 CL C CONC (ABUT)(HPC) CY $3,600.00 56.80 0.00 0.00 $0.00

0490 04207023 0 CL C CONC (CAP)(HPC) CY $2,900.00 27.60 0.00 0.00 $0.00

0495 04207039 0 CL C CONC (COLUMN)(HPC) CY $2,550.00 12.50 0.00 0.00 $0.00

0500 04227014 0 APPROACH SLAB (HPC) CY $1,500.00 107.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 002 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0505 04227023 0 REINF CONC SLAB (PRECAST SUPER ASSEM) SF $95.50 6,790.00 0.00 0.00 $0.00

0510 04277005 0 EPOXY WATERPROOF FINISH (TY X) SF $17.00 1,622.00 0.00 0.00 $0.00

0515 04397014 0 MULTI-LAYER POLYMER OVERLAY SY $40.00 1,078.00 0.00 0.00 $0.00

0520 04507008 0 RAIL (TY T223) LF $140.00 328.00 0.00 0.00 $0.00

0525 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $256.00 106.00 0.00 0.00 $0.00

0530 04837019 0 DIAMOND GRINDING SLAB (ABC) SY $14.00 1,078.00 0.00 0.00 $0.00

0535 40547001 0 RAPID SETTING FIBER REINF CONC (RSFRC) CY $5,000.00 18.40 0.00 0.00 $0.00

0540 40677001 0 STR STEEL (PRESS BRAKE) LB $3.00 187,386.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 003 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0600 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 9,000.00 0.00 0.00 $0.00

Contract: 093301044 Payment Estimate: 0004 Page: 12 of 17



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Contract Line Items

Project: BR 2026(481) Control 093301044

Category: 003 Description: Bridge Replacement on FM 835

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0605 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 22,500.00 0.00 0.00 $0.00

0610 96067014 0 FORCE ACCOUNT DOL $1.00 10,000.00 0.00 0.00

ENVIRONMENTAL

$0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $82,800.00 7.00 0.00 $0.00

01007004 PREP ROW (TREE REMOVE) (12"-24" DIA) EA $1,550.00 7.00 0.00 $0.00

01007005 PREP ROW (TREE REMOVE) (24"-36" DIA) EA $2,900.00 2.00 0.00 $0.00

01007006 PREP ROW (TREE REMOVE) (36"-48" DIA) EA $3,875.00 3.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $16.00 1,658.00 0.00 $0.00

01057032 RMV (12") TRT/UNTRT BASE & ASPH PAV SY $20.70 2,818.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $18.70 1,302.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $15.00 922.00 0.00 $0.00

01647009 DRILL SEED (PERM_RURAL_SAND) SY $2.00 3,200.00 0.00 $0.00

02167001 PROOF ROLLING HR $85.50 10.00 0.00 $0.00

03107001 PRIME COAT (AE-P) GAL $14.00 609.00 0.00 $0.00

03147011 EMULS ASPH (EROSN CONT)(CSS-1H) GAL $5.50 832.00 0.00 $0.00

03417053 D-GR HMA TY-D SAC-A PG70-28 TON $255.00 237.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 6,565.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,511.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 6,565.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,511.00 0.00 $0.00

03417082 TACK COAT GAL $6.00 961.00 0.00 $0.00

03417083 D-GR HMA TY-B SAC-B PG70-28 TON $200.00 1,313.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $255.00 205.00 0.00 $0.00

04037002 TEMPORARY SPL SHORING (COFFERDAM) SF $46.00 625.00 0.00 $0.00

04167004 DRILL SHAFT (24 IN) LF $195.00 120.00 0.00 $0.00

04167006 DRILL SHAFT (36 IN) LF $240.00 548.00 0.00 $0.00

04207013 CL C CONC (ABUT)(HPC) CY $3,600.00 56.80 0.00 $0.00

04207022 CL C CONC (CAP) CY $2,400.00 19.20 0.00 $0.00

04207023 CL C CONC (CAP)(HPC) CY $2,900.00 27.60 0.00 $0.00

04207039 CL C CONC (COLUMN)(HPC) CY $2,550.00 12.50 0.00 $0.00

04227014 APPROACH SLAB (HPC) CY $1,500.00 107.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04227017 SLAB SPAN CY $2,200.00 32.60 0.00 $0.00

04227023 REINF CONC SLAB (PRECAST SUPER ASSEM) SF $95.50 6,790.00 0.00 $0.00

04277005 EPOXY WATERPROOF FINISH (TY X) SF $17.00 1,622.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $750.00 232.00 0.00 $0.00

04327014 RIPRAP (MOW STRIP)(5 IN) CY $700.00 49.00 0.00 $0.00

04327033 RIPRAP (STONE COMMON)(DRY)(18 IN) CY $1,200.00 15.00 0.00 $0.00

04397014 MULTI-LAYER POLYMER OVERLAY SY $40.00 1,078.00 0.00 $0.00

04507008 RAIL (TY T223) LF $140.00 390.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $256.00 106.00 0.00 $0.00

04627020 CONC BOX CULV (8 FT X 3 FT) LF $825.00 64.00 0.00 $0.00

04667203 WINGWALL (SW - 0) (HW=4 FT) EA $15,002.00 1.00 0.00 $0.00

04677182 SET (TY I)(S= 8 FT)(HW= 4 FT)(6:1)(P) EA $25,000.00 1.00 0.00 $0.00

04837019 DIAMOND GRINDING SLAB (ABC) SY $14.00 1,078.00 0.00 $0.00

04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $650,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $590,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $7,000.00 9.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $72.00 177.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $350.00 25.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $600.00 3.00 0.00 $0.00

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $40.00 280.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $15.00 280.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $25.00 444.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $10.00 444.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 3,592.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.50 3,592.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $16.00 120.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $3.50 120.00 0.00 $0.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $50.00 90.00 0.00 $0.00

05127025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF $20.00 60.00 0.00 $0.00

05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF $25.00 90.00 0.00 $0.00
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05407002 MTL W-BEAM GD FEN (STEEL POST) LF $36.00 150.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,400.00 3.00 0.00 $0.00

05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,500.00 1.00 0.00 $0.00

05407027 MTL BM GD FEN (LONG SPAN SYSTEM) EA $1,630.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $4.00 413.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,600.00 6.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $350.00 4.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $1,350.00 1.00 0.00 $0.00

06447002 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA $1,500.00 1.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $1,450.00 1.00 0.00 $0.00

06447034 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $2,000.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 4.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $200.00 5.00 0.00 $0.00

06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $200.00 9.00 0.00 $0.00

06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $100.00 3.00 0.00 $0.00

06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $100.00 1.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $1.50 2,740.00 0.00 $0.00

06667182 RE PM TY II (W) 12" (SLD) LF $7.50 318.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $1.50 3,092.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $20.00 18.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $10.00 20.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $2.50 2,916.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $4.00 159.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $6.00 18.00 0.00 $0.00

07517019 LITTER PICKUP CYC $500.00 1.00 0.00 $0.00

07517028 MOWING, TRIMMING, AND EDGING CYC $1,000.00 1.00 0.00 $0.00

30027001 REINFORCED FAB FOR ASPH PVMNT OVERLAYS SY $7.00 1,364.00 0.00 $0.00

30027002 ASPH FOR REINF FAB (PG76-28) GAL $325.00 205.00 0.00 $0.00

40067001 TEMP CONSTRUCTION ACCESS LS $755,000.00 1.00 0.00 $0.00

40547001 RAPID SETTING FIBER REINF CONC (RSFRC) CY $5,000.00 18.40 0.00 $0.00

Contract: 093301044 Payment Estimate: 0004 Page: 16 of 17



Contractor's Estimate Package

Report Generation Date: 10/06/2026 09:33:51 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

40677001 STR STEEL (PRESS BRAKE) LB $3.00 187,386.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 20.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 9,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 22,500.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 10,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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