
 41,728.76

094104019CONTRACT ID:

PROJECT: C 941-4-19

CONTRACT:

03243008

PROJECTED AMOUNT: $9,913,075.39

CONTRACTOR:

HIGHWAY: FM 237

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

James Janak, P.E.

VICTORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0027

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/18/2024

03/05/2024

ESTIMATE PAID:

 241

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/18/2024

$9,954,804.15

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,911,169.38

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 117.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.62

$0.00 $9,769,898.72 $9,769,898.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($47,412.00)($47,412.00)

$0.00 $0.00 $0.00 

$0.00 $9,817,310.72 $9,817,310.72 

$0.00 $0.00 $0.00 

$0.00 $9,817,310.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,817,310.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$47,412.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 36

 36

C. O. ADJUSTED DAYS:

 241

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/18/2024

07/17/2024

 205

 0

 205

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

094104019PROJECT CONTROLC 941-4-19

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  860.000  287.700  0.000  287.70  247,422.00

0065 01066002 000 OBLITERATING ABANDONED ROAD SY  5.900  1,431.000  0.000  1,431.00  8,442.90

0070 01106001 000 EXCAVATION (ROADWAY) CY  15.300  30,334.000  0.000  26,300.00  402,390.00

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  15.300  22,317.000  0.000  22,358.00  342,077.40

0085 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.170  126,653.000  0.000  58,806.00  9,997.02

0090 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.140  31,667.000  0.000  10,406.00  1,456.84

0095 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.140  31,667.000  0.000  80,000.00  11,200.00

0105 02476057 005 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  86.650  29,766.000  36.000  29,838.00  2,585,462.70

0110 02476137 005 FL BS (RDWY DEL) (TY E GR 1-2) TON  41.810  22,708.000  0.000  22,194.70  927,960.40

0115 02756001 000 CEMENT TON  220.000  1,721.000  2.000  1,611.58  354,547.60

0120 02756014 000 CEMENT TREAT (MX EXST MTL & NW BS)(8") SY  3.000  140,157.000  162.000  139,016.06  417,048.17

0125 03166029 002 ASPH (RC-250) GAL  5.300  25,501.000  33.000  24,183.00  128,169.90

0130 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  98.520  931.000  2.000  961.00  94,677.72

0135 03166246 002 AGGR(TY-PE GR-3 SAC-B) CY  139.390  1,508.000  2.000  1,489.00  207,551.71

0140 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  139.600  1,003.000  1.000  1,043.00  145,602.80

0145 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.310  94,346.000  120.000  81,850.00  352,773.50

0150 04006005 000 CEM STABIL BKFL CY  176.300  716.000  0.000  731.00  128,875.30

0155 04006006 000 CUT & RESTORING PAV SY  250.000  50.000  0.000  50.00  12,500.00

0165 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  219.670  30.000  0.000  30.00  6,590.10

0170 04326001 000 RIPRAP (CONC)(4 IN) CY  705.240  1.050  0.000  1.05  740.50

0175 04326002 000 RIPRAP (CONC)(5 IN) CY  633.960  50.400  0.000  50.40  31,951.59

0180 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  259.540  107.000  0.000  135.00  35,037.90

0185 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  49.110  352.000  0.000  396.00  19,447.56

0190 04626009 002 CONC BOX CULV (5 FT X 5 FT) LF  783.560  162.000  0.000  162.00  126,936.72

0195 04626051 002 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  732.410  90.000  0.000  90.00  65,916.90

0200 04626055 002 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  930.480  34.000  0.000  34.00  31,636.32

0205 04626056 002 CONC BOX CULV (6 FT X 5 FT)(EXTEND) LF  945.720  24.000  0.000  24.00  22,697.28

0210 04626071 002 CONC BOX CULV (9 FT X 8 FT)(EXTEND) LF  1,572.570  66.000  0.000  66.00  103,789.62

0215 04626133 002 CONC BOX CULV (5 FT X 6.5 FT)(EXTEND) LF  833.620  25.000  0.000  25.00  20,840.50

0220 04646003 001 RC PIPE (CL III)(18 IN) LF  100.120  1,424.000  0.000  1,508.00  150,980.96

0225 04646005 001 RC PIPE (CL III)(24 IN) LF  125.150  762.000  0.000  770.00  96,365.50

0230 04646008 001 RC PIPE (CL III)(36 IN) LF  219.830  13.000  0.000  13.00  2,857.79

0235 04666211 000 WINGWALL (SW - 0) (HW=8 FT) EA  29,986.510  2.000  0.000  2.00  59,973.02

0240 04676177 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C) EA  15,169.560  4.000  0.000  4.00  60,678.24

0245 04676190 000 SET (TY I)(S= 5 FT)(HW= 7 FT)(3:1) (C) EA  22,567.700  6.000  0.000  6.00  135,406.20

0250 04676217 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1) (C) EA  15,933.530  4.000  0.000  4.00  63,734.12

0255 04676223 000 SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1) (C) EA  14,601.480  2.000  0.000  2.00  29,202.96

0260 04676310 000 SET (TY I)(S= 9 FT)(HW= 8 FT)(3:1) (C) EA  47,729.860  2.000  0.000  2.00  95,459.72

0265 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,848.990  4.000  0.000  6.00  11,093.94

0270 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,563.990  86.000  0.000  94.00  241,015.06

0275 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,844.770  1.000  0.000  1.00  2,844.77

0280 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,701.120  15.000  0.000  19.00  51,321.28

0285 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,793.620  28.000  0.000  30.00  83,808.60

0290 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,723.140  2.000  0.000  2.00  9,446.28
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 04966042 000 REMOV STR (SMALL) EA  1,205.820  51.000  0.000  55.00  66,320.10

0300 04966043 000 REMOV STR (SMALL FENCE) LF  5.000  198.000  0.000  198.00  990.00

0305 05006001 000 MOBILIZATION LS  990,774.320  1.000  0.000  0.90  891,696.89

0310 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,500.000  13.000  0.000  13.00  71,500.00

0315 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  65.000  226.000  0.000  170.00  11,050.00

0325 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  17,139.000  0.000  9,322.00  37,288.00

0335 05306003 000 INTERSECTIONS (SURF TREAT) SY  41.400  1,231.000  0.000  1,365.30  56,523.42

0340 05306005 000 DRIVEWAYS (ACP) SY  50.600  1,173.000  0.000  2,052.52  103,857.51

0345 05306006 000 DRIVEWAYS (SURF TREAT) SY  42.600  1,311.000  0.000  2,118.94  90,266.84

0350 05306009 000 TURNOUTS (SURF TREAT) SY  47.200  688.000  0.000  688.00  32,473.60

0355 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.250  700.000  0.000  700.00  16,975.00

0360 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,565.000  4.000  0.000  4.00  10,260.00

0365 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  104.750  60.000  0.000  60.00  6,285.00

0370 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  1,551.000  0.000  1,551.00  4,653.00

0375 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  200.000  4.000  0.000  4.00  800.00

0380 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,195.000  8.000  0.000  8.00  25,560.00

0385 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  200.000  12.000  0.000  12.00  2,400.00

0390 05526004 000 WIRE FENCE (TY D) LF  25.000  190.000  0.000  190.00  4,750.00

0395 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  475.000  11.000  0.000  11.00  5,225.00

0400 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  115.000  43.000  0.000  42.00  4,830.00

0405 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  145.000  3.000  0.000  4.00  580.00

0410 06106290 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  5,957.400  3.000  0.000  3.00  17,872.20

0415 06186046 000 CONDT (PVC) (SCH 80) (2") LF  10.200  1,169.000  0.000  1,189.00  12,127.80

0420 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.640  147.000  0.000  150.00  3,096.00

0430 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.170  3,480.000  0.000  3,480.00  4,071.60

0435 06206006 000 ELEC CONDR (NO.10) INSULATED LF  1.360  2,880.000  0.000  2,910.00  3,957.60

0440 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,705.480  3.000  0.000  6.00  10,232.88

0445 06286009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  8,820.250  1.000  0.000  1.00  8,820.25

0450 06366001 001 ALUMINUM SIGNS (TY A) SF  30.000  30.000  0.000  32.00  960.00

0460 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  700.000  14.000  0.000  15.00  10,500.00

0465 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  850.000  2.000  0.000  2.00  1,700.00

0470 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  950.000  4.000  0.000  4.00  3,800.00

0475 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  450.000  11.000  0.000  27.00  12,150.00

0480 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  525.000  8.000  0.000  6.00  3,150.00

0485 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  40.000  0.000  40.00  3,000.00

0490 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  52.000  29.000  0.000  32.00  1,664.00

0495 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  28.000  18.000  0.000  20.00  560.00

0500 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.520  56,966.000  0.000  107,112.00  55,698.24

0505 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.520  4,528.000  0.000  4,780.00  2,485.60

0510 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.520  34,352.000  0.000  81,369.00  42,311.88

0515 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.690  2,059.000  0.000  1,839.00  3,107.91

0520 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  186.000  0.000  166.00  146.08

0525 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.840  56,966.000  0.000  59,105.00  49,648.20

0530 06666346 007 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL) LF  1.500  4,528.000  0.000  5,000.00  7,500.00

0535 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.840  34,352.000  0.000  35,711.00  29,997.24

0540 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.000  27.000  0.000  31.00  496.00

0545 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  4.000  0.000  4.00  800.00

0550 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  275.000  4.000  0.000  4.00  1,100.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0555 06726007 000 REFL PAV MRKR TY I-C EA  5.000  403.000  0.000  366.00  1,830.00

0560 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  654.000  0.000  699.00  3,495.00

0565 06726016 000 TRAFFIC BUTTON TY W EA  5.000  1,178.000  0.000  1,044.00  5,220.00

0570 06826005 000 VEH SIG SEC (12")LED(RED) EA  283.820  4.000  0.000  4.00  1,135.28

0575 06846005 000 TRF SIG CBL (TY A)(10 AWG)(7 CONDR) LF  5.030  206.000  0.000  240.00  1,207.20

0580 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  6,046.580  2.000  0.000  2.00  12,093.16

0590 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  11,000.000  2.000  0.000  3.00  33,000.00

0600 61856005 002 TMA (MOBILE OPERATION) DAY  900.000  25.000  0.000  1.00  900.00

0615 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  7,912.130  0.000  1.000  1.00  7,912.13

ADDED BY CO#3: RELOCATE RFBA AT FM 236 - UNIT IS LUMP SUM

159 04026001 TRENCH EXCAVATION PROTECTION LF  90.100  0.000  106.000  106.00  9,550.60

Added by CO#1

296 04966008 REMOV STR (BOX CULVERT) LF  197.012  0.000  96.000  96.00  18,913.11

Added by CO#1

Category Subtotal $9,768,423.71

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0606 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  1,125.11  1,125.11

0607 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  47,761.90  47,761.90

Category Subtotal $48,887.01

094104019C 941-4-19PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.300  2,080.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  21.000  1,089.000  0.000  0.000  0.00

0160 04036001 000 TEMPORARY SPL SHORING SF  25.920  775.000  0.000  0.000  0.00

0320 05066011 005 ROCK FILTER DAMS (REMOVE) LF  12.000  226.000  0.000  0.000  0.00

0330 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.650  17,139.000  0.000  0.000  0.00

0425 06186064 000 CONDT (RM) (1") LF  41.110  36.000  0.000  0.000  0.00

0455 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  600.000  1.000  0.000  0.000  0.00

0585 07306107 000 FULL - WIDTH MOWING CYC  9,500.000  2.000  0.000  0.000  0.00

0595 61856002 002 TMA (STATIONARY) DAY  350.000  20.000  0.000  0.000  0.00

0601 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0602 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0603 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0604 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0613 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  200.000  0.000  0.000  0.00

0614 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  200.000  0.000  0.000  0.00

311 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,250.350  0.000  0.000  0.000  0.00

ADDED BY CO#2
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 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0608 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0609 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0611 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0612 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,817,310.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  860.000PREPARING ROW  287.700  247,422.00 287.70

01066002 000 SY  5.900OBLITERATING ABANDONED ROAD  1,431.000  8,442.90 1,431.00

01106001 000 CY  15.300EXCAVATION (ROADWAY)  26,300.000  402,390.00 30,334.00

01326005 000 CY  15.300EMBANKMENT (FINAL)(ORD COMP)(TY C)  22,358.000  342,077.40 22,317.00

01646035 000 SY  0.170DRILL SEEDING (PERM) (RURAL) (CLAY)  58,806.000  9,997.02 126,653.00

01646041 000 SY  0.140DRILL SEEDING (TEMP) (WARM)  10,406.000  1,456.84 31,667.00

01646043 000 SY  0.140DRILL SEEDING (TEMP) (COOL)  80,000.000  11,200.00 31,667.00

02476057 005 CY  86.650FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  29,838.000  2,585,462.70 29,766.00

02476137 005 TON  41.810FL BS (RDWY DEL) (TY E GR 1-2)  22,194.700  927,960.40 22,708.00

02756001 000 TON  220.000CEMENT  1,611.580  354,547.60 1,721.00

02756014 000 SY  3.000CEMENT TREAT (MX EXST MTL & NW BS)(8")  139,016.055  417,048.17 140,157.00

03166029 002 GAL  5.300ASPH (RC-250)  24,183.000  128,169.90 25,501.00

03166202 002 CY  98.520AGGR(TY-E GR-5 SAC-B)  961.000  94,677.72 931.00

03166246 002 CY  139.390AGGR(TY-PE GR-3 SAC-B)  1,489.000  207,551.71 1,508.00

03166249 002 CY  139.600AGGR(TY-PE GR-4 SAC-B)  1,043.000  145,602.80 1,003.00

03166400 002 GAL  4.310ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  81,850.000  352,773.50 94,346.00

04006005 000 CY  176.300CEM STABIL BKFL  731.000  128,875.30 716.00

04006006 000 SY  250.000CUT & RESTORING PAV  50.000  12,500.00 50.00

04026001 LF  90.100TRENCH EXCAVATION PROTECTION  106.000  9,550.60 0.00

Added by CO#1

04166029 000 LF  219.670DRILL SHAFT (RDWY ILL POLE) (30 IN)  30.000  6,590.10 30.00

04326001 000 CY  705.240RIPRAP (CONC)(4 IN)  1.050  740.50 1.05

04326002 000 CY  633.960RIPRAP (CONC)(5 IN)  50.400  31,951.59 50.40

04326033 000 CY  259.540RIPRAP (STONE PROTECTION)(18 IN)  135.000  35,037.90 107.00

04386001 000 LF  49.110CLEANING AND SEALING EXISTING JOINTS  396.000  19,447.56 352.00

04626009 002 LF  783.560CONC BOX CULV (5 FT X 5 FT)  162.000  126,936.72 162.00

04626051 002 LF  732.410CONC BOX CULV (5 FT X 3 FT)(EXTEND)  90.000  65,916.90 90.00

04626055 002 LF  930.480CONC BOX CULV (6 FT X 4 FT)(EXTEND)  34.000  31,636.32 34.00

04626056 002 LF  945.720CONC BOX CULV (6 FT X 5 FT)(EXTEND)  24.000  22,697.28 24.00

04626071 002 LF  1,572.570CONC BOX CULV (9 FT X 8 FT)(EXTEND)  66.000  103,789.62 66.00

04626133 002 LF  833.620CONC BOX CULV (5 FT X 6.5 FT)(EXTEND)  25.000  20,840.50 25.00

04646003 001 LF  100.120RC PIPE (CL III)(18 IN)  1,508.000  150,980.96 1,424.00

04646005 001 LF  125.150RC PIPE (CL III)(24 IN)  770.000  96,365.50 762.00

04646008 001 LF  219.830RC PIPE (CL III)(36 IN)  13.000  2,857.79 13.00

04666211 000 EA  29,986.510WINGWALL (SW - 0) (HW=8 FT)  2.000  59,973.02 2.00

04676177 000 EA  15,169.560SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1) (C)  4.000  60,678.24 4.00

04676190 000 EA  22,567.700SET (TY I)(S= 5 FT)(HW= 7 FT)(3:1) (C)  6.000  135,406.20 6.00

04676217 000 EA  15,933.530SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1) (C)  4.000  63,734.12 4.00

04676223 000 EA  14,601.480SET (TY I)(S= 6 FT)(HW= 6 FT)(3:1) (C)  2.000  29,202.96 2.00

04676310 000 EA  47,729.860SET (TY I)(S= 9 FT)(HW= 8 FT)(3:1) (C)  2.000  95,459.72 2.00

04676358 000 EA  1,848.990SET (TY II) (18 IN) (RCP) (4: 1) (C)  6.000  11,093.94 4.00

04676363 000 EA  2,563.990SET (TY II) (18 IN) (RCP) (6: 1) (P)  94.000  241,015.06 86.00

04676388 000 EA  2,844.770SET (TY II) (24 IN) (RCP) (3: 1) (C)  1.000  2,844.77 1.00
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04676390 000 EA  2,701.120SET (TY II) (24 IN) (RCP) (4: 1) (C)  19.000  51,321.28 15.00

04676395 000 EA  2,793.620SET (TY II) (24 IN) (RCP) (6: 1) (P)  30.000  83,808.60 28.00

04676450 000 EA  4,723.140SET (TY II) (36 IN) (RCP) (4: 1) (C)  2.000  9,446.28 2.00

04966008 LF  197.010REMOV STR (BOX CULVERT)  96.000  18,913.11 0.00

Added by CO#1

04966042 000 EA  1,205.820REMOV STR (SMALL)  55.000  66,320.10 51.00

04966043 000 LF  5.000REMOV STR (SMALL FENCE)  198.000  990.00 198.00

05006001 000 LS  990,774.320MOBILIZATION  0.900  891,696.89 1.00

05026001 008 MO  5,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  71,500.00 13.00

05066001 005 LF  65.000ROCK FILTER DAMS (INSTALL) (TY 1)  170.000  11,050.00 226.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  9,322.000  37,288.00 17,139.00

05306003 000 SY  41.400INTERSECTIONS (SURF TREAT)  1,365.300  56,523.42 1,231.00

05306005 000 SY  50.600DRIVEWAYS (ACP)  2,052.520  103,857.51 1,173.00

05306006 000 SY  42.600DRIVEWAYS (SURF TREAT)  2,118.940  90,266.84 1,311.00

05306009 000 SY  47.200TURNOUTS (SURF TREAT)  688.000  32,473.60 688.00

05406001 001 LF  24.250MTL W-BEAM GD FEN (TIM POST)  700.000  16,975.00 700.00

05406006 001 EA  2,565.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  10,260.00 4.00

05406020 001 LF  104.750MTL W - BEAM GD FEN (LOW FILL CULVERT)  60.000  6,285.00 60.00

05426001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  1,551.000  4,653.00 1,551.00

05426004 000 EA  200.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  800.00 4.00

05446001 000 EA  3,195.000GUARDRAIL END TREATMENT (INSTALL)  8.000  25,560.00 8.00

05446003 000 EA  200.000GUARDRAIL END TREATMENT (REMOVE)  12.000  2,400.00 12.00

05526004 000 LF  25.000WIRE FENCE (TY D)  190.000  4,750.00 190.00

05606003 000 EA  475.000MAILBOX INSTALL-M (TWG-POST) TY 1  11.000  5,225.00 11.00

05606007 000 EA  115.000MAILBOX INSTALL-S (WC-POST) TY 3  42.000  4,830.00 43.00

05606008 000 EA  145.000MAILBOX INSTALL-D (WC-POST) TY 3  4.000  580.00 3.00

06106290 000 EA  5,957.400IN RD IL (TY SA) 50T-12 (400W EQ) LED  3.000  17,872.20 3.00

06186046 000 LF  10.200CONDT (PVC) (SCH 80) (2")  1,189.000  12,127.80 1,169.00

06186047 000 LF  20.640CONDT (PVC) (SCH 80) (2") (BORE)  150.000  3,096.00 147.00

06206004 000 LF  1.170ELEC CONDR (NO.12) INSULATED  3,480.000  4,071.60 3,480.00

06206006 000 LF  1.360ELEC CONDR (NO.10) INSULATED  2,910.000  3,957.60 2,880.00

06246002 000 EA  1,705.480GROUND BOX TY A (122311)W/APRON  6.000  10,232.88 3.00

06286009 000 EA  8,820.250ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  1.000  8,820.25 1.00

06366001 001 SF  30.000ALUMINUM SIGNS (TY A)  32.000  960.00 30.00

06446004 000 EA  700.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  15.000  10,500.00 14.00

06446007 000 EA  850.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  2.000  1,700.00 2.00

06446033 000 EA  950.000IN SM RD SN SUP&AM TYS80(1)SA(U)  4.000  3,800.00 4.00

06446060 000 EA  450.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  27.000  12,150.00 11.00

06446061 000 EA  525.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  6.000  3,150.00 8.00

06446076 000 EA  75.000REMOVE SM RD SN SUP&AM  40.000  3,000.00 40.00

06586047 000 EA  52.000INSTL OM ASSM (OM-2Y)(WC)GND  32.000  1,664.00 29.00

06586061 000 EA  28.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  20.000  560.00 18.00

06626008 000 LF  0.520WK ZN PAV MRK NON-REMOV (W)6"(SLD)  107,112.000  55,698.24 56,966.00

06626035 000 LF  0.520WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  4,780.000  2,485.60 4,528.00

06626037 000 LF  0.520WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  81,369.000  42,311.88 34,352.00

06626111 000 EA  1.690WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,839.000  3,107.91 2,059.00

06666036 007 LF  0.880REFL PAV MRK TY I (W)8"(SLD)(100MIL)  166.000  146.08 186.00

06666343 007 LF  0.840REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  59,105.000  49,648.20 56,966.00

06666346 007 LF  1.500REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL)  5,000.000  7,500.00 4,528.00
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06666347 007 LF  0.840REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  35,711.000  29,997.24 34,352.00

06686076 000 LF  16.000PREFAB PAV MRK TY C (W) (24") (SLD)  31.000  496.00 27.00

06686077 000 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  4.000  800.00 4.00

06686085 000 EA  275.000PREFAB PAV MRK TY C (W) (WORD)  4.000  1,100.00 4.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  366.000  1,830.00 403.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  699.000  3,495.00 654.00

06726016 000 EA  5.000TRAFFIC BUTTON TY W  1,044.000  5,220.00 1,178.00

06826005 000 EA  283.820VEH SIG SEC (12")LED(RED)  4.000  1,135.28 4.00

06846005 000 LF  5.030TRF SIG CBL (TY A)(10 AWG)(7 CONDR)  240.000  1,207.20 206.00

06856001 000 EA  6,046.580INSTALL RDSD FLASH BEACON ASSEMBLY  2.000  12,093.16 2.00

60016002 000 EA  11,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  33,000.00 2.00

61856005 002 DAY  900.000TMA (MOBILE OPERATION)  1.000  900.00 25.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  1,125.110  1,125.11 500.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  47,761.900  47,761.90 1,000.00

96086001 DOL  7,912.130UNIQUE CHANGE ORDER ITEM 1  1.000  7,912.13 0.00

ADDED BY CO#3: RELOCATE RFBA AT FM 236 - UNIT IS LUMP 

SUM

$9,817,310.72TOTAL ITEM EARNINGS TO DATE


