
-23,549.57

094201020CONTRACT ID:

PROJECT: CC 942-10-20

CONTRACT:

07243231

PROJECTED AMOUNT: $899,601.88

CONTRACTOR:

HIGHWAY: FM 240

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

C. E. BARKER, LTD.

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0017

03/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/10/2024

ESTIMATE PAID:

 124
-29.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/02/2024

$876,052.31

CONTRACT:

02/26/2026

AWARD AMOUNT: $898,096.88

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 197.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

01/07/2026

03/10/2026

 100.00

$27,871.64 $786,520.96 $814,392.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$17,922.00 ($46,968.00)($29,046.00)

$0.00 $0.00 $0.00 

$9,949.64 $833,488.96 $843,438.60 

$0.00 $0.00 $0.00 

$9,949.64 $843,438.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $833,488.96 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$29,046.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 47

 47

C. O. ADJUSTED DAYS:

 95

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 03/10/2026

12/02/2024

11/20/2024

 48

 0

 48

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 13  0  13

AWAITING FINAL DOCU 8

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1
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WORK PERFORMED THIS PERIOD

CC 942-10-20 094201020PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01686001 VEGETATIVE WATERING000 MG  89.210 $7,493.64 84.000  84.00 168.00

0180 05006001 MOBILIZATION000 LS  80,000.000 $2,400.00 0.030  1.00 1.00

0265 06626111 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  2.800 $56.00 20.000  84.00 310.00

$9,949.64TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

094201020PROJECT CONTROLCC 942-10-20

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  15,000.000  4.000  0.000  4.00  60,000.00

0065 01066002 000 OBLITERATING ABANDONED ROAD SY  6.940  410.000  0.000  410.00  2,845.40

0070 01106001 000 EXCAVATION (ROADWAY) CY  12.490  3,993.000  0.000  3,993.00  49,872.58

0075 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  8.330  1,665.000  0.000  1,665.00  13,869.46

0090 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.590  2,999.000  0.000  4,689.00  2,766.51

0095 01686001 000 VEGETATIVE WATERING MG  89.210  168.000  0.000  84.00  7,493.64

0100 02476057 005 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  75.470  3,177.000  0.000  3,177.00  239,768.19

0106 02756001 CEMENT TON  243.663  0.000  82.000  86.70  21,125.54

CO#1 - Add Item due to Subgrade Treatment Substitution

0111 02756010 CEMENT TREAT (SUBGRADE) (8") SY  3.572  0.000  8,537.005  8,043.33  28,730.29

CO#1 - Add Item due to Subgrade Treatment Substitution

0115 03166029 002 ASPH (RC-250) GAL  5.950  1,563.000  0.000  1,640.00  9,758.00

0120 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  144.520  47.000  0.000  55.00  7,948.60

0125 03166246 002 AGGR(TY-PE GR-3 SAC-B) CY  180.200  92.000  0.000  84.00  15,136.80

0130 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  180.200  60.000  0.000  60.00  10,812.00

0135 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  5.950  5,781.000  0.000  4,950.00  29,452.50

0140 04006005 000 CEM STABIL BKFL CY  237.890  157.000  0.000  157.00  37,348.73

0145 04646003 001 RC PIPE (CL III)(18 IN) LF  99.340  132.000  0.000  132.00  13,112.88

0150 04646005 001 RC PIPE (CL III)(24 IN) LF  138.210  142.000  0.000  142.00  19,625.82

0155 04656003 001 MANH (COMPL)(PRM)(60IN) EA  11,238.830  2.000  0.000  2.00  22,477.66

0160 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,588.700  6.000  0.000  6.00  21,532.20

0165 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,395.860  2.000  0.000  2.00  6,791.72

0170 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,538.440  2.000  0.000  2.00  9,076.88

0175 04966042 000 REMOV STR (SMALL) EA  2,378.880  1.000  0.000  1.00  2,378.88

0180 05006001 000 MOBILIZATION LS  80,000.000  1.000  0.000  1.00  80,000.00

0185 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  796.920  4.000  0.000  4.00  3,187.68

0190 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.460  3,418.000  0.000  2,991.00  13,339.86

0195 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.590  3,418.000  0.000  2,991.00  1,764.69

0200 05306002 000 INTERSECTIONS (ACP) SY  113.000  361.000  0.000  361.00  40,793.00

0205 05306006 000 DRIVEWAYS (SURF TREAT) SY  53.520  120.000  0.000  120.00  6,422.40

0210 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  237.890  1.000  0.000  1.00  237.89

0215 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,457.060  2.000  0.000  2.00  2,914.12

0220 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,248.910  5.000  0.000  5.00  6,244.55

0225 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,605.740  2.000  0.000  2.00  3,211.48

0230 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,694.950  1.000  0.000  1.00  1,694.95

0235 06446038 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,784.160  1.000  0.000  1.00  1,784.16

0240 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  802.870  13.000  0.000  13.00  10,437.31

0245 06446076 000 REMOVE SM RD SN SUP&AM EA  71.370  20.000  0.000  20.00  1,427.40

0250 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  130.840  12.000  0.000  12.00  1,570.08

0255 06586078 000 INSTL OM ASSM (OM-4)(TWT)WAS EA  654.190  5.000  0.000  5.00  3,270.95

0265 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.800  310.000  0.000  84.00  235.20

0270 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  23.790  23.000  0.000  23.00  547.17

0275 06726009 000 REFL PAV MRKR TY II-A-A EA  11.890  48.000  0.000  48.00  570.72
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  1,177.330  1.000  0.000  1.00  1,177.33

0285 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  3,568.320  4.000  0.000  4.00  14,273.28

0300 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  2.380  3,455.000  0.000  3,455.00  8,222.90

0305 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  2.380  3,440.000  0.000  3,440.00  8,187.20

Category Subtotal $843,438.60

094201020CC 942-10-20PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.480  11,995.000  0.000  0.000  0.00

0085 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.590  2,999.000  0.000  0.000  0.00

0105 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  335.260  136.000 -136.000  0.000  0.00

0110 02606073 000 LIME TRT (SUBGRADE)(8") SY  3.330  8,537.000 -8,537.000  0.000  0.00

0260 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  1.780  1,395.000  0.000  0.000  0.00

0290 61856002 002 TMA (STATIONARY) DAY  475.780  10.000  0.000  0.000  0.00

0295 61856005 002 TMA (MOBILE OPERATION) DAY  832.610  2.000  0.000  0.000  0.00

0306 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0307 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0308 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0309 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0311 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0312 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0313 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0314 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0316 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $843,438.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  15,000.000PREPARING ROW  4.000  60,000.00 4.00

01066002 000 SY  6.940OBLITERATING ABANDONED ROAD  410.000  2,845.40 410.00

01106001 000 CY  12.490EXCAVATION (ROADWAY)  3,993.000  49,872.58 3,993.00

01326006 000 CY  8.330EMBANKMENT (FINAL)(DENS CONT)(TY C)  1,665.000  13,869.46 1,665.00

01646043 000 SY  0.590DRILL SEEDING (TEMP) (COOL)  4,689.000  2,766.51 2,999.00

01686001 000 MG  89.210VEGETATIVE WATERING  84.000  7,493.64 168.00

02476057 005 CY  75.470FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  3,177.000  239,768.19 3,177.00

02756001 TON  243.660CEMENT  86.700  21,125.54 0.00

CO#1 - Add Item due to Subgrade Treatment Substitution

02756010 SY  3.570CEMENT TREAT (SUBGRADE) (8")  8,043.329  28,730.29 0.00

CO#1 - Add Item due to Subgrade Treatment Substitution

03166029 002 GAL  5.950ASPH (RC-250)  1,640.000  9,758.00 1,563.00

03166202 002 CY  144.520AGGR(TY-E GR-5 SAC-B)  55.000  7,948.60 47.00

03166246 002 CY  180.200AGGR(TY-PE GR-3 SAC-B)  84.000  15,136.80 92.00

03166249 002 CY  180.200AGGR(TY-PE GR-4 SAC-B)  60.000  10,812.00 60.00

03166400 002 GAL  5.950ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  4,950.000  29,452.50 5,781.00

04006005 000 CY  237.890CEM STABIL BKFL  157.000  37,348.73 157.00

04646003 001 LF  99.340RC PIPE (CL III)(18 IN)  132.000  13,112.88 132.00

04646005 001 LF  138.210RC PIPE (CL III)(24 IN)  142.000  19,625.82 142.00

04656003 001 EA  11,238.830MANH (COMPL)(PRM)(60IN)  2.000  22,477.66 2.00

04676363 000 EA  3,588.700SET (TY II) (18 IN) (RCP) (6: 1) (P)  6.000  21,532.20 6.00

04676390 000 EA  3,395.860SET (TY II) (24 IN) (RCP) (4: 1) (C)  2.000  6,791.72 2.00

04676395 000 EA  4,538.440SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  9,076.88 2.00

04966042 000 EA  2,378.880REMOV STR (SMALL)  1.000  2,378.88 1.00

05006001 000 LS  80,000.000MOBILIZATION  1.000  80,000.00 1.00

05026001 008 MO  796.920BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  3,187.68 4.00

05066038 005 LF  4.460TEMP SEDMT CONT FENCE (INSTALL)  2,991.000  13,339.86 3,418.00

05066039 005 LF  0.590TEMP SEDMT CONT FENCE (REMOVE)  2,991.000  1,764.69 3,418.00

05306002 000 SY  113.000INTERSECTIONS (ACP)  361.000  40,793.00 361.00

05306006 000 SY  53.520DRIVEWAYS (SURF TREAT)  120.000  6,422.40 120.00

05606007 000 EA  237.890MAILBOX INSTALL-S (WC-POST) TY 3  1.000  237.89 1.00

06446028 000 EA  1,457.060IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  2.000  2,914.12 2.00

06446030 000 EA  1,248.910IN SM RD SN SUP&AM TYS80(1)SA(T)  5.000  6,244.55 5.00

06446033 000 EA  1,605.740IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  3,211.48 2.00

06446036 000 EA  1,694.950IN SM RD SN SUP&AM TYS80(1)SA(U-BM)  1.000  1,694.95 1.00

06446038 000 EA  1,784.160IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL)  1.000  1,784.16 1.00

06446060 000 EA  802.870IN SM RD SN SUP&AM TYTWT(1)WS(P)  13.000  10,437.31 13.00

06446076 000 EA  71.370REMOVE SM RD SN SUP&AM  20.000  1,427.40 20.00

06586073 000 EA  130.840INSTL OM ASSM (OM-2Y)(WC)GND(BI)  12.000  1,570.08 12.00

06586078 000 EA  654.190INSTL OM ASSM (OM-4)(TWT)WAS  5.000  3,270.95 5.00

06626111 000 EA  2.800WK ZN PAV MRK SHT TERM (TAB)TY Y-2  84.000  235.20 310.00

06686076 000 LF  23.790PREFAB PAV MRK TY C (W) (24") (SLD)  23.000  547.17 23.00

06726009 000 EA  11.890REFL PAV MRKR TY II-A-A  48.000  570.72 48.00
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06856003 000 EA  1,177.330REMOVE RDSD FLASH BEACON ASSEMBLY  1.000  1,177.33 1.00

60016002 000 EA  3,568.320PORTABLE CHANGEABLE MESSAGE SIGN  4.000  14,273.28 4.00

64396008 000 LF  2.380HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  3,455.000  8,222.90 3,455.00

64396016 000 LF  2.380HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  3,440.000  8,187.20 3,440.00

$843,438.60TOTAL ITEM EARNINGS TO DATE


