
-65,470.00

094302012CONTRACT ID:

PROJECT: BR 2026(241)

CONTRACT:

12253225

PROJECTED AMOUNT: $899,624.20

CONTRACTOR:

HIGHWAY: FM 239

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

E-Z BEL CONSTRUCTION, LLC

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0004

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 45

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$834,154.20

CONTRACT:

06/26/2026

AWARD AMOUNT: $883,521.20

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.94

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 79.24

$134,553.00 $578,258.60 $712,811.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$23,565.00 $28,278.00 $51,843.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$110,988.00 $549,980.60 $660,968.60 

$0.00 $0.00 $0.00 

$110,988.00 $660,968.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $549,980.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 45

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

04/27/2026

 85

 0

 85

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  14  16

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 2

SATURDAY 4

SUNDAY 4

TOO WET 4

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1 TOO WET

07/15/2026  1 TOO WET

07/16/2026  1 TOO WET

07/17/2026  1 TOO WET

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BR 2026(241) 094302012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01327005 EMBANK (FNL)(OC)(TY C)000 CY  22.000 $4,576.00 208.000  395.00 395.00

0110 02757001 CEMENT000 TON  255.000 $918.00 3.600  7.60 8.00

0115 02757003 CEMENT TRT (EXIST MATL)(8")000 SY  7.000 $2,247.00 321.000  755.00 778.00

0135 03417006 D-GR HMA TY-B PG70-22000 TON  140.000 $62,741.00 448.150  803.79 776.90

0150 04327002 RIPRAP (CONC)(5 IN)000 CY  450.000 $3,870.00 8.600  23.00 23.00

0165 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  550.000 $550.00 1.000  3.00 6.00

0230 05527011 WIRE FENCE (REMOVE)000 LF  5.000 $2,900.00 580.000  981.00 981.00

0390 96017001 MATERIAL ON HAND DOL  1.000 -$5,814.00-5,814.000  0.00 1.00

CATEGORY 002 DESCRIPTION BRIDGE: 130620094302016 [FM 239 @ DRAW]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0325 04677153 SET (TY I)(S= 7 FT)(HW= 4 FT)(3:1)(C)000 EA  6,500.000 $39,000.00 6.000  6.00 6.00

$110,988.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

094302012PROJECT CONTROLBR 2026(241)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,850.000  4.000  0.000  4.00  7,400.00

0065 01107001 000 EXCAV (ROADWAY) CY  12.000  474.000  0.000  474.00  5,688.00

0070 01327005 000 EMBANK (FNL)(OC)(TY C) CY  22.000  395.000  0.000  395.00  8,690.00

0110 02757001 000 CEMENT TON  255.000  8.000  0.000  7.60  1,938.00

0115 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  7.000  778.000  0.000  755.00  5,285.00

0135 03417006 000 D-GR HMA TY-B PG70-22 TON  140.000  776.900  0.000  803.79  112,530.60

0150 04327002 000 RIPRAP (CONC)(5 IN) CY  450.000  23.000  0.000  23.00  10,350.00

0155 04967001 000 REMOV STR (BOX CULVERT) EA  5,000.000  2.000  0.000  2.00  10,000.00

0160 05007001 000 MOBILIZATION LS  75,000.000  1.000  0.000  0.90  67,500.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  550.000  6.000  0.000  3.00  1,650.00

0170 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,500.000  2.000  0.000  2.00  9,000.00

0185 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  849.000  0.000  726.00  2,178.00

0230 05527011 000 WIRE FENCE (REMOVE) LF  5.000  981.000  0.000  981.00  4,905.00

Category Subtotal $247,114.60

002 BRIDGE: 130620094302016 [FM 239 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0315 04007010 000 CEM STABIL BKFL CY  225.000  23.000  0.000  31.67  7,125.75

0320 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  790.000  142.500  0.000  142.50  112,575.00

0325 04677153 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(3:1)(C) EA  6,500.000  6.000  0.000  6.00  39,000.00

Category Subtotal $158,700.75

003 BRIDGE: 130620094302017 [FM 239 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 04007010 000 CEM STABIL BKFL CY  225.000  24.000  0.000  37.57  8,453.25

0380 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  790.000  230.000  0.000  230.00  181,700.00

0385 04677153 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(3:1)(C) EA  6,500.000  10.000  0.000  10.00  65,000.00

Category Subtotal $255,153.25

094302012BR 2026(241)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01507002 000 BLADING HR  143.000  8.000  0.000  0.000  0.00

0080 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  1.200  1,213.000  0.000  0.000  0.00

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  1.500  304.000  0.000  0.000  0.00

0090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  1.500  304.000  0.000  0.000  0.00
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0095 01687001 000 VEGETATIVE WATERING TGL  70.000  11.000  0.000  0.000  0.00

0100 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  440.000  12.800  0.000  0.000  0.00

0105 02607007 000 LIME TRT (EXIST MATL)(8") SY  7.000  778.000  0.000  0.000  0.00

0120 03167229 000 AGGR (TY-PE, GR-3)(SAC-B) CY  1,000.000  20.300  0.000  0.000  0.00

0125 03167232 000 AGGR (TY-PE, GR-4)(SAC-B) CY  1,000.000  14.300  0.000  0.000  0.00

0130 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  10.000  1,294.000  0.000  0.000  0.00

0140 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  175.000  177.200  0.000  0.000  0.00

0145 04027001 000 TRENCH EXCAVATION PROTECTION LF  19.000  94.000  0.000  0.000  0.00

0175 05057001 000 TMA (STATIONARY) DAY  175.000  20.000  0.000  0.000  0.00

0180 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  20.000  0.000  0.000  0.00

0190 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.200  849.000  0.000  0.000  0.00

0195 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  2,300.000  5.000 -5.000  0.000  0.00

0200 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  23.000  1,340.000 -1,340.000  0.000  0.00

0205 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  27.500  160.000 -160.000  0.000  0.00

0210 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  12.500  1,340.000 -1,340.000  0.000  0.00

0215 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  12.500  160.000 -160.000  0.000  0.00

0220 05527001 000 WIRE FENCE (TY A) LF  28.000  981.000  0.000  0.000  0.00

0225 05527010 000 WIRE FENCE (WATER GAP) LF  80.000  48.000  0.000  0.000  0.00

0235 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  165.000  8.000  0.000  0.000  0.00

0240 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  5.000  150.000  0.000  0.000  0.00

0245 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  16.000  48.000  0.000  0.000  0.00

0250 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.660  7,680.000  0.000  0.000  0.00

0255 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  4.500  1,270.000  0.000  0.000  0.00

0260 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  64.000  0.000  0.000  0.00

0265 06777001 000 ELIM EXT PM & MRKS (4") LF  3.500  1,270.000  0.000  0.000  0.00

0390 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0395 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0400 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  4,200.000  0.000  0.000  0.00

0405 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  4,200.000  0.000  0.000  0.00

0410 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  4,200.000  0.000  0.000  0.00

0420 96097002 DBE GOAL SHORTFALL DOL  0.000  1.000  0.000  0.000  0.00

0425 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0430 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0415 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0435 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0440 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0445 96057001 A+B CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0450 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $660,968.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,850.000PREPARING ROW  4.000  7,400.00 4.00

01107001 000 CY  12.000EXCAV (ROADWAY)  474.000  5,688.00 474.00

01327005 000 CY  22.000EMBANK (FNL)(OC)(TY C)  395.000  8,690.00 395.00

02757001 000 TON  255.000CEMENT  7.600  1,938.00 8.00

02757003 000 SY  7.000CEMENT TRT (EXIST MATL)(8")  755.000  5,285.00 778.00

03417006 000 TON  140.000D-GR HMA TY-B PG70-22  803.790  112,530.60 776.90

04007010 000 CY  225.000CEM STABIL BKFL  69.240  15,579.00 47.00

04327002 000 CY  450.000RIPRAP (CONC)(5 IN)  23.000  10,350.00 23.00

04627015 000 LF  790.000CONC BOX CULV (7 FT X 3 FT)  372.500  294,275.00 372.50

04677153 000 EA  6,500.000SET (TY I)(S= 7 FT)(HW= 4 FT)(3:1)(C)  16.000  104,000.00 16.00

04967001 000 EA  5,000.000REMOV STR (BOX CULVERT)  2.000  10,000.00 2.00

05007001 000 LS  75,000.000MOBILIZATION  0.900  67,500.00 1.00

05027001 000 MO  550.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  1,650.00 6.00

05037002 000 EA  4,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  9,000.00 2.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  726.000  2,178.00 849.00

05527011 000 LF  5.000WIRE FENCE (REMOVE)  981.000  4,905.00 981.00

$660,968.60TOTAL ITEM EARNINGS TO DATE


