
 120,082.04

094603027CONTRACT ID:

PROJECT: F 2B24(111)

CONTRACT:

06243021

PROJECTED AMOUNT: $5,126,064.37

CONTRACTOR:

HIGHWAY: FM 2796

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TRUE ROADS, LLC

Wendy Starkes, P.E.

UPSHUR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0020

03/17/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/05/2024

ESTIMATE PAID:

 300

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/04/2024

$5,246,146.41

CONTRACT:

03/01/2026

AWARD AMOUNT: $5,101,063.37

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 90.09

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/04/2026

00/00/0000

 100.00

$63,750.00 $5,488,481.57 $5,552,231.57 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$63,750.00 $5,488,481.57 $5,552,231.57 

$0.00 $0.00 $0.00 

$63,750.00 $5,552,231.57 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,488,481.57 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 094603027 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 10ESTIMATE 0020

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 300

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/04/2024

08/16/2024

 333

 0

 333

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 17  0  17

AWAIT FINAL ACCEPT 2

AWAITING FINAL DOCU 9

SATURDAY 2

SUNDAY 3

WORK COMPL &  ACCE 1

03/01/2026  1 SUNDAY

03/02/2026  1 AWAIT FINAL ACCEPT

03/03/2026  1 AWAIT FINAL ACCEPT

03/04/2026  1 WORK COMPL &  ACCEP

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 SATURDAY

03/15/2026  1 SUNDAY

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2B24(111) 094603027PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0240 05006001 MOBILIZATION000 LS  350,000.000 $35,000.00 0.100  1.00 1.00

0245 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  3,500.000 $28,000.00 8.000  26.00 26.00

0455 61856005 TMA (MOBILE OPERATION)002 DAY  250.000 $750.00 3.000  24.00 50.00

$63,750.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

094603027PROJECT CONTROLF 2B24(111)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  2,800.000  228.170  0.000  228.17  638,876.00

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  16.000  1,250.000  0.000  41.45  663.20

0067 01106001 EXCAVATION (ROADWAY) CY  25.790  0.000  155.000  155.00  3,997.45

Added by Change Order #2

0070 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  900.000  228.170  0.000  228.17  205,353.00

0075 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  30.000  701.000  0.000  1,516.00  45,480.00

0080 01346002 000 BACKFILL (TY B) STA  300.000  228.170  0.000  228.17  68,451.00

0085 01506001 000 BLADING STA  275.000  228.170  0.000  228.17  62,746.75

0090 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.600  130,913.000  0.000  135,255.00  81,153.00

0095 01646071 000 BROADCAST SEED (TEMP)(WARM OR COOL) SY  0.100  130,913.000  0.000  139,165.00  13,916.50

0100 02476231 005 FL BS (CMP IN PLACE)(TY A GR 1-2)(10") SY  38.000  23,655.000  0.000  23,830.00  905,540.00

0102 03156004 FOG SEAL (CSS-1H) GAL  6.540  0.000  1,700.000  5,975.00  39,076.50

Added by Change Order #2

0105 03106009 000 PRIME COAT (MC-30) GAL  9.000  8,043.000  0.000  5,709.00  51,381.00

0110 03166017 002 ASPH (AC-20-5TR) GAL  10.000  33,418.000 -4,943.000  28,475.00  284,750.00

0112 03166024 ASPH (CRS-2P) GAL  7.990  0.000  5,300.000  5,300.00  42,347.00

Added by Change Order #2

0113 03166078 AGGR(TY-B GR-4 SAC-A) CY  263.410  0.000  120.000  120.00  31,609.20

Added by Change Order #2

0115 03166126 002 AGGR(TY-PB GR-4 SAC-A) CY  300.000  707.000  0.000  798.00  239,400.00

0120 04006008 000 CUT & RESTORE ASPH PAVING SY  90.000  720.000  0.000  830.00  74,700.00

0122 04016001 FLOWABLE BACKFILL CY  447.130  0.000  21.000  21.00  9,389.73

Added by Change Order #2

0125 04036001 000 TEMPORARY SPL SHORING SF  64.000  3,824.000  0.000  4,696.00  300,544.00

0130 04206009 001 CL A CONC (COLLAR) EA  2,100.000  10.000  0.000  2.00  4,200.00

0131 04326002 RIPRAP (CONC)(5 IN) CY  713.890  0.000  26.140  32.76  23,387.04

ADDED BY CO#1

0135 04326009 000 RIPRAP (CONC) (CL B) (4") CY  900.000  16.000  0.000  32.86  29,574.00

0140 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  230.000  190.000  0.000  266.46  61,285.80

0145 04326039 000 BEDDING MATERIAL (6 IN) CY  215.000  66.000  0.000  58.99  12,682.85

0150 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  725.000  184.000  82.300  266.30  193,067.50

0155 04506018 001 RAIL (TY T631) LF  100.000  25.000  0.000  25.00  2,500.00

0160 04626061 002 CONC BOX CULV (7 FT X 6 FT)(EXTEND) LF  2,400.000  8.000  0.000  8.00  19,200.00

0165 04646003 001 RC PIPE (CL III)(18 IN) LF  74.000  392.000  0.000  1,160.00  85,840.00

0170 04646005 001 RC PIPE (CL III)(24 IN) LF  100.000  84.000  0.000  78.00  7,800.00

0175 04646007 001 RC PIPE (CL III)(30 IN) LF  480.000  16.000  0.000  24.00  11,520.00

0180 04646008 001 RC PIPE (CL III)(36 IN) LF  520.000  8.000  0.000  8.00  4,160.00

0185 04646009 001 RC PIPE (CL III)(42 IN) LF  425.000  24.000  0.000  40.00  17,000.00

0190 04666155 000 WINGWALL (FW - 0) (HW=8 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

0195 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  965.000  100.000  0.000  140.00  135,100.00

0200 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,450.000  14.000  0.000  13.00  18,850.00

0205 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,700.000  2.000  0.000  5.00  8,500.00

0210 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,750.000  4.000  0.000  4.00  11,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  4,800.000  2.000  0.000  2.00  9,600.00

0220 04676463 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  5,600.000  4.000  0.000  6.00  33,600.00

0225 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  12.000  0.000  12.00  24,000.00

0230 04966006 000 REMOV STR (HEADWALL) EA  380.000  33.000  0.000  33.00  12,540.00

0235 04966007 000 REMOV STR (PIPE) LF  26.000  448.000  0.000  1,190.00  30,940.00

0240 05006001 000 MOBILIZATION LS  350,000.000  1.000  0.000  1.00  350,000.00

0245 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  26.000  0.000  26.00  91,000.00

0250 05066002 002 ROCK FILTER DAMS (INSTALL) (TY 2) LF  44.000  120.000  0.000  66.00  2,904.00

0255 05066011 002 ROCK FILTER DAMS (REMOVE) LF  12.500  120.000  0.000  66.00  825.00

0260 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  1,320.000  0.000  1,202.00  5,409.00

0265 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  0.600  1,320.000  0.000  1,202.00  721.20

0270 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,000.000  14.000  0.000  14.00  70,000.00

0275 05126072 000 PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL) LF  115.000  750.000  0.000  660.00  75,900.00

0280 05126074 000 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF  55.000  540.000  0.000  690.00  37,950.00

0285 05126076 000 PTB (REMOVE)(SGL SLP)(TY 1) OR (STL) LF  12.000  750.000  0.000  660.00  7,920.00

0290 05306004 000 DRIVEWAYS (CONC) SY  120.000  1,250.000 -1,208.550  41.45  4,974.00

0295 05306009 000 TURNOUTS (SURF TREAT) SY  80.000  480.000  0.000  546.00  43,680.00

0300 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  28.000  3,029.840  0.000  3,029.84  84,835.52

0305 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  1.000  0.000  1.00  1,600.00

0310 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  31.000  0.000  31.00  108,500.00

0315 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,500.000  4.000  0.000  4.00  10,000.00

0320 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  625.000  2.000  0.000  2.00  1,250.00

0325 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  12,000.000  2.000  0.000  5.00  60,000.00

0330 05606001 000 MAILBOX INSTALL-S (TWG-POST) TY 1 EA  400.000  40.000  0.000  40.00  16,000.00

0335 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  875.000  5.000  0.000  5.00  4,375.00

0340 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  780.000  5.000  0.000  5.00  3,900.00

0345 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  940.000  1.000  0.000  1.00  940.00

0350 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,200.000  2.000  0.000  2.00  2,400.00

0355 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,180.000  2.000  0.000  2.00  2,360.00

0360 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  560.000  12.000  0.000  13.00  7,280.00

0365 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  710.000  5.000  0.000  5.00  3,550.00

0370 06446076 000 REMOVE SM RD SN SUP&AM EA  125.000  27.000  0.000  27.00  3,375.00

0375 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  56.000  80.000  0.000  89.00  4,984.00

0380 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  125.000  25.000  0.000  25.00  3,125.00

0385 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.250  7,995.000  0.000  7,995.00  9,993.75

0390 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  10.000  120.000  0.000  120.00  1,200.00

0395 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.250  18,000.000  0.000  59,096.00  73,870.00

0400 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  7.500  48.000  0.000  48.00  360.00

0405 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.500  286.000  0.000  1,262.00  3,155.00

0410 06666285 007 REF PROF PAV MRK TY I(W)6"(SLD)(090MIL) LF  1.550  30,423.000  0.000  46,100.00  71,455.00

0415 06726009 000 REFL PAV MRKR TY II-A-A EA  6.250  572.000  0.000  572.00  3,575.00

0417 06726009 REFL PAV MRKR TY II-A-A EA  6.250  0.000  142.000  142.00  887.50

Added by CO#4 for winter weather disaster declaration

0420 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.800  7,130.000  0.000  7,130.00  5,704.00

0422 30766015 D-GR HMA TY-C PG64-22 TON  254.560  0.000  186.860  186.86  47,567.08

Added by Change Order #2

0425 41716001 000 INSTALL BRIDGE IDENTIFICATION NUMBERS EA  950.000  6.000  0.000  6.00  5,700.00

0430 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 60566002 000 PREFORMED CENTERLINE RUMBLE STRIP LF  5.650  4,564.000  0.000  4,600.00  25,990.00

0437 61496004 REFL PAV MRK AWT (W) 6" (SLD) (100MIL) LF  1.000  0.000  46,100.000  46,100.00  46,100.00

Added by CO#4 for winter weather disaster declaration

0440 61496010 000 REFL PAV MRK AWT (Y) 6" (SLD) (100MIL) LF  1.000  36,434.000  0.000  40,488.00  40,488.00

0442 61496010 REFL PAV MRK AWT (Y) 6" (SLD) (100MIL) LF  1.000  0.000  2,985.000  2,985.00  2,985.00

Added by CO#4 for winter weather disaster declaration

0445 61496011 000 REFL PAV MRK AWT (Y) 6" (BRK) (100MIL) LF  1.000  2,300.000  0.000  1,520.00  1,520.00

0450 61856002 002 TMA (STATIONARY) DAY  300.000  95.000  0.000  10.00  3,000.00

0455 61856005 002 TMA (MOBILE OPERATION) DAY  250.000  50.000  0.000  24.00  6,000.00

0850 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  12,250.000  12,250.00  12,250.00

District + Account: 190003-7328

Category Subtotal $5,297,279.57

002 BRIDGE: 192300094603008 [FM 2796 @ SPRATT CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0505 04506018 001 RAIL (TY T631) LF  100.000  164.320  0.000  164.32  16,432.00

0510 04626078 002 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF  4,100.000  3.600  0.000  3.60  14,760.00

0515 04666174 000 WINGWALL (PW - 1) (HW=13 FT) EA  65,000.000  2.000  0.000  2.00  130,000.00

Category Subtotal $161,192.00

003 BRIDGE: 192300094603009 [FM 2796 @ BISHOP CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 04506018 001 RAIL (TY T631) LF  100.000  69.000  0.000  69.00  6,900.00

0570 04626059 002 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  1,850.000  9.600  0.000  9.60  17,760.00

0575 04666153 000 WINGWALL (FW - 0) (HW=6 FT) EA  12,000.000  2.000  0.000  2.00  24,000.00

Category Subtotal $48,660.00

004 BRIDGE: 192300094603010 [FM 2796 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0625 04506018 001 RAIL (TY T631) LF  100.000  63.000  0.000  63.00  6,300.00

0630 04626054 002 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  1,750.000  9.600  0.000  9.60  16,800.00

0635 04666152 000 WINGWALL (FW - 0) (HW=5 FT) EA  11,000.000  2.000  0.000  2.00  22,000.00

Category Subtotal $45,100.00

094603027F 2B24(111)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0103 03156004 FOG SEAL (CSS-1H) GAL  6.540  0.000  4,275.000  0.000  0.00
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Added by CO#4 for winter weather emergency declaration

0460 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

067 01106001 EXCAVATION (ROADWAY) CY  25.790  0.000  0.000  0.000  0.00

Added by Change Order #1

 0.00Category Subtotal

005CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0640 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0645 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  15,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,552,231.57
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  2,800.000PREPARING ROW  228.170  638,876.00 228.17

01046017 000 SY  16.000REMOVING CONC (DRIVEWAYS)  41.450  663.20 1,250.00

01106001 CY  25.790EXCAVATION (ROADWAY)  155.000  3,997.45 0.00

Added by Change Order #2

01126001 000 STA  900.000SUBGRADE WIDENING (ORD COMP)  228.170  205,353.00 228.17

01326021 000 CY  30.000EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  1,516.000  45,480.00 701.00

01346002 000 STA  300.000BACKFILL (TY B)  228.170  68,451.00 228.17

01506001 000 STA  275.000BLADING  228.170  62,746.75 228.17

01646054 000 SY  0.600BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  135,255.000  81,153.00 130,913.00

01646071 000 SY  0.100BROADCAST SEED (TEMP)(WARM OR COOL)  139,165.000  13,916.50 130,913.00

02476231 005 SY  38.000FL BS (CMP IN PLACE)(TY A GR 1-2)(10")  23,830.000  905,540.00 23,655.00

03106009 000 GAL  9.000PRIME COAT (MC-30)  5,709.000  51,381.00 8,043.00

03156004 GAL  6.540FOG SEAL (CSS-1H)  5,975.000  39,076.50 0.00

Added by Change Order #2

03166017 002 GAL  10.000ASPH (AC-20-5TR)  28,475.000  284,750.00 33,418.00

03166024 GAL  7.990ASPH (CRS-2P)  5,300.000  42,347.00 0.00

Added by Change Order #2

03166078 CY  263.410AGGR(TY-B GR-4 SAC-A)  120.000  31,609.20 0.00

Added by Change Order #2

03166126 002 CY  300.000AGGR(TY-PB GR-4 SAC-A)  798.000  239,400.00 707.00

04006008 000 SY  90.000CUT & RESTORE ASPH PAVING  830.000  74,700.00 720.00

04016001 CY  447.130FLOWABLE BACKFILL  21.000  9,389.73 0.00

Added by Change Order #2

04036001 000 SF  64.000TEMPORARY SPL SHORING  4,696.000  300,544.00 3,824.00

04206009 001 EA  2,100.000CL A CONC (COLLAR)  2.000  4,200.00 10.00

04326002 CY  713.890RIPRAP (CONC)(5 IN)  32.760  23,387.04 0.00

04326009 000 CY  900.000RIPRAP (CONC) (CL B) (4")  32.860  29,574.00 16.00

04326033 000 CY  230.000RIPRAP (STONE PROTECTION)(18 IN)  266.460  61,285.80 190.00

04326039 000 CY  215.000BEDDING MATERIAL (6 IN)  58.990  12,682.85 66.00

04326045 000 CY  725.000RIPRAP (MOW STRIP)(4 IN)  266.300  193,067.50 184.00

04506018 001 LF  100.000RAIL (TY T631)  321.320  32,132.00 321.32

04626054 002 LF  1,750.000CONC BOX CULV (6 FT X 3 FT)(EXTEND)  9.600  16,800.00 9.60

04626059 002 LF  1,850.000CONC BOX CULV (7 FT X 4 FT)(EXTEND)  9.600  17,760.00 9.60

04626061 002 LF  2,400.000CONC BOX CULV (7 FT X 6 FT)(EXTEND)  8.000  19,200.00 8.00

04626078 002 LF  4,100.000CONC BOX CULV (10 FT X 10 FT)(EXTEND)  3.600  14,760.00 3.60

04646003 001 LF  74.000RC PIPE (CL III)(18 IN)  1,160.000  85,840.00 392.00

04646005 001 LF  100.000RC PIPE (CL III)(24 IN)  78.000  7,800.00 84.00

04646007 001 LF  480.000RC PIPE (CL III)(30 IN)  24.000  11,520.00 16.00

04646008 001 LF  520.000RC PIPE (CL III)(36 IN)  8.000  4,160.00 8.00

04646009 001 LF  425.000RC PIPE (CL III)(42 IN)  40.000  17,000.00 24.00

04666152 000 EA  11,000.000WINGWALL (FW - 0) (HW=5 FT)  2.000  22,000.00 2.00

04666153 000 EA  12,000.000WINGWALL (FW - 0) (HW=6 FT)  2.000  24,000.00 2.00

04666155 000 EA  15,000.000WINGWALL (FW - 0) (HW=8 FT)  2.000  30,000.00 2.00

04666174 000 EA  65,000.000WINGWALL (PW - 1) (HW=13 FT)  2.000  130,000.00 2.00
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04676363 000 EA  965.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  140.000  135,100.00 100.00

04676390 000 EA  1,450.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  13.000  18,850.00 14.00

04676395 000 EA  1,700.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  5.000  8,500.00 2.00

04676419 000 EA  2,750.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  4.000  11,000.00 4.00

04676450 000 EA  4,800.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  2.000  9,600.00 2.00

04676463 000 EA  5,600.000SET (TY II) (42 IN) (RCP) (4: 1) (C)  6.000  33,600.00 4.00

04806001 000 EA  2,000.000CLEAN EXIST CULVERTS  12.000  24,000.00 12.00

04966006 000 EA  380.000REMOV STR (HEADWALL)  33.000  12,540.00 33.00

04966007 000 LF  26.000REMOV STR (PIPE)  1,190.000  30,940.00 448.00

05006001 000 LS  350,000.000MOBILIZATION  1.000  350,000.00 1.00

05026001 008 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  26.000  91,000.00 26.00

05066002 002 LF  44.000ROCK FILTER DAMS (INSTALL) (TY 2)  66.000  2,904.00 120.00

05066011 002 LF  12.500ROCK FILTER DAMS (REMOVE)  66.000  825.00 120.00

05066038 002 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  1,202.000  5,409.00 1,320.00

05066039 002 LF  0.600TEMP SEDMT CONT FENCE (REMOVE)  1,202.000  721.20 1,320.00

05106003 000 MO  5,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  14.000  70,000.00 14.00

05126072 000 LF  115.000PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL)  660.000  75,900.00 750.00

05126074 000 LF  55.000PTB (MOVE)(SGL SLP)(TY 1) OR (STL)  690.000  37,950.00 540.00

05126076 000 LF  12.000PTB (REMOVE)(SGL SLP)(TY 1) OR (STL)  660.000  7,920.00 750.00

05306004 000 SY  120.000DRIVEWAYS (CONC)  41.450  4,974.00 1,250.00

05306009 000 SY  80.000TURNOUTS (SURF TREAT)  546.000  43,680.00 480.00

05406001 001 LF  28.000MTL W-BEAM GD FEN (TIM POST)  3,029.840  84,835.52 3,029.84

05406016 001 EA  1,600.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,600.00 1.00

05446001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  31.000  108,500.00 31.00

05456003 000 EA  2,500.000CRASH CUSH ATTEN (MOVE & RESET)  4.000  10,000.00 4.00

05456005 000 EA  625.000CRASH CUSH ATTEN (REMOVE)  2.000  1,250.00 2.00

05456019 000 EA  12,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  5.000  60,000.00 2.00

05606001 000 EA  400.000MAILBOX INSTALL-S (TWG-POST) TY 1  40.000  16,000.00 40.00

05606003 000 EA  875.000MAILBOX INSTALL-M (TWG-POST) TY 1  5.000  4,375.00 5.00

06446001 000 EA  780.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  5.000  3,900.00 5.00

06446004 000 EA  940.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  940.00 1.00

06446007 000 EA  1,200.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  2.000  2,400.00 2.00

06446030 000 EA  1,180.000IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  2,360.00 2.00

06446060 000 EA  560.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  13.000  7,280.00 12.00

06446061 000 EA  710.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  5.000  3,550.00 5.00

06446076 000 EA  125.000REMOVE SM RD SN SUP&AM  27.000  3,375.00 27.00

06586062 000 EA  56.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  89.000  4,984.00 80.00

06586099 000 EA  125.000INSTL OM ASSM (OM-2Z)(WFLX)GND  25.000  3,125.00 25.00

06626008 000 LF  1.250WK ZN PAV MRK NON-REMOV (W)6"(SLD)  7,995.000  9,993.75 7,995.00

06626016 000 LF  10.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  120.000  1,200.00 120.00

06626037 000 LF  1.250WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  59,096.000  73,870.00 18,000.00

06626050 000 EA  7.500WK ZN PAV MRK REMOV (REFL) TY II-A-A  48.000  360.00 48.00

06626110 000 EA  2.500WK ZN PAV MRK SHT TERM (TAB)TY Y  1,262.000  3,155.00 286.00

06666285 007 LF  1.550REF PROF PAV MRK TY I(W)6"(SLD)(090MIL)  46,100.000  71,455.00 30,423.00

06726009 000 EA  6.250REFL PAV MRKR TY II-A-A  714.000  4,462.50 572.00

06776001 000 LF  0.800ELIM EXT PAV MRK & MRKS (4")  7,130.000  5,704.00 7,130.00

30766015 TON  254.560D-GR HMA TY-C PG64-22  186.860  47,567.08 0.00

Added by Change Order #2

41716001 000 EA  950.000INSTALL BRIDGE IDENTIFICATION NUMBERS  6.000  5,700.00 6.00
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60016002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,000.00 2.00

60566002 000 LF  5.650PREFORMED CENTERLINE RUMBLE STRIP  4,600.000  25,990.00 4,564.00

61496004 LF  1.000REFL PAV MRK AWT (W) 6" (SLD) (100MIL)  46,100.000  46,100.00 0.00

Added by CO#4 for winter weather disaster declaration

61496010 000 LF  1.000REFL PAV MRK AWT (Y) 6" (SLD) (100MIL)  43,473.000  43,473.00 36,434.00

61496011 000 LF  1.000REFL PAV MRK AWT (Y) 6" (BRK) (100MIL)  1,520.000  1,520.00 2,300.00

61856002 002 DAY  300.000TMA (STATIONARY)  10.000  3,000.00 95.00

61856005 002 DAY  250.000TMA (MOBILE OPERATION)  24.000  6,000.00 50.00

96076001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  12,250.000  12,250.00 0.00

District + Account: 190003-7328

$5,552,231.57TOTAL ITEM EARNINGS TO DATE


