
097403014CONTRACT ID:

PROJECT: BR 2024(843)

CONTRACT:

12253209

PROJECTED AMOUNT: $2,739,392.37

CONTRACTOR:

HIGHWAY: FM 604

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

J. H. STRAIN & SONS, INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0005

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 53

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/16/2026

$2,739,392.37

CONTRACT:

06/26/2026

AWARD AMOUNT: $2,697,516.37

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 18.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 18.52

$109,840.00 $397,441.67 $507,281.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$109,840.00 $397,441.67 $507,281.67 

$0.00 $0.00 $0.00 

$109,840.00 $507,281.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $397,441.67 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 53

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/16/2026

03/09/2026

 282

 0

 282

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

TOO WET 3

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TOO WET

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 TOO WET

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1 TOO WET

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

BR 2024(843) 097403014PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0165 04647005 RC PIPE (CL III)(24 IN)000 LF  95.000 $1,520.00 16.000  116.00 140.00

0195 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  4.00 13.00

0210 05067001 ROCK FILTER DAMS (INSTALL) (TY 1)000 LF  38.000 $1,140.00 30.000  250.00 870.00

0245 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  5,000.000 $5,000.00 1.000  3.00 7.00

CATEGORY 002 DESCRIPTION BRIDGE: 082210097403284 [FM 604 OVER JIM NED]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0435 04167002 DRILL SHAFT (18 IN)000 LF  175.000 $9,100.00 52.000  52.00 102.00

0440 04167006 DRILL SHAFT (36 IN)000 LF  320.000 $74,080.00 231.500  231.50 450.00

0445 04207013 CL C CONC (ABUT)(HPC)000 CY  1,400.000 $14,000.00 10.000  10.00 57.50

$109,840.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

097403014PROJECT CONTROLBR 2024(843)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,400.000  16.000  0.000  4.00  5,600.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  25.000  194.000  0.000  97.00  2,425.00

0165 04647005 000 RC PIPE (CL III)(24 IN) LF  95.000  140.000  0.000  116.00  11,020.00

0170 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  2.000  0.000  1.00  2,000.00

0175 04967007 000 REMOV STR (PIPE) LF  13.000  162.000  0.000  162.00  2,106.00

0180 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  99,500.000  1.000  0.000  0.50  49,750.00

0190 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0195 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  13.000  0.000  4.00  20,000.00

0200 05057001 000 TMA (STATIONARY) DAY  250.000  4.000  0.000  1.00  250.00

0210 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  38.000  870.000  0.000  250.00  9,500.00

0220 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  3,045.000  0.000  3,045.00  15,225.00

0240 05087001 000 CONSTRUCTING DETOURS SY  66.000  1,620.000  0.000  1,620.00  106,920.00

0245 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,000.000  7.000  0.000  3.00  15,000.00

0250 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  27.140  1,650.000  0.000  1,560.00  42,338.40

0280 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.240  336.000  0.000  168.00  376.32

0300 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,200.000  3.000  0.000  2.00  18,400.00

0320 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  8.000  0.000  2.00  250.00

0340 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.500  9,256.000  0.000  6,790.00  10,185.00

0345 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  17.250  20.000  0.000  22.00  379.50

0350 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  2.900  268.000  0.000  1,972.00  5,718.80

0375 06727004 000 REFL PAV MRKR TY II-A-A EA  17.250  19.000  0.000  49.00  845.25

0380 06777002 000 ELIM EXT PM & MRKS (6") LF  1.150  4,572.000  0.000  1,576.00  1,812.40

Category Subtotal $410,101.67

002 BRIDGE: 082210097403284 [FM 604 OVER JIM NED]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 04167002 000 DRILL SHAFT (18 IN) LF  175.000  102.000  0.000  52.00  9,100.00

0440 04167006 000 DRILL SHAFT (36 IN) LF  320.000  450.000  0.000  231.50  74,080.00

0445 04207013 000 CL C CONC (ABUT)(HPC) CY  1,400.000  57.500  0.000  10.00  14,000.00

Category Subtotal $97,180.00

097403014BR 2024(843)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  12.000  3,430.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  12.000  3,093.000  0.000  0.000  0.00

0080 01327002 000 EMBANK (FNL)(DC)(TY A) CY  18.000  7,928.000  0.000  0.000  0.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.500  14,843.000  0.000  0.000  0.00
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0090 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.620  14,843.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  35.000  148.000  0.000  0.000  0.00

0100 01697009 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT_ROLL) SY  2.100  14,843.000  0.000  0.000  0.00

0105 02477058 000 FL BS (CMP IN PLC)(TY D GR 4) (6") SY  15.850  923.000  0.000  0.000  0.00

0110 02477104 000 FL BS (CMP IN PLC)(TY D GR 4) (10") SY  26.550  5,554.000  0.000  0.000  0.00

0115 03107004 000 PRIME COAT (MC-30) GAL  10.000  1,295.000  0.000  0.000  0.00

0120 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  175.000  52.000  0.000  0.000  0.00

0125 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  225.000  7.000  0.000  0.000  0.00

0130 03167263 000 ASPH (MULTI OPTION) GAL  10.000  2,950.000  0.000  0.000  0.00

0135 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  137.660  895.000  0.000  0.000  0.00

0140 03447053 000 SP MIXES SP-D SAC-B PG70-22 TON  139.660  439.000  0.000  0.000  0.00

0145 03447077 000 TACK COAT GAL  5.000  1,647.000  0.000  0.000  0.00

0150 04037001 000 TEMPORARY SPL SHORING SF  28.000  3,665.000  0.000  0.000  0.00

0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  885.000  25.000  0.000  0.000  0.00

0160 04327024 000 RIPRAP (STONE TY R)(DRY)(18 IN) CY  100.000  620.000  0.000  0.000  0.00

0185 04967036 000 REMOV STR (SMALL) EA  5.000  3,171.000  0.000  0.000  0.00

0205 05057003 000 TMA (MOBILE OPERATION) DAY  400.000  9.000  0.000  0.000  0.00

0215 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.000  870.000  0.000  0.000  0.00

0225 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  3,045.000  0.000  0.000  0.00

0230 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  50.000  0.000  0.000  0.00

0235 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  50.000  0.000  0.000  0.00

0255 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.240  1,530.000  0.000  0.000  0.00

0260 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  23.400  1,620.000  0.000  0.000  0.00

0265 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  42.800  312.500  0.000  0.000  0.00

0270 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  6,325.000  4.000  0.000  0.000  0.00

0275 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,560.000  1.000  0.000  0.000  0.00

0285 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,750.000  3.000  0.000  0.000  0.00

0290 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,875.000  2.000  0.000  0.000  0.00

0295 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,150.000  3.000  0.000  0.000  0.00

0305 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  820.000  2.000  0.000  0.000  0.00

0310 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,105.000  6.000  0.000  0.000  0.00

0315 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,280.000  1.000  0.000  0.000  0.00

0325 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  44.800  9.000  0.000  0.000  0.00

0330 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  44.800  10.000  0.000  0.000  0.00

0335 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  68.000  2.000  0.000  0.000  0.00

0355 06667347 000 PAVEMENT SLER 6" LF  2.300  494.000  0.000  0.000  0.00

0360 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.200  2,979.000  0.000  0.000  0.00

0365 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  4.600  390.000  0.000  0.000  0.00

0370 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  4.600  261.000  0.000  0.000  0.00

0490 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  9,240.000  0.000  0.000  0.00

0495 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  4,598.000  0.000  0.000  0.00

0500 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  9,240.000  0.000  0.000  0.00

0505 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  4,598.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 082210097403284 [FM 604 OVER JIM NED]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0430 04007010 000 CEM STABIL BKFL CY  250.000  333.000  0.000  0.000  0.00

0450 04207023 000 CL C CONC (CAP)(HPC) CY  1,325.000  43.800  0.000  0.000  0.00
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0455 04207039 000 CL C CONC (COLUMN)(HPC) CY  1,150.000  16.800  0.000  0.000  0.00

0460 04227002 000 REINF CONC SLAB (HPC) SF  32.000  6,762.000  0.000  0.000  0.00

0465 04227014 000 APPROACH SLAB (HPC) CY  900.000  99.900  0.000  0.000  0.00

0470 04257001 000 PRESTR CONC GIRDER (TX28) LF  252.000  956.540  0.000  0.000  0.00

0475 04277004 000 SILICONE RESIN PAINT FINISH SF  6.750  1,479.000  0.000  0.000  0.00

0480 04507008 000 RAIL (TY T223) LF  115.000  369.000  0.000  0.000  0.00

0485 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  235.000  94.000  0.000  0.000  0.00

0510 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  5,000.000  0.000  0.000  0.00

0515 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  5,000.000  0.000  0.000  0.00

0520 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0525 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0535 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $507,281.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,400.000PREPARING ROW  4.000  5,600.00 16.00

01047006 000 SY  25.000REMOV CONC (RIPRAP)  97.000  2,425.00 194.00

04167002 000 LF  175.000DRILL SHAFT (18 IN)  52.000  9,100.00 102.00

04167006 000 LF  320.000DRILL SHAFT (36 IN)  231.500  74,080.00 450.00

04207013 000 CY  1,400.000CL C CONC (ABUT)(HPC)  10.000  14,000.00 57.50

04647005 000 LF  95.000RC PIPE (CL III)(24 IN)  116.000  11,020.00 140.00

04677328 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  1.000  2,000.00 2.00

04967007 000 LF  13.000REMOV STR (PIPE)  162.000  2,106.00 162.00

04967010 000 EA  99,500.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  0.500  49,750.00 1.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 13.00

05057001 000 DAY  250.000TMA (STATIONARY)  1.000  250.00 4.00

05067001 000 LF  38.000ROCK FILTER DAMS (INSTALL) (TY 1)  250.000  9,500.00 870.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  3,045.000  15,225.00 3,045.00

05087001 000 SY  66.000CONSTRUCTING DETOURS  1,620.000  106,920.00 1,620.00

05107003 000 MO  5,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  3.000  15,000.00 7.00

05127013 000 LF  27.140PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  1,560.000  42,338.40 1,650.00

05427001 000 LF  2.240REMOVE METAL BEAM GUARD FENCE  168.000  376.32 336.00

05457014 000 EA  9,200.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  18,400.00 3.00

06447073 000 EA  125.000REMOVE SM RD SN SUP&AM  2.000  250.00 8.00

06627068 000 LF  1.500WK ZN PAV MRK REMOV (W)6"(SLD)  6,790.000  10,185.00 9,256.00

06627077 000 LF  17.250WK ZN PAV MRK REMOV (W)24"(SLD)  22.000  379.50 20.00

06627100 000 LF  2.900WK ZN PAV MRK REMOV (Y)6"(SLD)  1,972.000  5,718.80 268.00

06727004 000 EA  17.250REFL PAV MRKR TY II-A-A  49.000  845.25 19.00

06777002 000 LF  1.150ELIM EXT PM & MRKS (6")  1,576.000  1,812.40 4,572.00

$507,281.67TOTAL ITEM EARNINGS TO DATE


