
Contract ID: 097502023

Project: STP 2026(352)HES

Highway:

District: ABILENE

Contract: 01263231 County: JONES

Award Amount: $2,611,154.60 Area Engineer: BRYCE TURENTINE

Projected Amount $2,615,154.60 Area Number: 051

Adj Projected Amount $0.00

Contractor: J. H. STRAIN & SONS, INC.

Estimate Number: 0005 Letting Date: 01/07/2026

Estimate Paid: ü Award Date: 01/29/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 02/18/2026

Estimate Type: Progress Work Begin Date: 05/14/2026

% Complete 30.
740000000000
002

Accepted Date:

% Time Used: 45.45

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $804,026.00 $617,036.50 $186,989.50

Participating $804,026.00 $617,036.50 $186,989.50

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $804,026.00 $617,036.50 $186,989.50

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 05/14/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/19/2026 Liquidated Damage Rate $968.00
Bid Days: 154

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 154
0

Days Charged to Date: 70 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 26

SATURDAY 5

SUNDAY 6

Total Period Days: 26 11 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 5 ü SUNDAY

07/27/2026 5

07/28/2026 5

07/29/2026 5

07/30/2026 5

07/31/2026 5

08/01/2026 5 ü SATURDAY

08/02/2026 5 ü SUNDAY

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5 ü SATURDAY

08/09/2026 5 ü SUNDAY

08/10/2026 5

08/11/2026 5
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Contractor's Estimate Package
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08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5 ü SATURDAY

08/16/2026 5 ü SUNDAY

08/17/2026 5

08/18/2026 5

08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5 ü SATURDAY

08/23/2026 5 ü SUNDAY

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5 ü SATURDAY

08/30/2026 5 ü SUNDAY

08/31/2026 5
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Worked Performed This Period

Project: STP 2026(352)HES Control 097502023

Category: 001 Description: 'Provide Additional Paved Surface Width

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01107001 000 EXCAV (ROADWAY) CY $12.00 2266 $27,192.00 11,329.00 5,664.50

0125 04677068 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $8,500.00 2 $17,000.00 2.00 2.00

0130 04677072 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA $9,250.00 2 $18,500.00 2.00 2.00

0135 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA $10,500.00 1 $10,500.00 1.00 1.00

0140 04677104 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1)(C) EA $10,750.00 1 $10,750.00 1.00 1.00

0290 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $55.00 3 $165.00 6.00 3.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $12,000.00 1 $12,000.00 9.00 4.00

0165 05057001 000 TMA (STATIONARY) DAY $225.00 26 $5,850.00 120.00 104.00

0070 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $70.00 1017 $71,190.00 4,973.00 2,216.00

0285 06447073 000 REMOVE SM RD SN SUP&AM EA $100.00 46 $4,600.00 150.00 59.00

0065 01327002 000 EMBANK (FNL)(DC)(TY A) CY $25.00 369.70 $9,242.50 1,259.00 629.50

Total Item Earnings This Estimate $186,989.
50
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Contract Line Items

Project: STP 2026(352)HES Control 097502023

Category: 001 Description: 'Provide Additional Paved Surface Width

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01107001 0 EXCAV (ROADWAY) CY $12.00 11,329.00 0.00 5,664.50 $67,974.00

0065 01327002 0 EMBANK (FNL)(DC)(TY A) CY $25.00 1,259.00 0.00 629.50 $15,737.50

0070 02477176 0 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $70.00 4,973.00 0.00 2,216.00 $155,120.00

0075 03107004 0 PRIME COAT (MC-30) GAL $5.75 8,256.00 0.00 0.00 $0.00

0080 03167007 0 ASPH (AC-20-5TR) GAL $7.00 67,045.00 0.00 0.00 $0.00

0085 03167208 0 AGGR (TY-PB, GR-3)(SAC-B) CY $140.00 438.00 0.00 0.00 $0.00

0090 03167211 0 AGGR (TY-PB, GR-4)(SAC-B) CY $140.00 1,042.00 0.00 0.00 $0.00

0095 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 5,726.00 0.00 0.00 $0.00

0100 04007006 0 CUT & RESTORING PAV SY $150.00 96.00 0.00 0.00 $0.00

0105 04207011 0 CL B CONC (MISC) CY $400.00 58.00 0.00 0.00 $0.00

0110 04607005 0 CMP (GAL STL 24 IN) LF $155.00 125.00 0.00 99.00 $15,345.00

0115 04627003 0 CONC BOX CULV (4 FT X 2 FT) LF $550.00 72.00 0.00 72.00 $39,600.00

0120 04627006 0 CONC BOX CULV (5 FT X 2 FT) LF $695.00 39.00 0.00 39.00 $27,105.00
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Contract Line Items

Project: STP 2026(352)HES Control 097502023

Category: 001 Description: 'Provide Additional Paved Surface Width

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04677068 0 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $8,500.00 2.00 0.00 2.00 $17,000.00

0130 04677072 0 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA $9,250.00 2.00 0.00 2.00 $18,500.00

0135 04677096 0 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA $10,500.00 1.00 0.00 1.00 $10,500.00

0140 04677104 0 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1)(C) EA $10,750.00 1.00 0.00 1.00 $10,750.00

0145 04677324 0 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA $3,590.00 10.00 0.00 8.00 $28,720.00

0150 04967007 0 REMOV STR (PIPE) LF $15.00 320.00 0.00 295.50 $4,432.50

0155 05007001 0 MOBILIZATION LS $157,000.00 1.00 0.00 0.90 $141,300.00

0160 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $12,000.00 9.00 0.00 4.00 $48,000.00

0165 05057001 0 TMA (STATIONARY) DAY $225.00 120.00 0.00 104.00 $23,400.00

0170 05057003 0 TMA (MOBILE OPERATION) DAY $175.00 42.00 0.00 0.00 $0.00

0175 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $100.00 40.00 0.00 0.00 $0.00

0180 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 40.00 0.00 0.00 $0.00

0185 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 8,880.00 0.00 460.00 $2,300.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:13 AM

Contract Line Items

Project: STP 2026(352)HES Control 097502023

Category: 001 Description: 'Provide Additional Paved Surface Width

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.75 8,880.00 0.00 0.00 $0.00

0195 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 2,360.00 0.00 130.00 $650.00

0200 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 2,360.00 0.00 0.00 $0.00

0205 05087001 0 CONSTRUCTING DETOURS SY $150.00 610.00 0.00 610.00 $91,500.00

0210 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $10,000.00 1.00 0.00 2.00 $20,000.00

0215 05307015 0 DRIVEWAYS (BASE) SY $22.00 2,846.00 0.00 0.00 $0.00

0220 05307020 0 TURNOUTS (RAP) SY $10.00 1,114.00 0.00 0.00 $0.00

0225 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $33.00 250.00 0.00 125.00 $4,125.00

0230 05407019 0 MTL THRIE-BEAM GD FEN (TIM POST) EA $3,025.00 2.00 0.00 1.00 $3,025.00

0235 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 450.00 0.00 225.00 $450.00

0240 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,025.00 2.00 0.00 1.00 $3,025.00

0245 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $220.00 4.00 0.00 2.00 $440.00

0250 05457010 0 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $36,300.00 2.00 0.00 1.00 $36,300.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:13 AM

Contract Line Items

Project: STP 2026(352)HES Control 097502023

Category: 001 Description: 'Provide Additional Paved Surface Width

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $242.00 32.00 0.00 0.00 $0.00

0260 05607009 0 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $265.00 8.00 0.00 0.00 $0.00

0265 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $705.00 12.00 0.00 0.00 $0.00

0270 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $720.00 164.00 0.00 0.00 $0.00

0275 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $940.00 4.00 0.00 0.00 $0.00

0280 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,200.00 1.00 0.00 0.00 $0.00

0285 06447073 0 REMOVE SM RD SN SUP&AM EA $100.00 150.00 0.00 59.00 $5,900.00

0290 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $55.00 6.00 0.00 3.00 $165.00

0295 06587057 0 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA $86.00 24.00 0.00 0.00 $0.00

0300 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $11.00 196.00 0.00 300.00 $3,300.00

0305 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.40 2,400.00 0.00 1,910.00 $2,674.00

0310 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $22.00 44.00 0.00 24.00 $528.00

0315 06627097 0 WK ZN PAV MRK REMOV (Y)4"(SLD) LF $0.55 7,680.00 0.00 11,200.00 $6,160.00

Contract: 097502023 Payment Estimate: 0005 Page: 9 of 14
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Contract Line Items

Project: STP 2026(352)HES Control 097502023

Category: 001 Description: 'Provide Additional Paved Surface Width

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.25 4,128.00 0.00 0.00 $0.00

0325 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.65 81,669.00 0.00 0.00 $0.00

0330 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.65 51,815.00 0.00 0.00 $0.00

0335 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.65 5,310.00 0.00 0.00 $0.00

0340 06687002 0 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $8.80 785.00 0.00 0.00 $0.00

0345 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $33.00 128.00 0.00 0.00 $0.00

0350 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $33.00 3.00 0.00 0.00 $0.00

0355 06727004 0 REFL PAV MRKR TY II-A-A EA $6.75 954.00 0.00 0.00 $0.00

0605 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $804,026.00
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Contractor's Estimate Package
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Contract Line Items

Project: STP 2026(352)HES Control 097502023

Category: 002 Description: 'Provide Additional Paved Surface Width

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0610 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0615 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0620 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $804,026.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01107001 EXCAV (ROADWAY) CY $12.00 11,329.00 5,664.50 $67,974.00

01327002 EMBANK (FNL)(DC)(TY A) CY $25.00 1,259.00 629.50 $15,737.50

02477176 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $70.00 4,973.00 2,216.00 $155,120.00

03107004 PRIME COAT (MC-30) GAL $5.75 8,256.00 0.00 $0.00

03167007 ASPH (AC-20-5TR) GAL $7.00 67,045.00 0.00 $0.00

03167208 AGGR (TY-PB, GR-3)(SAC-B) CY $140.00 438.00 0.00 $0.00

03167211 AGGR (TY-PB, GR-4)(SAC-B) CY $140.00 1,042.00 0.00 $0.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $40.00 5,726.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $150.00 96.00 0.00 $0.00

04207011 CL B CONC (MISC) CY $400.00 58.00 0.00 $0.00

04607005 CMP (GAL STL 24 IN) LF $155.00 125.00 99.00 $15,345.00

04627003 CONC BOX CULV (4 FT X 2 FT) LF $550.00 72.00 72.00 $39,600.00

04627006 CONC BOX CULV (5 FT X 2 FT) LF $695.00 39.00 39.00 $27,105.00

04677068 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA $8,500.00 2.00 2.00 $17,000.00

04677072 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA $9,250.00 2.00 2.00 $18,500.00

04677096 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA $10,500.00 1.00 1.00 $10,500.00

04677104 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1)(C) EA $10,750.00 1.00 1.00 $10,750.00

04677324 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA $3,590.00 10.00 8.00 $28,720.00

04967007 REMOV STR (PIPE) LF $15.00 320.00 295.50 $4,432.50

05007001 MOBILIZATION LS $157,000.00 1.00 0.90 $141,300.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $12,000.00 9.00 4.00 $48,000.00

05057001 TMA (STATIONARY) DAY $225.00 120.00 104.00 $23,400.00

05057003 TMA (MOBILE OPERATION) DAY $175.00 42.00 0.00 $0.00

05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $100.00 40.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 40.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 8,880.00 460.00 $2,300.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.75 8,880.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 2,360.00 130.00 $650.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:13 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 2,360.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $150.00 610.00 610.00 $91,500.00

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $10,000.00 1.00 2.00 $20,000.00

05307015 DRIVEWAYS (BASE) SY $22.00 2,846.00 0.00 $0.00

05307020 TURNOUTS (RAP) SY $10.00 1,114.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $33.00 250.00 125.00 $4,125.00

05407019 MTL THRIE-BEAM GD FEN (TIM POST) EA $3,025.00 2.00 1.00 $3,025.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 450.00 225.00 $450.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,025.00 2.00 1.00 $3,025.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $220.00 4.00 2.00 $440.00

05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $36,300.00 2.00 1.00 $36,300.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $242.00 32.00 0.00 $0.00

05607009 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $265.00 8.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $705.00 12.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $720.00 164.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $940.00 4.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,200.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $100.00 150.00 59.00 $5,900.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $55.00 6.00 3.00 $165.00

06587057 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA $86.00 24.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $11.00 196.00 300.00 $3,300.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.40 2,400.00 1,910.00 $2,674.00

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $22.00 44.00 24.00 $528.00

06627097 WK ZN PAV MRK REMOV (Y)4"(SLD) LF $0.55 7,680.00 11,200.00 $6,160.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.25 4,128.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.65 81,669.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.65 51,815.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.65 5,310.00 0.00 $0.00

06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $8.80 785.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $33.00 128.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/04/2026 10:55:13 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $33.00 3.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $6.75 954.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $804,026.00
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