
 24,377.36

097607018CONTRACT ID:

PROJECT: F 2023(751)

CONTRACT:

05233035

PROJECTED AMOUNT: $2,310,099.33

CONTRACTOR:

HIGHWAY: SH 96

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

GREEN SAGE SERVICES LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/25/2023AWARD DATE:

ESTIMATE PERIOD:

0037

07/09/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/14/2023

05/04/2023

ESTIMATE PAID:

 163
 60.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/04/2023

$2,334,476.69

CONTRACT:

06/26/2026

AWARD AMOUNT: $2,212,100.33

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/09/2026

00/00/0000

 100.00

$3,750.00 $2,382,474.98 $2,386,224.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,750.00 $2,382,474.98 $2,386,224.98 

$0.00 $0.00 $0.00 

$3,750.00 $2,386,224.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,382,474.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 163

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/04/2023

07/14/2023

 105

 60

 165

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  0  14

AWAITING FINAL DOCU 9

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 2

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1
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WORK PERFORMED THIS PERIOD

F 2023(751) 097607018PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0165 05006001 MOBILIZATION000 LS  125,000.000 $3,750.00 0.030  1.00 1.00

$3,750.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

097607018PROJECT CONTROLF 2023(751)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01606005 000 FURNISHING AND PLACING TOPSOIL CY  42.000  1,409.000  0.000  1,454.49  61,088.41

0070 01616009 000 EROSION CONTROL COMPOST CY  25.000  1,801.000  0.000  1,865.24  46,630.98

0075 01616012 000 GENERAL USE COMPOST CY  29.000  936.000  0.000  1,360.66  39,459.05

0080 01626002 000 BLOCK SODDING SY  4.450  7,591.000  0.000  7,591.66  33,782.89

0085 01666001 000 FERTILIZER AC  950.000  1.570  0.000  1.57  1,491.50

0090 01686001 000 VEGETATIVE WATERING MG  35.000  188.200  0.000  134.60  4,711.00

0095 01706001 000 IRRIGATION SYSTEM LS  616,000.000  1.000  0.000  1.09  670,824.00

0100 01806001 000 WILDFLOWER SEEDING AC  1,750.000  1.150  0.000  1.15  2,016.00

0105 01926023 001 PLANT MATERIAL (15 GAL) (TREE) EA  135.000  694.000  0.000  694.00  93,690.05

0110 01926024 001 PLANT MATERIAL (30 GAL) (TREE) EA  212.000  42.000  0.000  42.00  8,904.00

0115 01926025 001 PLANT MATERIAL (45 GAL) (TREE) EA  365.000  114.000  0.000  114.00  41,610.06

0120 01926028 001 PLANT MATERIAL (1 GAL) (SHRUB) EA  8.550  20,166.000  0.000  20,166.00  172,419.26

0125 01926030 001 PLANT MATERIAL (3 GAL) (SHRUB) EA  20.600  4,720.000  0.000  4,720.00  97,232.00

0130 01926031 001 PLANT MATERIAL (5 GAL) (SHRUB) EA  22.500  3,532.000  0.000  3,532.00  79,470.06

0135 01926059 001 PALM MATERIAL (TYPE I) EA  1,290.000  13.000  0.000  13.01  16,777.74

0140 01926064 001 PLANT BED PREP (TYPE II) SY  0.500  16,745.000  0.000  15,605.54  7,802.77

0145 01926065 001 PLANT BED PREP (TYPE III) SY  0.350  16,745.000  0.000  31,211.09  10,923.88

0150 01926068 001 LANDSCAPE EDGE (TYPE II) LF  21.000  21,038.000  0.000  21,841.00  458,661.00

0155 01936002 000 PLANT MAINTENANCE CYC  12,200.000  5.000  0.000  5.00  61,000.00

0160 01936007 000 IRRIGATION SYSTEM OPER AND MAINT MO  1,150.000  12.000  0.000  12.00  13,800.00

0165 05006001 000 MOBILIZATION LS  125,000.000  1.000  0.000  1.00  125,000.00

0170 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,800.000  7.000  0.000  7.00  26,600.00

0175 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  2.500  1,600.000  0.000  1,600.00  4,000.00

0180 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.200  1,600.000  0.000  1,600.00  1,920.00

0185 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  800.000  0.000  800.00  9,600.00

0190 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  800.000  0.000  800.00  3,200.00

0195 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  65.000  36.000  0.000  1,136.00  73,840.00

0200 10066001 000 LANDSCAPE SOIL AMENDMENT (TYPE I) SY  0.290  33,202.000  0.000  32,020.45  9,285.93

0205 10066002 000 LANDSCAPE SOIL AMENDMENT (TYPE II) SY  0.300  33,202.000  0.000  32,023.45  9,607.04

0230 10226003 000 LANDSCAPE TREATMENT(TY 3) EA  115,000.000  1.000  0.000  1.00  115,000.00

0240 61856005 002 TMA (MOBILE OPERATION) DAY  750.000  60.000  0.000  82.00  61,500.00

0400 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  24,377.360  0.000  1.000  1.00  24,377.36

CO 02 ADDS ITEM FOR REMOB BY LS

Category Subtotal $2,386,224.98

097607018F 2023(751)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01006008 000 PREPARING ROW (TREE) (0" TO 6" DIA) EA  550.000  1.000  0.000  0.000  0.00

0210 10066003 000 LANDSCAPE SOIL AMENDMENT (TYPE III) SY  0.400  857.000  0.000  0.000  0.00
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0215 10066004 000 LANDSCAPE SOIL AMENDMENT (TYPE IV) SY  0.350  2,571.000  0.000  0.000  0.00

0220 10066005 000 LANDSCAPE SOIL AMENDMENT (TYPE V) SY  0.550  29,480.000  0.000  0.000  0.00

0225 10226002 000 LANDSCAPE TREATMENT(TY 2) EA  1,500.000  1.000  0.000  0.000  0.00

0235 61856002 002 TMA (STATIONARY) DAY  820.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96026001 PAYMENT ADJUSTMENT-POS DOL -1.000  1.000  0.000  0.000  0.00

0301 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESMENT FEE

0303 96066051 FORCE ACCT-SOIL AND GNDWTR MGT PLAN DOL  1.000  3,000.000  0.000  0.000  0.00

0304 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  95,000.000  0.000  0.000  0.00

0305 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0306 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0307 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0308 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0309 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0310 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0311 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0312 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0313 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0314 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,386,224.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01606005 000 CY  42.000FURNISHING AND PLACING TOPSOIL  1,454.486  61,088.41 1,409.00

01616009 000 CY  25.000EROSION CONTROL COMPOST  1,865.239  46,630.98 1,801.00

01616012 000 CY  29.000GENERAL USE COMPOST  1,360.657  39,459.05 936.00

01626002 000 SY  4.450BLOCK SODDING  7,591.660  33,782.89 7,591.00

01666001 000 AC  950.000FERTILIZER  1.570  1,491.50 1.57

01686001 000 MG  35.000VEGETATIVE WATERING  134.600  4,711.00 188.20

01706001 000 LS  616,000.000IRRIGATION SYSTEM  1.089  670,824.00 1.00

01806001 000 AC  1,750.000WILDFLOWER SEEDING  1.152  2,016.00 1.15

01926023 001 EA  135.000PLANT MATERIAL (15 GAL) (TREE)  694.000  93,690.05 694.00

01926024 001 EA  212.000PLANT MATERIAL (30 GAL) (TREE)  42.000  8,904.00 42.00

01926025 001 EA  365.000PLANT MATERIAL (45 GAL) (TREE)  114.000  41,610.06 114.00

01926028 001 EA  8.550PLANT MATERIAL (1 GAL) (SHRUB)  20,166.000  172,419.26 20,166.00

01926030 001 EA  20.600PLANT MATERIAL (3 GAL) (SHRUB)  4,720.000  97,232.00 4,720.00

01926031 001 EA  22.500PLANT MATERIAL (5 GAL) (SHRUB)  3,532.000  79,470.06 3,532.00

01926059 001 EA  1,290.000PALM MATERIAL (TYPE I)  13.006  16,777.74 13.00

01926064 001 SY  0.500PLANT BED PREP (TYPE II)  15,605.544  7,802.77 16,745.00

01926065 001 SY  0.350PLANT BED PREP (TYPE III)  31,211.088  10,923.88 16,745.00

01926068 001 LF  21.000LANDSCAPE EDGE (TYPE II)  21,841.000  458,661.00 21,038.00

01936002 000 CYC  12,200.000PLANT MAINTENANCE  5.000  61,000.00 5.00

01936007 000 MO  1,150.000IRRIGATION SYSTEM OPER AND MAINT  12.000  13,800.00 12.00

05006001 000 LS  125,000.000MOBILIZATION  1.000  125,000.00 1.00

05026001 008 MO  3,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  26,600.00 7.00

05066038 002 LF  2.500TEMP SEDMT CONT FENCE (INSTALL)  1,600.000  4,000.00 1,600.00

05066039 002 LF  1.200TEMP SEDMT CONT FENCE (REMOVE)  1,600.000  1,920.00 1,600.00

05066041 002 LF  12.000BIODEG EROSN CONT LOGS (INSTL) (12")  800.000  9,600.00 800.00

05066043 002 LF  4.000BIODEG EROSN CONT LOGS (REMOVE)  800.000  3,200.00 800.00

06186034 000 LF  65.000CONDT (PVC) (SCH 40) (4") (BORE)  1,136.000  73,840.00 36.00

10066001 000 SY  0.290LANDSCAPE SOIL AMENDMENT (TYPE I)  32,020.454  9,285.93 33,202.00

10066002 000 SY  0.300LANDSCAPE SOIL AMENDMENT (TYPE II)  32,023.454  9,607.04 33,202.00

10226003 000 EA  115,000.000LANDSCAPE TREATMENT(TY 3)  1.000  115,000.00 1.00

61856005 002 DAY  750.000TMA (MOBILE OPERATION)  82.000  61,500.00 60.00

96086001 DOL  24,377.360UNIQUE CHANGE ORDER ITEM 1  1.000  24,377.36 0.00

CO 02 ADDS ITEM FOR REMOB BY LS

$2,386,224.98TOTAL ITEM EARNINGS TO DATE


