
 19,700.00

097801043CONTRACT ID:

PROJECT: STP 2B24(537)HES

CONTRACT:

01253221

PROJECTED AMOUNT: $3,030,356.06

CONTRACTOR:

HIGHWAY: FM 517

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, LLC

Eugene Ampomah, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

01/08/2025

ESTIMATE PAID:

 56

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$3,050,056.06

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,005,355.06

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 26.79

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.24

$166,428.45 $816,841.84 $983,270.29 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$166,428.45 $816,841.84 $983,270.29 

$0.00 $0.00 $0.00 

$166,428.45 $983,270.29 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $816,841.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 56

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 209

 0

 209

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  15  10

HOLIDAY 1

RAIN 3

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1 RAIN

09/04/2026  1 RAIN

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1 RAIN

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(537)HES 097801043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  8,288.000 $8,288.00 1.000  4.00 14.00

0075 06187055 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  15.310 $15,998.95 1,045.000  6,455.00 23,540.00

0080 06187057 CONDT (PVC) (SCH 80) (2") (CONC ENCSE)000 LF  12.260 $53,147.10 4,335.000  26,935.00 72,395.00

0085 06187064 CONDT (PVC) (SCH 80) (4")000 LF  62.770 $1,883.10 30.000  30.00 75.00

0090 06187078 CONDT (RM) (2")000 LF  45.700 $3,884.50 85.000  440.00 2,790.00

0105 06237002 ITS GND BOX(PCAST) TY 1 (243636)W/APRN000 EA  5,078.550 $81,256.80 16.000  48.00 167.00

0136 05057001 TMA (STATIONARY) DAY  394.000 $1,970.00 5.000  18.00 50.00

CO #1 TMASUPP DESCR

$166,428.45TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

097801043PROJECT CONTROLSTP 2B24(537)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  295,212.930  1.000  0.000  0.90  265,691.64

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,288.000  14.000  0.000  4.00  33,152.00

0075 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  15.310  23,540.000  0.000  6,455.00  98,826.05

0080 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  12.260  72,395.000  0.000  26,935.00  330,223.10

0085 06187064 000 CONDT (PVC) (SCH 80) (4") LF  62.770  75.000  0.000  30.00  1,883.10

0090 06187078 000 CONDT (RM) (2") LF  45.700  2,790.000  0.000  440.00  20,108.00

0105 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,078.550  167.000  0.000  48.00  243,770.40

0136 05057001 TMA (STATIONARY) DAY  394.000  0.000  50.000  18.00  7,092.00

CO #1 TMA

Category Subtotal $1,000,746.29

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  17,476.00 -17,476.00

Category Subtotal $-17,476.00

097801043STP 2B24(537)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06187016 000 CONDT (HDPE) (4") BORE LF  65.640  85.000  0.000  0.000  0.00

0095 06197007 000 ITS MULTI-DUCT CND (PVC-80)(CONC ENCSE) LF  139.520  60.000  0.000  0.000  0.00

0100 06207002 000 ELEC CONDR (NO.14) INSULATED LF  0.540  95,435.000  0.000  0.000  0.00

0110 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  1.570  5,620.000  0.000  0.000  0.00

0115 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  1.690  100,465.000  0.000  0.000  0.00

0120 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,706.430  34.000  0.000  0.000  0.00

0125 60277004 000 FIBER OPTIC FUSION SPLICE EA  39.530  408.000  0.000  0.000  0.00

0130 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,236.030  34.000  0.000  0.000  0.00

0135 70047021 000 CASING STEEL (16 IN) LF  92.580  60.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0202 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0203 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00
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0204 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0206 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0207 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0208 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

097801043STP 2B24(537)HESPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

0137 96067020 FORCE ACCOUNT POTHOLING DOL  922.610  0.000  0.000  0.000  0.00

Potholing Under Utility Excavation CO 2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $983,270.29
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  295,212.930MOBILIZATION  0.900  265,691.64 1.00

05027001 000 MO  8,288.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  33,152.00 14.00

05057001 DAY  394.000TMA (STATIONARY)  18.000  7,092.00 0.00

CO #1 TMA

06187055 000 LF  15.310CONDT (PVC) (SCH 80) (2") (BORE)  6,455.000  98,826.05 23,540.00

06187057 000 LF  12.260CONDT (PVC) (SCH 80) (2") (CONC ENCSE)  26,935.000  330,223.10 72,395.00

06187064 000 LF  62.770CONDT (PVC) (SCH 80) (4")  30.000  1,883.10 75.00

06187078 000 LF  45.700CONDT (RM) (2")  440.000  20,108.00 2,790.00

06237002 000 EA  5,078.550ITS GND BOX(PCAST) TY 1 (243636)W/APRN  48.000  243,770.40 167.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  17,476.000 -17,476.00 1.00

$983,270.29TOTAL ITEM EARNINGS TO DATE


