
097802084CONTRACT ID:

PROJECT: F 2026(298)

CONTRACT:

03263015

PROJECTED AMOUNT: $3,395,928.00

CONTRACTOR:

HIGHWAY: FM 517

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

ELITE KINGS CONSTRUCTION, LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0003

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/23/2026

03/04/2026

ESTIMATE PAID:

 30

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$3,395,928.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $3,316,075.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.22

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 42.38

$666,334.71 $772,956.47 $1,439,291.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$666,334.71 $772,956.47 $1,439,291.18 

$0.00 $0.00 $0.00 

$666,334.71 $1,439,291.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $772,956.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 097802084 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 6ESTIMATE 0003

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 30

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 49

 0

 49

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

RAIN 3

SATURDAY 5

SUNDAY 4

TIME SUSPENDED 1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1 RAIN

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1 RAIN

07/24/2026  1

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD

F 2026(298) 097802084PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 03447055 SP MIXES SP-D SAC-B PG70-22 (LEVEL-UP)000 TON  145.000 $531,268.40 3,663.920  3,663.92 8,306.00

0095 03547052 PLANE ASPH CONC PAV(3")000 SY  1.500 $82,116.17 54,744.112  87,018.95 97,707.00

0115 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,000.000 $2,000.00 2.000  3.00 4.00

0120 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  50.000 $3,100.00 62.000  98.00 106.00

0125 05057001 TMA (STATIONARY)000 DAY  150.000 $2,400.00 16.000  46.00 49.00

0160 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.500 $8,000.00 16,000.000  32,000.00 171,003.00

0190 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.500 $2,500.00 5,000.000  10,000.00 46,959.00

0250 30067001 UNDERSEAL COURSE000 GAL  3.000 $13,125.00 4,375.000  4,375.00 18,127.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0304 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $21,825.14 21,825.140  36,078.28 45,851.00

$666,334.71TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

097802084PROJECT CONTROLF 2026(298)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 03447055 000 SP MIXES SP-D SAC-B PG70-22 (LEVEL-UP) TON  145.000  8,306.000  0.000  3,663.92  531,268.40

0090 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  95.000  3,177.000  0.000  4,431.49  420,991.08

0095 03547052 000 PLANE ASPH CONC PAV(3") SY  1.500  97,707.000  0.000  87,018.95  130,528.42

0110 05007001 000 MOBILIZATION LS  300,000.000  1.000  0.000  0.90  270,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  4.000  0.000  3.00  3,000.00

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  106.000  0.000  98.00  4,900.00

0125 05057001 000 TMA (STATIONARY) DAY  150.000  49.000  0.000  46.00  6,900.00

0160 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  171,003.000  0.000  32,000.00  16,000.00

0185 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.500  14,433.000  0.000  3,000.00  1,500.00

0190 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  46,959.000  0.000  10,000.00  5,000.00

0250 30067001 000 UNDERSEAL COURSE GAL  3.000  18,127.000  0.000  4,375.00  13,125.00

Category Subtotal $1,403,212.90

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0304 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  45,851.000  0.000  36,078.28  36,078.28

Category Subtotal $36,078.28

097802084F 2026(298)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  1.000  240.000  0.000  0.000  0.00

0065 01057012 000 RMV (12"-16") TRT/UNTRT BASE & ASPH PAV SY  65.000  152.000  0.000  0.000  0.00

0070 01327001 000 EMBANK (FNL)(OC)(TY A) CY  1.000  24.000  0.000  0.000  0.00

0075 01347004 000 BACKFILL (TY A OR B) STA  1.000  274.000  0.000  0.000  0.00

0085 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  130.000  8,306.000  0.000  0.000  0.00

0100 04967007 000 REMOV STR (PIPE) LF  5.000  40.000  0.000  0.000  0.00

0105 04967043 000 REMOVE STR (BARRIER GATE) EA  500.000  2.000  0.000  0.000  0.00

0130 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.500  57,001.000  0.000  0.000  0.00

0135 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  10.000  605.000  0.000  0.000  0.00

0140 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  10.000  6.000  0.000  0.000  0.00

0145 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  5.000  112.000  0.000  0.000  0.00

0150 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  5.000  77.000  0.000  0.000  0.00

0155 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  5.000  93.000  0.000  0.000  0.00

0165 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.000  3,702.000  0.000  0.000  0.00

0170 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  1.000  2,070.000  0.000  0.000  0.00

0175 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  1.000  18.000  0.000  0.000  0.00

0180 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  1.000  18.000  0.000  0.000  0.00
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0195 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  1,234.000  0.000  0.000  0.00

0200 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  1.000  690.000  0.000  0.000  0.00

0205 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  1.000  6.000  0.000  0.000  0.00

0210 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  1.000  6.000  0.000  0.000  0.00

0215 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  57,001.000  0.000  0.000  0.00

0220 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  4,811.000  0.000  0.000  0.00

0225 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  15,653.000  0.000  0.000  0.00

0230 06727002 000 REFL PAV MRKR TY I-C EA  1.000  62.000  0.000  0.000  0.00

0235 06727004 000 REFL PAV MRKR TY II-A-A EA  1.000  919.000  0.000  0.000  0.00

0240 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  100.000  2.000  0.000  0.000  0.00

0245 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  5.000  205.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0303 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0306 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0307 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0308 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  18,000.000  0.000  0.000  0.00

0309 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0310 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  4,000.000  0.000  0.000  0.00

0311 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,439,291.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03447055 000 TON  145.000SP MIXES SP-D SAC-B PG70-22 (LEVEL-UP)  3,663.920  531,268.40 8,306.00

03517007 000 SY  95.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  4,431.485  420,991.08 3,177.00

03547052 000 SY  1.500PLANE ASPH CONC PAV(3")  87,018.945  130,528.42 97,707.00

05007001 000 LS  300,000.000MOBILIZATION  0.900  270,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3,000.00 4.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  98.000  4,900.00 106.00

05057001 000 DAY  150.000TMA (STATIONARY)  46.000  6,900.00 49.00

06627008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  32,000.000  16,000.00 171,003.00

06627036 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  3,000.000  1,500.00 14,433.00

06627038 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  10,000.000  5,000.00 46,959.00

30067001 000 GAL  3.000UNDERSEAL COURSE  4,375.000  13,125.00 18,127.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  36,078.280  36,078.28 45,851.00

$1,439,291.18TOTAL ITEM EARNINGS TO DATE


