
 7,865.81

097901029CONTRACT ID:

PROJECT: STP 2024(521)VRU

CONTRACT:

08243034

PROJECTED AMOUNT: $441,474.51

CONTRACTOR:

HIGHWAY: FM 519

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

THIRD COAST SERVICES LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0022

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 35

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/16/2024

$449,340.32

CONTRACT:

09/01/2026

AWARD AMOUNT: $411,474.50

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 96.86

$0.00 $435,219.44 $435,219.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $435,219.44 $435,219.44 

$0.00 $0.00 $0.00 

$0.00 $435,219.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $435,219.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 35

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/16/2024

12/17/2024

 42

 0

 42

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 097901029 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0022

CONTRACT LINE ITEMS 

097901029PROJECT CONTROLSTP 2024(521)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  504.980  107.000  0.000  107.00  54,032.86

0065 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  174.590  270.000  0.000  270.00  47,139.30

0070 04326009 000 RIPRAP (CONC) (CL B) (4") CY  2,978.800  9.450  0.000  9.10  27,107.08

0075 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  3,243.570  0.800  0.000  8.30  26,924.87

0080 05006001 000 MOBILIZATION LS  41,147.450  1.000  0.000  0.90  37,032.71

0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,112.490  3.000  0.000  3.00  3,337.47

0090 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  3,818.640  27.000  0.000  27.00  103,103.28

0095 06186046 000 CONDT (PVC) (SCH 80) (2") LF  7.190  6,636.000  0.000  6,285.00  45,189.15

0100 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  10.900  2,019.000  0.000  1,936.00  21,102.40

0105 06186070 000 CONDT (RM) (2") LF  30.670  200.000  0.000  120.00  3,680.40

0110 06206007 000 ELEC CONDR (NO.8) BARE LF  1.250  8,855.000  0.000  9,517.00  11,896.25

0115 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.330  17,710.000  0.000  19,034.00  25,315.22

0120 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,107.240  7.000  0.000  7.00  7,750.68

0125 06286052 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  6,870.980  2.000  0.000  2.00  13,741.96

0140 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  7,865.810  0.000  1.000  1.00  7,865.81

CO 01 ADDS ITEM FOR POWER SERVIC-TXDOT’S METERS FM 519 BY LS

Category Subtotal $435,219.44

097901029STP 2024(521)VRUPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

LANE CLOSURE ASSESSMENT FEE

0203 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0204 96066054 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0205 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0206 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0207 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0208 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0209 96066059 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0210 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0211 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0212 96096003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0213 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0214 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0215 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  5,000.000  0.000  0.000  0.00

EXTRA DEPTH DRILL SHAFT PAYMENT (125%) (ITEM 416)

0216 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  5,000.000  0.000  0.000  0.00
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0217 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $435,219.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  504.980PREPARING ROW  107.000  54,032.86 107.00

04166029 000 LF  174.590DRILL SHAFT (RDWY ILL POLE) (30 IN)  270.000  47,139.30 270.00

04326009 000 CY  2,978.800RIPRAP (CONC) (CL B) (4")  9.100  27,107.08 9.45

04326045 000 CY  3,243.570RIPRAP (MOW STRIP)(4 IN)  8.301  26,924.87 0.80

05006001 000 LS  41,147.450MOBILIZATION  0.900  37,032.71 1.00

05026001 008 MO  1,112.490BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3,337.47 3.00

06106288 000 EA  3,818.640IN RD IL (TY SA) 50T-10 (400W EQ) LED  27.000  103,103.28 27.00

06186046 000 LF  7.190CONDT (PVC) (SCH 80) (2")  6,285.000  45,189.15 6,636.00

06186047 000 LF  10.900CONDT (PVC) (SCH 80) (2") (BORE)  1,936.000  21,102.40 2,019.00

06186070 000 LF  30.670CONDT (RM) (2")  120.000  3,680.40 200.00

06206007 000 LF  1.250ELEC CONDR (NO.8) BARE  9,517.000  11,896.25 8,855.00

06206008 000 LF  1.330ELEC CONDR (NO.8) INSULATED  19,034.000  25,315.22 17,710.00

06246010 000 EA  1,107.240GROUND BOX TY D (162922)W/APRON  7.000  7,750.68 7.00

06286052 000 EA  6,870.980ELC SRV TY A 240/480 060(SS)SS(E)GC(U)  2.000  13,741.96 2.00

96086001 DOL  7,865.810UNIQUE CHANGE ORDER ITEM 1  1.000  7,865.81 0.00

CO 01 ADDS ITEM FOR POWER SERVIC-TXDOT’S METERS FM 

519 BY LS

$435,219.44TOTAL ITEM EARNINGS TO DATE


