
Contract ID: 098502011

Project: F 2026(251)

Highway:

District: ABILENE

Contract: 01263011 County: HASKELL

Award Amount: $5,128,776.62 Area Engineer: NATHAN MOORE

Projected Amount $5,290,349.86 Area Number: 057

Adj Projected Amount $0.00

Contractor: ZACK BURKETT CO.

Estimate Number: 0005 Letting Date: 01/06/2026

Estimate Paid: Award Date: 01/29/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 02/18/2026

Estimate Type: Progress Work Begin Date: 04/22/2026

% Complete 37.13 Accepted Date:

% Time Used: 35.47

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,980,964.77 $1,427,062.35 $553,902.42

Participating $1,980,964.77 $1,427,062.35 $553,902.42

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,980,964.77 $1,427,062.35 $553,902.42

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 04/22/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 04/19/2026 Liquidated Damage Rate $1,527.00
Bid Days: 234

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 234
0

Days Charged to Date: 83 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 25

SATURDAY 5

SUNDAY 6

UNAVAIL MATERIAL 1

Total Period Days: 25 12 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 5 ü SUNDAY

07/27/2026 5

07/28/2026 5

07/29/2026 5

07/30/2026 5

07/31/2026 5

08/01/2026 5 ü SATURDAY

08/02/2026 5 ü SUNDAY

08/03/2026 5

08/04/2026 5

08/05/2026 5

08/06/2026 5

08/07/2026 5

08/08/2026 5 ü SATURDAY

08/09/2026 5 ü SUNDAY

08/10/2026 5

08/11/2026 5
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 04:03:05 PM

08/12/2026 5

08/13/2026 5

08/14/2026 5

08/15/2026 5 ü SATURDAY

08/16/2026 5 ü SUNDAY

08/17/2026 5

08/18/2026 5

08/19/2026 5

08/20/2026 5

08/21/2026 5

08/22/2026 5 ü SATURDAY

08/23/2026 5 ü SUNDAY

08/24/2026 5

08/25/2026 5

08/26/2026 5

08/27/2026 5

08/28/2026 5

08/29/2026 5 ü SATURDAY

08/30/2026 5 ü SUNDAY

08/31/2026 5 ü UNAVAIL MATERIAL
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Worked Performed This Period

Project: F 2026(251) Control 098502011

Category: 001 Description: WIDENING

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 02607008 000 LIME TRT (EXIST MATL)(10") SY $8.70 12107.74 $105,337.34 53,430.00 41,882.15

0110 03107004 000 PRIME COAT (MC-30) GAL $4.60 2950 $13,570.00 11,286.00 4,975.00

0115 03417001 000 D-GR HMA TY-B PG64-22 TON $109.50 1797.14 $196,786.83 7,051.00 3,609.94

0120 03417082 000 TACK COAT GAL $3.40 150 $510.00 14,839.00 400.00

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY $44.00 2903 $127,732.00 5,000.00 2,903.00

0180 05057001 000 TMA (STATIONARY) DAY $200.00 3 $600.00 72.00 31.00

0080 01127001 000 SUBGR WIDEN (OC) STA $330.00 79.20 $26,136.00 466.00 158.40

0100 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $351.00 217.75 $76,430.25 1,301.00 679.74

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,800.00 1 $6,800.00 13.00 5.00

Total Item Earnings This Estimate $553,902.
42
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Contract Line Items

Project: F 2026(251) Control 098502011

Category: 001 Description: WIDENING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047011 0 REMOV CONC (DRIVEWAYS) SY $56.00 402.00 0.00 0.00 $0.00

0065 01057052 0 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $9.90 934.00 0.00 0.00 $0.00

0070 01057058 0 RMV (7"-13") TRT/UNTRT BASE & ASPH PAV SY $7.50 5,184.00 0.00 0.00 $0.00

0075 01107001 0 EXCAV (ROADWAY) CY $100.00 47.00 0.00 47.00 $4,700.00

0080 01127001 0 SUBGR WIDEN (OC) STA $330.00 466.00 0.00 158.40 $52,272.00

0085 01327003 0 EMBANK (FNL)(OC)(TY B) CY $44.00 5,000.00 0.00 2,903.00 $127,732.00

0090 01347002 0 BACKFILL (TY B) STA $185.00 466.00 0.00 0.00 $0.00

0095 01507002 0 BLADING HR $200.00 10.00 0.00 0.00 $0.00

0100 02607001 0 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $351.00 1,301.00 0.00 679.74 $238,588.74

0105 02607008 0 LIME TRT (EXIST MATL)(10") SY $8.70 53,430.00 0.00 41,882.15 $364,374.67

0110 03107004 0 PRIME COAT (MC-30) GAL $4.60 11,286.00 0.00 4,975.00 $22,885.00

0115 03417001 0 D-GR HMA TY-B PG64-22 TON $109.50 7,051.00 0.00 3,609.94 $395,288.43

0120 03417082 0 TACK COAT GAL $3.40 14,839.00 0.00 400.00 $1,360.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 04:03:05 PM

Contract Line Items

Project: F 2026(251) Control 098502011

Category: 001 Description: WIDENING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03447051 0 SP MIXES SP-D PG70-22 TON $116.00 12,349.00 0.00 0.00 $0.00

0130 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $43.00 2,000.00 0.00 7,081.31 $304,496.33

0135 03547004 0 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY $6.50 769.00 0.00 0.00 $0.00

0140 04007008 0 CUT & RESTORE ASPH PAVING SY $98.00 105.00 0.00 105.00 $10,290.00

0145 04017001 0 FLOWABLE BACKFILL CY $336.00 107.00 0.00 107.00 $35,952.00

0150 04647003 0 RC PIPE (CL III)(18 IN) LF $106.40 80.00 0.00 0.00 $0.00

0155 04647005 0 RC PIPE (CL III)(24 IN) LF $117.60 288.00 0.00 0.00 $0.00

0160 04797001 0 ADJUSTING MANHOLES EA $3,920.00 3.00 0.00 0.00 $0.00

0165 04967007 0 REMOV STR (PIPE) LF $22.40 240.00 0.00 240.00 $5,376.00

0170 05007001 0 MOBILIZATION LS $350,000.00 1.00 0.00 0.90 $315,000.00

0175 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,800.00 13.00 0.00 5.00 $34,000.00

0180 05057001 0 TMA (STATIONARY) DAY $200.00 72.00 0.00 31.00 $6,200.00

0185 05057003 0 TMA (MOBILE OPERATION) DAY $0.01 90.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 04:03:05 PM

Contract Line Items

Project: F 2026(251) Control 098502011

Category: 001 Description: WIDENING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.21 6,249.00 0.00 3,360.00 $17,505.60

0195 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.84 6,249.00 0.00 0.00 $0.00

0200 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $0.01 10.00 0.00 3.00 $0.03

0205 05307006 0 DRIVEWAYS (CONC) SY $201.60 402.00 0.00 0.00 $0.00

0210 05307010 0 DRIVEWAYS (ACP) SY $40.00 358.00 0.00 0.00 $0.00

0215 05307015 0 DRIVEWAYS (BASE) SY $32.50 5,570.00 0.00 0.00 $0.00

0220 05307019 0 TURNOUTS (SURF TREAT) SY $30.00 363.00 0.00 0.00 $0.00

0225 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 82,019.00 0.00 0.00 $0.00

0230 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.29 40,357.00 0.00 0.00 $0.00

0235 05607002 0 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $336.00 31.00 0.00 0.00 $0.00

0240 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $448.00 4.00 0.00 0.00 $0.00

0245 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $952.00 51.00 0.00 0.00 $0.00

0250 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $952.00 24.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 04:03:05 PM

Contract Line Items

Project: F 2026(251) Control 098502011

Category: 001 Description: WIDENING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,484.00 14.00 0.00 0.00 $0.00

0260 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,540.00 1.00 0.00 0.00 $0.00

0265 06447034 0 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,680.00 1.00 0.00 0.00 $0.00

0270 06447073 0 REMOVE SM RD SN SUP&AM EA $112.00 79.00 0.00 0.00 $0.00

0275 06587057 0 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA $95.20 31.00 0.00 0.00 $0.00

0280 06627035 0 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $0.34 48,520.00 0.00 0.00 $0.00

0285 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.04 1,840.00 0.00 0.00 $0.00

0290 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.62 91,560.00 0.00 0.00 $0.00

0295 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $16.80 220.00 0.00 0.00 $0.00

0300 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 4,553.00 0.00 0.00 $0.00

0305 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.69 91,467.00 0.00 0.00 $0.00

0310 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.69 6,200.00 0.00 0.00 $0.00

0315 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.69 60,414.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 04:03:05 PM

Contract Line Items

Project: F 2026(251) Control 098502011

Category: 001 Description: WIDENING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $15.68 128.00 0.00 0.00 $0.00

0325 06727004 0 REFL PAV MRKR TY II-A-A EA $4.76 1,066.00 0.00 0.00 $0.00

0330 06777001 0 ELIM EXT PM & MRKS (4") LF $4.48 2,000.00 0.00 0.00 $0.00

0335 06857002 0 RELOCATE RDSD FLASH BEACON ASSEMBLY EA $9,520.00 2.00 0.00 0.00 $0.00

0565 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 71,624.20 0.00 0.00 $0.00

0570 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 71,624.20 0.00 0.00 $0.00

0575 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 14,324.84 0.00 0.00 $0.00

0580 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0605 04677326 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,971.03 0.00 12.00 12.00

Added by CO1

$35,652.36

0615 04677306 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $2,322.90 0.00 4.00 4.00

Added by CO1

$9,291.60

Category 001 SubTotal $1,980,964.76
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 04:03:05 PM

Contract Line Items

Project: F 2026(251) Control 098502011

Category: 002 Description: WIDENING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0585 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0590 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0595 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $1,980,964.76
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047011 REMOV CONC (DRIVEWAYS) SY $56.00 402.00 0.00 $0.00

01057052 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $9.90 934.00 0.00 $0.00

01057058 RMV (7"-13") TRT/UNTRT BASE & ASPH PAV SY $7.50 5,184.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $100.00 47.00 47.00 $4,700.00

01127001 SUBGR WIDEN (OC) STA $330.00 466.00 158.40 $52,272.00

01327003 EMBANK (FNL)(OC)(TY B) CY $44.00 5,000.00 2,903.00 $127,732.00

01347002 BACKFILL (TY B) STA $185.00 466.00 0.00 $0.00

01507002 BLADING HR $200.00 10.00 0.00 $0.00

02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON $351.00 1,301.00 679.74 $238,588.74

02607008 LIME TRT (EXIST MATL)(10") SY $8.70 53,430.00 41,882.15 $364,374.67

03107004 PRIME COAT (MC-30) GAL $4.60 11,286.00 4,975.00 $22,885.00

03417001 D-GR HMA TY-B PG64-22 TON $109.50 7,051.00 3,609.94 $395,288.43

03417082 TACK COAT GAL $3.40 14,839.00 400.00 $1,360.00

03447051 SP MIXES SP-D PG70-22 TON $116.00 12,349.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 71,624.20 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 71,624.20 0.00 $0.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $43.00 2,000.00 7,081.31 $304,496.33

03547004 PLANE & TEXT ASPH CONC PAV(0" TO 4") SY $6.50 769.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $98.00 105.00 105.00 $10,290.00

04017001 FLOWABLE BACKFILL CY $336.00 107.00 107.00 $35,952.00

04647003 RC PIPE (CL III)(18 IN) LF $106.40 80.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $117.60 288.00 0.00 $0.00

04677306© SET (TY II) (18 IN) (RCP) (4: 1) (C) EA $2,322.90 4.00 4.00 $9,291.60

04677326© SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $2,971.03 12.00 12.00 $35,652.36

04797001 ADJUSTING MANHOLES EA $3,920.00 3.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $22.40 240.00 240.00 $5,376.00

05007001 MOBILIZATION LS $350,000.00 1.00 0.90 $315,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $6,800.00 13.00 5.00 $34,000.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 04:03:05 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05057001 TMA (STATIONARY) DAY $200.00 72.00 31.00 $6,200.00

05057003 TMA (MOBILE OPERATION) DAY $0.01 90.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.21 6,249.00 3,360.00 $17,505.60

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.84 6,249.00 0.00 $0.00

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $0.01 10.00 3.00 $0.03

05307006 DRIVEWAYS (CONC) SY $201.60 402.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $40.00 358.00 0.00 $0.00

05307015 DRIVEWAYS (BASE) SY $32.50 5,570.00 0.00 $0.00

05307019 TURNOUTS (SURF TREAT) SY $30.00 363.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.25 82,019.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.29 40,357.00 0.00 $0.00

05607002 MAILBOX INSTALL-S (TWG-POST) TY 2 EA $336.00 31.00 0.00 $0.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $448.00 4.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 14,324.84 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $952.00 51.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $952.00 24.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $1,484.00 14.00 0.00 $0.00

06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $1,540.00 1.00 0.00 $0.00

06447034 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA $1,680.00 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $112.00 79.00 0.00 $0.00

06587057 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA $95.20 31.00 0.00 $0.00

06627035 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF $0.34 48,520.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.04 1,840.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.62 91,560.00 0.00 $0.00

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $16.80 220.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.40 4,553.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.69 91,467.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.69 6,200.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.69 60,414.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $15.68 128.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/03/2026 04:03:05 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06727004 REFL PAV MRKR TY II-A-A EA $4.76 1,066.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $4.48 2,000.00 0.00 $0.00

06857002 RELOCATE RDSD FLASH BEACON ASSEMBLY EA $9,520.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $1,980,964.76
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