
Contract ID: 098603015

Project: F 2026(520)

Highway:

District: AUSTIN

Contract: 04263016 County: WILLIAMSON

Award Amount: $1,567,486.66 Area Engineer: KYLE RUSSELL

Projected Amount $1,618,489.66 Area Number: 055

Adj Projected Amount $0.00

Contractor: LONE STAR PAVING COMPANY

Estimate Number: 0004 Letting Date: 04/07/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/19/2026

Estimate Type: Progress Work Begin Date: 06/16/2026

% Complete 87.87 Accepted Date:

% Time Used: 88.64

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,422,140.54 $1,193,316.87 $228,823.67

Participating $1,422,140.54 $1,193,316.87 $228,823.67

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,422,140.54 $1,193,316.87 $228,823.67

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:58:19 PM

Contract: 098603015 Payment Estimate: 0004 Page: 1 of 12



Contract Time Statement

Work Begin Date: 06/16/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/16/2026 Liquidated Damage Rate $968.00
Bid Days: 44

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 44
0

Days Charged to Date: 39 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 15

HOLIDAY 1

OTHER - SEE
RMRKS

3

SATURDAY 3

SUNDAY 3

Total Period Days: 15 10 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:58:19 PM

09/18/2026 4

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4

09/22/2026 4

09/23/2026 4 ü OTHER - SEE RMRKS SUBSTANTIAL COMPLETE

09/24/2026 4 ü OTHER - SEE RMRKS WORKING ON PUNCHLIST

09/25/2026 4 ü OTHER - SEE RMRKS WORKING ON PUNCHLIST

Contract: 098603015 Payment Estimate: 0004 Page: 3 of 12



Worked Performed This Period

Project: F 2026(520) Control 098603015

Category: 001 Description: FDR, 1" Mill, 1.5" TY D, Seal Coat

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0120 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY $10.00 10 $100.00 108.00 51.00

0125 05057001 000 TMA (STATIONARY) DAY $10.00 3 $30.00 66.00 3.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY $10.00 3 $30.00 22.00 11.00

0150 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 1 $525.00 36.00 36.00

0065 03167071 000 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL $3.50 25460 $89,110.00 32,843.00 25,460.00

0155 06447073 000 REMOVE SM RD SN SUP&AM EA $101.00 4 $404.00 4.00 4.00

0160 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.19 60615 $11,516.85 60,614.00 60,615.00

0175 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.19 5819 $1,105.61 6,033.00 11,729.00

0180 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.19 23841 $4,529.79 17,204.00 48,163.00

0190 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 1079 $1,079.00 2,925.00 1,729.00

0070 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY $167.00 693.66 $115,841.22 721.00 693.66

Total Item Earnings This Estimate $224,271.
47
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:58:19 PM

Project: F 2026(520) Control 098603015

Category: 002 Description: FDR, 1" Mill, 1.5" TY D, Seal Coat

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4552.20 $4,552.20 16,000.00 29,454.07

Total Item Earnings This Estimate $4,552.20

Contract: 098603015 Payment Estimate: 0004 Page: 5 of 12



Contract Line Items

Project: F 2026(520) Control 098603015

Category: 001 Description: FDR, 1" Mill, 1.5" TY D, Seal Coat

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01347002 0 BACKFILL (TY B) STA $150.00 309.00 0.00 309.00 $46,350.00

0065 03167071 0 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL $3.50 32,843.00 0.00 25,460.00 $89,110.00

0070 03167224 0 AGGR (TY-PD, GR-4)(SAC-B) CY $167.00 721.00 0.00 693.66 $115,841.22

0075 03417059 0 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $111.00 7,131.00 0.00 7,367.49 $817,791.39

0080 03417063 0 D-GR HMA TY-D SAC-B PG 76-22 (EXEMPT) TON $114.00 209.00 0.00 187.34 $21,356.76

0085 03517003 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $37.00 4,200.00 0.00 4,514.67 $167,042.79

0090 03547050 0 PLANE ASPH CONC PAV(1") SY $0.92 84,380.00 0.00 0.00 $0.00

0095 03547073 0 PLANE ASPH CONC PAV (0" TO 1.5") SY $3.17 281.00 0.00 565.34 $1,792.13

0100 03547074 0 PLANE ASPH CONC PAV (1.5") SY $1.55 1,925.00 0.00 4,306.55 $6,675.15

0105 03547088 0 PLANE ASPH CONC PAV (0"-2" EDGE MILL) SY $1.17 2,385.00 0.00 725.78 $849.16

0110 05007001 0 MOBILIZATION LS $14,300.00 1.00 0.00 0.90 $12,870.00

0115 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $825.00 3.00 0.00 3.00 $2,475.00

0120 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $10.00 108.00 0.00 51.00 $510.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:58:19 PM

Contract Line Items

Project: F 2026(520) Control 098603015

Category: 001 Description: FDR, 1" Mill, 1.5" TY D, Seal Coat

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05057001 0 TMA (STATIONARY) DAY $10.00 66.00 0.00 3.00 $30.00

0130 05057003 0 TMA (MOBILE OPERATION) DAY $10.00 22.00 0.00 11.00 $110.00

0135 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 100.00 0.00 0.00 $0.00

0140 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.50 100.00 0.00 0.00 $0.00

0145 05307022 0 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY $21.00 2,715.00 0.00 1,790.58 $37,602.18

0150 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 36.00 0.00 36.00 $18,900.00

0155 06447073 0 REMOVE SM RD SN SUP&AM EA $101.00 4.00 0.00 4.00 $404.00

0160 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.19 60,614.00 0.00 60,615.00 $11,516.85

0165 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.00 127.00 0.00 0.00 $0.00

0170 06627032 0 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $10.00 6.00 0.00 0.00 $0.00

0175 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.19 6,033.00 0.00 11,729.00 $2,228.51

0180 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.19 17,204.00 0.00 48,163.00 $9,150.97

0185 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 3.00 0.00 0.00 $0.00

Contract: 098603015 Payment Estimate: 0004 Page: 7 of 12



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:58:19 PM

Contract Line Items

Project: F 2026(520) Control 098603015

Category: 001 Description: FDR, 1" Mill, 1.5" TY D, Seal Coat

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 2,925.00 0.00 1,729.00 $1,729.00

0195 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 26.00 0.00 0.00 $0.00

0200 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $11.00 127.00 0.00 0.00 $0.00

0205 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $35.00 6.00 0.00 0.00 $0.00

0210 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.75 60,614.00 0.00 0.00 $0.00

0215 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.75 17,204.00 0.00 0.00 $0.00

0220 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.75 6,033.00 0.00 0.00 $0.00

0225 06687002 0 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.75 6,145.00 0.00 0.00 $0.00

0230 06727002 0 REFL PAV MRKR TY I-C EA $3.50 3.00 0.00 0.00 $0.00

0235 06727004 0 REFL PAV MRKR TY II-A-A EA $3.50 690.00 0.00 0.00 $0.00

0240 30077001 0 BONDING COURSE GAL $3.20 8,007.00 0.00 5,490.00 $17,568.00

0245 96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

0250 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 6,207.36 $6,207.36

Contract: 098603015 Payment Estimate: 0004 Page: 8 of 12



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:58:19 PM

Contract Line Items

Project: F 2026(520) Control 098603015

Category: 001 Description: FDR, 1" Mill, 1.5" TY D, Seal Coat

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

0260 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 4,576.00 $4,576.00

0265 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0270 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,392,686.47

Contract Line Items

Project: F 2026(520) Control 098603015

Category: 002 Description: FDR, 1" Mill, 1.5" TY D, Seal Coat

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 16,000.00 0.00 29,454.07 $29,454.07

0405 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

0415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

0420 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 098603015 Payment Estimate: 0004 Page: 9 of 12



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:58:19 PM

Contract Line Items

Project: F 2026(520) Control 098603015

Category: 002 Description: FDR, 1" Mill, 1.5" TY D, Seal Coat

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0425 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

Category 002 SubTotal $29,454.07

Total Item earnings this contract $1,422,140.54

Contract: 098603015 Payment Estimate: 0004 Page: 10 of 12



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01347002 BACKFILL (TY B) STA $150.00 309.00 309.00 $46,350.00

03167071 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL $3.50 32,843.00 25,460.00 $89,110.00

03167224 AGGR (TY-PD, GR-4)(SAC-B) CY $167.00 721.00 693.66 $115,841.22

03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON $111.00 7,131.00 7,367.49 $817,791.39

03417063 D-GR HMA TY-D SAC-B PG 76-22 (EXEMPT) TON $114.00 209.00 187.34 $21,356.76

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 6,207.36 $6,207.36

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY $37.00 4,200.00 4,514.67 $167,042.79

03547050 PLANE ASPH CONC PAV(1") SY $0.92 84,380.00 0.00 $0.00

03547073 PLANE ASPH CONC PAV (0" TO 1.5") SY $3.17 281.00 565.34 $1,792.13

03547074 PLANE ASPH CONC PAV (1.5") SY $1.55 1,925.00 4,306.55 $6,675.15

03547088 PLANE ASPH CONC PAV (0"-2" EDGE MILL) SY $1.17 2,385.00 725.78 $849.16

05007001 MOBILIZATION LS $14,300.00 1.00 0.90 $12,870.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $825.00 3.00 3.00 $2,475.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $10.00 108.00 51.00 $510.00

05057001 TMA (STATIONARY) DAY $10.00 66.00 3.00 $30.00

05057003 TMA (MOBILE OPERATION) DAY $10.00 22.00 11.00 $110.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 100.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.50 100.00 0.00 $0.00

05307022 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY $21.00 2,715.00 1,790.58 $37,602.18

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 4,576.00 $4,576.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 36.00 36.00 $18,900.00

06447073 REMOVE SM RD SN SUP&AM EA $101.00 4.00 4.00 $404.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.19 60,614.00 60,615.00 $11,516.85

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.00 127.00 0.00 $0.00

06627032 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA $10.00 6.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.19 6,033.00 11,729.00 $2,228.51

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.19 17,204.00 48,163.00 $9,150.97
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:58:19 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 3.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $1.00 2,925.00 1,729.00 $1,729.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 26.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $11.00 127.00 0.00 $0.00

06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $35.00 6.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.75 60,614.00 0.00 $0.00

06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.75 17,204.00 0.00 $0.00

06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $0.75 6,033.00 0.00 $0.00

06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $3.75 6,145.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.50 3.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.50 690.00 0.00 $0.00

30077001 BONDING COURSE GAL $3.20 8,007.00 5,490.00 $17,568.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 16,000.00 29,454.07 $29,454.07

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $1,422,140.54

Contract: 098603015 Payment Estimate: 0004 Page: 12 of 12


