
 18,289.05

098901043CONTRACT ID:

PROJECT: STP 2025(467)HES

CONTRACT:

02253032

PROJECTED AMOUNT: $1,711,943.10

CONTRACTOR:

HIGHWAY: FM 624

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Roberto A. Jimenez, P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0014

05/07/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/06/2025

ESTIMATE PAID:

 80

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/15/2025

$1,730,232.15

CONTRACT:

04/29/2026

AWARD AMOUNT: $1,711,943.10

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/27/2026

00/00/0000

 100.00

$5,139.00 $1,808,480.05 $1,813,619.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$513.90 $180,847.98 $181,361.88 

$4,625.10 $1,627,632.07 $1,632,257.17 

$5,139.00 $1,813,619.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,808,480.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 80

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/15/2025

04/01/2025

 81

 0

 81

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

04/29/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(467)HES 098901043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0295 06447067 RELOCATE SM RD SN SUP&AM TY S80000 EA  750.000 $5,250.00 7.000  17.00 18.00

0360 06727002 REFL PAV MRKR TY I-C000 EA  7.500 -$22.50-3.000  18.00 18.00

STP 2025(493)HES 237304017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0635 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL)000 LF  1.500 -$88.50-59.000  908.00 908.00

$5,139.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

098901043PROJECT CONTROLSTP 2025(467)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047007 000 REMOV CONC (RIPRAP) CY  13.200  38.000  0.000  38.00  501.60

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  19.800  339.000  0.000  339.00  6,712.20

0070 01057006 000 RMV (6"-10") TRT/UNTRT BASE & ASPH PAV SY  5.500  1,934.000  0.000  1,934.00  10,637.00

0075 01107001 000 EXCAV (ROADWAY) CY  18.700  1,820.000  0.000  1,820.00  34,034.00

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  19.800  2,389.000  0.000  2,389.00  47,302.20

0085 01617002 000 COMPOST MANUF TOPSOIL (4") SY  4.000  9,845.000  0.000  9,845.00  39,380.00

0090 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  1.500  9,845.000  0.000  19,057.00  28,585.50

0100 02477348 000 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  104.320  1,237.000  0.000  1,237.00  129,043.84

0105 02757001 000 CEMENT TON  209.000  104.000  0.000  99.73  20,843.57

0110 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  2.860  7,734.000  0.000  7,734.00  22,119.24

0115 03107004 000 PRIME COAT (MC-30) GAL  7.700  1,419.000  0.000  1,450.00  11,165.00

0120 03167011 000 ASPH (CRS-2) GAL  4.180  2,640.000  0.000  2,200.00  9,196.00

0125 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  4.290  4,538.000  0.000  3,450.00  14,800.50

0130 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  228.150  81.000  0.000  81.00  18,480.15

0135 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  185.690  130.000  0.000  130.00  24,139.70

0140 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  111.100  1,561.000  0.000  1,781.61  197,936.87

0145 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  255.200  29.000  0.000  26.34  6,721.97

0150 03547001 000 PLANE & TEXT ASPH CONC PAV(0" TO 1") SY  4.620  530.000  0.000  978.00  4,518.36

0155 04017001 000 FLOWABLE BACKFILL CY  836.300  4.000  0.000  4.00  3,345.20

0160 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  245.000  80.000  0.000  80.00  19,600.00

0165 04327005 000 RIPRAP (CONC)(CL B) CY  1,028.310  4.000  0.000  3.50  3,599.09

0170 04647009 000 RC PIPE (CL III)(36 IN) LF  349.410  24.000  0.000  24.00  8,385.84

0175 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  5,207.840  3.000  0.000  3.00  15,623.52

0180 04677367 000 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA  5,727.340  3.000  0.000  3.00  17,182.02

0185 04807001 000 CLEAN EXIST CULVERTS EA  2,133.680  3.000  0.000  3.00  6,401.04

0190 04967006 000 REMOV STR (HEADWALL) EA  2,864.920  2.000  0.000  2.00  5,729.84

0195 05007001 000 MOBILIZATION LS  152,999.070  0.630  0.000  0.63  96,389.42

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,350.580  3.000  0.000  3.00  16,051.74

0205 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  32.480  110.000  0.000  26.00  844.48

0210 05057001 000 TMA (STATIONARY) DAY  216.500  39.000  0.000  16.00  3,464.00

0215 05057003 000 TMA (MOBILE OPERATION) DAY  324.750  16.000  0.000  1.00  324.75

0220 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  340.000  0.000  288.00  1,728.00

0225 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  340.000  0.000  288.00  576.00

0230 05307006 000 DRIVEWAYS (CONC) SY  124.230  348.000  0.000  357.30  44,387.38

0235 05307010 000 DRIVEWAYS (ACP) SY  15.400  499.000  0.000  594.00  9,147.60

0240 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.390  5,283.000  0.000  5,756.00  2,244.84

0245 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.530  2,799.000  0.000  2,890.00  1,531.70

0250 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  385.000  3.000  0.000  3.00  1,155.00

0255 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,500.000  10.000  0.000  10.00  45,000.00

0260 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.000  1,820.000  0.000  1,820.00  18,200.00

0265 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.000  175.000  0.000  175.00  5,600.00

0270 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  40.000  10.000  0.000  10.00  400.00

0275 06207009 000 ELEC CONDR (NO.6) BARE LF  2.100  2,050.000  0.000  2,050.00  4,305.00

0280 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.200  4,100.000  0.000  4,100.00  9,020.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0285 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,150.000  1.000  0.000  1.00  1,150.00

0290 06287055 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(U) EA  7,400.000  1.000  0.000  1.00  7,400.00

0295 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  750.000  18.000  0.000  17.00  12,750.00

0310 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.720  20,000.000  0.000  20,000.00  14,400.00

0315 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.720  24,700.000  0.000  24,700.00  17,784.00

0320 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  270.000  0.000  1,284.00  2,092.92

0325 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  2.000  368.000  0.000  368.00  736.00

0330 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.500  360.000  0.000  360.00  540.00

0335 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.400  5,283.000  0.000  10,680.00  14,952.00

0340 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  2.000  7,878.000  0.000  12,990.00  25,980.00

0345 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  36.000  0.000  36.00  576.00

0350 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  4.000  0.000  4.00  600.00

0355 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  4.000  0.000  4.00  1,000.00

0360 06727002 000 REFL PAV MRKR TY I-C EA  7.500  18.000  0.000  18.00  135.00

0365 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  613.000  0.000  613.00  4,597.50

0366 06777002 ELIM EXT PM & MRKS (6") LF  1.950  0.000  9,379.000  9,379.00  18,289.05

CO #1 Striping Elimination

0378 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  10,114.00  10,114.00

0379 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  22,964.70  22,964.70

Category Subtotal $1,122,415.33

237304017PROJECT CONTROLSTP 2025(493)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0520 01347004 000 BACKFILL (TY A OR B) STA  104.500  49.000  0.000  49.00  5,120.50

0525 03167070 000 ASPH(AC-15P, HFRS-2P OR CRS-2P) GAL  4.290  7,351.000  0.000  4,100.00  17,589.00

0530 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  185.690  215.000  0.000  126.00  23,396.94

0535 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  111.100  2,530.000  0.000  2,408.20  267,551.02

0540 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  4.620  3,202.000  0.000  3,202.00  14,793.24

0545 05007001 000 MOBILIZATION LS  152,999.070  0.370  0.000  0.37  56,609.65

0550 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,350.580  2.000  0.000  2.00  10,701.16

0555 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  32.480  104.000  0.000  174.00  5,651.52

0560 05057001 000 TMA (STATIONARY) DAY  216.500  22.000  0.000  7.00  1,515.50

0580 05307002 000 INTERSECTIONS (ACP) SY  15.400  2,694.000  0.000  2,694.00  41,487.60

0585 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.390  9,630.000  0.000  6,102.00  2,379.78

0590 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.530  5,455.000  0.000  4,910.00  2,602.30

0595 06447073 000 REMOVE SM RD SN SUP&AM EA  175.000  2.000  0.000  6.00  1,050.00

0625 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  91.000  0.000  977.00  1,592.51

0630 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  654.000  0.000  1,000.00  1,630.00

0635 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.500  908.000  0.000  908.00  1,362.00

0640 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.400  9,630.000  0.000  9,630.00  13,482.00

0645 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  2.000  320.000  0.000  14,801.00  29,602.00

0650 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  7.500  320.000  0.000  320.00  2,400.00

0655 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  132.000  0.000  132.00  2,112.00

0660 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  8.000  0.000  8.00  1,200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 06687103 000 PREFAB PM TY C (W)(WORD) EA  250.000  24.000  0.000  24.00  6,000.00

0670 06727002 000 REFL PAV MRKR TY I-C EA  7.500  46.000  0.000  46.00  345.00

0675 06727004 000 REFL PAV MRKR TY II-A-A EA  7.500  804.000  0.000  804.00  6,030.00

0680 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,150.000  16.000  0.000  24.00  171,600.00

0685 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  850.000  4.000  0.000  4.00  3,400.00

Category Subtotal $691,203.72

098901043STP 2025(467)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01687001 000 VEGETATIVE WATERING TGL  26.400  180.000  0.000  0.000  0.00

0300 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  150.000  2.000  0.000  0.000  0.00

0305 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.000  620.000  0.000  0.000  0.00

0375 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0376 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0377 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,005.000  0.000  0.000  0.00

0380 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0381 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0382 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0383 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0384 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0385 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0386 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

0387 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0388 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

237304017STP 2025(493)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0565 05057003 000 TMA (MOBILE OPERATION) DAY  324.750  4.000  0.000  0.000  0.00

0570 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  320.000  0.000  0.000  0.00

0575 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  320.000  0.000  0.000  0.00

0600 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  1.100  908.000  0.000  0.000  0.00

0605 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  16.000  132.000  0.000  0.000  0.00

0610 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  150.000  8.000  0.000  0.000  0.00

0615 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  250.000  24.000  0.000  0.000  0.00

0620 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.780  13,050.000  0.000  0.000  0.00

0695 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0696 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0697 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00
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0698 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

0699 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

0700 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,813,619.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047007 000 CY  13.200REMOV CONC (RIPRAP)  38.000  501.60 38.00

01047011 000 SY  19.800REMOV CONC (DRIVEWAYS)  339.000  6,712.20 339.00

01057006 000 SY  5.500RMV (6"-10") TRT/UNTRT BASE & ASPH PAV  1,934.000  10,637.00 1,934.00

01107001 000 CY  18.700EXCAV (ROADWAY)  1,820.000  34,034.00 1,820.00

01327006 000 CY  19.800EMBANK (FNL)(DC)(TY C)  2,389.000  47,302.20 2,389.00

01347004 000 STA  104.500BACKFILL (TY A OR B)  49.000  5,120.50 49.00

01617002 000 SY  4.000COMPOST MANUF TOPSOIL (4")  9,845.000  39,380.00 9,845.00

01647009 000 SY  1.500DRILL SEED (PERM_RURAL_SAND)  19,057.000  28,585.50 9,845.00

02477348 000 CY  104.320FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS  1,237.000  129,043.84 1,237.00

02757001 000 TON  209.000CEMENT  99.730  20,843.57 104.00

02757003 000 SY  2.860CEMENT TRT (EXIST MATL)(8")  7,734.000  22,119.24 7,734.00

03107004 000 GAL  7.700PRIME COAT (MC-30)  1,450.000  11,165.00 1,419.00

03167011 000 GAL  4.180ASPH (CRS-2)  2,200.000  9,196.00 2,640.00

03167070 000 GAL  4.290ASPH(AC-15P, HFRS-2P OR CRS-2P)  7,550.000  32,389.50 11,889.00

03167209 000 CY  228.150AGGR (TY-PB, GR-3 OR 3S)(SAC-B)  81.000  18,480.15 81.00

03167212 000 CY  185.690AGGR (TY-PB, GR-4S OR 4)(SAC-B)  256.000  47,536.64 345.00

03417050 000 TON  111.100D-GR HMA TY-D SAC-B PG70-22  4,189.810  465,487.89 4,091.00

03417051 000 TON  255.200D-GR HMA TY-D PG70-22 (LEVEL-UP)  26.340  6,721.97 29.00

03547001 000 SY  4.620PLANE & TEXT ASPH CONC PAV(0" TO 1")  978.000  4,518.36 530.00

03547002 000 SY  4.620PLANE & TEXT ASPH CONC PAV(0" TO 2")  3,202.000  14,793.24 3,202.00

04017001 000 CY  836.300FLOWABLE BACKFILL  4.000  3,345.20 4.00

04167040 000 LF  245.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  80.000  19,600.00 80.00

04327005 000 CY  1,028.310RIPRAP (CONC)(CL B)  3.500  3,599.09 4.00

04647009 000 LF  349.410RC PIPE (CL III)(36 IN)  24.000  8,385.84 24.00

04677365 000 EA  5,207.840SET (TY II) (36 IN) (RCP) (3: 1) (C)  3.000  15,623.52 3.00

04677367 000 EA  5,727.340SET (TY II) (36 IN) (RCP) (6: 1) (C)  3.000  17,182.02 3.00

04807001 000 EA  2,133.680CLEAN EXIST CULVERTS  3.000  6,401.04 3.00

04967006 000 EA  2,864.920REMOV STR (HEADWALL)  2.000  5,729.84 2.00

05007001 000 LS  152,999.070MOBILIZATION  1.000  152,999.07 1.00

05027001 000 MO  5,350.580BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  26,752.90 5.00

05037001 000 DAY  32.480PORTABLE CHANGEABLE MESSAGE SIGN  200.000  6,496.00 214.00

05057001 000 DAY  216.500TMA (STATIONARY)  23.000  4,979.50 61.00

05057003 000 DAY  324.750TMA (MOBILE OPERATION)  1.000  324.75 16.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  288.000  1,728.00 340.00

05067041 000 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  288.000  576.00 340.00

05307002 000 SY  15.400INTERSECTIONS (ACP)  2,694.000  41,487.60 2,694.00

05307006 000 SY  124.230DRIVEWAYS (CONC)  357.300  44,387.38 348.00

05307010 000 SY  15.400DRIVEWAYS (ACP)  594.000  9,147.60 499.00

05337001 000 LF  0.390MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  11,858.000  4,624.62 14,913.00

05337002 000 LF  0.530MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  7,800.000  4,134.00 8,254.00

05607008 000 EA  385.000MAILBOX INSTALL-S (TWW-POST) TY 4  3.000  1,155.00 3.00

06107124 000 EA  4,500.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  10.000  45,000.00 10.00

06187030 000 LF  10.000CONDT (PVC) (SCH 40) (2")  1,820.000  18,200.00 1,820.00
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06187055 000 LF  32.000CONDT (PVC) (SCH 80) (2") (BORE)  175.000  5,600.00 175.00

06187061 000 LF  40.000CONDT (PVC) (SCH 80) (3") (BORE)  10.000  400.00 10.00

06207009 000 LF  2.100ELEC CONDR (NO.6) BARE  2,050.000  4,305.00 2,050.00

06207010 000 LF  2.200ELEC CONDR (NO.6) INSULATED  4,100.000  9,020.00 4,100.00

06247002 000 EA  1,150.000GROUND BOX TY A (122311)W/APRON  1.000  1,150.00 1.00

06287055 000 EA  7,400.000ELC SRV TY A 240/480 060(SS)SS(E)GC(U)  1.000  7,400.00 1.00

06447067 000 EA  750.000RELOCATE SM RD SN SUP&AM TY S80  17.000  12,750.00 18.00

06447073 000 EA  175.000REMOVE SM RD SN SUP&AM  6.000  1,050.00 2.00

06627068 000 LF  0.720WK ZN PAV MRK REMOV (W)6"(SLD)  20,000.000  14,400.00 20,000.00

06627100 000 LF  0.720WK ZN PAV MRK REMOV (Y)6"(SLD)  24,700.000  17,784.00 24,700.00

06627112 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  977.000  1,592.51 91.00

06627114 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,284.000  3,722.92 924.00

06667017 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(090MIL)  368.000  736.00 368.00

06667023 000 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(090MIL)  1,268.000  1,902.00 1,268.00

06667410 000 LF  1.400REFL PAV MRK TY I (W)6"(SLD)(090MIL)  20,310.000  28,434.00 14,913.00

06667422 000 LF  2.000REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  27,791.000  55,582.00 8,198.00

06687001 000 LF  7.500PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)  320.000  2,400.00 320.00

06687089 000 LF  16.000PREFAB PM TY C (W)(24")(SLD)  168.000  2,688.00 168.00

06687091 000 EA  150.000PREFAB PM TY C (W)(ARROW)  12.000  1,800.00 12.00

06687103 000 EA  250.000PREFAB PM TY C (W)(WORD)  28.000  7,000.00 28.00

06727002 000 EA  7.500REFL PAV MRKR TY I-C  64.000  480.00 64.00

06727004 000 EA  7.500REFL PAV MRKR TY II-A-A  1,417.000  10,627.50 1,417.00

06777002 LF  1.950ELIM EXT PM & MRKS (6")  9,379.000  18,289.05 0.00

CO #1 Striping Elimination

06857004 000 EA  7,150.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  24.000  171,600.00 16.00

06857006 000 EA  850.000REMOV RDSD FLSH BCN AM (SOLAR PWRD)  4.000  3,400.00 4.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  10,114.000  10,114.00 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  22,964.700  22,964.70 1.00

$1,813,619.05TOTAL ITEM EARNINGS TO DATE


