
098902057CONTRACT ID:

PROJECT: STP 2026(263)MM

CONTRACT:

01263002

PROJECTED AMOUNT: $30,814,865.00

CONTRACTOR:

HIGHWAY: FM 624

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

J E CONSTRUCTION SERVICES, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0004

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

01/06/2026

ESTIMATE PAID:

 23

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/27/2026

$30,814,865.00

CONTRACT:

05/29/2026

AWARD AMOUNT: $30,814,865.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 2.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 7.08

$1,498,300.00 $682,673.84 $2,180,973.84 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$299,660.00 $136,534.77 $436,194.77 

$1,198,640.00 $546,139.07 $1,744,779.07 

$1,498,300.00 $2,180,973.84 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $682,673.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,072.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,072.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 23

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/27/2026

03/01/2026

 780

 0

 780

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  7  24

RAIN 3

SATURDAY 5

SUNDAY 5

TOO WET 2

UTILITY CONFLICT 9

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1 RAIN

06/04/2026  1 RAIN

06/05/2026  1 RAIN

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 UTILITY CONFLICT

06/09/2026  1 UTILITY CONFLICT

06/10/2026  1 UTILITY CONFLICT

06/11/2026  1 UTILITY CONFLICT

06/12/2026  1 UTILITY CONFLICT

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 UTILITY CONFLICT

06/16/2026  1 UTILITY CONFLICT

06/17/2026  1 UTILITY CONFLICT

06/18/2026  1 UTILITY CONFLICT

06/19/2026  1 TOO WET

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TOO WET

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2026(263)MM 098902057PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0270 04627008 CONC BOX CULV (5 FT X 4 FT)000 LF  455.000 $223,860.00 492.000  492.00 539.00

0535 05007001 MOBILIZATION000 LS  2,675,200.000 $1,136,960.00 0.425  0.50 0.98

0540 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,700.000 $4,700.00 1.000  3.00 44.00

0545 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  56.000 $6,944.00 124.000  324.00 784.00

0550 05057001 TMA (STATIONARY)000 DAY  340.000 $4,420.00 13.000  14.00 42.00

0555 05057003 TMA (MOBILE OPERATION)000 DAY  650.000 $650.00 1.000  1.00 42.00

0600 05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1)000 LF  40.000 $75,200.00 1,880.000  1,960.00 11,060.00

0605 05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2)000 LF  41.000 $35,916.00 876.000  916.00 1,700.00

1185 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $9,650.00 9,650.000  9,650.00 1.00

$1,498,300.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

098902057PROJECT CONTROLSTP 2026(263)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0195 04007010 000 CEM STABIL BKFL CY  52.000  16,675.000  0.000  99.67  5,182.84

0200 04027001 000 TRENCH EXCAVATION PROTECTION LF  2.000  24,114.000  0.000  803.00  1,606.00

0270 04627008 000 CONC BOX CULV (5 FT X 4 FT) LF  455.000  539.000  0.000  492.00  223,860.00

0275 04627009 000 CONC BOX CULV (5 FT X 5 FT) LF  475.000  803.000  0.000  803.00  381,425.00

0345 04657012 000 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  14,700.000  2.000  0.000  2.00  29,400.00

0535 05007001 000 MOBILIZATION LS  2,675,200.000  0.983  0.000  0.50  1,337,600.00

0540 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,700.000  44.000  0.000  3.00  14,100.00

0545 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  56.000  784.000  0.000  324.00  18,144.00

0550 05057001 000 TMA (STATIONARY) DAY  340.000  42.000  0.000  14.00  4,760.00

0555 05057003 000 TMA (MOBILE OPERATION) DAY  650.000  42.000  0.000  1.00  650.00

0560 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  48.000  936.000  0.000  75.00  3,600.00

0570 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  24,657.000  0.000  1,454.00  5,816.00

0600 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  40.000  11,060.000  0.000  1,960.00  78,400.00

0605 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  41.000  1,700.000  0.000  916.00  37,556.00

1180 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  29,224.00  29,224.00

1185 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  9,650.00  9,650.00

Category Subtotal $2,180,973.84

091635272C 916-35-272PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1325 01047011 000 REMOV CONC (DRIVEWAYS) SY  7.000  480.000  0.000  0.000  0.00

1330 01057019 000 RMV (19"-23") TRT/UNTRT BASE & ASPH PAV SY  9.000  1,894.000  0.000  0.000  0.00

1335 01107001 000 EXCAV (ROADWAY) CY  9.000  1,320.000  0.000  0.000  0.00

1340 01327006 000 EMBANK (FNL)(DC)(TY C) CY  4.000  131.000  0.000  0.000  0.00

1345 02477113 000 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY  39.000  2,292.000  0.000  0.000  0.00

1350 02607003 000 LIME (QUICKLIME (SLURRY)) TON  319.000  46.000  0.000  0.000  0.00

1355 02607020 000 LIME TRT (SUBGRADE) (8") SY  6.000  2,292.000  0.000  0.000  0.00

1360 03107004 000 PRIME COAT (MC-30) GAL  5.000  434.000  0.000  0.000  0.00

1365 03417045 000 D-GR HMA TY-D SAC-B PG64-22 TON  117.000  477.000  0.000  0.000  0.00

1370 03417082 000 TACK COAT GAL  7.000  434.000  0.000  0.000  0.00

1375 04647003 000 RC PIPE (CL III)(18 IN) LF  87.000  90.000  0.000  0.000  0.00

1380 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,100.000  4.000  0.000  0.000  0.00

1385 04967004 000 REMOV STR (SET) EA  520.000  2.000  0.000  0.000  0.00

1390 04967007 000 REMOV STR (PIPE) LF  20.000  143.000  0.000  0.000  0.00

1395 05007001 000 MOBILIZATION LS  2,675,200.000  0.009  0.000  0.000  0.00

1400 05087001 000 CONSTRUCTING DETOURS SY  146.000  64.000  0.000  0.000  0.00

1405 05307006 000 DRIVEWAYS (CONC) SY  82.000  376.000  0.000  0.000  0.00

1410 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.000  2.000  0.000  0.000  0.00

1415 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.000  1,111.000  0.000  0.000  0.00
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1420 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.000  54.000  0.000  0.000  0.00

1425 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  192.000  0.000  0.000  0.00

1430 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  275.000  2.000  0.000  0.000  0.00

1435 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  300.000  2.000  0.000  0.000  0.00

1440 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  1,142.000  0.000  0.000  0.00

1445 06727002 000 REFL PAV MRKR TY I-C EA  7.000  14.000  0.000  0.000  0.00

1450 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  14.000  0.000  0.000  0.00

1455 30067001 000 UNDERSEAL COURSE GAL  11.000  542.000  0.000  0.000  0.00

1465 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1466 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1467 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1468 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1469 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1470 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

 0.00Category Subtotal

098902057STP 2026(263)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  9,004.000  141.000  0.000  0.000  0.00

0065 01047006 000 REMOV CONC (RIPRAP) SY  16.000  674.000  0.000  0.000  0.00

0070 01047008 000 REMOV CONC (MEDIANS) SY  6.000  4,181.000  0.000  0.000  0.00

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  7.000  13,638.000  0.000  0.000  0.00

0080 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  9.000  874.000  0.000  0.000  0.00

0085 01047016 000 REMOV CONC (CURB) LF  3.000  3,306.000  0.000  0.000  0.00

0090 01047041 000 REMOV CONC (FLUME) SY  85.000  53.000  0.000  0.000  0.00

0095 01057019 000 RMV (19"-23") TRT/UNTRT BASE & ASPH PAV SY  9.000  17,215.000  0.000  0.000  0.00

0100 01107001 000 EXCAV (ROADWAY) CY  9.000  23,795.000  0.000  0.000  0.00

0105 01327006 000 EMBANK (FNL)(DC)(TY C) CY  4.000  34,387.000  0.000  0.000  0.00

0110 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  53,097.000  0.000  0.000  0.00

0115 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.000  53,097.000  0.000  0.000  0.00

0120 01687001 000 VEGETATIVE WATERING TGL  28.000  968.000  0.000  0.000  0.00

0125 02167001 000 PROOF ROLLING HR  76.000  130.000  0.000  0.000  0.00

0130 02477113 000 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY  39.000  32,137.000  0.000  0.000  0.00

0135 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  2.000  32,137.000  0.000  0.000  0.00

0140 02607003 000 LIME (QUICKLIME (SLURRY)) TON  319.000  636.000  0.000  0.000  0.00

0145 02607020 000 LIME TRT (SUBGRADE) (8") SY  6.000  32,137.000  0.000  0.000  0.00

0150 03107004 000 PRIME COAT (MC-30) GAL  5.000  6,082.000  0.000  0.000  0.00

0155 03417002 000 D-GR HMA TY-B SAC-B PG64-22 TON  129.000  15,670.000  0.000  0.000  0.00

0160 03417045 000 D-GR HMA TY-D SAC-B PG64-22 TON  117.000  11,955.000  0.000  0.000  0.00

0165 03417082 000 TACK COAT GAL  7.000  6,082.000  0.000  0.000  0.00

0170 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.000  14,772.000  0.000  0.000  0.00



CONTRACT ID 098902057 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 12ESTIMATE 0004

0175 03547051 000 PLANE ASPH CONC PAV(2") SY  1.000  114,134.000  0.000  0.000  0.00

0180 03607094 000 CONC PAV (JOINT REINF) (10") SY  96.000  470.000  0.000  0.000  0.00

0185 04007008 000 CUT & RESTORE ASPH PAVING SY  163.000  844.000  0.000  0.000  0.00

0190 04007009 000 CUT AND RESTORE PAV (FLEX BASE) SY  32.000  1,018.000  0.000  0.000  0.00

0205 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  384.000  192.000  0.000  0.000  0.00

0210 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  390.000  374.000  0.000  0.000  0.00

0215 04207002 000 CL A CONC (MISC) CY  535.000  8.000  0.000  0.000  0.00

0220 04207009 000 CL A CONC (PLUG) EA  630.000  1.000  0.000  0.000  0.00

0225 04227012 000 BRIDGE SIDEWALK SF  32.000  16.000  0.000  0.000  0.00

0230 04237015 000 RETAINING WALL (SPREAD FOOTING) SF  73.000  10,739.000  0.000  0.000  0.00

0235 04327002 000 RIPRAP (CONC)(5 IN) CY  630.000  453.800  0.000  0.000  0.00

0240 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  645.000  29.600  0.000  0.000  0.00

0245 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  210.000  31.000  0.000  0.000  0.00

0250 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  8.000  1,165.000  0.000  0.000  0.00

0255 04507044 000 RAIL (TY PR11) LF  122.000  2,550.000  0.000  0.000  0.00

0260 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  330.000  537.000  0.000  0.000  0.00

0265 04627007 000 CONC BOX CULV (5 FT X 3 FT) LF  410.000  958.000  0.000  0.000  0.00

0280 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  495.000  1,232.000  0.000  0.000  0.00

0285 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  860.000  32.000  0.000  0.000  0.00

0290 04627015 000 CONC BOX CULV (7 FT X 3 FT) LF  595.000  2,019.000  0.000  0.000  0.00

0295 04647003 000 RC PIPE (CL III)(18 IN) LF  87.000  1,517.000  0.000  0.000  0.00

0300 04647005 000 RC PIPE (CL III)(24 IN) LF  92.000  10,721.000  0.000  0.000  0.00

0305 04647007 000 RC PIPE (CL III)(30 IN) LF  108.000  2,015.000  0.000  0.000  0.00

0310 04647009 000 RC PIPE (CL III)(36 IN) LF  148.000  1,695.000  0.000  0.000  0.00

0315 04647010 000 RC PIPE (CL III)(42 IN) LF  184.000  771.000  0.000  0.000  0.00

0320 04647011 000 RC PIPE (CL III)(48 IN) LF  219.000  1,950.000  0.000  0.000  0.00

0325 04647044 000 RC PIPE (ARCH)(CL III)(DES 5) LF  234.000  8.000  0.000  0.000  0.00

0330 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  7,050.000  1.000  0.000  0.000  0.00

0335 04657009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  7,555.000  2.000  0.000  0.000  0.00

0340 04657011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  8,250.000  2.000  0.000  0.000  0.00

0350 04657013 000 INLET (COMPL)(PCO)(3FT)(NONE) EA  4,600.000  1.000  0.000  0.000  0.00

0355 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  4,800.000  7.000  0.000  0.000  0.00

0360 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  4,800.000  9.000  0.000  0.000  0.00

0365 04657016 000 INLET (COMPL)(PCO)(3FT)(BOTH) EA  4,900.000  11.000  0.000  0.000  0.00

0370 04657017 000 INLET (COMPL)(PCO)(4FT)(NONE) EA  5,000.000  1.000  0.000  0.000  0.00

0375 04657018 000 INLET (COMPL)(PCO)(4FT)(LEFT) EA  5,100.000  6.000  0.000  0.000  0.00

0380 04657019 000 INLET (COMPL)(PCO)(4FT)(RIGHT) EA  5,050.000  14.000  0.000  0.000  0.00

0385 04657020 000 INLET (COMPL)(PCO)(4FT)(BOTH) EA  5,150.000  27.000  0.000  0.000  0.00

0390 04657021 000 INLET (COMPL)(PCO)(5FT)(NONE) EA  5,120.000  1.000  0.000  0.000  0.00

0395 04657022 000 INLET (COMPL)(PCO)(5FT)(LEFT) EA  5,250.000  4.000  0.000  0.000  0.00

0400 04657023 000 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  5,260.000  7.000  0.000  0.000  0.00

0405 04657024 000 INLET (COMPL)(PCO)(5FT)(BOTH) EA  5,400.000  9.000  0.000  0.000  0.00

0410 04657026 000 INLET (COMPL)(PCO)(6FT)(LEFT) EA  7,150.000  3.000  0.000  0.000  0.00

0415 04657028 000 INLET (COMPL)(PCO)(6FT)(BOTH) EA  8,300.000  2.000  0.000  0.000  0.00

0420 04657160 000 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  5,622.000  2.000  0.000  0.000  0.00

0425 04657308 000 INLET (COMPL)(CURB)(TY C)(BOTH)(HOU) EA  5,200.000  38.000  0.000  0.000  0.00

0430 04657335 000 INLET (COMPL)(ARMOR CURB SLOT) EA  7,500.000  1.000  0.000  0.000  0.00

0435 04667101 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  9,600.000  9.000  0.000  0.000  0.00

0440 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  10,250.000  3.000  0.000  0.000  0.00

0445 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  16,000.000  1.000  0.000  0.000  0.00

0450 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  17,000.000  3.000  0.000  0.000  0.00

0455 04677052 000 SET (TY I)(S= 3 FT)(HW= 6 FT)(3:1)(C) EA  6,500.000  1.000  0.000  0.000  0.00
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0460 04677104 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1)(C) EA  8,800.000  1.000  0.000  0.000  0.00

0465 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  2,400.000  21.000  0.000  0.000  0.00

0470 04677300 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  2,600.000  20.000  0.000  0.000  0.00

0475 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  3,100.000  74.000  0.000  0.000  0.00

0480 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,700.000  19.000  0.000  0.000  0.00

0485 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,000.000  8.000  0.000  0.000  0.00

0490 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,400.000  7.000  0.000  0.000  0.00

0495 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  3,300.000  1.000  0.000  0.000  0.00

0500 04747022 000 PRE-CAST TRENCH DRAIN (IN CONC PAVEMNT) LF  250.000  1,007.000  0.000  0.000  0.00

0505 04797006 000 ADJUSTING INLETS (CAP) EA  1,980.000  6.000  0.000  0.000  0.00

0510 04967002 000 REMOV STR (INLET) EA  750.000  3.000  0.000  0.000  0.00

0515 04967004 000 REMOV STR (SET) EA  520.000  124.000  0.000  0.000  0.00

0520 04967005 000 REMOV STR (WINGWALL) EA  1,575.000  10.000  0.000  0.000  0.00

0525 04967006 000 REMOV STR (HEADWALL) EA  1,560.000  5.000  0.000  0.000  0.00

0530 04967007 000 REMOV STR (PIPE) LF  20.000  6,618.000  0.000  0.000  0.00

0565 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  35.000  936.000  0.000  0.000  0.00

0575 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  24,657.000  0.000  0.000  0.00

0580 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  4,260.000  0.000  0.000  0.00

0585 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  4,260.000  0.000  0.000  0.00

0590 05087001 000 CONSTRUCTING DETOURS SY  146.000  175.000  0.000  0.000  0.00

0595 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  14,000.000  3.000  0.000  0.000  0.00

0610 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  10.000  42,270.000  0.000  0.000  0.00

0615 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  11.000  7,540.000  0.000  0.000  0.00

0620 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  9.000  11,060.000  0.000  0.000  0.00

0625 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  10.000  1,700.000  0.000  0.000  0.00

0630 05277003 000 COLORED TEXTURED CONC (6") SY  92.000  5,066.000  0.000  0.000  0.00

0635 05297009 000 CONC CURB & GUTTER (TY II) LF  23.000  23,518.000  0.000  0.000  0.00

0640 05307006 000 DRIVEWAYS (CONC) SY  82.000  12,943.000  0.000  0.000  0.00

0645 05317001 000 CONC SIDEWALKS (4") SY  55.000  22,358.000  0.000  0.000  0.00

0650 05317006 000 CURB RAMPS (TY 2) EA  2,890.000  3.000  0.000  0.000  0.00

0655 05317010 000 CURB RAMPS (TY 7) EA  2,900.000  44.000  0.000  0.000  0.00

0660 05317011 000 CURB RAMPS (TY 10) EA  2,890.000  1.000  0.000  0.000  0.00

0665 05317013 000 CURB RAMPS (TY 21) EA  2,900.000  14.000  0.000  0.000  0.00

0670 05317018 000 CURB RAMPS (TY 5) SY  2,975.000  8.000  0.000  0.000  0.00

0675 05367002 000 CONC MEDIAN SY  90.000  14,361.000  0.000  0.000  0.00

0680 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  30.000  1,594.000  0.000  0.000  0.00

0685 06187021 000 CONDT (PVC) (SCH 40) (1") LF  11.000  10.000  0.000  0.000  0.00

0690 06187054 000 CONDT (PVC) (SCH 80) (2") LF  14.000  2,640.000  0.000  0.000  0.00

0695 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  23.000  3,915.000  0.000  0.000  0.00

0700 06187064 000 CONDT (PVC) (SCH 80) (4") LF  19.000  1,750.000  0.000  0.000  0.00

0705 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  51.000  7,805.000  0.000  0.000  0.00

0710 06207003 000 ELEC CONDR (NO.12) BARE LF  2.000  15.000  0.000  0.000  0.00

0715 06207004 000 ELEC CONDR (NO.12) INSULATED LF  4.000  15.000  0.000  0.000  0.00

0720 06207007 000 ELEC CONDR (NO.8) BARE LF  3.000  16,515.000  0.000  0.000  0.00

0725 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  165.000  0.000  0.000  0.00

0730 06207010 000 ELEC CONDR (NO.6) INSULATED LF  6.000  165.000  0.000  0.000  0.00

0735 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.000  7,050.000  0.000  0.000  0.00

0740 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,400.000  38.000  0.000  0.000  0.00

0745 06247012 000 GROUND BOX TY BATTERY (162915)W/APRON EA  1,350.000  1.000  0.000  0.000  0.00

0750 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  14.000  150.000  0.000  0.000  0.00

0755 06287171 000 ELC SRV TY D 120/240 070(NS)AL(E)TP(O) EA  8,250.000  8.000  0.000  0.000  0.00

0760 06287172 000 ELC SRV TY D 120/240 070(NS)AL(E)TS(O) EA  8,240.000  1.000  0.000  0.000  0.00
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0765 06367001 000 ALUMINUM SIGNS (TY A) SF  28.000  254.000  0.000  0.000  0.00

0770 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  777.000  44.000  0.000  0.000  0.00

0775 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  750.000  8.000  0.000  0.000  0.00

0780 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.000  12.000  0.000  0.000  0.00

0785 06447005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  900.000  2.000  0.000  0.000  0.00

0790 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  925.000  1.000  0.000  0.000  0.00

0795 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  777.000  1.000  0.000  0.000  0.00

0800 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  610.000  1.000  0.000  0.000  0.00

0805 06447073 000 REMOVE SM RD SN SUP&AM EA  195.000  61.000  0.000  0.000  0.00

0810 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.000  8,013.000  0.000  0.000  0.00

0815 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.000  17,732.000  0.000  0.000  0.00

0820 06627070 000 WK ZN PAV MRK REMOV (W)8"(DOT) LF  2.000  300.000  0.000  0.000  0.00

0825 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.000  4,652.000  0.000  0.000  0.00

0830 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  19.000  22.000  0.000  0.000  0.00

0835 06627082 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  135.000  14.000  0.000  0.000  0.00

0840 06627090 000 WK ZN PAV MRK REMOV (W)(TPL ARROW) EA  260.000  1.000  0.000  0.000  0.00

0845 06627092 000 WK ZN PAV MRK REMOV (W)(WORD) EA  230.000  14.000  0.000  0.000  0.00

0850 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  32,605.000  0.000  0.000  0.00

0855 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.000  114.000  0.000  0.000  0.00

0860 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  9,905.000  0.000  0.000  0.00

0865 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.000  3,417.000  0.000  0.000  0.00

0870 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  275.000  49.000  0.000  0.000  0.00

0875 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  300.000  4.000  0.000  0.000  0.00

0880 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  300.000  47.000  0.000  0.000  0.00

0885 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  300.000  201.000  0.000  0.000  0.00

0890 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  2.000  985.000  0.000  0.000  0.00

0895 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.000  12,720.000  0.000  0.000  0.00

0900 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  1,974.000  0.000  0.000  0.00

0905 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  2.000  20.000  0.000  0.000  0.00

0910 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  30,066.000  0.000  0.000  0.00

0915 06727002 000 REFL PAV MRKR TY I-C EA  7.000  50.000  0.000  0.000  0.00

0920 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  201.000  0.000  0.000  0.00

0925 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  1,033.000  0.000  0.000  0.00

0930 06807001 000 INSTALL HWY TRF SIG (FLASH BEACON) EA  14,000.000  1.000  0.000  0.000  0.00

0935 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  20,000.000  8.000  0.000  0.000  0.00

0940 06807004 000 REMOVING TRAFFIC SIGNALS EA  14,000.000  9.000  0.000  0.000  0.00

0945 06817001 000 TEMP TRAF SIGNALS EA  15,000.000  7.000  0.000  0.000  0.00

0950 06827001 000 VEH SIG SEC (12")LED(GRN) EA  270.000  75.000  0.000  0.000  0.00

0955 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.000  24.000  0.000  0.000  0.00

0960 06827003 000 VEH SIG SEC (12")LED(YEL) EA  275.000  80.000  0.000  0.000  0.00

0965 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  270.000  41.000  0.000  0.000  0.00

0970 06827005 000 VEH SIG SEC (12")LED(RED) EA  269.000  75.000  0.000  0.000  0.00

0975 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  309.000  19.000  0.000  0.000  0.00

0980 06827007 000 VEH SIG SEC (12")LED(GRN U-TURN ARW) EA  309.000  1.000  0.000  0.000  0.00

0985 06827008 000 VEH SIG SEC (12")LED(YEL U-TURN ARW) EA  309.000  1.000  0.000  0.000  0.00

0990 06827009 000 VEH SIG SEC (12")LED(RED U-TURN ARW) EA  309.000  1.000  0.000  0.000  0.00

0995 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  309.000  52.000  0.000  0.000  0.00

1000 06827025 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  185.000  7.000  0.000  0.000  0.00

1005 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  145.000  69.000  0.000  0.000  0.00

1010 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  210.000  17.000  0.000  0.000  0.00

1015 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  170.000  7.000  0.000  0.000  0.00

1020 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.000  9,640.000  0.000  0.000  0.00
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1025 06847028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.000  9,365.000  0.000  0.000  0.00

1030 06847030 000 TRF SIG CBL (TY A)(14 AWG)(4 CONDR) LF  2.000  6,910.000  0.000  0.000  0.00

1035 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.000  5,540.000  0.000  0.000  0.00

1040 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  2,430.000  0.000  0.000  0.00

1045 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  3.000  5,310.000  0.000  0.000  0.00

1050 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,000.000  1.000  0.000  0.000  0.00

1055 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  1,950.000  1.000  0.000  0.000  0.00

1060 06867001 000 INS TRF SIG PL AM (S)ILSN ARM(7') EA  14,000.000  1.000  0.000  0.000  0.00

1065 06867007 000 INS TRF SIG PL AM (S)STR(TY B) EA  14,500.000  2.000  0.000  0.000  0.00

1070 06867032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  25,000.000  1.000  0.000  0.000  0.00

1075 06867036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  18,000.000  5.000  0.000  0.000  0.00

1080 06867040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  14,650.000  1.000  0.000  0.000  0.00

1085 06867044 000 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA  15,750.000  4.000  0.000  0.000  0.00

1090 06867048 000 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA  15,500.000  1.000  0.000  0.000  0.00

1095 06867056 000 INS TRF SIG PL AM(S)1 ARM(50')LUM&ILSN EA  33,000.000  2.000  0.000  0.000  0.00

1100 06867060 000 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  34,000.000  3.000  0.000  0.000  0.00

1105 06867064 000 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA  55,500.000  7.000  0.000  0.000  0.00

1110 06867068 000 INS TRF SIG PL AM(S)1 ARM(65')LUM&ILSN EA  70,000.000  5.000  0.000  0.000  0.00

1115 06877001 000 PED POLE ASSEMBLY EA  1,750.000  39.000  0.000  0.000  0.00

1120 06887001 000 PED DETECT PUSH BUTTON (APS) EA  750.000  52.000  0.000  0.000  0.00

1125 06907307 000 SPAN CABLE (INSTALL)(5/16") LF  15.000  150.000  0.000  0.000  0.00

1130 30067001 000 UNDERSEAL COURSE GAL  11.000  34,189.000  0.000  0.000  0.00

1135 60017001 000 ILSN (6 S) EA  5,550.000  1.000  0.000  0.000  0.00

1140 60017003 000 ILSN (8S) EA  4,500.000  29.000  0.000  0.000  0.00

1145 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  1,600.000  8.000  0.000  0.000  0.00

1150 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  940.000  30.000  0.000  0.000  0.00

1155 60087009 000 RADAR PRESENCE DETECTOR COMM CABLE LF  7.000  7,858.000  0.000  0.000  0.00

1160 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  370.000  8.000  0.000  0.000  0.00

1165 60187004 000 ITS COM CBL (ETHERNET) LF  4.000  705.000  0.000  0.000  0.00

1170 60187006 000 CCTV MOUNT (POLE) EA  360.000  8.000  0.000  0.000  0.00

1181 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1182 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,006.000  0.000  0.000  0.00

1183 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1184 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1186 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1187 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1188 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

1189 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1190 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1191 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1192 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1193 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1194 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

 0.00Category Subtotal
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098902060F 2026(267)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1555 01047008 000 REMOV CONC (MEDIANS) SY  6.000  311.000  0.000  0.000  0.00

1560 03417045 000 D-GR HMA TY-D SAC-B PG64-22 TON  117.000  1,295.000  0.000  0.000  0.00

1565 03547051 000 PLANE ASPH CONC PAV(2") SY  1.000  15,512.000  0.000  0.000  0.00

1570 05007001 000 MOBILIZATION LS  2,675,200.000  0.008  0.000  0.000  0.00

1575 05317010 000 CURB RAMPS (TY 7) EA  2,900.000  3.000  0.000  0.000  0.00

1580 05317013 000 CURB RAMPS (TY 21) EA  2,900.000  1.000  0.000  0.000  0.00

1585 05367002 000 CONC MEDIAN SY  90.000  311.000  0.000  0.000  0.00

1590 06187021 000 CONDT (PVC) (SCH 40) (1") LF  11.000  10.000  0.000  0.000  0.00

1595 06207003 000 ELEC CONDR (NO.12) BARE LF  2.000  15.000  0.000  0.000  0.00

1600 06207004 000 ELEC CONDR (NO.12) INSULATED LF  4.000  15.000  0.000  0.000  0.00

1605 06247012 000 GROUND BOX TY BATTERY (162915)W/APRON EA  1,350.000  1.000  0.000  0.000  0.00

1610 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  777.000  1.000  0.000  0.000  0.00

1615 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.000  1.000  0.000  0.000  0.00

1620 06447064 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  610.000  1.000  0.000  0.000  0.00

1625 06447073 000 REMOVE SM RD SN SUP&AM EA  195.000  2.000  0.000  0.000  0.00

1630 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.000  150.000  0.000  0.000  0.00

1635 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  2,026.000  0.000  0.000  0.00

1640 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  2.000  524.000  0.000  0.000  0.00

1645 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  275.000  12.000  0.000  0.000  0.00

1650 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  300.000  3.000  0.000  0.000  0.00

1655 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  300.000  12.000  0.000  0.000  0.00

1660 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  2.000  1,120.000  0.000  0.000  0.00

1665 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  2,693.000  0.000  0.000  0.00

1670 06727002 000 REFL PAV MRKR TY I-C EA  7.000  19.000  0.000  0.000  0.00

1675 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  14.000  0.000  0.000  0.00

1680 06727006 000 REFL PAV MRKR TY II-C-R EA  6.000  133.000  0.000  0.000  0.00

1685 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,000.000  1.000  0.000  0.000  0.00

1690 06857006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  1,950.000  1.000  0.000  0.000  0.00

1695 30067001 000 UNDERSEAL COURSE GAL  11.000  3,924.000  0.000  0.000  0.00

1705 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1706 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1707 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1708 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1709 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1710 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,180,973.84
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04007010 000 CY  52.000CEM STABIL BKFL  99.670  5,182.84 16,675.00

04027001 000 LF  2.000TRENCH EXCAVATION PROTECTION  803.000  1,606.00 24,114.00

04627008 000 LF  455.000CONC BOX CULV (5 FT X 4 FT)  492.000  223,860.00 539.00

04627009 000 LF  475.000CONC BOX CULV (5 FT X 5 FT)  803.000  381,425.00 803.00

04657012 000 EA  14,700.000JCTBOX(COMPL)(PJB)(8FTX8FT)  2.000  29,400.00 2.00

05007001 000 LS  2,675,200.000MOBILIZATION  0.500  1,337,600.00 0.98

05027001 000 MO  4,700.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  14,100.00 44.00

05037001 000 DAY  56.000PORTABLE CHANGEABLE MESSAGE SIGN  324.000  18,144.00 784.00

05057001 000 DAY  340.000TMA (STATIONARY)  14.000  4,760.00 42.00

05057003 000 DAY  650.000TMA (MOBILE OPERATION)  1.000  650.00 42.00

05067020 000 SY  48.000CONSTRUCTION EXITS (INSTALL) (TY 1)  75.000  3,600.00 936.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,454.000  5,816.00 24,657.00

05127009 000 LF  40.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  1,960.000  78,400.00 11,060.00

05127010 000 LF  41.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  916.000  37,556.00 1,700.00

96017001 DOL  1.000MATERIAL ON HAND  29,224.000  29,224.00 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,650.000  9,650.00 1.00

$2,180,973.84TOTAL ITEM EARNINGS TO DATE


