
100601082CONTRACT ID:

PROJECT: F 2B25(342)

CONTRACT:

04263040

PROJECTED AMOUNT: $393,668.00

CONTRACTOR:

HIGHWAY: FM 529

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

GARRET SHIELDS INFRASTRUCTURE

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/20/2026

04/07/2026

ESTIMATE PAID:

 16

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/08/2026

$393,668.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $383,467.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 54.64

$215,110.41 $0.00 $215,110.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$215,110.41 $0.00 $215,110.41 

$0.00 $0.00 $0.00 

$215,110.41 $215,110.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 16

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/08/2026

06/19/2026

 44

 0

 44

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  16  9

HOLIDAY 1

SUNDAY 3

TIME SUSPENDED 5

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(342) 100601082PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01047006 REMOV CONC (RIPRAP)000 SY  40.000 $28,474.16 711.854  711.85 816.00

0080 01107002 EXCAV (CHANNEL)000 CY  30.000 $6,009.99 200.333  200.33 242.00

0120 04327043 RIPRAP (STONE PROTECTION)(18 IN)000 CY  150.000 $143,270.70 955.138  955.14 1,108.00

0130 05007001 MOBILIZATION000 LS  35,000.000 $31,500.00 0.900  0.90 1.00

0135 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  1.00 2.00

0145 05057001 TMA (STATIONARY)000 DAY  300.000 $300.00 1.000  1.00 8.00

0150 05067021 CONSTRUCTION EXITS (INSTALL) (TY 2)000 SY  20.000 $1,555.56 77.778  77.78 234.00

$215,110.41TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

100601082PROJECT CONTROLF 2B25(342)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  40.000  816.000  0.000  711.85  28,474.16

0080 01107002 000 EXCAV (CHANNEL) CY  30.000  242.000  0.000  200.33  6,009.99

0120 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  150.000  1,108.000  0.000  955.14  143,270.70

0130 05007001 000 MOBILIZATION LS  35,000.000  1.000  0.000  0.90  31,500.00

0135 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  2.000  0.000  1.00  4,000.00

0145 05057001 000 TMA (STATIONARY) DAY  300.000  8.000  0.000  1.00  300.00

0150 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  20.000  234.000  0.000  77.78  1,555.56

Category Subtotal $215,110.41

100601082F 2B25(342)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  5,000.000  0.670  0.000  0.000  0.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  20.000  9.000  0.000  0.000  0.00

0075 01047016 000 REMOV CONC (CURB) LF  10.000  30.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  8.000  234.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  100.000  6.000  0.000  0.000  0.00

0095 04017001 000 FLOWABLE BACKFILL CY  250.000  138.000  0.000  0.000  0.00

0100 04037002 000 TEMPORARY SPL SHORING (COFFERDAM) SF  20.000  2,100.000  0.000  0.000  0.00

0105 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  160.000  202.000  0.000  0.000  0.00

0110 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  200.000  12.000  0.000  0.000  0.00

0115 04327012 000 RIPRAP (CONC)(FLUME) CY  600.000  6.000  0.000  0.000  0.00

0125 04427017 000 MISC NON-BRIDGE (NBIS) LB  25.000  5.000  0.000  0.000  0.00

0140 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  16.000  0.000  0.000  0.00

0155 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  234.000  0.000  0.000  0.00

0160 05297012 000 CONC CURB (DOWELED) LF  40.000  30.000  0.000  0.000  0.00

0165 05317001 000 CONC SIDEWALKS (4") SY  100.000  9.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0203 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0204 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  3,000.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,600.000  0.000  0.000  0.00
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0206 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  4,600.000  0.000  0.000  0.00

0207 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $215,110.41
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  40.000REMOV CONC (RIPRAP)  711.854  28,474.16 816.00

01107002 000 CY  30.000EXCAV (CHANNEL)  200.333  6,009.99 242.00

04327043 000 CY  150.000RIPRAP (STONE PROTECTION)(18 IN)  955.138  143,270.70 1,108.00

05007001 000 LS  35,000.000MOBILIZATION  0.900  31,500.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  4,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  1.000  300.00 8.00

05067021 000 SY  20.000CONSTRUCTION EXITS (INSTALL) (TY 2)  77.778  1,555.56 234.00

$215,110.41TOTAL ITEM EARNINGS TO DATE


