
 3,475.58

100601087CONTRACT ID:

PROJECT: STP 2025(868)HES

CONTRACT:

08253019

PROJECTED AMOUNT: $1,504,739.54

CONTRACTOR:

HIGHWAY: FM 529

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

STATEWIDE TRAFFIC SIGNAL COMPANY

Dock Gee, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/15/2025

08/07/2025

ESTIMATE PAID:

 7

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,508,215.12

CONTRACT:

12/26/2025

AWARD AMOUNT: $1,474,737.54

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 4.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.30

$156,595.00 $28,888.00 $185,483.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$156,595.00 $28,888.00 $185,483.00 

$0.00 $0.00 $0.00 

$156,595.00 $185,483.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $28,888.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 7

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 164

 0

 164

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  7  24

HOLIDAY 1

RAIN 1

SATURDAY 5

SUNDAY 5

TIME NOT STARTED 11

TOO WET 1

12/26/2025  1 TIME NOT STARTED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME NOT STARTED

12/30/2025  1 TIME NOT STARTED

12/31/2025  1 TIME NOT STARTED

01/01/2026  1 HOLIDAY

01/02/2026  1 TIME NOT STARTED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 TIME NOT STARTED

01/06/2026  1 TIME NOT STARTED

01/07/2026  1 TIME NOT STARTED

01/08/2026  1 TIME NOT STARTED

01/09/2026  1 TIME NOT STARTED

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 TIME NOT STARTED

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1 RAIN

01/22/2026  1 TOO WET

01/23/2026  1

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2025(868)HES 100601087PROJECT CONTROL

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0507 96017001 MATERIAL ON HAND DOL  1.000 $156,595.00 156,595.000  185,483.00 1.00

$156,595.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

100601087PROJECT CONTROLSTP 2025(868)HES

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0507 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  185,483.00  185,483.00

Category Subtotal $185,483.00

100601087STP 2025(868)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  91.000  23.000  0.000  0.000  0.00

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  51.000  143.000  0.000  0.000  0.00

0070 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  410.000  82.000  0.000  0.000  0.00

0075 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  500.000  220.000  0.000  0.000  0.00

0080 05007001 000 MOBILIZATION LS  45,900.000  1.000  0.000  0.000  0.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,000.000  11.000  0.000  0.000  0.00

0090 05057001 000 TMA (STATIONARY) DAY  1,300.000  20.000  0.000  0.000  0.00

0095 05297002 000 CONC CURB (TY II) LF  56.000  103.000  0.000  0.000  0.00

0100 05307001 000 INTERSECTIONS (CONC) SY  245.000  18.000  0.000  0.000  0.00

0105 05317001 000 CONC SIDEWALKS (4") SY  140.000  74.000  0.000  0.000  0.00

0110 05317005 000 CURB RAMPS (TY 1) EA  4,050.000  10.000  0.000  0.000  0.00

0115 05317009 000 CURB RAMPS (TY 6) EA  5,050.000  1.000  0.000  0.000  0.00

0120 05317010 000 CURB RAMPS (TY 7) EA  7,100.000  4.000  0.000  0.000  0.00

0125 05317031 000 CURB RAMPS (TY 5) (MOD) EA  5,600.000  4.000  0.000  0.000  0.00

0130 05367005 000 CONCRETE MEDIAN (NOSE) SY  1,300.000  5.000  0.000  0.000  0.00

0135 06187054 000 CONDT (PVC) (SCH 80) (2") LF  18.000  540.000  0.000  0.000  0.00

0140 06187060 000 CONDT (PVC) (SCH 80) (3") LF  21.000  575.000  0.000  0.000  0.00

0145 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  21.000  1,260.000  0.000  0.000  0.00

0150 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.200  215.000  0.000  0.000  0.00

0155 06207007 000 ELEC CONDR (NO.8) BARE LF  1.500  2,160.000  0.000  0.000  0.00

0160 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  250.000  0.000  0.000  0.00

0165 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.250  2,455.000  0.000  0.000  0.00

0170 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,500.000  22.000  0.000  0.000  0.00

0175 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  6,000.000  4.000  0.000  0.000  0.00

0180 06367001 000 ALUMINUM SIGNS (TY A) SF  60.000  255.000  0.000  0.000  0.00

0185 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,000.000  1.000  0.000  0.000  0.00

0190 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.010  3,840.000  0.000  0.000  0.00

0195 06667237 000 RE PM TY III (W)(6")(BRK) LF  1.010  1,610.000  0.000  0.000  0.00

0200 06667238 000 RE PM TY III (W)(6")(DOT) LF  3.100  200.000  0.000  0.000  0.00

0205 06667239 000 RE PM TY III (W)(8")(SLD) LF  1.750  2,880.000  0.000  0.000  0.00

0210 06667244 000 RE PM TY III (W)(24")(SLD) LF  10.100  2,097.000  0.000  0.000  0.00

0215 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.010  2,060.000  0.000  0.000  0.00

0220 06667250 000 RE PM TY III (Y)(6")(DOT) LF  1.010  100.000  0.000  0.000  0.00

0225 06667254 000 RE PM TY III (W)(ARROW) EA  390.000  27.000  0.000  0.000  0.00
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0230 06667255 000 RE PM TY III (W)(DBL ARROW) EA  430.000  2.000  0.000  0.000  0.00

0235 06667257 000 RE PM TY III (W)(WORD) EA  390.000  24.000  0.000  0.000  0.00

0240 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  2.020  1,610.000  0.000  0.000  0.00

0245 06727002 000 REFL PAV MRKR TY I-C EA  6.100  407.000  0.000  0.000  0.00

0250 06727004 000 REFL PAV MRKR TY II-A-A EA  6.100  112.000  0.000  0.000  0.00

0255 06777002 000 ELIM EXT PM & MRKS (6") LF  1.050  123.000  0.000  0.000  0.00

0260 06777004 000 ELIM EXT PM & MRKS (8") LF  1.550  20.000  0.000  0.000  0.00

0265 06777006 000 ELIM EXT PM & MRKS (12") LF  2.020  2,245.000  0.000  0.000  0.00

0270 06777008 000 ELIM EXT PM & MRKS (24") LF  4.100  592.000  0.000  0.000  0.00

0275 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  76.000  16.000  0.000  0.000  0.00

0280 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  76.000  1.000  0.000  0.000  0.00

0285 06777015 000 ELIM EXT PM & MRKS (WORD) EA  76.000  13.000  0.000  0.000  0.00

0290 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.020  9,420.000  0.000  0.000  0.00

0295 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.110  2,880.000  0.000  0.000  0.00

0300 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.520  2,097.000  0.000  0.000  0.00

0305 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  11.000  27.000  0.000  0.000  0.00

0310 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  11.000  2.000  0.000  0.000  0.00

0315 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  11.000  24.000  0.000  0.000  0.00

0320 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  33,000.000  4.000  0.000  0.000  0.00

0325 06807004 000 REMOVING TRAFFIC SIGNALS EA  10,000.000  4.000  0.000  0.000  0.00

0330 06827001 000 VEH SIG SEC (12")LED(GRN) EA  270.000  38.000  0.000  0.000  0.00

0335 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  270.000  18.000  0.000  0.000  0.00

0340 06827003 000 VEH SIG SEC (12")LED(YEL) EA  270.000  38.000  0.000  0.000  0.00

0345 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  270.000  24.000  0.000  0.000  0.00

0350 06827005 000 VEH SIG SEC (12")LED(RED) EA  270.000  38.000  0.000  0.000  0.00

0355 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  270.000  22.000  0.000  0.000  0.00

0360 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  550.000  26.000  0.000  0.000  0.00

0365 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  230.000  16.000  0.000  0.000  0.00

0370 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  175.000  38.000  0.000  0.000  0.00

0375 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.000  3,915.000  0.000  0.000  0.00

0380 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  3.000  4,045.000  0.000  0.000  0.00

0385 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.000  6,625.000  0.000  0.000  0.00

0390 06867025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  8,700.000  1.000  0.000  0.000  0.00

0395 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  10,800.000  1.000  0.000  0.000  0.00

0400 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  11,500.000  1.000  0.000  0.000  0.00

0405 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  12,900.000  1.000  0.000  0.000  0.00

0410 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  14,900.000  2.000  0.000  0.000  0.00

0415 06867053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  23,750.000  2.000  0.000  0.000  0.00

0420 06867055 000 INS TRF SIG PL AM(S)1 ARM(50')LUM EA  26,300.000  2.000  0.000  0.000  0.00

0425 06867057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  24,000.000  2.000  0.000  0.000  0.00

0430 06867059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  27,300.000  2.000  0.000  0.000  0.00

0435 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  27,500.000  1.000  0.000  0.000  0.00

0440 06867065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  25,800.000  1.000  0.000  0.000  0.00

0445 06877001 000 PED POLE ASSEMBLY EA  2,400.000  19.000  0.000  0.000  0.00

0450 06887001 000 PED DETECT PUSH BUTTON (APS) EA  700.000  26.000  0.000  0.000  0.00

0455 06887003 000 PED DETECTOR CONTROLLER UNIT EA  2,800.000  4.000  0.000  0.000  0.00

0460 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  7,000.000  4.000  0.000  0.000  0.00

0465 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  6,000.000  16.000  0.000  0.000  0.00

0470 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  6,000.000  8.000  0.000  0.000  0.00

0475 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  5.000  215.000  0.000  0.000  0.00

0480 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  900.000  4.000  0.000  0.000  0.00

0485 60277004 000 FIBER OPTIC FUSION SPLICE EA  44.000  48.000  0.000  0.000  0.00
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0490 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  800.000  4.000  0.000  0.000  0.00

0491 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  3,475.580  0.000  1.000  0.000  0.00

Add/Pay UCO 9608-7001 -Potholing for Utilities, CO#1

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0503 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0504 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0505 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0506 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0508 96067014 FORCE ACCOUNT DOL  1.000  20,000.000  0.000  0.000  0.00

PUBLIC UTILITY

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $185,483.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 DOL  1.000MATERIAL ON HAND  185,483.000  185,483.00 1.00

$185,483.00TOTAL ITEM EARNINGS TO DATE


