
100601093CONTRACT ID:

PROJECT: F 2B25(107)

CONTRACT:

03263219

PROJECTED AMOUNT: $933,939.56

CONTRACTOR:

HIGHWAY: FM 529

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BATTERSON, LLP

Maria Aponte, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2026

03/05/2026

ESTIMATE PAID:

 14

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/21/2026

$933,939.56

CONTRACT:

09/01/2026

AWARD AMOUNT: $910,738.56

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 12.84

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 5.82

$54,389.54 $0.00 $54,389.54 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$54,389.54 $0.00 $54,389.54 

$0.00 $0.00 $0.00 

$54,389.54 $54,389.54 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 14

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/21/2026

05/28/2026

 109

 0

 109

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  14  11

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 4

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(107) 100601093PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  5,000.000 $3,750.00 0.750  0.75 1.00

0070 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,000.000 $1,000.00 1.000  1.00 5.00

0085 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $16.00 16.000  16.00 260.00

0175 06667262 RE PM TY III (BLK)(6")(SHADOW)000 LF  0.750 $14,782.50 19,710.000  19,710.00 51,088.00

0235 06777002 ELIM EXT PM & MRKS (6")000 LF  0.300 $12,504.30 41,681.000  41,681.00 319,971.00

0240 06777004 ELIM EXT PM & MRKS (8")000 LF  0.500 $714.50 1,429.000  1,429.00 27,255.00

0275 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.010 $416.81 41,681.000  41,681.00 319,971.00

0280 06787004 PAV SURF PREP FOR MRK (8")000 LF  0.050 $71.45 1,429.000  1,429.00 27,255.00

0315 60657001 MLTPLY PV MK W/WTY (W) (6") (SLD)000 LF  0.600 $864.60 1,441.000  1,441.00 116,724.00

0320 60657002 MLTPLY PV MK W/WTY (W) (6") (BRK)000 LF  0.750 $15,397.50 20,530.000  20,530.00 51,088.00

0340 60657007 MLTPLY PV MK W/WTY (W) (8") (SLD)000 LF  1.000 $1,429.00 1,429.000  1,429.00 25,438.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0404 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $3,442.88 3,442.880  3,442.88 15,000.00

$54,389.54TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

100601093PROJECT CONTROLF 2B25(107)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.75  3,750.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  5.000  0.000  1.00  1,000.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  260.000  0.000  16.00  16.00

0175 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.750  51,088.000  0.000  19,710.00  14,782.50

0235 06777002 000 ELIM EXT PM & MRKS (6") LF  0.300  319,971.000  0.000  41,681.00  12,504.30

0240 06777004 000 ELIM EXT PM & MRKS (8") LF  0.500  27,255.000  0.000  1,429.00  714.50

0275 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  319,971.000  0.000  41,681.00  416.81

0280 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.050  27,255.000  0.000  1,429.00  71.45

0315 60657001 000 MLTPLY PV MK W/WTY (W) (6") (SLD) LF  0.600  116,724.000  0.000  1,441.00  864.60

0320 60657002 000 MLTPLY PV MK W/WTY (W) (6") (BRK) LF  0.750  51,088.000  0.000  20,530.00  15,397.50

0340 60657007 000 MLTPLY PV MK W/WTY (W) (8") (SLD) LF  1.000  25,438.000  0.000  1,429.00  1,429.00

Category Subtotal $50,946.66

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0404 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  3,442.88  3,442.88

Category Subtotal $3,442.88

100601093F 2B25(107)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  200.000  40.000  0.000  0.000  0.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  65.000  0.000  0.000  0.00

0080 05057001 000 TMA (STATIONARY) DAY  1,000.000  15.000  0.000  0.000  0.00

0090 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  40.000  0.000  0.000  0.00

0095 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  5.000  40.000  0.000  0.000  0.00

0100 06367001 000 ALUMINUM SIGNS (TY A) SF  135.000  225.000  0.000  0.000  0.00

0105 06367002 000 ALUMINUM SIGNS (TY G) SF  55.000  273.000  0.000  0.000  0.00

0110 06367003 000 ALUMINUM SIGNS (TY O) SF  55.000  263.000  0.000  0.000  0.00

0115 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  850.000  25.000  0.000  0.000  0.00

0120 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  6,530.000  1.000  0.000  0.000  0.00

0125 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  1.000  0.000  0.000  0.00

0130 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  8.750  1,905.000  0.000  0.000  0.00

0135 06507194 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  3,450.000  2.000  0.000  0.000  0.00

0140 06667182 000 RE PM TY II (W) 12" (SLD) LF  1.650  704.000  0.000  0.000  0.00

0145 06667215 000 RE PM TY II (Y) 12" (SLD) LF  1.650  25,861.000  0.000  0.000  0.00

0150 06667217 000 RE PM TY II (Y) 24" (SLD) LF  2.800  402.000  0.000  0.000  0.00

0155 06667218 000 RE PM TY II (Y) 36" (SLD) LF  3.000  5,491.000  0.000  0.000  0.00
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0160 06667242 000 RE PM TY III (W)(12")(SLD) LF  4.000  692.000  0.000  0.000  0.00

0165 06667244 000 RE PM TY III (W)(24")(SLD) LF  7.000  16,739.000  0.000  0.000  0.00

0170 06667252 000 RE PM TY III (Y)(12")(SLD) LF  4.000  3,116.000  0.000  0.000  0.00

0180 06667353 000 PAVEMENT SLER (ARROW) EA  14.000  258.000  0.000  0.000  0.00

0185 06667354 000 PAVEMENT SLER (WORD) EA  14.000  166.000  0.000  0.000  0.00

0190 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  30.000  8.000  0.000  0.000  0.00

0195 06667364 000 PAVEMENT SLER (RR XING) EA  100.000  6.000  0.000  0.000  0.00

0200 06687091 000 PREFAB PM TY C (W)(ARROW) EA  190.000  258.000  0.000  0.000  0.00

0205 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  350.000  8.000  0.000  0.000  0.00

0210 06687103 000 PREFAB PM TY C (W)(WORD) EA  275.000  166.000  0.000  0.000  0.00

0215 06687108 000 PREFAB PM TY C (W)(RR XING) EA  650.000  6.000  0.000  0.000  0.00

0220 06727002 000 REFL PAV MRKR TY I-C EA  5.000  2,069.000  0.000  0.000  0.00

0225 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  3,126.000  0.000  0.000  0.00

0230 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  1,961.000  0.000  0.000  0.00

0245 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  3,808.000  0.000  0.000  0.00

0250 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  16,739.000  0.000  0.000  0.00

0255 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  40.000  258.000  0.000  0.000  0.00

0260 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  50.000  8.000  0.000  0.000  0.00

0265 06777015 000 ELIM EXT PM & MRKS (WORD) EA  40.000  166.000  0.000  0.000  0.00

0270 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  150.000  6.000  0.000  0.000  0.00

0285 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.250  3,808.000  0.000  0.000  0.00

0290 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.500  16,739.000  0.000  0.000  0.00

0295 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.000  258.000  0.000  0.000  0.00

0300 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  5.000  8.000  0.000  0.000  0.00

0305 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.000  166.000  0.000  0.000  0.00

0310 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  25.000  6.000  0.000  0.000  0.00

0325 60657003 000 MLTPLY PV MK W/WTY (W) (6") (DOT) LF  2.000  815.000  0.000  0.000  0.00

0330 60657004 000 MLTPLY PV MK W/WTY (Y) (6") (SLD) LF  0.600  87,208.000  0.000  0.000  0.00

0335 60657005 000 MLTPLY PV MK W/WTY (Y) (6") (BRK) LF  0.750  13,048.000  0.000  0.000  0.00

0345 60657009 000 MLTPLY PV MK W/WTY (W) (8") (DOT) LF  1.500  1,817.000  0.000  0.000  0.00

0350 60657010 000 MLTPLY PV MK W/WTY (Y) (8") (SLD) LF  1.500  889.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0401 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0402 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0403 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  3,000.000  0.000  0.000  0.00

0406 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  3,000.000  0.000  0.000  0.00

0407 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  2,200.000  0.000  0.000  0.00

0408 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $54,389.54
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  0.750  3,750.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  1,000.00 5.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  16.000  16.00 260.00

06667262 000 LF  0.750RE PM TY III (BLK)(6")(SHADOW)  19,710.000  14,782.50 51,088.00

06777002 000 LF  0.300ELIM EXT PM & MRKS (6")  41,681.000  12,504.30 319,971.00

06777004 000 LF  0.500ELIM EXT PM & MRKS (8")  1,429.000  714.50 27,255.00

06787002 000 LF  0.010PAV SURF PREP FOR MRK (6")  41,681.000  416.81 319,971.00

06787004 000 LF  0.050PAV SURF PREP FOR MRK (8")  1,429.000  71.45 27,255.00

60657001 000 LF  0.600MLTPLY PV MK W/WTY (W) (6") (SLD)  1,441.000  864.60 116,724.00

60657002 000 LF  0.750MLTPLY PV MK W/WTY (W) (6") (BRK)  20,530.000  15,397.50 51,088.00

60657007 000 LF  1.000MLTPLY PV MK W/WTY (W) (8") (SLD)  1,429.000  1,429.00 25,438.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,442.880  3,442.88 15,000.00

$54,389.54TOTAL ITEM EARNINGS TO DATE


