
101403065CONTRACT ID:

PROJECT: F 2026(478)

CONTRACT:

04263019

PROJECTED AMOUNT: $2,354,816.75

CONTRACTOR:

HIGHWAY: FM 550

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

O. TREVINO CONSTRUCTION, LLC

Christopher Blain, P.E

ROCKWALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0003

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/14/2026

04/07/2026

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/12/2026

$2,354,816.75

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,341,216.75

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 22.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 35.86

$364,963.97 $479,577.51 $844,541.48 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$364,963.97 $479,577.51 $844,541.48 

$0.00 $0.00 $0.00 

$364,963.97 $844,541.48 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $479,577.51 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/12/2026

00/00/0000

 140

 0

 140

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(478) 101403065PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  7,435.000 $43,123.00 5.800  17.93 17.93

0065 01047011 REMOV CONC (DRIVEWAYS)000 SY  50.000 $2,850.00 57.000  57.00 496.00

0070 01057046 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV000 SY  35.000 $10,115.00 289.000  289.00 463.00

0075 01057129 REMOVING STAB BASE AND ASPH PAV(0"-16")000 SY  75.000 $12,262.50 163.500  163.50 327.00

0085 01127001 SUBGR WIDEN (OC)000 STA  2,400.000 $29,112.00 12.130  12.13 17.93

0120 02477125 FL BS (CMP IN PLC)(TY D GR 1-2) (12")000 SY  42.000 $47,691.00 1,135.500  1,135.50 2,271.00

0125 03107013 PRIME COAT(MC-30 OR AE-P)000 GAL  7.800 $3,510.00 450.000  450.00 684.00

0165 04647003 RC PIPE (CL III)(18 IN)000 LF  130.000 $5,200.00 40.000  40.00 76.00

0170 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,250.000 $2,500.00 2.000  2.00 4.00

0175 04967004 REMOV STR (SET)000 EA  300.000 $600.00 2.000  2.00 4.00

0180 04967037 REMOV STR (PIPE)000 EA  900.000 $900.00 1.000  1.00 2.00

0185 05007001 MOBILIZATION000 LS  231,350.000 $13,881.00 0.060  0.36 0.40

0190 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  2.00 4.00

0195 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  1,000.000 $3,000.00 3.000  6.00 17.00

0200 05057001 TMA (STATIONARY)000 DAY  175.000 $2,975.00 17.000  26.00 150.00

0235 05307007 DRIVEWAYS (CONC) (HES)000 SY  135.000 $5,813.24 43.061  43.06 500.00

1202 96017001 MATERIAL ON HAND DOL  1.000 $79,926.00 79,926.000  235,865.00 100,000.00

RECEIVEDSUPP DESCR

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1213 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $20,425.23 20,425.230  23,733.99 500.00

F 2026(478) 109104033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0665 05007001 MOBILIZATION000 LS  231,350.000 $6,940.50 0.030  0.18 0.20

F 2026(478) 129003033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0975 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  270.000 $31,860.00 118.000  118.00 104.00

0980 05007001 MOBILIZATION000 LS  231,350.000 $13,881.00 0.060  0.36 0.40

1010 06187030 CONDT (PVC) (SCH 40) (2")000 LF  19.000 $4,332.00 228.000  228.00 93.00

1015 06187036 CONDT (PVC) (SCH 40) (3")000 LF  20.500 $594.50 29.000  29.00 29.00

1020 06187040 CONDT (PVC) (SCH 40) (4")000 LF  22.000 $1,232.00 56.000  56.00 56.00

1025 06187054 CONDT (PVC) (SCH 80) (2")000 LF  20.000 $640.00 32.000  32.00 32.00

1050 06247006 GROUND BOX TY C (162911)W/APRON000 EA  1,650.000 $1,650.00 1.000  1.00 1.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1055 06247008 GROUND BOX TY D (162922)W/APRON000 EA  1,650.000 $4,950.00 3.000  3.00 3.00

$364,963.97TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

101403065PROJECT CONTROLF 2026(478)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  7,435.000  17.930  0.000  17.93  133,309.55

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  50.000  496.000  0.000  57.00  2,850.00

0070 01057046 000 RMV (0"-6") TRT/UNTRT BASE & ASPH PAV SY  35.000  463.000  0.000  289.00  10,115.00

0075 01057129 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  75.000  327.000  0.000  163.50  12,262.50

0085 01127001 000 SUBGR WIDEN (OC) STA  2,400.000  17.930  0.000  12.13  29,112.00

0095 01347004 000 BACKFILL (TY A OR B) STA  400.000  17.930  0.000  12.13  4,852.00

0100 01527001 000 ROAD GRADER WORK (ORD COMP) STA  150.000  17.930  0.000  12.13  1,819.50

0120 02477125 000 FL BS (CMP IN PLC)(TY D GR 1-2) (12") SY  42.000  2,271.000  0.000  1,135.50  47,691.00

0125 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  7.800  684.000  0.000  450.00  3,510.00

0165 04647003 000 RC PIPE (CL III)(18 IN) LF  130.000  76.000  0.000  40.00  5,200.00

0170 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,250.000  4.000  0.000  2.00  2,500.00

0175 04967004 000 REMOV STR (SET) EA  300.000  4.000  0.000  2.00  600.00

0180 04967037 000 REMOV STR (PIPE) EA  900.000  2.000  0.000  1.00  900.00

0185 05007001 000 MOBILIZATION LS  231,350.000  0.400  0.000  0.36  83,286.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  4.000  0.000  2.00  30,000.00

0195 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,000.000  17.000  0.000  6.00  6,000.00

0200 05057001 000 TMA (STATIONARY) DAY  175.000  150.000  0.000  26.00  4,550.00

0210 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.850  97.000  0.000  132.00  640.20

0220 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.800  84.000  0.000  80.00  624.00

0235 05307007 000 DRIVEWAYS (CONC) (HES) SY  135.000  500.000  0.000  43.06  5,813.24

0320 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  11,500.000  1.000  0.000  1.00  11,500.00

1202 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  235,865.00  235,865.00

RECEIVED

1203 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  16,880.00 -16,880.00

USED

Category Subtotal $616,119.99

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1213 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  23,733.99  23,733.99

Category Subtotal $23,733.99

109104033PROJECT CONTROLF 2026(478)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0665 05007001 000 MOBILIZATION LS  231,350.000  0.200  0.000  0.18  41,643.00

0745 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  11,500.000  1.000  0.000  1.00  11,500.00

Category Subtotal $53,143.00

129003033PROJECT CONTROLF 2026(478)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0975 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  270.000  104.000  0.000  118.00  31,860.00

0980 05007001 000 MOBILIZATION LS  231,350.000  0.400  0.000  0.36  83,286.00

1010 06187030 000 CONDT (PVC) (SCH 40) (2") LF  19.000  93.000  0.000  228.00  4,332.00

1015 06187036 000 CONDT (PVC) (SCH 40) (3") LF  20.500  29.000  0.000  29.00  594.50

1020 06187040 000 CONDT (PVC) (SCH 40) (4") LF  22.000  56.000  0.000  56.00  1,232.00

1025 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  32.000  0.000  32.00  640.00

1050 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,650.000  1.000  0.000  1.00  1,650.00

1055 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,650.000  3.000  0.000  3.00  4,950.00

1070 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  11,500.000  2.000  0.000  2.00  23,000.00

Category Subtotal $151,544.50

101403065F 2026(478)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01107001 000 EXCAV (ROADWAY) CY  225.000  4.000  0.000  0.000  0.00

0090 01327005 000 EMBANK (FNL)(OC)(TY C) CY  100.000  286.000  0.000  0.000  0.00

0105 01627002 000 BLOCK SODDING SY  4.850  8,937.000  0.000  0.000  0.00

0110 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.280  2,980.000  0.000  0.000  0.00

0115 01687001 000 VEGETATIVE WATERING TGL  17.250  1,775.000  0.000  0.000  0.00

0130 03447001 000 SP MIXES SP-B PG64-22 TON  172.000  502.000  0.000  0.000  0.00

0135 03447011 000 SP MIXES SP-C SAC-B PG64-22 TON  150.000  972.000  0.000  0.000  0.00

0140 03447077 000 TACK COAT GAL  8.000  883.000  0.000  0.000  0.00

0145 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  140.000  558.000  0.000  0.000  0.00

0150 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  4.000  6,085.000  0.000  0.000  0.00

0155 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  270.000  26.000  0.000  0.000  0.00

0160 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  500.000  44.000  0.000  0.000  0.00

0205 05057003 000 TMA (MOBILE OPERATION) DAY  695.000  10.000  0.000  0.000  0.00

0215 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.950  97.000  0.000  0.000  0.00

0225 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.750  50.000  0.000  0.000  0.00

0230 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.950  134.000  0.000  0.000  0.00

0240 05307010 000 DRIVEWAYS (ACP) SY  110.000  528.000  0.000  0.000  0.00

0245 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  2.200  3,346.000  0.000  0.000  0.00

0250 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  550.000  5.000  0.000  0.000  0.00

0255 06187030 000 CONDT (PVC) (SCH 40) (2") LF  19.000  50.000  0.000  0.000  0.00

0260 06187036 000 CONDT (PVC) (SCH 40) (3") LF  20.500  70.000  0.000  0.000  0.00

0265 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  28.750  150.000  0.000  0.000  0.00

0270 06187040 000 CONDT (PVC) (SCH 40) (4") LF  22.000  10.000  0.000  0.000  0.00

0275 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  30.500  227.000  0.000  0.000  0.00

0280 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  40.000  0.000  0.000  0.00

0285 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.250  320.000  0.000  0.000  0.00

0290 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  820.000  0.000  0.000  0.00

0295 06207009 000 ELEC CONDR (NO.6) BARE LF  3.250  380.000  0.000  0.000  0.00

0300 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.750  100.000  0.000  0.000  0.00

0305 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.600  120.000  0.000  0.000  0.00



CONTRACT ID 101403065 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 11ESTIMATE 0003

0310 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,650.000  2.000  0.000  0.000  0.00

0315 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,650.000  3.000  0.000  0.000  0.00

0325 06367001 000 ALUMINUM SIGNS (TY A) SF  49.000  104.000  0.000  0.000  0.00

0330 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  9.000  0.000  0.000  0.00

0335 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  91.000  0.000  0.000  0.00

0340 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.500  539.000  0.000  0.000  0.00

0345 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.250  906.000  0.000  0.000  0.00

0350 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.000  123.000  0.000  0.000  0.00

0355 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  170.000  7.000  0.000  0.000  0.00

0360 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  215.000  2.000  0.000  0.000  0.00

0365 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  185.000  4.000  0.000  0.000  0.00

0370 06667347 000 PAVEMENT SLER 6" LF  1.000  352.000  0.000  0.000  0.00

0375 06667348 000 PAVEMENT SLER 8" LF  2.000  66.000  0.000  0.000  0.00

0380 06667352 000 PAVEMENT SLER 24" LF  3.000  40.000  0.000  0.000  0.00

0385 06667353 000 PAVEMENT SLER (ARROW) EA  55.000  3.000  0.000  0.000  0.00

0390 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.500  3,777.000  0.000  0.000  0.00

0395 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.500  5,379.000  0.000  0.000  0.00

0400 06727002 000 REFL PAV MRKR TY I-C EA  6.000  91.000  0.000  0.000  0.00

0405 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  269.000  0.000  0.000  0.00

0410 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  43,000.000  1.000  0.000  0.000  0.00

0415 06827001 000 VEH SIG SEC (12")LED(GRN) EA  425.000  8.000  0.000  0.000  0.00

0420 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  432.000  4.000  0.000  0.000  0.00

0425 06827003 000 VEH SIG SEC (12")LED(YEL) EA  425.000  8.000  0.000  0.000  0.00

0430 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  432.000  8.000  0.000  0.000  0.00

0435 06827005 000 VEH SIG SEC (12")LED(RED) EA  425.000  8.000  0.000  0.000  0.00

0440 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  432.000  4.000  0.000  0.000  0.00

0445 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  215.000  6.000  0.000  0.000  0.00

0450 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  290.000  2.000  0.000  0.000  0.00

0455 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  296.000  2.000  0.000  0.000  0.00

0460 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  239.000  0.000  0.000  0.00

0465 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.750  234.000  0.000  0.000  0.00

0470 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  10.000  445.000  0.000  0.000  0.00

0475 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  15,175.000  2.000  0.000  0.000  0.00

0480 06867059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  33,600.000  2.000  0.000  0.000  0.00

0485 07307019 000 FULL - WIDTH MOWING CYC  2,000.000  1.000  0.000  0.000  0.00

0490 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,000.000  1.000  0.000  0.000  0.00

0495 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  10,500.000  4.000  0.000  0.000  0.00

0500 60087002 000 RVDS (ADVANCE DETECTION ONLY) EA  9,250.000  2.000  0.000  0.000  0.00

1200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1204 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

1205 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

1206 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

1207 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1208 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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1209 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

1210 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

1211 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1212 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

109104033F 2026(478)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY
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QUANTITY

NET CO

QUANTITY
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TO DATE
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0655 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  245.000  42.000  0.000  0.000  0.00

0660 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  270.000  16.000  0.000  0.000  0.00

0670 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  1.000  0.000  0.000  0.00

0675 05057001 000 TMA (STATIONARY) DAY  175.000  20.000  0.000  0.000  0.00

0680 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.750  50.000  0.000  0.000  0.00

0685 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.950  50.000  0.000  0.000  0.00

0690 06187030 000 CONDT (PVC) (SCH 40) (2") LF  19.000  45.000  0.000  0.000  0.00

0695 06187036 000 CONDT (PVC) (SCH 40) (3") LF  20.500  72.000  0.000  0.000  0.00

0700 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  28.750  214.000  0.000  0.000  0.00

0705 06187054 000 CONDT (PVC) (SCH 80) (2") LF  20.000  30.000  0.000  0.000  0.00

0710 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.250  320.000  0.000  0.000  0.00

0715 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  692.000  0.000  0.000  0.00

0720 06207009 000 ELEC CONDR (NO.6) BARE LF  3.250  321.000  0.000  0.000  0.00

0725 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.750  202.000  0.000  0.000  0.00

0730 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.600  90.000  0.000  0.000  0.00

0735 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,650.000  4.000  0.000  0.000  0.00

0740 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,650.000  1.000  0.000  0.000  0.00

0750 06367001 000 ALUMINUM SIGNS (TY A) SF  49.000  35.000  0.000  0.000  0.00

0755 06667352 000 PAVEMENT SLER 24" LF  3.000  62.000  0.000  0.000  0.00

0760 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  62.000  0.000  0.000  0.00

0765 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  62.000  0.000  0.000  0.00

0770 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  43,000.000  1.000  0.000  0.000  0.00

0775 06827001 000 VEH SIG SEC (12")LED(GRN) EA  425.000  8.000  0.000  0.000  0.00

0780 06827003 000 VEH SIG SEC (12")LED(YEL) EA  425.000  8.000  0.000  0.000  0.00

0785 06827005 000 VEH SIG SEC (12")LED(RED) EA  425.000  8.000  0.000  0.000  0.00

0790 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  215.000  8.000  0.000  0.000  0.00

0795 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  325.000  0.000  0.000  0.00

0800 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  7.000  406.000  0.000  0.000  0.00

0805 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  12,500.000  3.000  0.000  0.000  0.00

0810 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  17,000.000  1.000  0.000  0.000  0.00

0815 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  40.000  25.000  0.000  0.000  0.00

0820 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,000.000  1.000  0.000  0.000  0.00
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0850 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

0851 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

0852 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

0853 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0854 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

129003033F 2026(478)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY
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NBR
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NBR
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0985 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  2.000  0.000  0.000  0.00

0990 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  175.000  30.000  0.000  0.000  0.00

0995 05057001 000 TMA (STATIONARY) DAY  175.000  40.000  0.000  0.000  0.00

1000 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.750  100.000  0.000  0.000  0.00

1005 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.950  100.000  0.000  0.000  0.00

1030 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  2,440.000  0.000  0.000  0.00

1035 06207009 000 ELEC CONDR (NO.6) BARE LF  3.250  160.000  0.000  0.000  0.00

1040 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.750  198.000  0.000  0.000  0.00

1045 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.600  96.000  0.000  0.000  0.00

1060 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  2.250  1,942.000  0.000  0.000  0.00

1065 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  2.750  2,780.000  0.000  0.000  0.00

1075 06367001 000 ALUMINUM SIGNS (TY A) SF  49.000  141.000  0.000  0.000  0.00

1080 06667352 000 PAVEMENT SLER 24" LF  3.000  167.000  0.000  0.000  0.00

1085 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  167.000  0.000  0.000  0.00

1090 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  167.000  0.000  0.000  0.00

1095 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  43,000.000  2.000  0.000  0.000  0.00

1100 06827001 000 VEH SIG SEC (12")LED(GRN) EA  425.000  16.000  0.000  0.000  0.00

1105 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  432.000  8.000  0.000  0.000  0.00

1110 06827003 000 VEH SIG SEC (12")LED(YEL) EA  425.000  16.000  0.000  0.000  0.00

1115 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  432.000  8.000  0.000  0.000  0.00

1120 06827005 000 VEH SIG SEC (12")LED(RED) EA  425.000  16.000  0.000  0.000  0.00

1125 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  432.000  8.000  0.000  0.000  0.00

1130 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  215.000  12.000  0.000  0.000  0.00

1135 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  290.000  4.000  0.000  0.000  0.00

1140 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  296.000  4.000  0.000  0.000  0.00

1145 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.750  2,125.000  0.000  0.000  0.00

1150 06867008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  11,600.000  8.000  0.000  0.000  0.00

1155 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,000.000  2.000  0.000  0.000  0.00

1160 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  10,500.000  8.000  0.000  0.000  0.00

1165 60087002 000 RVDS (ADVANCE DETECTION ONLY) EA  9,250.000  5.000  0.000  0.000  0.00
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1180 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

1181 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

1182 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

1183 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1184 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $844,541.48
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01007002 000 STA  7,435.000PREPARING ROW  17.930  133,309.55 17.93

01047011 000 SY  50.000REMOV CONC (DRIVEWAYS)  57.000  2,850.00 496.00

01057046 000 SY  35.000RMV (0"-6") TRT/UNTRT BASE & ASPH PAV  289.000  10,115.00 463.00

01057129 000 SY  75.000REMOVING STAB BASE AND ASPH PAV(0"-16")  163.500  12,262.50 327.00

01127001 000 STA  2,400.000SUBGR WIDEN (OC)  12.130  29,112.00 17.93

01347004 000 STA  400.000BACKFILL (TY A OR B)  12.130  4,852.00 17.93

01527001 000 STA  150.000ROAD GRADER WORK (ORD COMP)  12.130  1,819.50 17.93

02477125 000 SY  42.000FL BS (CMP IN PLC)(TY D GR 1-2) (12")  1,135.500  47,691.00 2,271.00

03107013 000 GAL  7.800PRIME COAT(MC-30 OR AE-P)  450.000  3,510.00 684.00

04167044 000 LF  270.000DRILL SHAFT (TRF SIG POLE) (36 IN)  118.000  31,860.00 104.00

04647003 000 LF  130.000RC PIPE (CL III)(18 IN)  40.000  5,200.00 76.00

04677308 000 EA  1,250.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  2,500.00 4.00

04967004 000 EA  300.000REMOV STR (SET)  2.000  600.00 4.00

04967037 000 EA  900.000REMOV STR (PIPE)  1.000  900.00 2.00

05007001 000 LS  231,350.000MOBILIZATION  0.900  208,215.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  30,000.00 4.00

05037002 000 EA  1,000.000PORTABLE CHANGEABLE MESSAGE SIGN  6.000  6,000.00 17.00

05057001 000 DAY  175.000TMA (STATIONARY)  26.000  4,550.00 150.00

05067039 000 LF  4.850TEMP SEDMT CONT FENCE (INSTALL)  132.000  640.20 97.00

05067044 000 LF  7.800BIODEG EROSN CONT LOGS (INSTL) (12")  80.000  624.00 84.00

05307007 000 SY  135.000DRIVEWAYS (CONC) (HES)  43.061  5,813.24 500.00

06187030 000 LF  19.000CONDT (PVC) (SCH 40) (2")  228.000  4,332.00 93.00

06187036 000 LF  20.500CONDT (PVC) (SCH 40) (3")  29.000  594.50 29.00

06187040 000 LF  22.000CONDT (PVC) (SCH 40) (4")  56.000  1,232.00 56.00

06187054 000 LF  20.000CONDT (PVC) (SCH 80) (2")  32.000  640.00 32.00

06247006 000 EA  1,650.000GROUND BOX TY C (162911)W/APRON  1.000  1,650.00 1.00

06247008 000 EA  1,650.000GROUND BOX TY D (162922)W/APRON  3.000  4,950.00 3.00

06287190 000 EA  11,500.000ELC SRV TY D 120/240 070(NS)SS(E)PS(U)  4.000  46,000.00 4.00

96017001 DOL -1.000MATERIAL ON HAND  16,880.000 -16,880.00 200,000.00

USED

96017001 DOL  1.000MATERIAL ON HAND  235,865.000  235,865.00 200,000.00

RECEIVED

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  23,733.990  23,733.99 500.00

$844,541.48TOTAL ITEM EARNINGS TO DATE


