
101604021CONTRACT ID:

PROJECT: F 2026(472)

CONTRACT:

04263217

PROJECTED AMOUNT: $3,478,845.21

CONTRACTOR:

HIGHWAY: FM 548

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ICOS MANAGEMENT, LLC

Nicholas Wadlington, P.E.

ROCKWALL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0002

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/14/2026

04/08/2026

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/08/2026

$3,478,845.21

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,381,745.21

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 19.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 9.68

$336,752.32 $0.00 $336,752.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$336,752.32 $0.00 $336,752.32 

$0.00 $0.00 $0.00 

$336,752.32 $336,752.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/08/2026

07/14/2026

 68

 0

 68

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  13  12

SATURDAY 2

SUNDAY 2

TIME SUSPENDED 7

WEATHER 1

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 TIME SUSPENDED

09/06/2026  1 TIME SUSPENDED

09/07/2026  1 TIME SUSPENDED

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1 WEATHER

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(472) 101604021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")000 SY  49.170 $139,776.69 2,842.723  2,842.72 12,821.00

0100 05007001 MOBILIZATION000 LS  206,772.500 $155,079.38 0.750  0.75 1.00

0105 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  34,100.000 $34,100.00 1.000  1.00 5.00

0110 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  3,850.000 $7,700.00 2.000  2.00 2.00

0200 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  0.550 $96.25 175.000  175.00 3,897.00

$336,752.32TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

101604021PROJECT CONTROLF 2026(472)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0090 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  49.170  12,821.000  0.000  2,842.72  139,776.69

0100 05007001 000 MOBILIZATION LS  206,772.500  1.000  0.000  0.75  155,079.38

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  34,100.000  5.000  0.000  1.00  34,100.00

0110 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  3,850.000  2.000  0.000  2.00  7,700.00

0200 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.550  3,897.000  0.000  175.00  96.25

Category Subtotal $336,752.32

101604021F 2026(472)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  181.500  389.760  0.000  0.000  0.00

0065 01347004 000 BACKFILL (TY A OR B) STA  330.000  389.760  0.000  0.000  0.00

0070 01627002 000 BLOCK SODDING SY  16.500  100.000  0.000  0.000  0.00

0075 01687001 000 VEGETATIVE WATERING TGL  495.000  15.000  0.000  0.000  0.00

0080 03447011 000 SP MIXES SP-C SAC-B PG64-22 TON  122.140  14,600.000  0.000  0.000  0.00

0085 03447077 000 TACK COAT GAL  5.410  10,843.000  0.000  0.000  0.00

0095 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  2.920  10,555.000  0.000  0.000  0.00

0115 05057001 000 TMA (STATIONARY) DAY  385.000  68.000  0.000  0.000  0.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  1,017.500  10.000  0.000  0.000  0.00

0125 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  60.500  50.000  0.000  0.000  0.00

0130 05067011 000 ROCK FILTER DAMS (REMOVE) LF  49.500  50.000  0.000  0.000  0.00

0135 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.950  100.000  0.000  0.000  0.00

0140 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.850  100.000  0.000  0.000  0.00

0145 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.150  880.000  0.000  0.000  0.00

0150 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.200  880.000  0.000  0.000  0.00

0155 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.120  72,036.000  0.000  0.000  0.00

0160 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.120  38,978.000  0.000  0.000  0.00

0165 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  654.500  139.000  0.000  0.000  0.00

0170 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  715.000  2.000  0.000  0.000  0.00

0175 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  715.000  3.000  0.000  0.000  0.00

0180 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  990.000  1.000  0.000  0.000  0.00

0185 06587079 000 INSTL OM SM RD SIGN (1-OM-CON)Y EA  27.500  64.000  0.000  0.000  0.00

0190 06587080 000 INSTL OM SM RD SIGN (1-OM-CON)R EA  27.500  5.000  0.000  0.000  0.00

0195 06587261 000 INSTL OM ASSM (OM-2Z)(WFLX)SRFHH(BI) EA  242.000  42.000  0.000  0.000  0.00

0205 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.830  207.000  0.000  0.000  0.00

0210 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.200  100.000  0.000  0.000  0.00

0215 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.700  366.000  0.000  0.000  0.00

0220 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  170.500  2.000  0.000  0.000  0.00

0225 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  187.000  2.000  0.000  0.000  0.00

0230 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  76,147.000  0.000  0.000  0.00
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0235 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  77,919.000  0.000  0.000  0.00

0240 06667352 000 PAVEMENT SLER 24" LF  0.550  176.000  0.000  0.000  0.00

0245 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.540  76,147.000  0.000  0.000  0.00

0250 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.560  4,891.000  0.000  0.000  0.00

0255 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.540  49,701.000  0.000  0.000  0.00

0260 06727002 000 REFL PAV MRKR TY I-C EA  4.410  5.000  0.000  0.000  0.00

0265 06727004 000 REFL PAV MRKR TY II-A-A EA  4.070  880.000  0.000  0.000  0.00

0270 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.330  176.000  0.000  0.000  0.00

0275 07307019 000 FULL - WIDTH MOWING CYC  6,600.000  1.000  0.000  0.000  0.00

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0302 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

0303 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

0304 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

0305 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  30,000.000  0.000  0.000  0.00

0306 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  30,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0308 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

DO NOT HAVE A POLICE REPORT

0309 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

HAVE POLICE REPORT

0310 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  15,000.000  0.000  0.000  0.00

0311 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0312 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

PD BY INVOICE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $336,752.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517005 000 SY  49.170FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  2,842.723  139,776.69 12,821.00

05007001 000 LS  206,772.500MOBILIZATION  0.750  155,079.38 1.00

05027001 000 MO  34,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  34,100.00 5.00

05037002 000 EA  3,850.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  7,700.00 2.00

06627114 000 EA  0.550WK ZN PAV MRK SHT TERM (TAB)TY Y-2  175.000  96.25 3,897.00

$336,752.32TOTAL ITEM EARNINGS TO DATE


