
Contract ID: 102401087

Project: STP 2026(566)MM

Highway:

District: BEAUMONT

Contract: 05263247 County: CHAMBERS

Award Amount: $310,773.00 Area Engineer: ROBERTO RODRIGUEZ

Projected Amount $310,773.00 Area Number: 054

Adj Projected Amount $0.00

Contractor: JASCO

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 7/26/2026 to 8/31/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date: 07/20/2026

% Complete 17.
740000000000
002

Accepted Date:

% Time Used: 60.47

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $55,137.00 $0.00 $55,137.00

Participating $55,137.00 $0.00 $55,137.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $55,137.00 $0.00 $55,137.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 07/20/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $760.00
Bid Days: 43

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 43
0

Days Charged to Date: 26 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 21

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 3

TOO WET 2

Total Period Days: 21 16 37 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/26/2026 2 ü SUNDAY

07/27/2026 2

07/28/2026 2

07/29/2026 2

07/30/2026 2

07/31/2026 2

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2

08/04/2026 2

08/05/2026 2

08/06/2026 2

08/07/2026 2

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü TOO WET Trace amounts of rain in project area over the weekend. Sub-contractor could not
safely operate equipment on ROW slope due to equipment sliding.

08/11/2026 2 ü TOO WET
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08/12/2026 2

08/13/2026 2

08/14/2026 2

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2

08/18/2026 2

08/19/2026 2

08/20/2026 2

08/21/2026 2

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2

08/25/2026 2

08/26/2026 2

08/27/2026 2 ü TIME SUSPENDED

08/28/2026 2 ü TIME SUSPENDED

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü TIME SUSPENDED

Contract: 102401087 Payment Estimate: 0002 Page: 4 of 9



Worked Performed This Period

Project: STP 2026(566)MM Control 102401087

Category: 001 Description: FM 565-BMT_SH0099_1 (2022 HSIP) Install Intersection Flashing Beacon, Install
Advanced Warning Signals and Signs (Intersection), Install Pavement

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 05007001 000 MOBILIZATION LS $30,000.00 0.90 $27,000.00 1.00 0.90

0070 05057001 000 TMA (STATIONARY) DAY $1.00 17 $17.00 43.00 17.00

0275 06247001 000 GROUND BOX TY A (122311) EA $770.00 2 $1,540.00 2.00 2.00

0260 06187020 000 CONDT (PVC) (SCH 40) (3/4") (BORE) LF $30.00 260 $7,800.00 260.00 260.00

0280 06287327 000 ELC SRV TY T 120/240 000(NS)GS(N)SP(U) EA $1,600.00 2 $3,200.00 2.00 2.00

0255 06187019 000 CONDT (PVC) (SCH 40) (3/4") LF $9.50 1640 $15,580.00 1,640.00 1,640.00

Total Item Earnings This Estimate $55,137.00
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Contract Line Items

Project: STP 2026(566)MM Control 102401087

Category: 001 Description: FM 565-BMT_SH0099_1 (2022 HSIP) Install Intersection Flashing Beacon, Install
Advanced Warning Signals and Signs (Intersection), Install Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $30,000.00 1.00 0.00 0.90 $27,000.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $100.00 3.00 0.00 0.00 $0.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 43.00 0.00 17.00 $17.00

0075 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $430.00 2.00 0.00 0.00 $0.00

0080 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $500.00 12.00 0.00 0.00 $0.00

0085 06447072 0 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA $500.00 34.00 0.00 0.00 $0.00

0090 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 12.00 0.00 0.00 $0.00

0095 60247001 0 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF $75.00 160.00 0.00 0.00 $0.00

0100 60667001 0 LED ROADSIDE SIGN EA $1,900.00 14.00 0.00 0.00 $0.00

Category 001 SubTotal $27,017.00

Total Item earnings this contract $27,017.00
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Contract Line Items

Project: STP 2026(566)MM Control 102401091

Category: 001 Description: 2023 HSIP CURVE (FM 565) FLASHING CHEVRONS, EDGELINE & CENTERLINE
RS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06187019 0 CONDT (PVC) (SCH 40) (3/4") LF $9.50 1,640.00 0.00 1,640.00 $15,580.00

0260 06187020 0 CONDT (PVC) (SCH 40) (3/4") (BORE) LF $30.00 260.00 0.00 260.00 $7,800.00

0265 06207005 0 ELEC CONDR (NO.10) BARE LF $5.25 1,900.00 0.00 0.00 $0.00

0270 06207006 0 ELEC CONDR (NO.10) INSULATED LF $5.25 3,800.00 0.00 0.00 $0.00

0275 06247001 0 GROUND BOX TY A (122311) EA $770.00 2.00 0.00 2.00 $1,540.00

0280 06287327 0 ELC SRV TY T 120/240 000(NS)GS(N)SP(U) EA $1,600.00 2.00 0.00 2.00 $3,200.00

0285 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $375.00 45.00 0.00 0.00 $0.00

0290 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 23.00 0.00 0.00 $0.00

0295 60687001 0 LEAD LED CHEVRON EA $1,800.00 14.00 0.00 0.00 $0.00

0300 60687003 0 LED CHEVRON EA $1,500.00 76.00 0.00 0.00 $0.00

Category 001 SubTotal $28,120.00

Total Item earnings this contract $28,120.00
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Contract Line Items

Project: STP 2026(566)MM Control 102401087

Category: 002 Description: FM 565-BMT_SH0099_1 (2022 HSIP) Install Intersection Flashing Beacon, Install
Advanced Warning Signals and Signs (Intersection), Install Pavement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 5,000.00 0.00 0.00 $0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $30,000.00 1.00 0.90 $27,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $100.00 3.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1.00 43.00 17.00 $17.00

06187019 CONDT (PVC) (SCH 40) (3/4") LF $9.50 1,640.00 1,640.00 $15,580.00

06187020 CONDT (PVC) (SCH 40) (3/4") (BORE) LF $30.00 260.00 260.00 $7,800.00

06207005 ELEC CONDR (NO.10) BARE LF $5.25 1,900.00 0.00 $0.00

06207006 ELEC CONDR (NO.10) INSULATED LF $5.25 3,800.00 0.00 $0.00

06247001 GROUND BOX TY A (122311) EA $770.00 2.00 2.00 $1,540.00

06287327 ELC SRV TY T 120/240 000(NS)GS(N)SP(U) EA $1,600.00 2.00 2.00 $3,200.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $375.00 45.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $430.00 2.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $500.00 12.00 0.00 $0.00

06447072 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA $500.00 34.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $110.00 35.00 0.00 $0.00

60247001 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF $75.00 160.00 0.00 $0.00

60667001 LED ROADSIDE SIGN EA $1,900.00 14.00 0.00 $0.00

60687001 LEAD LED CHEVRON EA $1,800.00 14.00 0.00 $0.00

60687003 LED CHEVRON EA $1,500.00 76.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 5,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $55,137.00

Contractor's Estimate Package

Report Generation Date: 09/02/2026 03:52:20 PM

Contract: 102401087 Payment Estimate: 0002 Page: 9 of 9


