
 5,146.85

106204063CONTRACT ID:

PROJECT: F 2026(483)

CONTRACT:

04263023

PROJECTED AMOUNT: $1,826,698.38

CONTRACTOR:

HIGHWAY: FM 2100

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

FORDE CONSTRUCTION COMPANY, INC.

Phil Garlin, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/30/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/19/2026

04/07/2026

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2026

$1,831,845.23

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,798,696.38

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.94

$127,420.67 $1,410,182.29 $1,537,602.96 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$127,420.67 $1,410,182.29 $1,537,602.96 

$0.00 $0.00 $0.00 

$127,420.67 $1,537,602.96 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,410,182.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2026

06/18/2026

 56

 0

 56

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  9  16

HOLIDAY 1

RAIN 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 8

09/01/2026  1 RAIN

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2026(483) 106204063PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047003 REMOV CONC (MOWSTRIP)000 SY  160.000 $26,826.72 167.667  167.67 26.00

0095 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  900.000 $16,667.10 18.519  18.52 27.00

0096 04797001 ADJUSTING MANHOLES EA  1,029.370 $5,146.85 5.000  5.00 5.00

CO#1 ADDING MANHOLE ADJUSTMENTSUPP DESCR

0105 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  22,000.000 $22,000.00 1.000  3.00 4.00

0115 05057001 TMA (STATIONARY)000 DAY  200.000 $2,800.00 14.000  42.00 43.00

0125 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  32.000 $13,728.00 429.000  429.00 450.00

0130 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,300.000 $2,300.00 1.000  1.00 2.00

0145 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  3.300 $1,155.00 350.000  350.00 450.00

0150 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  245.000 $490.00 2.000  2.00 2.00

0155 05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  290.000 $580.00 2.000  2.00 2.00

0160 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,800.000 $3,800.00 1.000  1.00 4.00

0165 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  368.000 $736.00 2.000  2.00 4.00

0255 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  2.100 $3,507.00 1,670.000  2,193.00 1,526.00

0275 06667236 RE PM TY III (W)(6")(SLD)000 LF  1.700 $782.00 460.000  460.00 213.00

0280 06667237 RE PM TY III (W)(6")(BRK)000 LF  1.000 $3,080.00 3,080.000  3,080.00 3,110.00

0295 06667248 RE PM TY III (Y)(6")(SLD)000 LF  1.000 $1,256.00 1,256.000  1,256.00 1,256.00

0300 06667249 RE PM TY III (Y)(6")(BRK)000 LF  1.700 $493.00 290.000  290.00 310.00

0340 06687091 PREFAB PM TY C (W)(ARROW)000 EA  264.000 $3,960.00 15.000  15.00 18.00

0355 06687103 PREFAB PM TY C (W)(WORD)000 EA  265.000 $2,915.00 11.000  11.00 18.00

0375 30177001 CONTINUOUS GRINDING-CONCRETE PAVEMENT000 SY  8.500 $15,198.00 1,788.000  1,788.00 19,250.00

$127,420.67TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

106204063PROJECT CONTROLF 2026(483)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  160.000  26.000  0.000  167.67  26,826.72

0065 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  3.200  16,328.000  0.000  15,325.00  49,040.00

0070 03167245 000 AGGR (TY-PB OR PL, GR-4)(SAC-B) CY  250.000  349.000  0.000  349.00  87,250.00

0075 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  153.000  3,742.000  0.000  3,781.00  578,493.00

0080 03517011 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  110.000  1,766.000  0.000  1,673.86  184,124.60

0085 03547074 000 PLANE ASPH CONC PAV (1.5") SY  3.750  45,357.000  0.000  45,357.00  170,088.75

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  900.000  27.000  0.000  18.52  16,667.10

0096 04797001 ADJUSTING MANHOLES EA  1,029.370  0.000  5.000  5.00  5,146.85

CO#1 ADDING MANHOLE ADJUSTMENT

0100 05007001 000 MOBILIZATION LS  122,000.000  1.000  0.000  0.90  109,800.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  22,000.000  4.000  0.000  3.00  66,000.00

0110 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  28.000  0.000  82.00  20,500.00

0115 05057001 000 TMA (STATIONARY) DAY  200.000  43.000  0.000  42.00  8,400.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  200.000  9.000  0.000  10.00  2,000.00

0125 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  32.000  450.000  0.000  429.00  13,728.00

0130 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,300.000  2.000  0.000  1.00  2,300.00

0145 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.300  450.000  0.000  350.00  1,155.00

0150 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  245.000  2.000  0.000  2.00  490.00

0155 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  290.000  2.000  0.000  2.00  580.00

0160 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,800.000  4.000  0.000  1.00  3,800.00

0165 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  368.000  4.000  0.000  2.00  736.00

0170 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  27.000  330.000  0.000  340.00  9,180.00

0175 06187090 000 CONDUIT (PREPARE) LF  1.100  35.000  0.000  35.00  38.50

0180 06207007 000 ELEC CONDR (NO.8) BARE LF  1.600  330.000  0.000  330.00  528.00

0195 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.300  11,940.000  0.000  2,910.00  873.00

0205 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.300  22,760.000  0.000  4,979.00  1,493.70

0210 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.500  2,260.000  0.000  823.00  411.50

0230 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.300  4,380.000  0.000  1,870.00  561.00

0235 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.300  27,350.000  0.000  10,951.00  3,285.30

0240 06627040 000 WK ZN PAV MRK NON-REMOV (Y)12"(SLD) LF  0.950  180.000  0.000  76.00  72.20

0255 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.100  1,526.000  0.000  2,193.00  4,605.30

0260 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.100  2,544.000  0.000  746.00  1,566.60

0265 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  1,130.000  0.000  1,112.00  1,167.60

0270 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.300  1,867.000  0.000  141.00  888.30

0275 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.700  213.000  0.000  460.00  782.00

0280 06667237 000 RE PM TY III (W)(6")(BRK) LF  1.000  3,110.000  0.000  3,080.00  3,080.00

0295 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.000  1,256.000  0.000  1,256.00  1,256.00

0300 06667249 000 RE PM TY III (Y)(6")(BRK) LF  1.700  310.000  0.000  290.00  493.00

0315 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.880  11,256.000  0.000  11,664.00  10,264.32

0320 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.950  2,860.000  0.000  2,787.00  2,647.65

0330 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.880  11,136.000  0.000  10,674.00  9,393.12

0335 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.950  1,710.000  0.000  2,133.00  2,026.35

0340 06687091 000 PREFAB PM TY C (W)(ARROW) EA  264.000  18.000  0.000  15.00  3,960.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0355 06687103 000 PREFAB PM TY C (W)(WORD) EA  265.000  18.000  0.000  11.00  2,915.00

0370 06867004 000 INS TRF SIG PL AM (S)LUM ARM(10') EA  1,700.000  4.000  0.000  4.00  6,800.00

0375 30177001 000 CONTINUOUS GRINDING-CONCRETE PAVEMENT SY  8.500  19,250.000  0.000  1,788.00  15,198.00

0380 60067001 000 VIVDS PROSR SYS EA  12,200.000  3.000  0.000  3.00  36,600.00

0385 60067002 000 VIVDS CAM ASSY FXD LNS EA  2,290.000  12.000  0.000  12.00  27,480.00

0390 60067005 000 VIVDS CNTRL SOFTWARE EA  1,720.000  1.000  0.000  1.00  1,720.00

0395 60067007 000 VIVDS CABLING LF  3.800  2,220.000  0.000  2,550.00  9,690.00

0400 60137006 000 GROUND BOX (PREPARE) EA  246.000  6.000  0.000  6.00  1,476.00

Category Subtotal $1,507,578.46

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0504 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  8,500.000  0.000  30,024.50  30,024.50

Category Subtotal $30,024.50

106204063F 2026(483)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 03617005 000 FULL - DEPTH REPAIR CRCP (10") CY  1,250.000  17.000  0.000  0.000  0.00

0135 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,300.000  2.000  0.000  0.000  0.00

0140 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  117.000  25.000  0.000  0.000  0.00

0185 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  26.000  6.000  0.000  0.000  0.00

0190 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  33.000  5.000  0.000  0.000  0.00

0200 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.270  121.000  0.000  0.000  0.00

0215 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  79.000  24.000  0.000  0.000  0.00

0220 06627019 000 WK ZN PAV MRK NON-REMOV (W)(DBL ARW) EA  90.000  6.000  0.000  0.000  0.00

0225 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  79.000  28.000  0.000  0.000  0.00

0245 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.500  714.000  0.000  0.000  0.00

0250 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.500  8,906.000  0.000  0.000  0.00

0285 06667242 000 RE PM TY III (W)(12")(SLD) LF  6.300  16.000  0.000  0.000  0.00

0290 06667244 000 RE PM TY III (W)(24")(SLD) LF  15.500  348.000  0.000  0.000  0.00

0305 06667252 000 RE PM TY III (Y)(12")(SLD) LF  6.400  198.000  0.000  0.000  0.00

0310 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  1.050  3,110.000  0.000  0.000  0.00

0325 06667311 000 ALL-WTHER PM TY I (W)6"(DOT)(100MIL) LF  0.950  60.000  0.000  0.000  0.00

0345 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  529.000  1.000  0.000  0.000  0.00

0350 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  132.000  2.000  0.000  0.000  0.00

0360 06727002 000 REFL PAV MRKR TY I-C EA  6.300  361.000  0.000  0.000  0.00

0365 06727004 000 REFL PAV MRKR TY II-A-A EA  6.300  453.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0503 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,500.000  0.000  0.000  0.00

0506 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0507 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  3,000.000  0.000  0.000  0.00

0508 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

0509 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  3,000.000  0.000  0.000  0.00

0510 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0511 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  4,000.000  0.000  0.000  0.00

0512 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,537,602.96
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047003 000 SY  160.000REMOV CONC (MOWSTRIP)  167.667  26,826.72 26.00

03167067 000 GAL  3.200ASPH (AC-20-5TR OR AC-20XP)  15,325.000  49,040.00 16,328.00

03167245 000 CY  250.000AGGR (TY-PB OR PL, GR-4)(SAC-B)  349.000  87,250.00 349.00

03447064 000 TON  153.000SP MIXES SP-D SAC-A PG76-22  3,781.000  578,493.00 3,742.00

03517011 000 SY  110.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  1,673.860  184,124.60 1,766.00

03547074 000 SY  3.750PLANE ASPH CONC PAV (1.5")  45,357.000  170,088.75 45,357.00

04327013 000 CY  900.000RIPRAP (MOW STRIP)(4 IN)  18.519  16,667.10 27.00

04797001 EA  1,029.370ADJUSTING MANHOLES  5.000  5,146.85 0.00

CO#1 ADDING MANHOLE ADJUSTMENT

05007001 000 LS  122,000.000MOBILIZATION  0.900  109,800.00 1.00

05027001 000 MO  22,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  66,000.00 4.00

05037001 000 DAY  250.000PORTABLE CHANGEABLE MESSAGE SIGN  82.000  20,500.00 28.00

05057001 000 DAY  200.000TMA (STATIONARY)  42.000  8,400.00 43.00

05057003 000 DAY  200.000TMA (MOBILE OPERATION)  10.000  2,000.00 9.00

05407001 000 LF  32.000MTL W-BEAM GD FEN (TIM POST)  429.000  13,728.00 450.00

05407005 000 EA  2,300.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,300.00 2.00

05427001 000 LF  3.300REMOVE METAL BEAM GUARD FENCE  350.000  1,155.00 450.00

05427002 000 EA  245.000REMOVE TERMINAL ANCHOR SECTION  2.000  490.00 2.00

05427004 000 EA  290.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  580.00 2.00

05447001 000 EA  3,800.000GUARDRAIL END TREATMENT (INSTALL)  1.000  3,800.00 4.00

05447003 000 EA  368.000GUARDRAIL END TREATMENT (REMOVE)  2.000  736.00 4.00

06187055 000 LF  27.000CONDT (PVC) (SCH 80) (2") (BORE)  340.000  9,180.00 330.00

06187090 000 LF  1.100CONDUIT (PREPARE)  35.000  38.50 35.00

06207007 000 LF  1.600ELEC CONDR (NO.8) BARE  330.000  528.00 330.00

06627005 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)6"(BRK)  2,910.000  873.00 11,940.00

06627008 000 LF  0.300WK ZN PAV MRK NON-REMOV (W)6"(SLD)  4,979.000  1,493.70 22,760.00

06627012 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)8"(SLD)  823.000  411.50 2,260.00

06627036 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  1,870.000  561.00 4,380.00

06627038 000 LF  0.300WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  10,951.000  3,285.30 27,350.00

06627040 000 LF  0.950WK ZN PAV MRK NON-REMOV (Y)12"(SLD)  76.000  72.20 180.00

06627112 000 EA  2.100WK ZN PAV MRK SHT TERM (TAB)TY W  2,193.000  4,605.30 1,526.00

06627114 000 EA  2.100WK ZN PAV MRK SHT TERM (TAB)TY Y-2  746.000  1,566.60 2,544.00

06667024 000 LF  1.050REFL PAV MRK TY I (W)8"(SLD)(100MIL)  1,112.000  1,167.60 1,130.00

06667036 000 LF  6.300REFL PAV MRK TY I (W)24"(SLD)(100MIL)  141.000  888.30 1,867.00

06667236 000 LF  1.700RE PM TY III (W)(6")(SLD)  460.000  782.00 213.00

06667237 000 LF  1.000RE PM TY III (W)(6")(BRK)  3,080.000  3,080.00 3,110.00

06667248 000 LF  1.000RE PM TY III (Y)(6")(SLD)  1,256.000  1,256.00 1,256.00

06667249 000 LF  1.700RE PM TY III (Y)(6")(BRK)  290.000  493.00 310.00

06667309 000 LF  0.880ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  11,664.000  10,264.32 11,256.00

06667310 000 LF  0.950ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  2,787.000  2,647.65 2,860.00

06667315 000 LF  0.880ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  10,674.000  9,393.12 11,136.00

06667316 000 LF  0.950ALL-WTHER PM TY I (Y)6"(BRK)(100MIL)  2,133.000  2,026.35 1,710.00

06687091 000 EA  264.000PREFAB PM TY C (W)(ARROW)  15.000  3,960.00 18.00
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06687103 000 EA  265.000PREFAB PM TY C (W)(WORD)  11.000  2,915.00 18.00

06867004 000 EA  1,700.000INS TRF SIG PL AM (S)LUM ARM(10')  4.000  6,800.00 4.00

30177001 000 SY  8.500CONTINUOUS GRINDING-CONCRETE PAVEMENT  1,788.000  15,198.00 19,250.00

60067001 000 EA  12,200.000VIVDS PROSR SYS  3.000  36,600.00 3.00

60067002 000 EA  2,290.000VIVDS CAM ASSY FXD LNS  12.000  27,480.00 12.00

60067005 000 EA  1,720.000VIVDS CNTRL SOFTWARE  1.000  1,720.00 1.00

60067007 000 LF  3.800VIVDS CABLING  2,550.000  9,690.00 2,220.00

60137006 000 EA  246.000GROUND BOX (PREPARE)  6.000  1,476.00 6.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  30,024.500  30,024.50 8,500.00

$1,537,602.96TOTAL ITEM EARNINGS TO DATE


