
106204065CONTRACT ID:

PROJECT: STP 2B24(538)HES

CONTRACT:

04253229

PROJECTED AMOUNT: $472,374.90

CONTRACTOR:

HIGHWAY: FM 2100

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0015

09/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/18/2025

04/04/2025

ESTIMATE PAID:

 66

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/27/2025

$472,374.90

CONTRACT:

09/01/2026

AWARD AMOUNT: $452,373.90

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 95.65

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/14/2026

00/00/0000

 100.00

$10,416.43 $447,200.29 $457,616.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$10,416.43 $447,200.29 $457,616.72 

$0.00 $0.00 $0.00 

$10,416.43 $457,616.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $447,200.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 66

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

07/18/2025

 69

 0

 69

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

AWAITING FINAL DOCU 7

OTHER - SEE RMRKS 1

SATURDAY 1

SUNDAY 1

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(538)HES 106204065PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  45,237.390 $1,357.12 0.030  1.00 1.00

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,323.930 $2,647.86 2.000  5.00 5.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $6,411.45 6,411.450  6,411.45 5,000.00

$10,416.43TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

106204065PROJECT CONTROLSTP 2B24(538)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  45,237.390  1.000  0.000  1.00  45,237.39

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,323.930  5.000  0.000  5.00  6,619.65

0070 05057001 000 TMA (STATIONARY) DAY  206.870  32.000  0.000  22.00  4,551.14

0075 06187016 000 CONDT (HDPE) (4") BORE LF  24.410  125.000  0.000  200.00  4,882.00

0080 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  18.020  4,435.000  0.000  4,510.00  81,270.20

0085 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  18.530  7,235.000  0.000  7,355.00  136,288.15

0090 06187078 000 CONDT (RM) (2") LF  29.700  435.000  0.000  435.00  12,919.50

0095 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.030  12,005.000  0.000  12,005.00  12,365.15

0100 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,006.280  26.000  0.000  26.00  104,163.28

0105 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  1.240  13,290.000  0.000  13,290.00  16,479.60

0110 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  1,767.970  7.000  0.000  5.00  8,839.85

0115 60277004 000 FIBER OPTIC FUSION SPLICE EA  80.820  90.000  0.000  78.00  6,303.96

0120 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  1,880.900  6.000  0.000  6.00  11,285.40

Category Subtotal $451,205.27

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  6,411.45  6,411.45

Category Subtotal $6,411.45

106204065STP 2B24(538)HESPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0202 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0203 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

0204 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0207 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0208 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0209 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0210 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0211 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0212 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0213 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0214 96067014 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

PUBLIC UTILITY

0506 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $457,616.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  45,237.390MOBILIZATION  1.000  45,237.39 1.00

05027001 000 MO  1,323.930BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  6,619.65 5.00

05057001 000 DAY  206.870TMA (STATIONARY)  22.000  4,551.14 32.00

06187016 000 LF  24.410CONDT (HDPE) (4") BORE  200.000  4,882.00 125.00

06187055 000 LF  18.020CONDT (PVC) (SCH 80) (2") (BORE)  4,510.000  81,270.20 4,435.00

06187057 000 LF  18.530CONDT (PVC) (SCH 80) (2") (CONC ENCSE)  7,355.000  136,288.15 7,235.00

06187078 000 LF  29.700CONDT (RM) (2")  435.000  12,919.50 435.00

06207002 000 LF  1.030ELEC CONDR (NO.14) INSULATED  12,005.000  12,365.15 12,005.00

06237002 000 EA  4,006.280ITS GND BOX(PCAST) TY 1 (243636)W/APRN  26.000  104,163.28 26.00

60277001 000 LF  1.240FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER)  13,290.000  16,479.60 13,290.00

60277003 000 EA  1,767.970FO SPLICE ENCLOSURE (TYPE 2)  5.000  8,839.85 7.00

60277004 000 EA  80.820FIBER OPTIC FUSION SPLICE  78.000  6,303.96 90.00

60277005 000 EA  1,880.900FIBER OPTIC PATCH PANEL (12 POSITION)  6.000  11,285.40 6.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  6,411.450  6,411.45 5,000.00

$457,616.72TOTAL ITEM EARNINGS TO DATE


