
Contract ID: 106401027

Project: HP 2026(588)

Highway:

District: PHARR

Contract: 05263204 County: HIDALGO

Award Amount: $24,782,061.44 Area Engineer: JESUS NORIEGA

Projected Amount $25,971,971.35 Area Number: 053

Adj Projected Amount $0.00

Contractor: TEXAS CORDIA CONSTRUCTION, LLC

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:31:08 PM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $2,095.00
Bid Days: 474

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 474
0

Days Charged to Date: 0 x $2,095.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

Total Period Days: 0 34 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

07/30/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

07/31/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/04/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/05/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/06/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/07/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/11/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/12/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:31:08 PM

08/13/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/14/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/18/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/19/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/20/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/21/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/25/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/26/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/27/2026 2 ü HOLIDAY

08/28/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü TIME SUSPENDED Time Suspended; Letter Submitted
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,422.00 194.00 0.00 0.00 $0.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $6.00 491.00 0.00 0.00 $0.00

0070 01047011 0 REMOV CONC (DRIVEWAYS) SY $6.00 3,628.00 0.00 0.00 $0.00

0075 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $8.50 2,463.00 0.00 0.00 $0.00

0080 01047017 0 REMOV CONC (CURB & GUTTER) LF $5.50 5,272.00 0.00 0.00 $0.00

0085 01047019 0 REMOV CONC (GUTTER) LF $5.50 377.00 0.00 0.00 $0.00

0090 01107001 0 EXCAV (ROADWAY) CY $6.00 77,411.00 0.00 0.00 $0.00

0095 01327002 0 EMBANK (FNL)(DC)(TY A) CY $158.00 7.00 0.00 0.00 $0.00

0100 01327006 0 EMBANK (FNL)(DC)(TY C) CY $3.50 1,286.00 0.00 0.00 $0.00

0105 01347001 0 BACKFILL (TY A) STA $393.00 36.00 0.00 0.00 $0.00

0110 01607007 0 FURN & PLACE TOPSOIL (VEH) CY $45.00 50.00 0.00 0.00 $0.00

0115 01647018 0 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.50 24,382.00 0.00 0.00 $0.00

0120 01647021 0 HYDRO MULCH SEED (TEMP_WARM) SY $0.50 48,373.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01687001 0 VEGETATIVE WATERING TGL $15.00 814.00 0.00 0.00 $0.00

0130 02047001 0 SPRINKLING (DUST CONTROL) TGL $18.00 776.00 0.00 0.00 $0.00

0135 02477277 0 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY $45.00 20,938.00 0.00 0.00 $0.00

0140 02517034 0 REWORK BS MTL (TY B)(6")(DC)(ORG POS) CY $3.50 25,989.00 0.00 0.00 $0.00

0145 02757001 0 CEMENT TON $200.00 3,290.00 0.00 0.00 $0.00

0150 02757005 0 CEMENT TRT (EXIST MATL)(12") SY $2.00 172,318.00 0.00 0.00 $0.00

0155 02757008 0 CEMENT TRT (EXIST MATL & NEW BASE)(10") SY $2.00 168,936.00 0.00 0.00 $0.00

0160 03057003 0 SALV, HAUL & STKPL RCL APH PV (2 TO 4") SY $3.00 83,593.00 0.00 0.00 $0.00

0165 03107004 0 PRIME COAT (MC-30) GAL $8.00 31,598.00 0.00 0.00 $0.00

0170 03167266 0 ASPH (TIER II) GAL $7.50 47,399.00 0.00 0.00 $0.00

0175 03167267 0 AGGR (TY-B GR-4P SAC-B) CY $113.00 1,316.00 0.00 0.00 $0.00

0180 03447064 0 SP MIXES SP-D SAC-A PG76-22 TON $118.00 27,016.00 0.00 0.00 $0.00

0185 03547018 0 PLANE & TEXT ASPH CONC PAV(1.5") SY $11.00 1,167.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 03547026 0 PLAN & TEXT CONC PAV(0" TO 1.5") SY $11.00 1,043.00 0.00 0.00 $0.00

0195 04007005 0 STRUCT EXCAV (SPECIAL) CY $55.00 5,772.00 0.00 0.00 $0.00

0200 04007008 0 CUT & RESTORE ASPH PAVING SY $89.00 1,385.00 0.00 0.00 $0.00

0205 04007010 0 CEM STABIL BKFL CY $59.00 17,129.00 0.00 0.00 $0.00

0210 04027001 0 TRENCH EXCAVATION PROTECTION LF $3.00 22,356.00 0.00 0.00 $0.00

0215 04037001 0 TEMPORARY SPL SHORING SF $35.00 800.00 0.00 0.00 $0.00

0220 04167042 0 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $249.00 144.00 0.00 0.00 $0.00

0225 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $379.00 210.00 0.00 0.00 $0.00

0230 04227012 0 BRIDGE SIDEWALK SF $28.00 335.00 0.00 0.00 $0.00

0235 04237016 0 RETAINING WALL (CAST-IN-PLACE) SF $47.00 2,620.00 0.00 0.00 $0.00

0240 04327002 0 RIPRAP (CONC)(5 IN) CY $631.24 86.00 0.00 0.00 $0.00

0245 04327008 0 RIPRAP (CONC)(CL B)(5 IN) CY $692.00 16.00 0.00 0.00 $0.00

0250 04327012 0 RIPRAP (CONC)(FLUME) CY $2,340.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $502.00 56.00 0.00 0.00 $0.00

0260 04507032 0 RAIL (TY C221) LF $75.00 101.00 0.00 0.00 $0.00

0265 04507044 0 RAIL (TY PR11) LF $185.00 250.00 0.00 0.00 $0.00

0270 04627009 0 CONC BOX CULV (5 FT X 5 FT) LF $550.00 5,266.00 0.00 0.00 $0.00

0275 04627014 0 CONC BOX CULV (6 FT X 6 FT) LF $588.00 1,978.00 0.00 0.00 $0.00

0280 04627027 0 CONC BOX CULV (9 FT X 5 FT) LF $1,530.00 224.00 0.00 0.00 $0.00

0285 04647002 0 RC PIPE (CL III)(15 IN) LF $68.00 80.00 0.00 0.00 $0.00

0290 04647003 0 RC PIPE (CL III)(18 IN) LF $65.00 5,248.00 0.00 0.00 $0.00

0295 04647005 0 RC PIPE (CL III)(24 IN) LF $75.00 1,829.00 0.00 0.00 $0.00

0300 04647007 0 RC PIPE (CL III)(30 IN) LF $93.00 445.00 0.00 0.00 $0.00

0305 04647009 0 RC PIPE (CL III)(36 IN) LF $135.00 328.00 0.00 0.00 $0.00

0310 04647010 0 RC PIPE (CL III)(42 IN) LF $177.00 979.00 0.00 0.00 $0.00

0315 04647011 0 RC PIPE (CL III)(48 IN) LF $211.00 2,035.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:31:08 PM

Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 04647013 0 RC PIPE (CL III)(60 IN) LF $414.00 2,962.00 0.00 0.00 $0.00

0325 04647015 0 RC PIPE (CL III)(72 IN) LF $628.00 303.00 0.00 0.00 $0.00

0330 04647028 0 RC PIPE (CL IV)(60 IN) LF $434.00 451.00 0.00 0.00 $0.00

0335 04657004 0 MANH (COMPL)(PRM)(72IN) EA $15,060.00 1.00 0.00 0.00 $0.00

0340 04657029 0 INLET (COMPL)(PCU)(3FT)(NONE) EA $3,530.00 19.00 0.00 0.00 $0.00

0345 04657030 0 INLET (COMPL)(PCU)(3FT)(LEFT) EA $3,750.00 38.00 0.00 0.00 $0.00

0350 04657031 0 INLET (COMPL)(PCU)(3FT)(RIGHT) EA $2,950.00 32.00 0.00 0.00 $0.00

0355 04657032 0 INLET (COMPL)(PCU)(3FT)(BOTH) EA $3,900.00 23.00 0.00 0.00 $0.00

0360 04657035 0 INLET (COMPL)(PCU)(4FT)(RIGHT) EA $5,510.00 2.00 0.00 0.00 $0.00

0365 04657036 0 INLET (COMPL)(PCU)(4FT)(BOTH) EA $5,210.00 2.00 0.00 0.00 $0.00

0370 04657037 0 INLET (COMPL)(PCU)(5FT)(NONE) EA $6,640.00 2.00 0.00 0.00 $0.00

0375 04657039 0 INLET (COMPL)(PCU)(5FT)(RIGHT) EA $6,280.00 2.00 0.00 0.00 $0.00

0380 04657041 0 INLET (COMPL)(PCU)(6FT)(NONE) EA $9,650.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 04657042 0 INLET (COMPL)(PCU)(6FT)(LEFT) EA $7,110.00 5.00 0.00 0.00 $0.00

0390 04657043 0 INLET (COMPL)(PCU)(6FT)(RIGHT) EA $8,970.00 2.00 0.00 0.00 $0.00

0395 04657044 0 INLET (COMPL)(PCU)(6FT)(BOTH) EA $12,000.00 2.00 0.00 0.00 $0.00

0400 04657068 0 INLET (COMPL)(PSL)(RH)(6FTX6FT) EA $29,020.00 1.00 0.00 0.00 $0.00

0405 04657069 0 INLET (COMPL)(PSL)(RH)(8FTX8FT) EA $22,420.00 18.00 0.00 0.00 $0.00

0410 04657126 0 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $3,730.00 1.00 0.00 0.00 $0.00

0415 04657129 0 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT) EA $4,990.00 7.00 0.00 0.00 $0.00

0420 04667178 0 WINGWALL (PW - 1) (HW=8 FT) EA $24,290.00 2.00 0.00 0.00 $0.00

0425 04677300 0 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA $1,350.00 2.00 0.00 0.00 $0.00

0430 04767027 0 JACK BOR OR TUN PIPE(60 IN)(RC)(CL IV) LF $1,850.00 80.00 0.00 0.00 $0.00

0435 04797001 0 ADJUSTING MANHOLES EA $5,340.00 46.00 0.00 0.00 $0.00

0440 04797006 0 ADJUSTING INLETS (CAP) EA $1,800.00 5.00 0.00 0.00 $0.00

0445 04967002 0 REMOV STR (INLET) EA $574.00 19.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 04967003 0 REMOV STR (MANHOLE) EA $1,990.00 2.00 0.00 0.00 $0.00

0455 04967004 0 REMOV STR (SET) EA $272.00 139.00 0.00 0.00 $0.00

0460 04967007 0 REMOV STR (PIPE) LF $7.50 8,560.00 0.00 0.00 $0.00

0465 04967008 0 REMOV STR (BOX CULVERT) LF $68.00 82.00 0.00 0.00 $0.00

0470 04967037 0 REMOV STR (PIPE) EA $2,600.00 2.00 0.00 0.00 $0.00

0475 05007001 0 MOBILIZATION LS $1,500,000.00 1.00 0.00 0.00 $0.00

0480 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $750.00 31.00 0.00 0.00 $0.00

0485 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $47.00 12.00 0.00 0.00 $0.00

0490 05057001 0 TMA (STATIONARY) DAY $20.00 956.00 0.00 0.00 $0.00

0495 05057003 0 TMA (MOBILE OPERATION) DAY $59.00 45.00 0.00 0.00 $0.00

0500 05067021 0 CONSTRUCTION EXITS (INSTALL) (TY 2) SY $19.00 1,560.00 0.00 0.00 $0.00

0505 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $6.00 1,560.00 0.00 0.00 $0.00

0510 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 12,005.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 12,005.00 0.00 0.00 $0.00

0520 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.00 2,425.00 0.00 0.00 $0.00

0525 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.50 2,425.00 0.00 0.00 $0.00

0530 05087001 0 CONSTRUCTING DETOURS SY $32.00 19,765.00 0.00 0.00 $0.00

0535 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $16.00 7,340.00 0.00 0.00 $0.00

0540 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $20.00 3,040.00 0.00 0.00 $0.00

0545 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $7.00 4,480.00 0.00 0.00 $0.00

0550 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $7.00 1,840.00 0.00 0.00 $0.00

0555 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $6.50 7,340.00 0.00 0.00 $0.00

0560 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $11.00 3,040.00 0.00 0.00 $0.00

0565 05127089 0 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF $20.00 840.00 0.00 0.00 $0.00

0570 05127090 0 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF $7.50 840.00 0.00 0.00 $0.00

Contract: 106401027 Payment Estimate: 0002 Page: 12 of 30



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:31:08 PM

Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 05127092 0 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF $10.00 840.00 0.00 0.00 $0.00

0580 05297008 0 CONC CURB & GUTTER (TY I) LF $18.00 19,075.00 0.00 0.00 $0.00

0585 05297009 0 CONC CURB & GUTTER (TY II) LF $16.00 5,589.00 0.00 0.00 $0.00

0590 05297019 0 CONCRETE C&G (VALLEY GUTTER) LF $63.00 1,808.00 0.00 0.00 $0.00

0595 05307006 0 DRIVEWAYS (CONC) SY $99.00 2,256.00 0.00 0.00 $0.00

0600 05307010 0 DRIVEWAYS (ACP) SY $37.00 4,737.00 0.00 0.00 $0.00

0605 05317001 0 CONC SIDEWALKS (4") SY $55.00 12,669.00 0.00 0.00 $0.00

0610 05317006 0 CURB RAMPS (TY 2) EA $1,920.00 12.00 0.00 0.00 $0.00

0615 05317008 0 CURB RAMPS (TY 5) EA $2,980.00 11.00 0.00 0.00 $0.00

0620 05317011 0 CURB RAMPS (TY 10) EA $2,050.00 49.00 0.00 0.00 $0.00

0625 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $31.00 1,250.00 0.00 0.00 $0.00

0630 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,510.00 1.00 0.00 0.00 $0.00

0635 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $3.50 1,829.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 05427002 0 REMOVE TERMINAL ANCHOR SECTION EA $270.00 2.00 0.00 0.00 $0.00

0645 05427003 0 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1,000.00 1.00 0.00 0.00 $0.00

0650 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,550.00 1.00 0.00 0.00 $0.00

0655 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $2,080.00 12.00 0.00 0.00 $0.00

0660 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,130.00 14.00 0.00 0.00 $0.00

0665 05457010 0 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $8,480.00 2.00 0.00 0.00 $0.00

0670 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $10,450.00 14.00 0.00 0.00 $0.00

0675 05607008 0 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $515.00 64.00 0.00 0.00 $0.00

0680 05607009 0 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $486.00 11.00 0.00 0.00 $0.00

0685 05607010 0 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $897.00 9.00 0.00 0.00 $0.00

0690 06187021 0 CONDT (PVC) (SCH 40) (1") LF $6.00 90.00 0.00 0.00 $0.00

0695 06187030 0 CONDT (PVC) (SCH 40) (2") LF $28.00 765.00 0.00 0.00 $0.00

0700 06187040 0 CONDT (PVC) (SCH 40) (4") LF $35.00 423.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:31:08 PM

Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0705 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $31.00 295.00 0.00 0.00 $0.00

0710 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $37.00 885.00 0.00 0.00 $0.00

0715 06207007 0 ELEC CONDR (NO.8) BARE LF $2.00 1,855.00 0.00 0.00 $0.00

0720 06207009 0 ELEC CONDR (NO.6) BARE LF $2.50 189.00 0.00 0.00 $0.00

0725 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.50 365.00 0.00 0.00 $0.00

0730 06217006 0 TRAY CABLE (4 CONDR) (12 AWG) LF $3.00 2,422.00 0.00 0.00 $0.00

0735 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,410.00 27.00 0.00 0.00 $0.00

0740 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,840.00 3.00 0.00 0.00 $0.00

0745 06257001 0 ZINC-COAT STL WIRE STRAND (3/16") LF $4.00 1,775.00 0.00 0.00 $0.00

0750 06257003 0 ZINC-COAT STL WIRE STRAND (5/16") LF $4.50 4,715.00 0.00 0.00 $0.00

0755 06287138 0 ELC SRV TY D 120/240 060(NS)GS(N)TP(O) EA $4,650.00 4.00 0.00 0.00 $0.00

0760 06287322 0 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA $4,220.00 4.00 0.00 0.00 $0.00

0765 06367001 0 ALUMINUM SIGNS (TY A) SF $19.00 453.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:31:08 PM

Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0770 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $765.00 104.00 0.00 0.00 $0.00

0775 06447026 0 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $861.00 30.00 0.00 0.00 $0.00

0780 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $892.00 40.00 0.00 0.00 $0.00

0785 06447073 0 REMOVE SM RD SN SUP&AM EA $263.00 69.00 0.00 0.00 $0.00

0790 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $206.00 6.00 0.00 0.00 $0.00

0795 06587059 0 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $235.00 35.00 0.00 0.00 $0.00

0800 06587078 0 REMOVE DELIN & OBJECT MARKER ASSMS EA $74.00 4.00 0.00 0.00 $0.00

0805 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.50 43,711.00 0.00 0.00 $0.00

0810 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.00 4,523.00 0.00 0.00 $0.00

0815 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.50 1,625.00 0.00 0.00 $0.00

0820 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $50.00 38.00 0.00 0.00 $0.00

0825 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $75.00 38.00 0.00 0.00 $0.00

0830 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.50 4,740.00 0.00 0.00 $0.00

Contract: 106401027 Payment Estimate: 0002 Page: 16 of 30



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:31:08 PM

Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
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Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0835 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.50 70,162.00 0.00 0.00 $0.00

0840 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.00 1,921.00 0.00 0.00 $0.00

0845 06627066 0 WK ZN PAV MRK REMOV (W)6"(DOT) LF $2.50 248.00 0.00 0.00 $0.00

0850 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.00 2,049.00 0.00 0.00 $0.00

0855 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.00 786.00 0.00 0.00 $0.00

0860 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 8,318.00 0.00 0.00 $0.00

0865 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.00 330.00 0.00 0.00 $0.00

0870 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $3.50 4,981.00 0.00 0.00 $0.00

0875 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $50.00 91.00 0.00 0.00 $0.00

0880 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $95.00 67.00 0.00 0.00 $0.00

0885 06667093 0 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA $75.00 33.00 0.00 0.00 $0.00

0890 06667099 0 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA $150.00 33.00 0.00 0.00 $0.00

0895 06667183 0 RE PM TY II (W) 18" (SLD) LF $25.00 24.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR
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Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0900 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.00 7,221.00 0.00 0.00 $0.00

0905 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.50 27,757.00 0.00 0.00 $0.00

0910 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.00 4,590.00 0.00 0.00 $0.00

0915 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.50 37,797.00 0.00 0.00 $0.00

0920 06727002 0 REFL PAV MRKR TY I-C EA $7.50 793.00 0.00 0.00 $0.00

0925 06727004 0 REFL PAV MRKR TY II-A-A EA $7.50 1,498.00 0.00 0.00 $0.00

0930 06777001 0 ELIM EXT PM & MRKS (4") LF $0.15 26,992.00 0.00 0.00 $0.00

0935 06777002 0 ELIM EXT PM & MRKS (6") LF $0.50 2,019.00 0.00 0.00 $0.00

0940 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 896.00 0.00 0.00 $0.00

0945 06777006 0 ELIM EXT PM & MRKS (12") LF $0.50 756.00 0.00 0.00 $0.00

0950 06777008 0 ELIM EXT PM & MRKS (24") LF $1.00 361.00 0.00 0.00 $0.00

0955 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $25.00 19.00 0.00 0.00 $0.00

0960 06777015 0 ELIM EXT PM & MRKS (WORD) EA $25.00 10.00 0.00 0.00 $0.00
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Report Generation Date: 09/02/2026 01:31:08 PM

Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
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SP
NBR

Description Unit Unit
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Bid
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NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0965 06807001 0 INSTALL HWY TRF SIG (FLASH BEACON) EA $4,980.00 1.00 0.00 0.00 $0.00

0970 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $26,820.00 4.00 0.00 0.00 $0.00

0975 06807004 0 REMOVING TRAFFIC SIGNALS EA $3,790.00 4.00 0.00 0.00 $0.00

0980 06817001 0 TEMP TRAF SIGNALS EA $26,930.00 6.00 0.00 0.00 $0.00

0985 06827001 0 VEH SIG SEC (12")LED(GRN) EA $346.00 32.00 0.00 0.00 $0.00

0990 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $346.00 17.00 0.00 0.00 $0.00

0995 06827003 0 VEH SIG SEC (12")LED(YEL) EA $346.00 36.00 0.00 0.00 $0.00

1000 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $346.00 34.00 0.00 0.00 $0.00

1005 06827005 0 VEH SIG SEC (12")LED(RED) EA $346.00 36.00 0.00 0.00 $0.00

1010 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $346.00 17.00 0.00 0.00 $0.00

1015 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $876.00 32.00 0.00 0.00 $0.00

1020 06827037 0 BACKPLATE W/REFL BRDR(4 SEC) EA $260.00 17.00 0.00 0.00 $0.00

1025 06827054 0 BACKPLATE W/REFL BRDR(3 SEC) EA $184.00 32.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
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NBR
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Bid
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NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1030 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $2.00 3,825.00 0.00 0.00 $0.00

1035 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.50 6,480.00 0.00 0.00 $0.00

1040 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.50 2,447.00 0.00 0.00 $0.00

1045 06857001 0 INSTALL RDSD FLASH BEACON ASSEMBLY EA $5,730.00 7.00 0.00 0.00 $0.00

1050 06857003 0 REMOVE RDSD FLASH BEACON ASSEMBLY EA $346.00 7.00 0.00 0.00 $0.00

1055 06867008 0 INS TRF SIG PL AM (S)STR(TY B)LUM EA $8,540.00 14.00 0.00 0.00 $0.00

1060 06877001 0 PED POLE ASSEMBLY EA $1,300.00 20.00 0.00 0.00 $0.00

1065 06887001 0 PED DETECT PUSH BUTTON (APS) EA $1,010.00 32.00 0.00 0.00 $0.00

1070 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,790.00 4.00 0.00 0.00 $0.00

1075 06907001 0 REMOVAL OF CONDUIT LF $4.50 6,258.00 0.00 0.00 $0.00

1080 06907006 0 REMOVAL OF GROUND BOXES EA $89.00 75.00 0.00 0.00 $0.00

1085 10007001 0 PRSSR IRRIG PVC PIPE (18") LF $122.00 100.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR
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NBR
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Price
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NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1090 10007002 0 PRSSR IRRIG PVC PIPE (24") LF $194.00 342.00 0.00 0.00 $0.00

1095 30077001 0 BONDING COURSE GAL $6.00 11,060.00 0.00 0.00 $0.00

1100 50307001 0 IMPERMEABLE LINER SY $63.00 449.00 0.00 0.00 $0.00

1105 60087001 0 RVDS (PRESENCE DETECTION ONLY) EA $4,870.00 24.00 0.00 0.00 $0.00

1110 60087002 0 RVDS (ADVANCE DETECTION ONLY) EA $4,870.00 24.00 0.00 0.00 $0.00

1115 70037001 0 WELDED STL CASING PIPE (OPEN CUT)(24") LF $297.00 93.00 0.00 0.00 $0.00

1120 70037002 0 WELDED STL CASING PIPE (OPEN CUT)(30") LF $391.00 304.00 0.00 0.00 $0.00

9900 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 129,109.46 0.00 0.00 $0.00

9901 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 129,109.46 0.00 0.00 $0.00

9902 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 28,690.99 0.00 0.00 $0.00

9903 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

9904 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

9905 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 001 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code
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NBR

Description Unit Unit
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Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

9906 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: HP 2026(588) Control 106401027

Category: 002 Description: WIDEN FROM 2 LANE TO 4 LANE WITH LEFT TURN LANE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

9916 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 300,000.00 0.00 0.00 $0.00

9917 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 600,000.00 0.00 0.00 $0.00

9918 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,422.00 194.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $6.00 491.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $6.00 3,628.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $8.50 2,463.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $5.50 5,272.00 0.00 $0.00

01047019 REMOV CONC (GUTTER) LF $5.50 377.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $6.00 77,411.00 0.00 $0.00

01327002 EMBANK (FNL)(DC)(TY A) CY $158.00 7.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $3.50 1,286.00 0.00 $0.00

01347001 BACKFILL (TY A) STA $393.00 36.00 0.00 $0.00

01607007 FURN & PLACE TOPSOIL (VEH) CY $45.00 50.00 0.00 $0.00

01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY $0.50 24,382.00 0.00 $0.00

01647021 HYDRO MULCH SEED (TEMP_WARM) SY $0.50 48,373.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $15.00 814.00 0.00 $0.00

02047001 SPRINKLING (DUST CONTROL) TGL $18.00 776.00 0.00 $0.00

02477277 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY $45.00 20,938.00 0.00 $0.00

02517034 REWORK BS MTL (TY B)(6")(DC)(ORG POS) CY $3.50 25,989.00 0.00 $0.00

02757001 CEMENT TON $200.00 3,290.00 0.00 $0.00

02757005 CEMENT TRT (EXIST MATL)(12") SY $2.00 172,318.00 0.00 $0.00

02757008 CEMENT TRT (EXIST MATL & NEW BASE)(10") SY $2.00 168,936.00 0.00 $0.00

03057003 SALV, HAUL & STKPL RCL APH PV (2 TO 4") SY $3.00 83,593.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $8.00 31,598.00 0.00 $0.00

03167266 ASPH (TIER II) GAL $7.50 47,399.00 0.00 $0.00

03167267 AGGR (TY-B GR-4P SAC-B) CY $113.00 1,316.00 0.00 $0.00

03447064 SP MIXES SP-D SAC-A PG76-22 TON $118.00 27,016.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 129,109.46 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 129,109.46 0.00 $0.00

03547018 PLANE & TEXT ASPH CONC PAV(1.5") SY $11.00 1,167.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03547026 PLAN & TEXT CONC PAV(0" TO 1.5") SY $11.00 1,043.00 0.00 $0.00

04007005 STRUCT EXCAV (SPECIAL) CY $55.00 5,772.00 0.00 $0.00

04007008 CUT & RESTORE ASPH PAVING SY $89.00 1,385.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $59.00 17,129.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $3.00 22,356.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $35.00 800.00 0.00 $0.00

04167042 DRILL SHAFT (TRF SIG POLE) (24 IN) LF $249.00 144.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $379.00 210.00 0.00 $0.00

04227012 BRIDGE SIDEWALK SF $28.00 335.00 0.00 $0.00

04237016 RETAINING WALL (CAST-IN-PLACE) SF $47.00 2,620.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $631.24 86.00 0.00 $0.00

04327008 RIPRAP (CONC)(CL B)(5 IN) CY $692.00 16.00 0.00 $0.00

04327012 RIPRAP (CONC)(FLUME) CY $2,340.00 1.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $502.00 56.00 0.00 $0.00

04507032 RAIL (TY C221) LF $75.00 101.00 0.00 $0.00

04507044 RAIL (TY PR11) LF $185.00 250.00 0.00 $0.00

04627009 CONC BOX CULV (5 FT X 5 FT) LF $550.00 5,266.00 0.00 $0.00

04627014 CONC BOX CULV (6 FT X 6 FT) LF $588.00 1,978.00 0.00 $0.00

04627027 CONC BOX CULV (9 FT X 5 FT) LF $1,530.00 224.00 0.00 $0.00

04647002 RC PIPE (CL III)(15 IN) LF $68.00 80.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $65.00 5,248.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $75.00 1,829.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $93.00 445.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $135.00 328.00 0.00 $0.00

04647010 RC PIPE (CL III)(42 IN) LF $177.00 979.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $211.00 2,035.00 0.00 $0.00

04647013 RC PIPE (CL III)(60 IN) LF $414.00 2,962.00 0.00 $0.00

04647015 RC PIPE (CL III)(72 IN) LF $628.00 303.00 0.00 $0.00

04647028 RC PIPE (CL IV)(60 IN) LF $434.00 451.00 0.00 $0.00

04657004 MANH (COMPL)(PRM)(72IN) EA $15,060.00 1.00 0.00 $0.00
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                           © Item is added or modified by a change order

04657029 INLET (COMPL)(PCU)(3FT)(NONE) EA $3,530.00 19.00 0.00 $0.00

04657030 INLET (COMPL)(PCU)(3FT)(LEFT) EA $3,750.00 38.00 0.00 $0.00

04657031 INLET (COMPL)(PCU)(3FT)(RIGHT) EA $2,950.00 32.00 0.00 $0.00

04657032 INLET (COMPL)(PCU)(3FT)(BOTH) EA $3,900.00 23.00 0.00 $0.00

04657035 INLET (COMPL)(PCU)(4FT)(RIGHT) EA $5,510.00 2.00 0.00 $0.00

04657036 INLET (COMPL)(PCU)(4FT)(BOTH) EA $5,210.00 2.00 0.00 $0.00

04657037 INLET (COMPL)(PCU)(5FT)(NONE) EA $6,640.00 2.00 0.00 $0.00

04657039 INLET (COMPL)(PCU)(5FT)(RIGHT) EA $6,280.00 2.00 0.00 $0.00

04657041 INLET (COMPL)(PCU)(6FT)(NONE) EA $9,650.00 1.00 0.00 $0.00

04657042 INLET (COMPL)(PCU)(6FT)(LEFT) EA $7,110.00 5.00 0.00 $0.00

04657043 INLET (COMPL)(PCU)(6FT)(RIGHT) EA $8,970.00 2.00 0.00 $0.00

04657044 INLET (COMPL)(PCU)(6FT)(BOTH) EA $12,000.00 2.00 0.00 $0.00

04657068 INLET (COMPL)(PSL)(RH)(6FTX6FT) EA $29,020.00 1.00 0.00 $0.00

04657069 INLET (COMPL)(PSL)(RH)(8FTX8FT) EA $22,420.00 18.00 0.00 $0.00

04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $3,730.00 1.00 0.00 $0.00

04657129 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT) EA $4,990.00 7.00 0.00 $0.00

04667178 WINGWALL (PW - 1) (HW=8 FT) EA $24,290.00 2.00 0.00 $0.00

04677300 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA $1,350.00 2.00 0.00 $0.00

04767027 JACK BOR OR TUN PIPE(60 IN)(RC)(CL IV) LF $1,850.00 80.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $5,340.00 46.00 0.00 $0.00

04797006 ADJUSTING INLETS (CAP) EA $1,800.00 5.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $574.00 19.00 0.00 $0.00

04967003 REMOV STR (MANHOLE) EA $1,990.00 2.00 0.00 $0.00

04967004 REMOV STR (SET) EA $272.00 139.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $7.50 8,560.00 0.00 $0.00

04967008 REMOV STR (BOX CULVERT) LF $68.00 82.00 0.00 $0.00

04967037 REMOV STR (PIPE) EA $2,600.00 2.00 0.00 $0.00

05007001 MOBILIZATION LS $1,500,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $750.00 31.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $47.00 12.00 0.00 $0.00
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05057001 TMA (STATIONARY) DAY $20.00 956.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $59.00 45.00 0.00 $0.00

05067021 CONSTRUCTION EXITS (INSTALL) (TY 2) SY $19.00 1,560.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $6.00 1,560.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.00 12,005.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 12,005.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $6.00 2,425.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.50 2,425.00 0.00 $0.00

05087001 CONSTRUCTING DETOURS SY $32.00 19,765.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $16.00 7,340.00 0.00 $0.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $20.00 3,040.00 0.00 $0.00

05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $7.00 4,480.00 0.00 $0.00

05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $7.00 1,840.00 0.00 $0.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $6.50 7,340.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $11.00 3,040.00 0.00 $0.00

05127089 PCTB (FUR&INST)(F-SHAPE OR SNGL SLP)TY1 LF $20.00 840.00 0.00 $0.00

05127090 PCTB (MOVE)(F-SHAPE OR SNGL SLP)TY1 LF $7.50 840.00 0.00 $0.00

05127092 PCTB (REMOVE)(F-SHAPE OR SNGL SLP)TY1 LF $10.00 840.00 0.00 $0.00

05297008 CONC CURB & GUTTER (TY I) LF $18.00 19,075.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $16.00 5,589.00 0.00 $0.00

05297019 CONCRETE C&G (VALLEY GUTTER) LF $63.00 1,808.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $99.00 2,256.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $37.00 4,737.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $55.00 12,669.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $1,920.00 12.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $2,980.00 11.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $2,050.00 49.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $31.00 1,250.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,510.00 1.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $3.50 1,829.00 0.00 $0.00
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05427002 REMOVE TERMINAL ANCHOR SECTION EA $270.00 2.00 0.00 $0.00

05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA $1,000.00 1.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,550.00 1.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $2,080.00 12.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,130.00 14.00 0.00 $0.00

05457010 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA $8,480.00 2.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $10,450.00 14.00 0.00 $0.00

05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $515.00 64.00 0.00 $0.00

05607009 MAILBOX INSTALL-D (TWW-POST) TY 4 EA $486.00 11.00 0.00 $0.00

05607010 MAILBOX INSTALL-M (TWW-POST) TY 4 EA $897.00 9.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 28,690.99 0.00 $0.00

06187021 CONDT (PVC) (SCH 40) (1") LF $6.00 90.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $28.00 765.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $35.00 423.00 0.00 $0.00

06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $31.00 295.00 0.00 $0.00

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $37.00 885.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $2.00 1,855.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.50 189.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.50 365.00 0.00 $0.00

06217006 TRAY CABLE (4 CONDR) (12 AWG) LF $3.00 2,422.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,410.00 27.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,840.00 3.00 0.00 $0.00

06257001 ZINC-COAT STL WIRE STRAND (3/16") LF $4.00 1,775.00 0.00 $0.00

06257003 ZINC-COAT STL WIRE STRAND (5/16") LF $4.50 4,715.00 0.00 $0.00

06287138 ELC SRV TY D 120/240 060(NS)GS(N)TP(O) EA $4,650.00 4.00 0.00 $0.00

06287322 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA $4,220.00 4.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $19.00 453.00 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $765.00 104.00 0.00 $0.00

06447026 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA $861.00 30.00 0.00 $0.00

06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $892.00 40.00 0.00 $0.00
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06447073 REMOVE SM RD SN SUP&AM EA $263.00 69.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $206.00 6.00 0.00 $0.00

06587059 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA $235.00 35.00 0.00 $0.00

06587078 REMOVE DELIN & OBJECT MARKER ASSMS EA $74.00 4.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.50 43,711.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.00 4,523.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $3.50 1,625.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $50.00 38.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $75.00 38.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $0.50 4,740.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.50 70,162.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.00 1,921.00 0.00 $0.00

06627066 WK ZN PAV MRK REMOV (W)6"(DOT) LF $2.50 248.00 0.00 $0.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.00 2,049.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.00 786.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.00 8,318.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $2.00 330.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $3.50 4,981.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $50.00 91.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $95.00 67.00 0.00 $0.00

06667093 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA $75.00 33.00 0.00 $0.00

06667099 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA $150.00 33.00 0.00 $0.00

06667183 RE PM TY II (W) 18" (SLD) LF $25.00 24.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $1.00 7,221.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.50 27,757.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $1.00 4,590.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.50 37,797.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $7.50 793.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $7.50 1,498.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.15 26,992.00 0.00 $0.00
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06777002 ELIM EXT PM & MRKS (6") LF $0.50 2,019.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.50 896.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $0.50 756.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $1.00 361.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $25.00 19.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $25.00 10.00 0.00 $0.00

06807001 INSTALL HWY TRF SIG (FLASH BEACON) EA $4,980.00 1.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $26,820.00 4.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $3,790.00 4.00 0.00 $0.00

06817001 TEMP TRAF SIGNALS EA $26,930.00 6.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $346.00 32.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $346.00 17.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $346.00 36.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $346.00 34.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $346.00 36.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $346.00 17.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $876.00 32.00 0.00 $0.00

06827037 BACKPLATE W/REFL BRDR(4 SEC) EA $260.00 17.00 0.00 $0.00

06827054 BACKPLATE W/REFL BRDR(3 SEC) EA $184.00 32.00 0.00 $0.00

06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $2.00 3,825.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.50 6,480.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.50 2,447.00 0.00 $0.00

06857001 INSTALL RDSD FLASH BEACON ASSEMBLY EA $5,730.00 7.00 0.00 $0.00

06857003 REMOVE RDSD FLASH BEACON ASSEMBLY EA $346.00 7.00 0.00 $0.00

06867008 INS TRF SIG PL AM (S)STR(TY B)LUM EA $8,540.00 14.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $1,300.00 20.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $1,010.00 32.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,790.00 4.00 0.00 $0.00

06907001 REMOVAL OF CONDUIT LF $4.50 6,258.00 0.00 $0.00

06907006 REMOVAL OF GROUND BOXES EA $89.00 75.00 0.00 $0.00
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10007001 PRSSR IRRIG PVC PIPE (18") LF $122.00 100.00 0.00 $0.00

10007002 PRSSR IRRIG PVC PIPE (24") LF $194.00 342.00 0.00 $0.00

30077001 BONDING COURSE GAL $6.00 11,060.00 0.00 $0.00

50307001 IMPERMEABLE LINER SY $63.00 449.00 0.00 $0.00

60087001 RVDS (PRESENCE DETECTION ONLY) EA $4,870.00 24.00 0.00 $0.00

60087002 RVDS (ADVANCE DETECTION ONLY) EA $4,870.00 24.00 0.00 $0.00

70037001 WELDED STL CASING PIPE (OPEN CUT)(24") LF $297.00 93.00 0.00 $0.00

70037002 WELDED STL CASING PIPE (OPEN CUT)(30") LF $391.00 304.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 300,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 600,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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