
 325,890.58

106401043CONTRACT ID:

PROJECT: STP 2024(158)MM

CONTRACT:

03243205

PROJECTED AMOUNT: $11,977,611.50

CONTRACTOR:

HIGHWAY: FM 676

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS CORDIA CONSTRUCTION, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0028

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/18/2024

03/06/2024

ESTIMATE PAID:

 435
 21.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/11/2024

$12,303,502.08

CONTRACT:

07/29/2026

AWARD AMOUNT: $11,811,611.50

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 88.24

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.55

$64,478.77 $10,584,197.22 $10,648,675.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$64,478.77 $10,584,197.22 $10,648,675.99 

$0.00 $0.00 $0.00 

$64,478.77 $10,648,675.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,584,197.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 435

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/11/2024

05/18/2024

 472

 21

 493

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  23  11

HOLIDAY 1

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 HOLIDAY

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2024(158)MM 106401043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01006002 PREPARING ROW000 STA  1,000.000 $8,000.00 8.000  84.00 84.00

0105 01646027 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)000 SY  0.500 $7,355.78 14,711.560  14,711.56 54,705.00

0175 04006005 CEM STABIL BKFL001 CY  80.000 $1,040.80 13.010  1,076.76 1,076.76

0545 06186023 CONDT (PVC) (SCH 40) (2")000 LF  10.000 $4,800.00 480.000  2,224.00 2,645.00

0585 06246002 GROUND BOX TY A (122311)W/APRON000 EA  1,120.000 $2,240.00 2.000  15.00 27.00

0590 06246010 GROUND BOX TY D (162922)W/APRON000 EA  1,420.000 $1,420.00 1.000  5.00 8.00

0770 06826049 BACKPLATE W/REFL BRDR(4 SEC)000 EA  180.000 $180.00 1.000  12.00 12.00

0775 06826060 BACKPLATE W/REFL BRDR(3 SEC)000 EA  130.000 $130.00 1.000  28.00 28.00

0820 06876001 PED POLE ASSEMBLY000 EA  2,230.000 $4,460.00 2.000  8.00 15.00

0835 06886004 VEH LP DETECT (SAWCUT)000 LF  10.000 $21,670.00 2,167.000  4,361.00 6,053.00

0900 96016001 MATERIAL ON HAND DOL  1.000 -$2,626.25-2,626.250  74,795.75 1,000.00

0940 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $5,580.13 5,580.130  5,580.13 27,000.00

0945 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $6,908.31 6,908.310  6,908.31 27,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0965 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $3,320.00 3,320.000  10,217.71 80,000.00

$64,478.77TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

106401043PROJECT CONTROLSTP 2024(158)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,000.000  84.000  0.000  84.00  84,000.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  5.000  209.000  0.000  209.00  1,045.00

0070 01046015 000 REMOVING CONC (SIDEWALKS) SY  10.000  121.000  0.000  121.00  1,210.00

0075 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  3.000  1,702.000  0.000  1,702.00  5,106.00

0080 01056020 000 REMOVING STAB BASE & ASPH PAV (12") SY  6.000  16,389.000  0.000  18,768.34  112,610.04

0085 01106001 000 EXCAVATION (ROADWAY) CY  5.000  27,127.000  0.000  27,127.00  135,635.00

0090 01106002 000 EXCAVATION (CHANNEL) CY  3.000  86,357.000  0.000  86,357.00  259,071.00

0095 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  2.000  1,831.000  0.000  1,831.00  3,662.00

0105 01646027 000 CELL FBR MLCH SEED(PERM)(URBAN)(CLAY) SY  0.500  54,705.000  0.000  14,711.56  7,355.78

0110 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.500  54,705.000  0.000  3,708.00  1,854.00

0115 01686001 000 VEGETATIVE WATERING MG  20.000  1.700  0.000  8.00  160.00

0125 02476225 005 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS) CY  40.000  17,149.000  0.000  16,902.45  676,098.00

0130 02516229 000 REWORK BS MATL(TY B)(9.5")(DC)(ORG POS) CY  16.000  1,868.000  0.000  1,166.63  18,666.08

0135 02606011 000 LIME TRT (EXST MATL) (12") SY  2.000  72,494.000  0.000  62,388.61  124,777.22

0140 02606043 000 LIME (HYD, COM OR QK)(SLURRY) TON  325.000  1,436.000  0.000  1,217.02  395,531.50

0145 02756001 000 CEMENT TON  185.000  641.000  0.000  644.79  119,286.15

0150 02756012 000 CEMENT TRT (MX EXST MTL & NW BS)(10") SY  2.000  70,609.000  0.000  68,188.42  136,376.84

0155 03106009 000 PRIME COAT (MC-30) GAL  7.000  14,106.000  0.000  11,377.99  79,645.93

0160 03166005 002 ASPH (TIER II) GAL  6.000  19,593.000  0.000  19,650.20  117,901.20

0165 03166531 002 AGGR (TY-B  GR-4P SAC-B) CY  75.000  552.000  0.000  527.30  39,547.50

0175 04006005 001 CEM STABIL BKFL CY  80.000  98.000  978.760  1,076.76  86,140.80

0180 04006006 001 CUT & RESTORING PAV SY  60.000  567.000  1.000  567.37  34,042.20

0185 04006010 001 STRUCT EXCAV (SPECIAL) CY  90.000  229.000  519.320  516.46  46,481.40

0190 04006011 001 SAND BACKFILL CY  55.000  118.000  2,910.120  3,656.19  201,090.45

0195 04026001 000 TRENCH EXCAVATION PROTECTION LF  10.000  5,951.000  44.000  4,941.00  49,410.00

0200 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  345.000  96.000  0.000  96.00  33,120.00

0205 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  475.000  88.000  0.000  88.00  41,800.00

0210 04326002 000 RIPRAP (CONC)(5 IN) CY  535.000  321.000  0.000  345.66  184,928.10

0215 04626013 002 CONC BOX CULV (6 FT X 6 FT) LF  1,170.000  1,439.000  0.000  1,439.00  1,683,630.00

0220 04626034 002 CONC BOX CULV (10 FT X 10 FT) LF  2,410.000  32.000  0.000  24.00  57,840.00

0225 04626078 002 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF  2,280.000  20.000  0.000  18.00  41,040.00

0230 04646014 001 RC PIPE (CL III)(72 IN) LF  660.000  96.000  0.000  80.00  52,800.00

0235 04646038 001 RC PIPE (CL III)(18 IN)(SPL) LF  80.000  2,126.000  140.000  2,405.00  192,400.00

0240 04646039 001 RC PIPE (CL III)(24 IN)(SPL) LF  100.000  1,577.000  0.000  1,678.00  167,800.00

0245 04646040 001 RC PIPE (CL III)(30 IN)(SPL) LF  140.000  267.000  0.000  268.00  37,520.00

0250 04646041 001 RC PIPE (CL III)(36 IN)(SPL) LF  190.000  638.000 -24.000  482.00  91,580.00

0255 04646042 001 RC PIPE (CL III)(42 IN)(SPL) LF  250.000  586.000  0.000  586.00  146,500.00

0260 04646043 001 RC PIPE (CL III)(48 IN)(SPL) LF  350.000  163.000  0.000  155.00  54,250.00

0265 04646044 001 RC PIPE (CL III)(54 IN)(SPL) LF  360.000  208.000  0.000  208.00  74,880.00

0270 04646067 001 RC PIPE (CL V) (24 IN) (SPL) LF  130.000  221.000  0.000  197.00  25,610.00

0275 04646072 001 RC PIPE  (CL IV)  (48 IN) (SPL) LF  340.000  627.000  0.000  627.00  213,180.00

0280 04646092 001 RC PIPE (CL V)(48IN)(SPL) LF  400.000  280.000  0.000  215.00  86,000.00

0285 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  3,530.000  1.000  0.000  1.00  3,530.00

0290 04656009 001 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  6,580.000  1.000  0.000  0.75  4,935.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 04656029 001 INLET (COMPL)(PCU)(3FT)(NONE) EA  6,710.000  4.000  0.000  3.75  25,162.50

0300 04656030 001 INLET (COMPL)(PCU)(3FT)(LEFT) EA  4,820.000  2.000  0.000  2.00  9,640.00

0305 04656031 001 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  4,940.000  2.000  0.000  2.00  9,880.00

0310 04656032 001 INLET (COMPL)(PCU)(3FT)(BOTH) EA  11,440.000  19.000  0.000  19.00  217,360.00

0315 04656033 001 INLET (COMPL)(PCU)(4FT)(NONE) EA  4,200.000  1.000  0.000  1.00  4,200.00

0320 04656034 001 INLET (COMPL)(PCU)(4FT)(LEFT) EA  5,210.000  2.000  0.000  2.00  10,420.00

0325 04656035 001 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  5,340.000  1.000  0.000  1.00  5,340.00

0330 04656036 001 INLET (COMPL)(PCU)(4FT)(BOTH) EA  6,090.000  2.000  0.000  2.00  12,180.00

0335 04656037 001 INLET (COMPL)(PCU)(5FT)(NONE) EA  5,870.000  1.000  0.000  1.00  5,870.00

0340 04656038 001 INLET (COMPL)(PCU)(5FT)(LEFT) EA  6,150.000  2.000  0.000  2.00  12,300.00

0345 04656040 001 INLET (COMPL)(PCU)(5FT)(BOTH) EA  7,870.000  1.000  0.000  1.00  7,870.00

0350 04656041 001 INLET (COMPL)(PCU)(6FT)(NONE) EA  9,890.000  1.000  0.000  1.00  9,890.00

0355 04656044 001 INLET (COMPL)(PCU)(6FT)(BOTH) EA  9,030.000  6.000  0.000  5.00  45,150.00

0360 04656074 001 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  5,260.000  9.000 -6.000  3.00  15,780.00

0365 04656077 001 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  19,020.000  1.000  0.000  0.75  14,265.00

0370 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  4,960.000  8.000  0.000  8.00  39,680.00

0375 04656127 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  4,710.000  8.000  0.000  7.75  36,502.50

0380 04656129 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT) EA  9,020.000  6.000  0.000  4.50  40,590.00

0385 04666199 000 WINGWALL (SW - 0) (HW=11 FT) EA  31,610.000  1.000  0.000  1.00  31,610.00

0390 04796001 000 ADJUSTING MANHOLES EA  2,230.000  1.000  0.000  5.00  11,150.00

0395 04796006 000 ADJUSTING INLET (CAP) EA  1,460.000  5.000  0.000  1.00  1,460.00

0400 04966002 000 REMOV STR (INLET) EA  990.000  4.000  0.000  2.00  1,980.00

0405 04966003 000 REMOV STR (MANHOLE) EA  990.000  4.000  0.000  3.00  2,970.00

0410 04966004 000 REMOV STR (SET) EA  350.000  8.000  0.000  5.00  1,750.00

0420 04966007 000 REMOV STR (PIPE) LF  7.000  4,416.000 -31.000  3,174.00  22,218.00

0430 05006001 000 MOBILIZATION LS  500,000.000  1.000  0.000  0.90  450,000.00

0435 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,320.000  24.000  1.000  25.00  83,000.00

0440 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  20.000  1,170.000  0.000  156.00  3,120.00

0445 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  8.000  1,170.000  0.000  78.00  624.00

0450 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  4,447.000  0.000  4,245.00  16,980.00

0460 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  1,180.000  0.000  696.00  4,872.00

0470 05086001 000 CONSTRUCTING DETOURS SY  30.000  4,334.000  0.000  4,334.00  130,020.00

0475 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  40.000  4,750.000  0.000  5,000.00  200,000.00

0480 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  40.000  1,000.000  0.000  1,160.00  46,400.00

0485 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  7.000  5,287.000  0.000  4,040.00  28,280.00

0490 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  9.000  600.000  0.000  490.00  4,410.00

0495 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  10.000  4,750.000  0.000  5,260.00  52,600.00

0500 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  10.000  1,000.000  0.000  1,160.00  11,600.00

0505 05296029 000 CONC CURB & GUTTER (TY A) LF  20.000  11,298.000  0.000  10,424.00  208,480.00

0510 05306004 000 DRIVEWAYS (CONC) SY  80.000  859.000  0.000  1,211.56  96,924.80

0515 05306005 000 DRIVEWAYS (ACP) SY  30.000  1,053.000  0.000  1,169.20  35,076.00

0520 05316001 000 CONC SIDEWALKS (4") SY  50.000  5,871.000  0.000  4,986.65  249,332.50

0525 05316004 000 CURB RAMPS (TY 1) EA  1,580.000  16.000  0.000  16.00  25,280.00

0530 05316005 000 CURB RAMPS (TY 2) EA  1,680.000  4.000  0.000  3.00  5,040.00

0535 05606004 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  370.000  28.000  0.000  12.00  4,440.00

0540 06186016 000 CONDT (PVC) (SCH 40) (1") LF  10.000  290.000  0.000  170.00  1,700.00

0545 06186023 000 CONDT (PVC) (SCH 40) (2") LF  10.000  2,645.000  0.000  2,224.00  22,240.00

0555 06186033 000 CONDT (PVC) (SCH 40) (4") LF  20.000  375.000  0.000  391.00  7,820.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  40.000  645.000  0.000  645.00  25,800.00

0565 06206007 000 ELEC CONDR (NO.8) BARE LF  1.000  1,360.000  0.000  800.00  800.00

0570 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  130.000  0.000  130.00  260.00

0575 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  260.000  0.000  260.00  520.00

0580 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.000  1,455.000  0.000  1,040.00  2,080.00

0585 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,120.000  27.000  0.000  15.00  16,800.00

0590 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,420.000  8.000  0.000  5.00  7,100.00

0595 06286148 000 ELC SRV TY D 120/240 060(NS)SS(E)TS(O) EA  3,650.000  3.000  0.000  3.00  10,950.00

0605 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  940.000  14.000  0.000  4.00  3,760.00

0640 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.500  26,835.000  0.000  14,056.00  7,028.00

0645 06626097 000 WK ZN PAV MRK REMOV (Y)6"(DOT) LF  2.000  50.000  0.000  50.00  100.00

0650 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.500  34,360.000  0.000  20,751.00  10,375.50

0710 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.000  14,654.000  0.000  6,398.00  6,398.00

0715 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  35,960.000  2.000  0.000  1.00  35,960.00

0720 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,570.000  1.000  0.000  1.00  5,570.00

0730 06816001 000 TEMP TRAF SIGNALS EA  19,250.000  1.000  0.000  1.00  19,250.00

0735 06826001 000 VEH SIG SEC (12")LED(GRN) EA  250.000  23.000  0.000  23.00  5,750.00

0740 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  250.000  17.000  0.000  17.00  4,250.00

0745 06826003 000 VEH SIG SEC (12")LED(YEL) EA  250.000  23.000  0.000  23.00  5,750.00

0750 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  250.000  25.000  0.000  25.00  6,250.00

0755 06826005 000 VEH SIG SEC (12")LED(RED) EA  250.000  23.000  0.000  23.00  5,750.00

0760 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  250.000  21.000  0.000  21.00  5,250.00

0765 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  610.000  19.000  0.000  8.00  4,880.00

0770 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  180.000  12.000  0.000  12.00  2,160.00

0775 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  130.000  28.000  0.000  28.00  3,640.00

0780 06846008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  2.000  2,525.000  0.000  1,345.00  2,690.00

0785 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.000  6,350.000  0.000  3,860.00  7,720.00

0790 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.000  2,780.000  0.000  1,875.00  5,625.00

0795 06846027 000 TRF SIG CBL (TY A)(14 AWG)(1 CONDR) LF  1.000  580.000  0.000  330.00  330.00

0800 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  2.000  6,785.000  0.000  3,665.00  7,330.00

0805 06866008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  8,810.000  2.000  0.000  2.00  17,620.00

0810 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  14,690.000  4.000  0.000  4.00  58,760.00

0815 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  40,370.000  4.000  0.000  4.00  161,480.00

0820 06876001 000 PED POLE ASSEMBLY EA  2,230.000  15.000  0.000  8.00  17,840.00

0825 06886001 000 PED DETECT PUSH BUTTON (APS) EA  860.000  19.000  0.000  8.00  6,880.00

0830 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,770.000  3.000  0.000  2.00  7,540.00

0835 06886004 000 VEH LP DETECT (SAWCUT) LF  10.000  6,053.000  0.000  4,361.00  43,610.00

0836 10076001 IRRIGATION GATE (18") EA  10,710.610  0.000  2.000  2.00  21,421.22

Added by CO#2, Irrigation Gate (18")

0840 10076006 000 IRRIGATION GATE (24") EA  12,000.000  1.000  2.000  3.00  36,000.00

0845 10076008 000 IRRIGATION WELL (48") EA  21,065.000  1.000  0.000  1.00  21,065.00

0850 10076016 000 IRRIGATION WELL (60") EA  21,710.000  2.000  0.000  3.00  65,130.00

0855 10086001 000 PRSSR IRRIG PVC PIPE (18") LF  360.000  116.000  20.000  318.00  114,480.00

0860 10086002 000 PRSSR IRRIG PVC PIPE (24") LF  160.000  460.000  8.000  272.00  43,520.00

0865 30766037 000 D-GR HMA TY-D SAC-B PG64-22 TON  120.000  5,599.000  0.000  5,864.20  703,704.00

0890 61856005 002 TMA (MOBILE OPERATION) DAY  50.000  21.000  0.000  10.00  500.00

0900 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  74,795.75  74,795.74

0905 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  9,217.64  9,217.64
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0935 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  3,181.50  3,181.50

0940 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  27,000.000  0.000  5,580.13  5,580.13

0945 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  27,000.000  0.000  6,908.31  6,908.31

Category Subtotal $9,852,864.53

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0965 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  80,000.000  0.000  10,217.71  10,217.71

Category Subtotal $10,217.71

106401046PROJECT CONTROLBR 2024(076)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1050 01046009 000 REMOVING CONC (RIPRAP) SY  5.000  245.000  0.000  245.00  1,225.00

1055 01106002 000 EXCAVATION (CHANNEL) CY  3.000  2,398.000  0.000  2,398.00  7,194.00

1065 04006006 001 CUT & RESTORING PAV SY  60.000  81.000  0.000  387.00  23,220.00

1070 04036001 000 TEMPORARY SPL SHORING SF  10.000  1,833.000  0.000  1,120.00  11,200.00

1075 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  36,480.000  1.000  0.000  1.00  36,480.00

1080 50566001 000 IMPERMEABLE LINER SY  60.000  2,610.000  0.000  2,272.00  136,320.00

Category Subtotal $215,639.00

002 BRIDGE: 211090106401001 [FM 676 OVER EDINBURG MAIN CANAL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1130 01046009 000 REMOVING CONC (RIPRAP) SY  5.000  1,562.000  0.000  1,562.00  7,810.00

1135 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  2.000  4,072.000  0.000  4,072.00  8,144.00

1140 04006005 001 CEM STABIL BKFL CY  80.000  200.000  0.000  200.00  16,000.00

1150 04006010 001 STRUCT EXCAV (SPECIAL) CY  90.000  115.000  0.000  148.00  13,320.00

1155 04026001 000 TRENCH EXCAVATION PROTECTION LF  10.000  134.000  0.000  315.00  3,150.00

1160 04326002 000 RIPRAP (CONC)(5 IN) CY  535.000  300.000  0.000  83.89  44,881.15

1175 04626213 002 CONC BOX CULV (14 FT X 5 FT) LF  1,440.000  268.000  0.000  268.00  385,920.00

1180 04666158 000 WINGWALL (FW - S) (HW=11 FT) EA  18,900.000  2.000  0.000  2.00  37,800.00

1200 50566001 000 IMPERMEABLE LINER SY  60.000  421.000  0.000  882.16  52,929.60

Category Subtotal $569,954.75

106401043STP 2024(158)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01606005 000 FURNISHING AND PLACING TOPSOIL CY  20.000  250.000  0.000  0.000  0.00
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0120 02046003 000 SPRINKLING (DUST CONTROL) MG  40.000  332.000  0.000  0.000  0.00

0170 03546051 000 PLANE ASPH CONC PAV (0" TO 1 1/2") SY  8.000  291.000  0.000  0.000  0.00

0386 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,026.270  0.000  0.000  0.000  0.00

ADDED BY CO#3 ADDITION OF 18" SETs

0387 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,026.270  0.000  8.000  0.000  0.00

ADDED BY CO#4- DRIVEWAY ADJUSTMENTS

0415 04966005 000 REMOV STR (WINGWALL) EA  3,330.000  1.000  0.000  0.000  0.00

0425 04966108 000 REMOV STR (IRRIGATION WELL)(EA) EA  1,690.000  2.000  0.000  0.000  0.00

0455 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  4,447.000  0.000  0.000  0.00

0465 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  1,180.000  0.000  0.000  0.00

0550 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  30.000  45.000  0.000  0.000  0.00

0600 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  790.000  19.000  0.000  0.000  0.00

0610 06446076 000 REMOVE SM RD SN SUP&AM EA  90.000  36.000  0.000  0.000  0.00

0615 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  100.000  14.000  0.000  0.000  0.00

0620 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  1,170.000  0.000  0.000  0.00

0625 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  17,464.000  0.000  0.000  0.00

0630 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  15,402.000  0.000  0.000  0.00

0635 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.000  872.000  0.000  0.000  0.00

0655 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  5,402.000  0.000  0.000  0.00

0660 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.000  1,614.000  0.000  0.000  0.00

0665 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.000  2,363.000  0.000  0.000  0.00

0670 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  12,883.000  0.000  0.000  0.00

0675 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.000  18,011.000  0.000  0.000  0.00

0680 06686019 000 PREFAB PAV MRK TY B (W)(ARROW) EA  350.000  28.000  0.000  0.000  0.00

0685 06686027 000 PREFAB PAV MRK TY B (W)(WORD) EA  700.000  26.000  0.000  0.000  0.00

0690 06686036 000 PREFAB PAV MRK TY B (W)(BIKE ARROW) EA  330.000  9.000  0.000  0.000  0.00

0695 06686038 000 PREFAB PAV MRK TY B (W)(BIKE SYMBOL) EA  500.000  9.000  0.000  0.000  0.00

0700 06726007 000 REFL PAV MRKR TY I-C EA  5.000  396.000  0.000  0.000  0.00

0705 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  710.000  0.000  0.000  0.00

0725 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  3,550.000  1.000  0.000  0.000  0.00

0870 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  130.000  5,663.000  0.000  0.000  0.00

0875 30846001 000 BONDING COURSE GAL  6.000  4,588.000  0.000  0.000  0.00

0880 50886001 000 BIRD EXCLUSION METHOD SF  30.000  135.000  0.000  0.000  0.00

0885 61856002 002 TMA (STATIONARY) DAY  50.000  21.000  0.000  0.000  0.00

0895 73516001 000 CASING STEEL (30IN) LF  180.000  56.000  0.000  0.000  0.00

0910 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0915 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0920 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0925 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0930 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0950 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  6,000.000  0.000  0.000  0.00

0955 96066002 FORCE ACCOUNT ID 2 DOL  1.000  1,000.000  0.000  0.000  0.00

Pothole Repair

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0960 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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106401046BR 2024(076)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1060 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  2.000  452.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 211090106401001 [FM 676 OVER EDINBURG MAIN CANAL]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1145 04006006 001 CUT & RESTORING PAV SY  60.000  135.000  0.000  0.000  0.00

1165 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  610.000  7.000  0.000  0.000  0.00

1170 04326070 000 RIPRAP (PNEUM PLAC CONC)(4.5 IN) CY  680.000  26.000  0.000  0.000  0.00

1185 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  40.000  125.000  0.000  0.000  0.00

1190 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,210.000  4.000  0.000  0.000  0.00

1195 05406046 001 TL-2 31" SHORT RADIUS (W/O DAT) EA  15,110.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $10,648,675.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,000.000PREPARING ROW  84.000  84,000.00 84.00

01046009 000 SY  5.000REMOVING CONC (RIPRAP)  2,016.000  10,080.00 2,016.00

01046015 000 SY  10.000REMOVING CONC (SIDEWALKS)  121.000  1,210.00 121.00

01046022 000 LF  3.000REMOVING CONC (CURB AND GUTTER)  1,702.000  5,106.00 1,702.00

01056020 000 SY  6.000REMOVING STAB BASE & ASPH PAV (12")  18,768.340  112,610.04 16,389.00

01106001 000 CY  5.000EXCAVATION (ROADWAY)  27,127.000  135,635.00 27,127.00

01106002 000 CY  3.000EXCAVATION (CHANNEL)  88,755.000  266,265.00 88,755.00

01326006 000 CY  2.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  5,903.000  11,806.00 5,903.00

01646027 000 SY  0.500CELL FBR MLCH SEED(PERM)(URBAN)(CLAY)  14,711.560  7,355.78 54,705.00

01646029 000 SY  0.500CELL FBR MLCH SEED(TEMP)(WARM)  3,708.000  1,854.00 54,705.00

01686001 000 MG  20.000VEGETATIVE WATERING  8.000  160.00 1.70

02476225 005 CY  40.000FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)  16,902.450  676,098.00 17,149.00

02516229 000 CY  16.000REWORK BS MATL(TY B)(9.5")(DC)(ORG POS)  1,166.630  18,666.08 1,868.00

02606011 000 SY  2.000LIME TRT (EXST MATL) (12")  62,388.610  124,777.22 72,494.00

02606043 000 TON  325.000LIME (HYD, COM OR QK)(SLURRY)  1,217.020  395,531.50 1,436.00

02756001 000 TON  185.000CEMENT  644.790  119,286.15 641.00

02756012 000 SY  2.000CEMENT TRT (MX EXST MTL & NW BS)(10")  68,188.420  136,376.84 70,609.00

03106009 000 GAL  7.000PRIME COAT (MC-30)  11,377.990  79,645.93 14,106.00

03166005 002 GAL  6.000ASPH (TIER II)  19,650.200  117,901.20 19,593.00

03166531 002 CY  75.000AGGR (TY-B  GR-4P SAC-B)  527.300  39,547.50 552.00

04006005 001 CY  80.000CEM STABIL BKFL  1,276.760  102,140.80 298.00

04006006 001 SY  60.000CUT & RESTORING PAV  954.370  57,262.20 648.00

04006010 001 CY  90.000STRUCT EXCAV (SPECIAL)  664.460  59,801.40 344.00

04006011 001 CY  55.000SAND BACKFILL  3,656.190  201,090.45 118.00

04026001 000 LF  10.000TRENCH EXCAVATION PROTECTION  5,256.000  52,560.00 6,085.00

04036001 000 SF  10.000TEMPORARY SPL SHORING  1,120.000  11,200.00 1,833.00

04166032 000 LF  345.000DRILL SHAFT (TRF SIG POLE) (36 IN)  96.000  33,120.00 96.00

04166034 000 LF  475.000DRILL SHAFT (TRF SIG POLE) (48 IN)  88.000  41,800.00 88.00

04326002 000 CY  535.000RIPRAP (CONC)(5 IN)  429.550  229,809.25 621.00

04626013 002 LF  1,170.000CONC BOX CULV (6 FT X 6 FT)  1,439.000  1,683,630.00 1,439.00

04626034 002 LF  2,410.000CONC BOX CULV (10 FT X 10 FT)  24.000  57,840.00 32.00

04626078 002 LF  2,280.000CONC BOX CULV (10 FT X 10 FT)(EXTEND)  18.000  41,040.00 20.00

04626213 002 LF  1,440.000CONC BOX CULV (14 FT X 5 FT)  268.000  385,920.00 268.00

04646014 001 LF  660.000RC PIPE (CL III)(72 IN)  80.000  52,800.00 96.00

04646038 001 LF  80.000RC PIPE (CL III)(18 IN)(SPL)  2,405.000  192,400.00 2,126.00

04646039 001 LF  100.000RC PIPE (CL III)(24 IN)(SPL)  1,678.000  167,800.00 1,577.00

04646040 001 LF  140.000RC PIPE (CL III)(30 IN)(SPL)  268.000  37,520.00 267.00

04646041 001 LF  190.000RC PIPE (CL III)(36 IN)(SPL)  482.000  91,580.00 638.00

04646042 001 LF  250.000RC PIPE (CL III)(42 IN)(SPL)  586.000  146,500.00 586.00

04646043 001 LF  350.000RC PIPE (CL III)(48 IN)(SPL)  155.000  54,250.00 163.00

04646044 001 LF  360.000RC PIPE (CL III)(54 IN)(SPL)  208.000  74,880.00 208.00

04646067 001 LF  130.000RC PIPE (CL V) (24 IN) (SPL)  197.000  25,610.00 221.00

04646072 001 LF  340.000RC PIPE  (CL IV)  (48 IN) (SPL)  627.000  213,180.00 627.00
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04646092 001 LF  400.000RC PIPE (CL V)(48IN)(SPL)  215.000  86,000.00 280.00

04656006 001 EA  3,530.000JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  3,530.00 1.00

04656009 001 EA  6,580.000JCTBOX(COMPL)(PJB)(5FTX5FT)  0.750  4,935.00 1.00

04656029 001 EA  6,710.000INLET (COMPL)(PCU)(3FT)(NONE)  3.750  25,162.50 4.00

04656030 001 EA  4,820.000INLET (COMPL)(PCU)(3FT)(LEFT)  2.000  9,640.00 2.00

04656031 001 EA  4,940.000INLET (COMPL)(PCU)(3FT)(RIGHT)  2.000  9,880.00 2.00

04656032 001 EA  11,440.000INLET (COMPL)(PCU)(3FT)(BOTH)  19.000  217,360.00 19.00

04656033 001 EA  4,200.000INLET (COMPL)(PCU)(4FT)(NONE)  1.000  4,200.00 1.00

04656034 001 EA  5,210.000INLET (COMPL)(PCU)(4FT)(LEFT)  2.000  10,420.00 2.00

04656035 001 EA  5,340.000INLET (COMPL)(PCU)(4FT)(RIGHT)  1.000  5,340.00 1.00

04656036 001 EA  6,090.000INLET (COMPL)(PCU)(4FT)(BOTH)  2.000  12,180.00 2.00

04656037 001 EA  5,870.000INLET (COMPL)(PCU)(5FT)(NONE)  1.000  5,870.00 1.00

04656038 001 EA  6,150.000INLET (COMPL)(PCU)(5FT)(LEFT)  2.000  12,300.00 2.00

04656040 001 EA  7,870.000INLET (COMPL)(PCU)(5FT)(BOTH)  1.000  7,870.00 1.00

04656041 001 EA  9,890.000INLET (COMPL)(PCU)(6FT)(NONE)  1.000  9,890.00 1.00

04656044 001 EA  9,030.000INLET (COMPL)(PCU)(6FT)(BOTH)  5.000  45,150.00 6.00

04656074 001 EA  5,260.000INLET (COMPL)(PSL)(RC)(5FTX5FT)  3.000  15,780.00 9.00

04656077 001 EA  19,020.000INLET (COMPL)(PSL)(RC)(8FTX8FT)  0.750  14,265.00 1.00

04656126 001 EA  4,960.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  8.000  39,680.00 8.00

04656127 001 EA  4,710.000INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT)  7.750  36,502.50 8.00

04656129 001 EA  9,020.000INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX3FT)  4.500  40,590.00 6.00

04666158 000 EA  18,900.000WINGWALL (FW - S) (HW=11 FT)  2.000  37,800.00 2.00

04666199 000 EA  31,610.000WINGWALL (SW - 0) (HW=11 FT)  1.000  31,610.00 1.00

04796001 000 EA  2,230.000ADJUSTING MANHOLES  5.000  11,150.00 1.00

04796006 000 EA  1,460.000ADJUSTING INLET (CAP)  1.000  1,460.00 5.00

04966002 000 EA  990.000REMOV STR (INLET)  2.000  1,980.00 4.00

04966003 000 EA  990.000REMOV STR (MANHOLE)  3.000  2,970.00 4.00

04966004 000 EA  350.000REMOV STR (SET)  5.000  1,750.00 8.00

04966007 000 LF  7.000REMOV STR (PIPE)  3,174.000  22,218.00 4,416.00

04966009 000 EA  36,480.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  36,480.00 1.00

05006001 000 LS  500,000.000MOBILIZATION  0.900  450,000.00 1.00

05026001 008 MO  3,320.000BARRICADES, SIGNS AND TRAFFIC HANDLING  25.000  83,000.00 24.00

05066021 005 SY  20.000CONSTRUCTION EXITS (INSTALL) (TY 2)  156.000  3,120.00 1,170.00

05066024 005 SY  8.000CONSTRUCTION EXITS (REMOVE)  78.000  624.00 1,170.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  4,245.000  16,980.00 4,447.00

05066041 005 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (12")  696.000  4,872.00 1,180.00

05086001 000 SY  30.000CONSTRUCTING DETOURS  4,334.000  130,020.00 4,334.00

05126009 000 LF  40.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  5,000.000  200,000.00 4,750.00

05126010 000 LF  40.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  1,160.000  46,400.00 1,000.00

05126033 000 LF  7.000PORT CTB (MOVE)(LOW PROF)(TY 1)  4,040.000  28,280.00 5,287.00

05126034 000 LF  9.000PORT CTB (MOVE)(LOW PROF)(TY 2)  490.000  4,410.00 600.00

05126057 000 LF  10.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  5,260.000  52,600.00 4,750.00

05126058 000 LF  10.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  1,160.000  11,600.00 1,000.00

05296029 000 LF  20.000CONC CURB & GUTTER (TY A)  10,424.000  208,480.00 11,298.00

05306004 000 SY  80.000DRIVEWAYS (CONC)  1,211.560  96,924.80 859.00

05306005 000 SY  30.000DRIVEWAYS (ACP)  1,169.200  35,076.00 1,053.00

05316001 000 SY  50.000CONC SIDEWALKS (4")  4,986.650  249,332.50 5,871.00

05316004 000 EA  1,580.000CURB RAMPS (TY 1)  16.000  25,280.00 16.00

05316005 000 EA  1,680.000CURB RAMPS (TY 2)  3.000  5,040.00 4.00
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05606004 000 EA  370.000MAILBOX INSTALL-S (TWG-POST) TY 2  12.000  4,440.00 28.00

06186016 000 LF  10.000CONDT (PVC) (SCH 40) (1")  170.000  1,700.00 290.00

06186023 000 LF  10.000CONDT (PVC) (SCH 40) (2")  2,224.000  22,240.00 2,645.00

06186033 000 LF  20.000CONDT (PVC) (SCH 40) (4")  391.000  7,820.00 375.00

06186034 000 LF  40.000CONDT (PVC) (SCH 40) (4") (BORE)  645.000  25,800.00 645.00

06206007 000 LF  1.000ELEC CONDR (NO.8) BARE  800.000  800.00 1,360.00

06206009 000 LF  2.000ELEC CONDR (NO.6) BARE  130.000  260.00 130.00

06206010 000 LF  2.000ELEC CONDR (NO.6) INSULATED  260.000  520.00 260.00

06216005 000 LF  2.000TRAY CABLE (4 CONDR) (12 AWG)  1,040.000  2,080.00 1,455.00

06246002 000 EA  1,120.000GROUND BOX TY A (122311)W/APRON  15.000  16,800.00 27.00

06246010 000 EA  1,420.000GROUND BOX TY D (162922)W/APRON  5.000  7,100.00 8.00

06286148 000 EA  3,650.000ELC SRV TY D 120/240 060(NS)SS(E)TS(O)  3.000  10,950.00 3.00

06446030 000 EA  940.000IN SM RD SN SUP&AM TYS80(1)SA(T)  4.000  3,760.00 14.00

06626067 000 LF  0.500WK ZN PAV MRK REMOV (W)6"(SLD)  14,056.000  7,028.00 26,835.00

06626097 000 LF  2.000WK ZN PAV MRK REMOV (Y)6"(DOT)  50.000  100.00 50.00

06626098 000 LF  0.500WK ZN PAV MRK REMOV (Y)6"(SLD)  20,751.000  10,375.50 34,360.00

06776001 000 LF  1.000ELIM EXT PAV MRK & MRKS (4")  6,398.000  6,398.00 14,654.00

06806002 006 EA  35,960.000INSTALL HWY TRF SIG (ISOLATED)  1.000  35,960.00 2.00

06806004 006 EA  5,570.000REMOVING TRAFFIC SIGNALS  1.000  5,570.00 1.00

06816001 000 EA  19,250.000TEMP TRAF SIGNALS  1.000  19,250.00 1.00

06826001 000 EA  250.000VEH SIG SEC (12")LED(GRN)  23.000  5,750.00 23.00

06826002 000 EA  250.000VEH SIG SEC (12")LED(GRN ARW)  17.000  4,250.00 17.00

06826003 000 EA  250.000VEH SIG SEC (12")LED(YEL)  23.000  5,750.00 23.00

06826004 000 EA  250.000VEH SIG SEC (12")LED(YEL ARW)  25.000  6,250.00 25.00

06826005 000 EA  250.000VEH SIG SEC (12")LED(RED)  23.000  5,750.00 23.00

06826006 000 EA  250.000VEH SIG SEC (12")LED(RED ARW)  21.000  5,250.00 21.00

06826018 000 EA  610.000PED SIG SEC (LED)(COUNTDOWN)  8.000  4,880.00 19.00

06826049 000 EA  180.000BACKPLATE W/REFL BRDR(4 SEC)  12.000  2,160.00 12.00

06826060 000 EA  130.000BACKPLATE W/REFL BRDR(3 SEC)  28.000  3,640.00 28.00

06846008 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  1,345.000  2,690.00 2,525.00

06846010 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  3,860.000  7,720.00 6,350.00

06846012 000 LF  3.000TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  1,875.000  5,625.00 2,780.00

06846027 000 LF  1.000TRF SIG CBL (TY A)(14 AWG)(1 CONDR)  330.000  330.00 580.00

06846080 000 LF  2.000TRF SIG CBL (TY C)(14 AWG)(2 CONDR)  3,665.000  7,330.00 6,785.00

06866008 000 EA  8,810.000INS TRF SIG PL AM (S)STR(TY B)LUM  2.000  17,620.00 2.00

06866045 000 EA  14,690.000INS TRF SIG PL AM(S)1 ARM(44')  4.000  58,760.00 4.00

06866059 000 EA  40,370.000INS TRF SIG PL AM(S)1 ARM(55')LUM  4.000  161,480.00 4.00

06876001 000 EA  2,230.000PED POLE ASSEMBLY  8.000  17,840.00 15.00

06886001 000 EA  860.000PED DETECT PUSH BUTTON (APS)  8.000  6,880.00 19.00

06886003 000 EA  3,770.000PED DETECTOR CONTROLLER UNIT  2.000  7,540.00 3.00

06886004 000 LF  10.000VEH LP DETECT (SAWCUT)  4,361.000  43,610.00 6,053.00

10076001 EA  10,710.610IRRIGATION GATE (18")  2.000  21,421.22 0.00

10076006 000 EA  12,000.000IRRIGATION GATE (24")  3.000  36,000.00 1.00

10076008 000 EA  21,065.000IRRIGATION WELL (48")  1.000  21,065.00 1.00

10076016 000 EA  21,710.000IRRIGATION WELL (60")  3.000  65,130.00 2.00

10086001 000 LF  360.000PRSSR IRRIG PVC PIPE (18")  318.000  114,480.00 116.00

10086002 000 LF  160.000PRSSR IRRIG PVC PIPE (24")  272.000  43,520.00 460.00

30766037 000 TON  120.000D-GR HMA TY-D SAC-B PG64-22  5,864.200  703,704.00 5,599.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  5,580.130  5,580.13 27,000.00



CONTRACT ID 106401043 CONTRACTOR'S ESTIMATE PACKAGE Page 13 of 13ESTIMATE 0028

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  6,908.310  6,908.31 27,000.00

50566001 000 SY  60.000IMPERMEABLE LINER  3,154.160  189,249.60 3,031.00

61856005 002 DAY  50.000TMA (MOBILE OPERATION)  10.000  500.00 21.00

96016001 DOL  1.000MATERIAL ON HAND  74,795.747  74,795.74 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  9,217.640  9,217.64 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,181.500  3,181.50 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  10,217.710  10,217.71 80,000.00

$10,648,675.99TOTAL ITEM EARNINGS TO DATE


