
 2,811,291.73

106801214CONTRACT ID:

PROJECT: C 1068-1-214

CONTRACT:

07243001

PROJECTED AMOUNT: $268,014,590.06

CONTRACTOR:

HIGHWAY: IH 30

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ZACHRY CONSTRUCTION CORPORATION

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0022

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/14/2024

07/09/2024

ESTIMATE PAID:

 508

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/19/2024

$270,825,881.79

CONTRACT:

07/26/2026

AWARD AMOUNT: $267,014,970.06

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 32.03

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 56.44

$6,226,045.19 $146,635,234.25 $152,861,279.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,226,045.19 $146,635,234.25 $152,861,279.44 

$0.00 $0.00 $0.00 

$6,226,045.19 $152,861,279.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $146,635,234.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 508

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/19/2024

11/12/2024

 1,586

 0

 1,586

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  31  6

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 1068-1-214 106801214PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01046009 REMOVING CONC (RIPRAP)000 SY  9.000 $2,264.40 251.600  13,929.63 17,526.00

0080 01046017 REMOVING CONC (DRIVEWAYS)000 SY  11.000 $1,194.16 108.560  378.56 1,180.00

0090 01046029 REMOVING CONC (CURB OR CURB & GUTTER)000 LF  5.000 $12,380.00 2,476.000  20,517.00 37,965.00

0095 01056091 REMOVING STAB BASE & ASPH PAV (8"-12")000 SY  8.000 $152,000.24 19,000.030  118,813.75 154,325.00

0105 01326004 EMBANKMENT (FINAL)(DENS CONT)(TY B)000 CY  6.000 $18,528.00 3,088.000  363,931.79 452,546.00

0155 02766169 CEM TRT(PLNT MX) (CL L)(TYA)(GR1-2)(6")000 SY  25.000 $352,822.00 14,112.880  185,386.76 423,406.00

0160 03106001 PRIME COAT (MULTI OPTION)000 GAL  7.000 $18,200.00 2,600.000  37,400.00 84,681.00

0171 03546022 PLANE ASPH CONC PAV(0" TO 3")900 SY  8.689 $249,070.36 28,666.670  70,428.51 123,508.00

0175 03606004 CONC PVMT (CONT REINF - CRCP) (10")001 SY  85.000 $766,057.40 9,012.440  30,992.53 117,143.00

0180 03606007 CONC PVMT (CONT REINF - CRCP) (13")001 SY  105.000 $429,222.15 4,087.830  121,012.32 267,434.00

0200 04006005 CEM STABIL BKFL000 CY  110.000 $19,263.20 175.120  2,549.82 29,834.00

0205 04006006 CUT & RESTORING PAV000 SY  325.000 $16,571.75 50.990  157.15 120.00

0210 04016001 FLOWABLE BACKFILL000 CY  250.000 $6,500.00 26.000  26.00 1,363.00

0215 04026001 TRENCH EXCAVATION PROTECTION000 LF  5.000 $6,359.30 1,271.860  17,942.45 48,342.00

0245 04166019 DRILL SHAFT (SIGN MTS) (30 IN)000 LF  275.000 $9,350.00 34.000  272.00 258.00

0300 04326002 RIPRAP (CONC)(5 IN)000 CY  650.000 $94,460.60 145.324  673.85 1,659.00

0320 04326044 RIPRAP (CONC)(FLUME)000 CY  850.000 $17,545.70 20.642  348.58 915.00

0325 04326045 RIPRAP (MOW STRIP)(4 IN)000 CY  850.000 $13,761.50 16.190  22.80 143.00

0335 04506023 RAIL (TY SSTR)001 LF  55.000 $83,600.00 1,520.000  6,265.93 49,596.00

0370 04506125 RAIL (TY T80PP-TS)001 LF  375.000 $112,965.00 301.240  589.24 589.00

0410 04646003 RC PIPE (CL III)(18 IN)001 LF  90.000 $30,591.90 339.910  518.90 2,390.00

0415 04646005 RC PIPE (CL III)(24 IN)001 LF  100.000 $26,499.00 264.990  13,626.67 37,098.00

0420 04646007 RC PIPE (CL III)(30 IN)001 LF  140.000 $4,480.00 32.000  2,028.76 6,334.00

0425 04646008 RC PIPE (CL III)(36 IN)001 LF  185.000 $66,015.40 356.840  737.84 1,545.00

0430 04646009 RC PIPE (CL III)(42 IN)001 LF  215.000 $67,320.80 313.120  313.12 341.00

0450 04656415 INLET (COMPL)(CO)(5 FT)(FTW)001 EA  8,915.100 $31,202.85 3.500  31.50 85.00

0455 04656416 INLET (COMPL)(CO)(10 FT)(FTW)001 EA  10,840.090 $5,420.05 0.500  14.50 54.00

0490 04656469 INLT (COMPL)(AD)(5'X 4'-3' X 3')(FTW)001 EA  7,289.470 $3,644.74 0.500  3.50 23.00

0495 04656487 INLET (COMPL)(AD-2)(FTW)001 EA  11,417.930 $5,708.97 0.500  11.50 54.00

0505 04656492 MANH (COMPL)(TY SD)(4'X 4'-3'X 3')(FTW)001 EA  10,823.190 $10,823.19 1.000  9.00 28.00

0520 04656515 JUNCT BOX (COMPL)(JB)(5FT X 3FT)(FTW)001 EA  8,667.840 $8,667.84 1.000  1.00 4.00

0625 04966001 REMOV STR (BOX CULVERT)000 EA  13,500.000 $13,500.00 1.000  10.00 16.00

0640 04966005 REMOV STR (WINGWALL)000 EA  1,055.340 $2,110.68 2.000  6.00 49.00

0645 04966006 REMOV STR (HEADWALL)000 EA  1,144.590 $1,144.59 1.000  5.00 29.00

0650 04966007 REMOV STR (PIPE)000 LF  18.860 $3,394.80 180.000  2,641.00 2,909.00

0670 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  100,000.000 $100,000.00 1.000  22.00 65.00

0705 05066041 BIODEG EROSN CONT LOGS (INSTL) (12")005 LF  5.750 $155.25 27.000  1,641.40 15,580.00

0710 05066043 BIODEG EROSN CONT LOGS (REMOVE)005 LF  1.000 $27.00 27.000  83.00 15,580.00

0716 05086001 CONSTRUCTING DETOURS900 SY  114.750 $349,758.00 3,048.000  102,313.44 123,534.00

Added by CO #3SUPP DESCR

0735 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  5.680 $192,620.16 33,912.000  102,072.00 156,660.00

0750 05126049 PORT CTB (REMOVE)(SGL SLP)(TY 1)000 LF  8.570 $162,230.10 18,930.000  22,350.00 75,780.00

0765 05146001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  75.000 $324,825.00 4,331.000  8,743.00 12,914.00

0770 05146003 PERM CTB (SGL SLOPE) (TY 3) (42 )000 LF  330.000 $12,210.00 37.000  190.00 302.00
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0775 05296005 CONC CURB (MONO) (TY II)000 LF  4.000 $13,104.00 3,276.000  12,097.50 52,476.00

0780 05296008 CONC CURB & GUTTER (TY II)000 LF  36.000 $40,392.00 1,122.000  6,130.83 16,543.00

0790 05306010 INTRSCT, DRVWAYS, & TURNOUT (CONC)000 SY  105.000 $11,577.30 110.260  937.60 4,518.00

0800 05316002 CONC SIDEWALKS (5")000 SY  78.000 $6,933.34 88.889  3,995.29 38,539.00

0820 05316010 CURB RAMPS (TY 7)000 EA  4,016.690 $4,016.69 1.000  3.00 25.00

0865 05406016 DOWNSTREAM ANCHOR TERMINAL SECTION001 EA  1,269.000 $2,538.00 2.000  3.00 2.00

0870 05426001 REMOVE METAL BEAM GUARD FENCE000 LF  2.250 $8,606.25 3,825.000  17,707.00 23,565.00

0875 05426002 REMOVE TERMINAL ANCHOR SECTION000 EA  225.000 $450.00 2.000  10.00 20.00

0880 05426003 REMOVE DOWNSTREAM ANCHOR TERMINAL000 EA  225.000 $225.00 1.000  15.00 16.00

0885 05426004 RM MTL BM GD FENCE TRANS (THRIE-BEAM)000 EA  225.000 $2,475.00 11.000  20.00 17.00

0905 05446003 GUARDRAIL END TREATMENT (REMOVE)000 EA  225.000 $1,575.00 7.000  39.00 58.00

0910 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  1,275.000 $12,750.00 10.000  44.00 72.00

0920 05456007 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)000 EA  28,500.000 $28,500.00 1.000  3.00 10.00

1060 06246002 GROUND BOX TY A (122311)W/APRON000 EA  2,661.000 $5,322.00 2.000  5.00 57.00

1220 06586013 INSTL DEL ASSM (D-SW)SZ (BRF)CTB000 EA  15.000 $270.00 18.000  18.00 546.00

1225 06586026 INSTL DEL ASSM (D-SY)SZ (BRF)CTB000 EA  15.000 $3,615.00 241.000  241.00 632.00

1235 06586064 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2000 EA  25.000 $125.00 5.000  8.00 45.00

1260 06626064 WK ZN PAV MRK REMOV (W)6"(BRK)000 LF  1.000 $15,096.00 15,096.000  41,401.33 78,007.00

1265 06626065 WK ZN PAV MRK REMOV (W)6"(DOT)000 LF  1.000 $870.00 870.000  3,443.00 3,876.00

1270 06626067 WK ZN PAV MRK REMOV (W)6"(SLD)000 LF  0.920 $45,523.44 49,482.000  173,633.50 374,077.00

1275 06626071 WK ZN PAV MRK REMOV (W)8"(SLD)000 LF  1.650 $7,449.75 4,515.000  32,866.00 85,449.00

1285 06626073 WK ZN PAV MRK REMOV (W)12"(SLD)000 LF  3.060 $1,530.00 500.000  4,238.00 16,271.00

1315 06626098 WK ZN PAV MRK REMOV (Y)6"(SLD)000 LF  0.920 $41,905.08 45,549.000  150,490.50 396,367.00

1505 06776008 ELIM EXT PAV MRK & MRKS (ARROW)000 EA  25.500 $25.50 1.000  7.00 41.00

1515 06776012 ELIM EXT PAV MRK & MRKS (WORD)000 EA  30.600 $30.60 1.000  5.00 34.00

1640 30766054 D-GR HMA TY-F PG64-22000 TON  172.000 $176,738.60 1,027.550  9,965.90 24,346.00

1780 61856002 TMA (STATIONARY)002 DAY  200.000 $2,000.00 10.000  601.00 1,500.00

1785 61856005 TMA (MOBILE OPERATION)002 DAY  800.000 $21,600.00 27.000  702.00 300.00

3950 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $51,998.04 51,998.040  1,084,662.27 200,000.00

3955 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $8,430.98 8,430.980  310,183.67 200,000.00

3960 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000 $1,388,989.88 1,388,989.880  1,388,989.88 1,000.00

3970 96016001 MATERIAL ON HAND DOL  1.000 $411,525.74 411,525.740  3,449,100.67 1,000.00

3981 96086006 UNIQUE CHANGE ORDER ITEM 6000 DOL  1.000 $15,166.99 15,166.990  187,019.44 1.00

FA 3rd Party Damage Repair (Non-Part)(CO#10)(UOM:DOL)SUPP DESCR

3993 96086017 UNIQUE CHANGE ORDER ITEM 17 DOL  9,077.880 $9,077.88 1.000  1.00 1.00

ADDED PER CO #23SUPP DESCR

621 04796006 ADJUSTING INLET (CAP) EA  16,229.210 $81,146.05 5.000  5.00 5.00

Added by CO #22SUPP DESCR

$6,226,045.19TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 106801214 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 29ESTIMATE 0022

CONTRACT LINE ITEMS 

106801214PROJECT CONTROLC 1068-1-214

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

 146 02756001 000 CEMENT TON  520.940  0.000  1,240.000  502.00  261,511.88

2026 Cement Price

0060 01006002 000 PREPARING ROW STA  132,112.900  172.000  0.000  172.00  22,723,418.80

0061 01006001 900 PREPARING ROW AC  113,124.960  0.000  4.010  3.81  431,006.10

Added by CO #2

0065 01046001 000 REMOVING CONC (PAV) SY  10.000  123,508.000  0.000  57,579.17  575,791.73

0070 01046009 000 REMOVING CONC (RIPRAP) SY  9.000  17,526.000  0.000  13,929.63  125,366.62

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  9.000  1,140.000  0.000  113.51  1,021.59

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  11.000  1,180.000  0.000  378.56  4,164.16

0085 01046027 000 REMOVING CONC (APPR SLAB) SY  35.000  1,034.000  0.000  202.00  7,070.00

0090 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  5.000  37,965.000  0.000  20,517.00  102,585.00

0095 01056091 000 REMOVING STAB BASE & ASPH PAV (8"-12") SY  8.000  154,325.000  0.000  118,813.75  950,509.98

0100 01106001 000 EXCAVATION (ROADWAY) CY  18.000  313,064.000  0.000  301,452.22  5,426,139.96

0105 01326004 000 EMBANKMENT (FINAL)(DENS CONT)(TY B) CY  6.000  452,546.000  0.000  363,931.79  2,183,590.74

0110 01326036 000 EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR CY  165.000  5,772.000  0.000  5,978.67  986,479.89

0115 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  1.530  378,407.000  0.000  39,810.17  60,909.55

0120 01646007 000 BROADCAST SEED (PERM) (URBAN) (CLAY) SY  0.240  378,407.000  0.000  8,272.89  1,985.50

0125 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.500  189,204.000  0.000  28,056.73  14,028.37

0135 01686001 000 VEGETATIVE WATERING MG  30.000  13,244.000  0.000  238.44  7,153.11

0155 02766169 000 CEM TRT(PLNT MX) (CL L)(TYA)(GR1-2)(6") SY  25.000  423,406.000  0.000  185,386.76  4,634,669.00

0160 03106001 000 PRIME COAT (MULTI OPTION) GAL  7.000  84,681.000  0.000  37,400.00  261,800.00

0171 03546022 900 PLANE ASPH CONC PAV(0" TO 3") SY  8.689  0.000  123,508.000  70,428.51  611,918.14

Added by CO #1

0175 03606004 001 CONC PVMT (CONT REINF - CRCP) (10") SY  85.000  117,143.000  0.000  30,992.53  2,634,364.73

0180 03606007 001 CONC PVMT (CONT REINF - CRCP) (13") SY  105.000  267,434.000  0.000  121,012.32  12,706,293.20

0195 04006001 000 STRUCT EXCAV CY  18.000  5,772.000  0.000  4,709.50  84,771.00

0200 04006005 000 CEM STABIL BKFL CY  110.000  29,834.000  0.000  2,549.82  280,480.64

0205 04006006 000 CUT & RESTORING PAV SY  325.000  120.000  0.000  157.15  51,074.73

0210 04016001 000 FLOWABLE BACKFILL CY  250.000  1,363.000  0.000  26.00  6,500.00

0215 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.000  48,342.000  0.000  17,942.45  89,712.25

0220 04036001 000 TEMPORARY SPL SHORING SF  47.000  217,916.000  0.000  97,364.98  4,576,154.20

0225 04106001 000 SOIL NAIL ANCHORS LF  25.000  22,534.000  0.000  5,304.00  132,600.00

0245 04166019 000 DRILL SHAFT (SIGN MTS) (30 IN) LF  275.000  258.000  0.000  272.00  74,800.00

0260 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  688.000  687.000  17.000  17.00  11,696.00

0275 04206066 001 CL C CONC (RAIL FOUNDATION) CY  675.000  381.000  0.000  329.67  222,529.28

0280 04236001 005 RETAINING WALL (MSE) SF  85.000  242,986.000  0.000  75,486.61  6,416,361.85

0290 04236022 005 RETAINING WALL (SOIL NAIL)(FACIA) SF  75.000  12,212.000  0.000  2,915.00  218,625.00

0295 04326001 000 RIPRAP (CONC)(4 IN) CY  625.000  852.000  0.000  181.13  113,205.00

0300 04326002 000 RIPRAP (CONC)(5 IN) CY  650.000  1,659.000  0.000  673.85  438,005.10

0310 04326009 000 RIPRAP (CONC) (CL B) (4") CY  650.000  92.000  0.000  36.35  23,625.55

0320 04326044 000 RIPRAP (CONC)(FLUME) CY  850.000  915.000  0.000  348.58  296,291.30

0325 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  850.000  143.000  0.000  22.80  19,380.00

0330 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  875.000  538.000  0.000  29.39  25,715.38
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0335 04506023 001 RAIL (TY SSTR) LF  55.000  49,596.000  0.000  6,265.93  344,626.15

0345 04506035 001 RAIL (TY C402)(HPC) LF  200.000  91.000  0.000  91.00  18,200.00

0360 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  50.000  6,147.000  0.000  1,711.80  85,590.00

0370 04506125 001 RAIL (TY T80PP-TS) LF  375.000  589.000  0.000  589.24  220,965.00

0375 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  300.000  329.000  0.000  345.00  103,500.00

0385 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  430.000  1,642.000  0.000  1,045.00  449,350.00

0395 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  525.000  407.000  0.000  80.00  42,000.00

0400 04626019 002 CONC BOX CULV (8 FT X 4 FT) LF  650.000  1,520.000  0.000  653.00  424,450.00

0405 04626032 002 CONC BOX CULV (10 FT X 8 FT) LF  1,200.000  1,062.000  0.000  192.00  230,400.00

0410 04646003 001 RC PIPE (CL III)(18 IN) LF  90.000  2,390.000  0.000  518.90  46,701.00

0415 04646005 001 RC PIPE (CL III)(24 IN) LF  100.000  37,098.000  0.000  13,626.67  1,362,667.00

0420 04646007 001 RC PIPE (CL III)(30 IN) LF  140.000  6,334.000  0.000  2,028.76  284,026.40

0425 04646008 001 RC PIPE (CL III)(36 IN) LF  185.000  1,545.000  0.000  737.84  136,500.40

0430 04646009 001 RC PIPE (CL III)(42 IN) LF  215.000  341.000  0.000  313.12  67,320.80

0445 04646026 001 RC PIPE (CL V)(24 IN) LF  175.000  958.000  0.000  983.33  172,082.75

0450 04656415 001 INLET (COMPL)(CO)(5 FT)(FTW) EA  8,915.100  85.000  0.000  31.50  280,825.65

0455 04656416 001 INLET (COMPL)(CO)(10 FT)(FTW) EA  10,840.090  54.000  0.000  14.50  157,181.36

0460 04656417 001 INLET (COMPL)(CO)(15 FT)(FTW) EA  13,421.520  57.000  0.000  17.50  234,876.60

0470 04656423 001 INLET (COMPL)(CU)(5 FT)(FTW) EA  10,754.030  4.000  0.000  1.50  16,131.05

0475 04656461 001 INLET (COMPL)(FGS2)(FTW) EA  9,274.670  97.000  0.000  8.00  74,197.37

0480 04656463 001 INLET (COMPL)(FGR)(FTW) EA  9,922.760  24.000  0.000  9.00  89,304.84

0490 04656469 001 INLT (COMPL)(AD)(5'X 4'-3' X 3')(FTW) EA  7,289.470  23.000  0.000  3.50  25,513.16

0495 04656487 001 INLET (COMPL)(AD-2)(FTW) EA  11,417.930  54.000  0.000  11.50  131,306.22

0500 04656488 001 INLET (COMPL)(RWF)(FTW) EA  7,270.440  18.000  0.000  4.00  29,081.76

0505 04656492 001 MANH (COMPL)(TY SD)(4'X 4'-3'X 3')(FTW) EA  10,823.190  28.000  0.000  9.00  97,408.73

0510 04656495 001 MANH (COMPL)(TY SD)(5'X 5'-3'X 3')(FTW) EA  13,119.450  37.000  0.000  15.00  196,791.77

0515 04656514 001 JUNCT BOX (COMPL)(JB)(4FT X 4FT)(FTW) EA  8,357.120  3.000  0.000  1.50  12,535.68

0520 04656515 001 JUNCT BOX (COMPL)(JB)(5FT X 3FT)(FTW) EA  8,667.840  4.000  0.000  1.00  8,667.84

0525 04656529 001 JUNCT BOX (COMPL)(JB)(8FT X 5FT)(FTW) EA  23,532.680  2.000  0.000  1.00  23,532.68

0530 04656535 001 INLET (COMPL)(SSB)(10 FT)(FTW) EA  17,342.260  18.000  0.000  6.50  112,724.69

0570 04666271 000 WINGWALL (PW-1)(HW=5 FT)(MOD) EA  24,404.940  2.000  0.000  1.00  24,404.94

0580 04676389 000 SET (TY II) (24 IN) (RCP) (3: 1) (P) EA  2,187.620  8.000  0.000  2.00  4,375.24

0600 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,168.490  4.000  0.000  0.50  1,084.25

0605 04766025 000 JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV) LF  2,611.300  178.000  0.000  48.00  125,342.40

0610 04766073 000 JACK BOR TUN BOX CULV (5 FT X 4 FT) LF  3,264.610  341.000  0.000  368.00  1,201,376.48

0615 04766078 000 JACK BOR TUN BOX CULV (6 FT X 4 FT) LF  3,273.080  301.000  0.000  346.00  1,132,485.68

0620 04766087 000 JACK BOR TUN BOX CULV (8 FT X 4 FT) LF  5,540.810  145.000  0.000  80.50  446,035.21

0625 04966001 000 REMOV STR (BOX CULVERT) EA  13,500.000  16.000  0.000  10.00  135,000.00

0630 04966002 000 REMOV STR (INLET) EA  1,828.050  26.000  0.000  15.00  27,420.75

0635 04966004 000 REMOV STR (SET) EA  658.930  10.000  0.000  5.00  3,294.65

0640 04966005 000 REMOV STR (WINGWALL) EA  1,055.340  49.000  0.000  6.00  6,332.04

0645 04966006 000 REMOV STR (HEADWALL) EA  1,144.590  29.000  0.000  5.00  5,722.95

0650 04966007 000 REMOV STR (PIPE) LF  18.860  2,909.000  0.000  2,641.00  49,809.26

0655 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  50,000.000  6.000  0.000  1.00  50,000.00

0665 05006001 008 MOBILIZATION LS  25,000,000.000  1.000  0.000  0.90  22,500,000.00

0670 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100,000.000  65.000  0.000  22.00  2,200,000.00

0675 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  42.000  2,100.000  0.000  481.00  20,202.00

0685 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.000  2,667.000  0.000  1,342.60  53,704.00
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0690 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  15.000  2,667.000  0.000  168.83  2,532.45

0695 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  30,072.000  0.000  17,742.00  70,968.00

0700 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.900  30,072.000  0.000  736.00  662.40

0705 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.750  15,580.000  0.000  1,641.40  9,438.05

0710 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  15,580.000  0.000  83.00  83.00

0716 05086001 900 CONSTRUCTING DETOURS SY  114.750  0.000  123,534.000  102,313.44  11,740,467.69

Added by CO #3

0720 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  39.290  75,780.000  0.000  62,935.75  2,472,745.62

0725 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  31.120  19,400.000  0.000  7,170.00  223,130.40

0730 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  91.670  500.000  0.000  140.00  12,833.80

0735 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.680  156,660.000  0.000  102,072.00  579,768.96

0740 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  4.540  29,460.000  0.000  2,910.00  13,211.40

0745 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  17.390  1,440.000  0.000  60.00  1,043.40

0750 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  8.570  75,780.000  0.000  22,350.00  191,539.50

0755 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  7.490  19,400.000  0.000  4,170.00  31,233.30

0760 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  74.530  500.000  0.000  100.00  7,453.00

0765 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  75.000  12,914.000  0.000  8,743.00  655,725.00

0770 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  330.000  302.000  0.000  190.00  62,700.00

0775 05296005 000 CONC CURB (MONO) (TY II) LF  4.000  52,476.000  0.000  12,097.50  48,390.00

0780 05296008 000 CONC CURB & GUTTER (TY II) LF  36.000  16,543.000  0.000  6,130.83  220,709.81

0790 05306010 000 INTRSCT, DRVWAYS, & TURNOUT (CONC) SY  105.000  4,518.000  0.000  937.60  98,448.32

0795 05306025 000 DRIVEWAYS (CONC) (FAST TRACK) SY  120.000  686.000  0.000  63.81  7,657.20

0800 05316002 000 CONC SIDEWALKS (5") SY  78.000  38,539.000  0.000  3,995.29  311,632.93

0815 05316006 000 CURB RAMPS (TY 3) EA  6,013.610  9.000  0.000  4.00  24,054.44

0820 05316010 000 CURB RAMPS (TY 7) EA  4,016.690  25.000  0.000  3.00  12,050.07

0850 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  25.250  2,500.000  0.000  375.00  9,468.75

0855 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,390.000  12.000  0.000  1.00  2,390.00

0865 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,269.000  2.000  0.000  3.00  3,807.00

0870 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  2.250  23,565.000  0.000  17,707.00  39,840.75

0875 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  225.000  20.000  0.000  10.00  2,250.00

0880 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  225.000  16.000  0.000  15.00  3,375.00

0885 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  225.000  17.000  0.000  20.00  4,500.00

0890 05436021 000 REMOVE CABLE BARRIER LF  5.000  13,890.000  0.000  13,890.00  69,450.00

0895 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  500.000  5.000  0.000  5.00  2,500.00

0900 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,195.000  13.000  0.000  2.00  6,390.00

0905 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  225.000  58.000  0.000  39.00  8,775.00

0910 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,275.000  72.000  0.000  44.00  56,100.00

0915 05456004 000 CRASH CUSH ATTEN (STKPL) EA  925.000  18.000  0.000  16.00  14,800.00

0920 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  28,500.000  10.000  0.000  3.00  85,500.00

0925 05456010 000 CRASH CUSH ATTEN (INSTL)(L)(W)(TL3) EA  62,250.000  7.000  0.000  1.00  62,250.00

0935 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,375.000  18.000  0.000  26.00  191,750.00

0945 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  522.000  34.000  0.000  25.00  13,050.00

0956 06136005 HI MST IL POLE (150 FT)( 80 MPH) EA  54,948.750  0.000  1.000  1.00  54,948.75

ADDED BY CO #19

0957 06146009 LED HI MST IL ASM (6 FIXT) (ASYM)(TY C) EA  33,130.020  0.000  1.000  1.00  33,130.02

ADDED BY CO #19

0960 06186023 000 CONDT (PVC) (SCH 40) (2") LF  17.200  17,010.000  0.000  840.00  14,448.00
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0965 06186029 000 CONDT (PVC) (SCH 40) (3") LF  16.500  2,515.000  0.000  1,065.00  17,572.50

0980 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  37.050  4,910.000  415.000  770.00  28,528.50

0981 06186046 CONDT (PVC) (SCH 80) (2") LF  18.880  0.000  20.000  20.00  377.60

ADDED BY CO #19

0985 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  42.350  2,440.000  0.000  250.00  10,587.50

1005 06206007 000 ELEC CONDR (NO.8) BARE LF  2.370  32,301.000  459.000  459.00  1,087.83

1010 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.470  25,130.000  906.000  906.00  2,237.82

1035 06206015 000 ELEC CONDR (NO.2) BARE LF  4.800  699.000  0.000  615.00  2,952.00

1040 06206016 000 ELEC CONDR (NO.2) INSULATED LF  5.170  2,558.000  0.000  2,408.00  12,449.36

1060 06246002 000 GROUND BOX TY A (122311)W/APRON EA  2,661.000  54.000  3.000  5.00  13,305.00

1065 06246010 000 GROUND BOX TY D (162922)W/APRON EA  3,270.000  16.000  0.000  2.00  6,540.00

1070 06276003 000 TIMBER POLE (CL 2) 50 FT EA  3,235.000  2.000 -1.000  2.00  6,470.00

1155 06476003 000 REMOVE LRSA EA  1,044.000  14.000  0.000  14.00  14,616.00

1205 06506204 000 REMOVE OVERHD SIGN SUP EA  9,820.000  6.000  0.000  6.00  58,920.00

1210 06506205 000 REMOVE OVERHD SIGN SUP (SIGN ONLY) EA  1,075.000  26.000  0.000  26.00  27,950.00

1215 06546007 001 REMOVE SIGN WALKWAY EA  2,610.000  1.000  0.000  1.00  2,610.00

1220 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  15.000  546.000  0.000  18.00  270.00

1225 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  15.000  632.000  0.000  241.00  3,615.00

1235 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  25.000  45.000  0.000  8.00  200.00

1255 06626052 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  4.080  7,811.000  0.000  205.00  836.40

1260 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.000  78,007.000  0.000  41,401.33  41,401.33

1265 06626065 000 WK ZN PAV MRK REMOV (W)6"(DOT) LF  1.000  3,876.000  0.000  3,443.00  3,443.00

1270 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.920  374,077.000  0.000  173,633.50  159,742.82

1275 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  1.650  85,449.000  0.000  32,866.00  54,228.90

1280 06626072 000 WK ZN PAV MRK REMOV (W)12"(LNDP) LF  3.420  2,973.000  0.000  660.00  2,257.20

1285 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  3.060  16,271.000  0.000  4,238.00  12,968.28

1290 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  4.900  1,212.000  0.000  12.00  58.80

1295 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  382.500  19.000  0.000  2.00  765.00

1305 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  627.300  25.000  0.000  2.00  1,254.60

1315 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.920  396,367.000  0.000  150,490.50  138,451.26

1385 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.340  99,024.000  0.000  694.00  235.96

1400 06666182 007 REFL PAV MRK TY II (W) 24" (SLD) LF  1.600  2,630.000  0.000  256.00  409.60

1435 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.340  99,024.000  0.000  889.00  302.26

1450 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.010  99,024.000  0.000  734.00  741.34

1455 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.010  99,024.000  0.000  929.00  938.29

147 02756010 000 CEMENT TREAT (SUBGRADE) (8") SY  13.500  0.000  347,193.000  144,318.97  1,948,306.10

Added by CO#9

1485 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.360  29,569.000  0.000  96,429.00  34,714.44

1490 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.400  3,557.000  0.000  13,419.00  5,367.60

1495 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  0.450  1,154.000  0.000  1,200.00  540.00

1505 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  25.500  41.000  0.000  7.00  178.50

1515 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  30.600  34.000  0.000  5.00  153.00

1520 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.370  275,231.000  0.000  1,583.00  585.71

1535 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.800  2,630.000  0.000  256.00  204.80

158 02606016 900 LIME (HYD, COM, OR QK(SLURRY)) TON  500.000  0.000  1,270.000  635.78  317,890.00

Major Item Price Adj
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159 02606073 900 LIME TRT (SUBGRADE)(8") SY  7.500  0.000  76,213.000  43,875.00  329,062.51

Major item Price Adj

1640 30766054 000 D-GR HMA TY-F PG64-22 TON  172.000  24,346.000  0.000  9,965.90  1,714,134.80

1660 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  19,000.000  10.000  0.000  10.00  190,000.00

1695 60106012 001 RELOCATE CCTV FIELD EQUIPMENT EA  6,070.000  2.000  0.000  1.00  6,070.00

1700 60106013 001 REMOVE CCTV FIELD EQUIPMENT EA  2,560.000  2.000  0.000  1.00  2,560.00

1705 60166006 000 ITS MULTI-DUCT CND (PVC-40) LF  37.250  28,854.000  0.000  2,380.00  88,655.00

1710 60166011 000 ITS MULTI-DUCT CND (PVC-80)(BORE) LF  44.450  8,350.000  0.000  1,940.00  86,233.00

1735 60626042 000 RELOCATE ITS RADIO EA  4,695.000  2.000  0.000  1.00  4,695.00

1740 60626043 000 REMOVE ITS RADIO EA  3,025.000  2.000  0.000  1.00  3,025.00

1780 61856002 002 TMA (STATIONARY) DAY  200.000  1,500.000  0.000  601.00  120,200.00

1785 61856005 002 TMA (MOBILE OPERATION) DAY  800.000  300.000  0.000  702.00  561,600.00

1790 61866002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  5,125.000  33.000  0.000  5.00  25,625.00

1825 64766001 000 REMOVE HIGH MAST LIGHTING ASSEMBLY EA  8,745.000  3.000  0.000  3.00  26,235.00

3905 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  100,000.000  0.000  13,666.92  13,666.92

3930 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  50,000.000  0.000  11,264.69  11,264.69

3940 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  56.000  0.000  1.00  200.00

Core Hole = $200 Per Hole (UOM:EA)

3945 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  100,000.000  0.000  92,319.60  92,319.60

3950 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  200,000.000  0.000  1,084,662.27  1,084,662.27

3955 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  200,000.000  0.000  310,183.67  310,183.67

3960 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  1,388,989.88  1,388,989.88

3970 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  3,449,100.67  3,449,100.67

3976 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  10,209.270  0.000  6.000  6.00  61,255.62

CO #6 (Temp Solar Rdwy Illum) (Furnish & Install)(EA)

3977 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1,426.630  0.000  18.000  4.00  5,706.52

CO #6 (Temp Solar Rdwy Illum) (Move & Reset)(EA)

3981 96086006 000 UNIQUE CHANGE ORDER ITEM 6 DOL  1.000  0.000  1.000  187,019.44  187,019.44

FA 3rd Party Damage Repair (Non-Part)(CO#10)(UOM:DOL)

3982 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  53,102.910  0.000  1.000  1.00  53,102.91

Linkcrest Subgrade FA (CO#11)(UOM: LS)

3983 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  163,462.540  0.000  1.000  1.00  163,462.54

Culvert 3 Retrofit FA (CO#12)(UOM: LS)

3984 96086009 000 UNIQUE CHANGE ORDER ITEM 9 DOL  358,870.350  0.000  1.000  1.00  358,870.35

Chapel Creek Underdrain Part 1 FA (CO#13)(UOM: LS)

3986 96086011 000 UNIQUE CHANGE ORDER ITEM 11 DOL  1.000  0.000  32,961.320  32,961.32  32,961.32

MICCA REPAIR AND REPLACE FIBER STRIKE (CO#16)(UOM: LS)

3988 96086013 900 UNIQUE CHANGE ORDER ITEM 13 DOL  1.000  0.000  24,542.340  24,542.34  24,542.34

NE-803 FL Adj  (CO#138(UOM: DOL)

3989 96086014 UNIQUE CHANGE ORDER ITEM 14 DOL  1.000  0.000  3,000.490  3,000.49  3,000.49

MICCA MULTI DUCT CONDUIT REPAIRS (CO#16)(UOM: LS)

3990 96086015 UNIQUE CHANGE ORDER ITEM 15 DOL  1.000  0.000  3,141.480  3,141.48  3,141.48

MICCA RELOCATE GROUNDBOX (CO#16)(UOM: LS)

3991 96086016 UNIQUE CHANGE ORDER ITEM 16 DOL  1.000  0.000  16,782.410  16,782.41  16,782.41

MICCA REPAIR ITS AND ILLUMINATION CONDUIT (CO#16)(UOM: LS)
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3993 96086017 UNIQUE CHANGE ORDER ITEM 17 DOL  9,077.880  0.000  1.000  1.00  9,077.88

ADDED PER CO #23

621 04796006 ADJUSTING INLET (CAP) EA  16,229.210  0.000  5.000  5.00  81,146.05

Added by CO #22

Category Subtotal $132,180,372.75

002 BRIDGE: 022200106801578 [I30 EASTBOUND MAINLANES OVERPASS ATCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1875 04006005 000 CEM STABIL BKFL CY  110.000  534.000  0.000  534.00  58,740.00

1880 04166001 000 DRILL SHAFT (18 IN) LF  136.110  196.000  0.000  196.00  26,677.56

1885 04166005 000 DRILL SHAFT (42 IN) LF  294.900  686.000  0.000  686.68  202,501.93

1890 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  107.000  0.000  107.00  144,450.00

1895 04226002 000 REINF CONC SLAB (HPC) SF  25.000  6,933.710  0.000  6,933.71  173,342.75

1900 04226016 000 APPROACH SLAB (HPC) CY  750.000  162.800  0.000  162.80  122,100.00

1905 04256039 001 PRESTR CONC GIRDER (TX54) LF  174.000  1,073.900  0.000  1,073.90  186,858.60

1910 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  327.100  0.000  327.10  22,897.00

1915 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  132.000  0.000  126.00  20,160.00

Category Subtotal $957,727.84

003 BRIDGE: 022200106801579 [I30 WESTBOUND MAINLANES OVERPASS ATCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1965 04006005 000 CEM STABIL BKFL CY  110.000  687.000  0.000  687.00  75,570.00

1970 04166001 000 DRILL SHAFT (18 IN) LF  136.110  196.000  0.000  144.06  19,608.01

1975 04166005 000 DRILL SHAFT (42 IN) LF  294.900  784.000  0.000  768.55  226,645.40

1980 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  123.100  0.000  123.10  166,185.00

1985 04226002 000 REINF CONC SLAB (HPC) SF  25.000  8,440.530  0.000  8,440.52  211,013.00

1990 04226016 000 APPROACH SLAB (HPC) CY  750.000  220.800  0.000  220.80  165,600.00

1995 04256039 001 PRESTR CONC GIRDER (TX54) LF  174.000  1,314.800  0.000  1,314.80  228,775.20

2000 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  329.200  0.000  329.20  23,044.00

2005 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  161.000  0.000  155.33  24,852.80

Category Subtotal $1,141,293.41

004 BRIDGE: 022200106801580 [I30 EASTBOUND MAINLANES OVERPASS ATCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2055 04006005 000 CEM STABIL BKFL CY  110.000  485.000  0.000  485.00  53,350.00

2060 04166001 000 DRILL SHAFT (18 IN) LF  136.110  226.000  0.000  226.00  30,760.86

2065 04166005 000 DRILL SHAFT (42 IN) LF  294.900  678.000  0.000  678.00  199,942.20

2070 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  100.900  0.000  100.90  136,215.00

2075 04226002 000 REINF CONC SLAB (HPC) SF  25.000  6,960.000  0.000  6,960.00  174,000.00

2080 04226016 000 APPROACH SLAB (HPC) CY  750.000  134.000  0.000  134.00  100,500.00

2085 04256039 001 PRESTR CONC GIRDER (TX54) LF  174.000  1,075.600  0.000  1,075.60  187,154.40

2090 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  328.000  0.000  328.00  22,960.00
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004 BRIDGE: 022200106801580 [I30 EASTBOUND MAINLANES OVERPASS ATCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2095 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  121.000  0.000  121.00  19,360.00

Category Subtotal $924,242.46

005 BRIDGE: 022200106801581 [I30 WESTBOUND MAINLANES OVERPASS ATCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2145 04006005 000 CEM STABIL BKFL CY  110.000  610.000  0.000  610.00  67,100.00

2150 04166001 000 DRILL SHAFT (18 IN) LF  136.110  226.000  0.000  226.00  30,760.86

2155 04166005 000 DRILL SHAFT (42 IN) LF  294.900  904.000  0.000  950.00  280,155.00

2160 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  115.200  0.000  115.20  155,520.00

2165 04226002 000 REINF CONC SLAB (HPC) SF  25.000  8,400.000  0.000  8,400.00  210,000.00

2170 04226016 000 APPROACH SLAB (HPC) CY  750.000  174.700  0.000  174.70  131,025.00

2175 04256039 001 PRESTR CONC GIRDER (TX54) LF  174.000  1,314.500  0.000  1,314.50  228,723.00

2180 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  328.000  0.000  328.00  22,960.00

2185 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  146.000  0.000  146.00  23,360.00

Category Subtotal $1,149,603.86

006 BRIDGE: 022200106801582 [I30 EASTBOUND MAINLANES MARY'S CREECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2235 04006005 000 CEM STABIL BKFL CY  110.000  460.000  0.000  460.00  50,600.00

2240 04166001 000 DRILL SHAFT (18 IN) LF  136.110  170.000  0.000  180.53  24,571.94

2245 04166005 000 DRILL SHAFT (42 IN) LF  294.900  832.000  0.000  902.23  266,067.63

2250 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  97.800  0.000  97.80  132,030.00

2255 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  73.600  0.000  73.60  132,480.00

2260 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,500.000  179.600  0.000  179.60  269,400.00

2265 04226002 000 REINF CONC SLAB (HPC) SF  25.000  20,880.000  0.000  20,880.00  522,000.00

2270 04226016 000 APPROACH SLAB (HPC) CY  750.000  134.000  0.000  134.00  100,500.00

2275 04256039 001 PRESTR CONC GIRDER (TX54) LF  174.000  3,226.700  0.000  3,226.70  561,445.80

2280 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  170.000  5,245.000  0.000  799.82  135,968.55

2285 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  400.000  0.000  400.00  28,000.00

2290 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  68.000  400.000  0.000  973.00  66,164.00

2295 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  121.000  0.000  121.00  19,360.00

Category Subtotal $2,308,587.92

007 BRIDGE: 022200106801583 [I30 WESTBOUND MAINLANES MARY'S CREECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2345 04006005 000 CEM STABIL BKFL CY  110.000  578.000  0.000  578.00  63,580.00

2350 04166001 000 DRILL SHAFT (18 IN) LF  136.110  170.000  0.000  175.91  23,943.11

2355 04166005 000 DRILL SHAFT (42 IN) LF  294.900  1,094.000  0.000  1,107.79  326,687.27

2360 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  111.800  0.000  111.80  150,930.00

2365 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  94.000  0.000  94.00  169,200.00

2370 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,500.000  231.000  0.000  231.00  346,500.00

2375 04226002 000 REINF CONC SLAB (HPC) SF  25.000  25,200.000  0.000  25,200.00  630,000.00
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007 BRIDGE: 022200106801583 [I30 WESTBOUND MAINLANES MARY'S CREECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2380 04226016 000 APPROACH SLAB (HPC) CY  750.000  174.700  0.000  174.70  131,025.00

2385 04256039 001 PRESTR CONC GIRDER (TX54) LF  174.000  3,943.700  0.000  3,943.70  686,203.80

2395 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  400.000  0.000  400.00  28,000.00

2400 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  68.000  400.000  0.000  400.00  27,200.00

2405 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  146.000  0.000  146.00  23,360.00

Category Subtotal $2,606,629.18

010 BRIDGE: 022200106801586 [I-30 UNDERPASS AT CHAPEL CREEK U-TUCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2690 04166004 000 DRILL SHAFT (36 IN) LF  268.490  477.000  0.000  88.29  23,704.99

2700 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  23.500  0.000  23.50  42,300.00

2705 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,500.000  23.600  0.000  23.60  35,400.00

Category Subtotal $101,404.99

011 BRIDGE: 022200106801587 [I-30 UNDERPASS AT RM 2871 NORTH U-TCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2785 04006005 000 CEM STABIL BKFL CY  110.000  155.000  0.000  155.00  17,050.00

2790 04166001 000 DRILL SHAFT (18 IN) LF  136.110  188.000  0.000  187.70  25,547.84

2795 04166004 000 DRILL SHAFT (36 IN) LF  268.490  496.000  0.000  496.43  133,286.49

2800 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  49.000  0.000  49.00  66,150.00

2805 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  15.700  0.000  15.70  28,260.00

2810 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,500.000  26.200  0.000  26.20  39,300.00

2815 04226002 000 REINF CONC SLAB (HPC) SF  25.000  6,180.000  0.000  6,180.00  154,500.00

2820 04226016 000 APPROACH SLAB (HPC) CY  750.000  56.300  0.000  56.30  42,225.00

2825 04256037 001 PRESTR CONC GIRDER (TX40) LF  168.000  1,024.650  0.000  1,024.65  172,141.20

2830 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  468.000  0.000  468.00  32,760.00

2835 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  65.000  0.000  65.00  10,400.00

Category Subtotal $721,620.53

012 BRIDGE: 022200106801588 [I-30 UNDERPASS AT RM 2871]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2885 04006005 000 CEM STABIL BKFL CY  110.000  775.000  0.000  775.00  85,250.00

2890 04166001 000 DRILL SHAFT (18 IN) LF  136.110  172.000  0.000  172.24  23,443.59

2895 04166004 000 DRILL SHAFT (36 IN) LF  268.490  1,409.000  0.000  1,411.00  378,839.39

2900 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  117.000  0.000  117.00  157,950.00

2905 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  50.800  0.000  50.80  91,440.00

2910 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,500.000  68.100  0.000  68.12  102,180.00

2915 04226002 000 REINF CONC SLAB (HPC) SF  25.000  19,570.000  0.000  19,570.00  489,250.00

2920 04226016 000 APPROACH SLAB (HPC) CY  750.000  337.600  0.000  337.60  253,200.00

2925 04256037 001 PRESTR CONC GIRDER (TX40) LF  168.000  3,483.900  0.000  3,483.90  585,295.20

2930 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  234.000  0.000  234.00  16,380.00

2935 04506035 001 RAIL (TY C402)(HPC) LF  200.000  234.000  0.000  234.00  46,800.00
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012 BRIDGE: 022200106801588 [I-30 UNDERPASS AT RM 2871]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2940 04516036 000 RETROFIT RAIL (TY C402)(HPC) LF  250.000  206.000  0.000  206.00  51,500.00

2945 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  214.000  0.000  214.00  34,240.00

Category Subtotal $2,315,768.18

013 BRIDGE: 022200106801589 [I-30 UNDERPASS AT RM 2871 SOUTH U-TCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2995 04006005 000 CEM STABIL BKFL CY  110.000  154.000  0.000  154.00  16,940.00

3000 04166001 000 DRILL SHAFT (18 IN) LF  136.110  170.000  0.000  170.15  23,159.11

3005 04166004 000 DRILL SHAFT (36 IN) LF  268.490  465.000  0.000  426.59  114,535.14

3010 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  48.800  0.000  48.80  65,880.00

3015 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  15.700  0.000  15.70  28,260.00

3020 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,500.000  26.200  0.000  26.20  39,300.00

3025 04226002 000 REINF CONC SLAB (HPC) SF  25.000  6,180.000  0.000  6,180.00  154,500.00

3030 04226016 000 APPROACH SLAB (HPC) CY  750.000  56.500  0.000  56.50  42,375.00

3035 04256037 001 PRESTR CONC GIRDER (TX40) LF  168.000  1,024.800  0.000  1,024.80  172,166.40

3040 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  468.000  0.000  468.00  32,760.00

3045 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  65.000  0.000  65.00  10,400.00

Category Subtotal $700,275.65

014 BRIDGE: 022200106801590 [I-820 SB TO I-30 WB OVERPASS AT ALECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3095 04006005 000 CEM STABIL BKFL CY  110.000  162.000  0.000  162.00  17,820.00

3100 04036001 000 TEMPORARY SPL SHORING SF  47.000  2,176.000  0.000  2,176.00  102,272.00

3105 04166001 000 DRILL SHAFT (18 IN) LF  136.110  73.000  0.000  73.00  9,936.03

3110 04166004 000 DRILL SHAFT (36 IN) LF  268.490  615.000  0.000  675.00  181,230.75

3115 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  40.900  0.000  40.90  55,215.00

3120 04206032 001 CL C CONC (CAP)(HPC)(MASS) CY  1,800.000  130.800  0.000  130.80  235,440.00

3125 04206040 001 CL C CONC (COLUMN)(HPC)(MASS) CY  1,500.000  68.200  0.000  67.35  101,025.00

3130 04206046 001 CL C CONC (FOOTING)(HPC)(MASS) CY  650.000  174.400  0.000  191.50  124,475.00

3135 04226002 000 REINF CONC SLAB (HPC) SF  25.000  16,880.000  0.000  16,880.00  422,000.00

3140 04226016 000 APPROACH SLAB (HPC) CY  750.000  49.800  0.000  49.80  37,350.00

3145 04256039 001 PRESTR CONC GIRDER (TX54) LF  174.000  3,004.800  0.000  3,004.80  522,835.20

3150 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  650.000  47.000  0.000  52.03  33,821.45

3155 04326009 000 RIPRAP (CONC) (CL B) (4") CY  650.000  12.800  0.000  13.85  9,001.20

3160 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  1,241.700  0.000  1,288.50  90,195.00

3165 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  82.000  0.000  82.00  13,120.00

3175 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  156.570  35.000  0.000  35.00  5,479.95

Category Subtotal $1,961,216.58

015 BRIDGE: 022200106801591 [I-820 SB TO I-30 WB OVERPASS AT EXICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3225 04006005 000 CEM STABIL BKFL CY  110.000  150.000  0.000  75.00  8,250.00
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015 BRIDGE: 022200106801591 [I-820 SB TO I-30 WB OVERPASS AT EXICATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3230 04036001 000 TEMPORARY SPL SHORING SF  47.000  8,429.000  0.000  8,429.00  396,163.00

3235 04166001 000 DRILL SHAFT (18 IN) LF  136.110  44.000  0.000  44.00  5,988.84

3240 04166005 000 DRILL SHAFT (42 IN) LF  294.900  412.000  0.000  412.00  121,498.80

3245 04166007 000 DRILL SHAFT (54 IN) LF  519.900  808.000  0.000  808.00  420,079.20

3250 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  54.800  0.000  54.70  73,845.00

3255 04206032 001 CL C CONC (CAP)(HPC)(MASS) CY  1,800.000  478.200  0.000  478.20  860,760.00

3260 04206040 001 CL C CONC (COLUMN)(HPC)(MASS) CY  1,500.000  207.400  0.000  207.40  311,100.00

3265 04206046 001 CL C CONC (FOOTING)(HPC)(MASS) CY  650.000  1,458.000  0.000  1,458.00  947,700.00

3270 04226002 000 REINF CONC SLAB (HPC) SF  25.000  38,311.040  0.000  38,311.04  957,776.00

3275 04226016 000 APPROACH SLAB (HPC) CY  750.000  71.000  0.000  35.50  26,625.00

3280 04256039 001 PRESTR CONC GIRDER (TX54) LF  174.000  4,225.230  0.000  4,225.23  735,190.02

3285 04256040 001 PRESTR CONC GIRDER (TX62) LF  210.000  645.600  0.000  645.60  135,576.00

3290 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  650.000  50.000  0.000  46.80  30,419.35

3295 04326009 000 RIPRAP (CONC) (CL B) (4") CY  650.000  83.000  0.000  83.00  53,950.00

3305 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  236.000  0.000  236.00  37,760.00

3310 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,168.490  3.000  0.000  3.00  6,505.47

3979 96086004 000 UNIQUE CHANGE ORDER ITEM 4 DOL  38,971.610  0.000  1.000  1.00  38,971.61

Bent 4 Force Account (CO#7)(UOM:LS)

Category Subtotal $5,168,158.29

016 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3985 96086010 000 UNIQUE CHANGE ORDER ITEM 10 DOL  1.000  0.000  861,125.080  518,086.56  518,086.56

Chapel creek Underdrain FA (CO#016)(UOM:DOL)

Category Subtotal $518,086.56

106801231PROJECT CONTROLF 2023(185)

002 WATER: U00014808 [CITY OF FORT WORTH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3820 73536026 000 MISC STR ADJ (16" VALVE & VAULT) EA  10,000.000  1.000  0.000  1.00  10,000.00

Category Subtotal $10,000.00

106801214C 1068-1-214PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0130 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.500  189,204.000  0.000  0.000  0.00

0140 01696002 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  1.200  5,634.000  0.000  0.000  0.00

0145 02606016 000 LIME (HYD, COM, OR QK(SLURRY)) TON  400.000  7,057.000 -7,057.000  0.000  0.00

0150 02606073 000 LIME TRT (SUBGRADE)(8") SY  6.000  423,406.000 -423,406.000  0.000  0.00

0165 03516040 000 FLEX PAVEMNT STRUCT REPAIR (O" TO 12") SY  300.000  500.000  0.000  0.000  0.00
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0170 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.000  32,158.000  0.000  0.000  0.00

0185 03606043 001 CONC PVMT (CONT REINF)(FAST TRK)(13") SY  120.000  1,485.000  0.000  0.000  0.00

0190 03606066 001 CONC PVMT (CONT REINF)(FAST TRK)(10") SY  110.000  12,735.000  0.000  0.000  0.00

0230 04166002 000 DRILL SHAFT (24 IN) LF  155.400  1,400.000  0.000  0.000  0.00

0235 04166003 000 DRILL SHAFT (30 IN) LF  167.480  403.000  0.000  0.000  0.00

0240 04166006 000 DRILL SHAFT (48 IN) LF  559.000  175.000  0.000  0.000  0.00

0250 04166022 000 DRILL SHAFT (SIGN MTS) (48 IN) LF  500.000  70.000  0.000  0.000  0.00

0255 04166023 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  708.270  69.000  0.000  0.000  0.00

0265 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  820.000  24.000  0.000  0.000  0.00

0270 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  897.000  14.000  0.000  0.000  0.00

0285 04236005 005 RETAINING WALL (SPREAD FOOTING) SF  110.000  980.000  0.000  0.000  0.00

0305 04326005 000 RIPRAP (CONC) (CL A ) CY  2,000.000  11.310  0.000  0.000  0.00

0315 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  165.000  346.000  0.000  0.000  0.00

0340 04506030 001 RAIL (TY C221) LF  130.000  52.000  0.000  0.000  0.00

0350 04506036 001 RAIL (TY C411) LF  250.000  2,385.000  0.000  0.000  0.00

0355 04506052 001 RAIL (HANDRAIL)(TY F) LF  145.000  1,090.000  0.000  0.000  0.00

0365 04506103 001 RAIL (TY PR11) LF  98.000  1,707.000  0.000  0.000  0.00

0371 04506132 RAIL (RW-SMR) LF  47.890  0.000  0.000  0.000  0.00

Added per CO #025

0380 04626005 002 CONC BOX CULV (4 FT X 4 FT) LF  425.000  406.000  0.000  0.000  0.00

0390 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  510.000  20.000  0.000  0.000  0.00

0435 04646010 001 RC PIPE (CL III)(48 IN) LF  245.000  695.000  0.000  0.000  0.00

0440 04646011 001 RC PIPE (CL III)(54 IN) LF  350.000  352.000  0.000  0.000  0.00

0465 04656418 001 INLET (COMPL)( CO)(20 FT)(FTW) EA  17,839.540  1.000  0.000  0.000  0.00

0485 04656465 001 INLET (COMPL)(AD)(3FT X 3FT)(FTW) EA  5,760.630  1.000  0.000  0.000  0.00

0535 04656702 001 JCT BOX (COMPL) (CIP) (10FT X 15FT) EA  51,698.650  1.000  0.000  0.000  0.00

0540 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  8,204.940  1.000  0.000  0.000  0.00

0545 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  35,104.940  1.000  0.000  0.000  0.00

0550 04666183 000 WINGWALL (PW - 1) (HW=8 FT) EA  48,404.940  2.000  0.000  0.000  0.00

0555 04666184 000 WINGWALL (PW - 1) (HW=9 FT) EA  50,404.940  1.000  0.000  0.000  0.00

0560 04666185 000 WINGWALL (PW - 2) (HW=10 FT) EA  30,404.940  1.000  0.000  0.000  0.00

0565 04666230 000 WINGWALL (PW-1) (HW=9 FT) (MOD) EA  84,404.940  2.000  0.000  0.000  0.00

0575 04676357 000 SET (TY II) (18 IN) (RCP) (3: 1) (P) EA  2,056.970  1.000  0.000  0.000  0.00

0585 04676449 000 SET (TY II) (36 IN) (RCP) (3: 1) (P) EA  4,060.920  1.000  0.000  0.000  0.00

0590 04676475 000 SET (TY II) (48 IN) (RCP) (3: 1) (P) EA  8,883.220  1.000  0.000  0.000  0.00

0595 04676486 000 SET (TY II) (54 IN) (RCP) (3: 1) (P) EA  9,883.220  1.000  0.000  0.000  0.00

0660 04966040 000 REMOV STR (RET WALL) LF  100.000  565.000  0.000  0.000  0.00

0680 05066011 005 ROCK FILTER DAMS (REMOVE) LF  18.000  2,100.000  0.000  0.000  0.00

0715 05086001 000 CONSTRUCTING DETOURS SY  130.000  123,534.000 -123,534.000  0.000  0.00

0785 05296019 000 CONC CURB (TY F) LF  265.000  147.000  0.000  0.000  0.00

0805 05316004 000 CURB RAMPS (TY 1) EA  3,572.100  6.000  0.000  0.000  0.00

0810 05316005 000 CURB RAMPS (TY 2) EA  3,948.700  4.000  0.000  0.000  0.00

0825 05316016 000 CURB RAMPS (TY 21) EA  3,573.520  9.000  0.000  0.000  0.00

0830 05316017 000 CURB RAMPS (TY 22) EA  6,200.250  2.000  0.000  0.000  0.00

0835 05316033 000 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  240.000  715.000  0.000  0.000  0.00

0840 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.110  66,957.000  0.000  0.000  0.00

0845 05366002 000 CONC MEDIAN SY  90.000  3,830.000  0.000  0.000  0.00

0860 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,340.000  1.000  0.000  0.000  0.00

0930 05456018 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL2) EA  7,375.000  1.000  0.000  0.000  0.00

0940 06106006 000 REMOVE RD IL ASM (BRIDGE MOUNT) EA  522.000  1.000  0.000  0.000  0.00

0950 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,966.000  48.000  0.000  0.000  0.00

0955 06136005 000 HI MST IL POLE (150 FT)( 80 MPH) EA  49,304.000  18.000  0.000  0.000  0.00



CONTRACT ID 106801214 CONTRACTOR'S ESTIMATE PACKAGE Page 17 of 29ESTIMATE 0022

0970 06186033 000 CONDT (PVC) (SCH 40) (4") LF  54.000  50.000  0.000  0.000  0.00

0975 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  85.000  350.000  0.000  0.000  0.00

0990 06186070 000 CONDT (RM) (2") LF  61.950  2,253.000  0.000  0.000  0.00

0995 06186074 000 CONDT (RM) (3") LF  109.600  2,158.000  0.000  0.000  0.00

1000 06206004 000 ELEC CONDR (NO.12) INSULATED LF  4.400  875.000  0.000  0.000  0.00

1015 06206009 000 ELEC CONDR (NO.6) BARE LF  2.710  14,380.000  0.000  0.000  0.00

1020 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.820  29,660.000  0.000  0.000  0.00

1025 06206011 000 ELEC CONDR (NO.4) BARE LF  3.100  2,054.000  0.000  0.000  0.00

1030 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.700  5,043.000  0.000  0.000  0.00

1045 06206017 000 ELEC CONDR (NO.1) BARE LF  5.600  740.000  0.000  0.000  0.00

1050 06206018 000 ELEC CONDR (NO.1) INSULATED LF  5.800  1,480.000  0.000  0.000  0.00

1055 06246001 000 GROUND BOX TY A (122311) EA  1,840.000  17.000  0.000  0.000  0.00

1072 06276007 000 TIMBER POLE (CL 2) 70 FT EA  3,765.250  0.000  1.000  0.000  0.00

Added by CO #4

1075 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  12,385.000  7.000  0.000  0.000  0.00

1080 06286148 000 ELC SRV TY D 120/240 060(NS)SS(E)TS(O) EA  14,850.000  1.000  0.000  0.000  0.00

1085 06286152 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  9,475.000  7.000  0.000  0.000  0.00

1090 06366001 001 ALUMINUM SIGNS (TY A) SF  20.550  3,009.000  0.000  0.000  0.00

1095 06366002 001 ALUMINUM SIGNS (TY G) SF  30.000  375.000  0.000  0.000  0.00

1100 06366003 001 ALUMINUM SIGNS (TY O) SF  44.750  5,876.000  0.000  0.000  0.00

1105 06366007 001 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  21.250  144.000  0.000  0.000  0.00

1110 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  655.000  76.000  0.000  0.000  0.00

1115 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  690.000  107.000  0.000  0.000  0.00

1120 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  845.000  8.000  0.000  0.000  0.00

1125 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  990.000  62.000  0.000  0.000  0.00

1130 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,295.000  13.000  0.000  0.000  0.00

1135 06446050 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,575.000  10.000  0.000  0.000  0.00

1140 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  3,885.000  6.000  0.000  0.000  0.00

1145 06446076 000 REMOVE SM RD SN SUP&AM EA  79.000  100.000  0.000  0.000  0.00

1150 06446082 000 IN SRSS & AM (RAIL)(90 MPH)(P MOUNT) EA  6,965.000  3.000  0.000  0.000  0.00

1160 06506032 000 INS OH SN SUP(30 FT CANT) EA  42,330.000  3.000  0.000  0.000  0.00

1165 06506038 000 INS OH SN SUP(35 FT CANT) EA  57,865.000  1.000  0.000  0.000  0.00

1170 06506045 000 INS OH SN SUP(40 FT CANT) EA  60,225.000  2.000  0.000  0.000  0.00

1175 06506074 000 INS OH SN SUP(65 FT BRDG) EA  66,125.000  1.000  0.000  0.000  0.00

1180 06506084 000 INS OH SN SUP(75 FT BRDG) EA  75,480.000  2.000  0.000  0.000  0.00

1185 06506089 000 INS OH SN SUP(80 FT BRDG) EA  83,365.000  1.000  0.000  0.000  0.00

1190 06506094 000 INS OH SN SUP(85 FT BRDG) EA  78,260.000  1.000  0.000  0.000  0.00

1195 06506099 000 INS OH SN SUP(90 FT BRDG) EA  91,765.000  1.000  0.000  0.000  0.00

1200 06506104 000 INS OH SN SUP(95 FT BRDG) EA  95,600.000  1.000  0.000  0.000  0.00

1230 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  25.000  13.000  0.000  0.000  0.00

1240 06586092 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  55.000  18.000  0.000  0.000  0.00

1245 06586094 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRF EA  99.000  62.000  0.000  0.000  0.00

1250 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  55.000  90.000  0.000  0.000  0.00

1300 06626089 000 WK ZN PAV MRK REMOV (W)(UTURN ARROW) EA  795.600  7.000  0.000  0.000  0.00

1310 06626092 000 WK ZN PAV MRK REMOV (W)36"(YLD TRI) EA  263.160  36.000  0.000  0.000  0.00

1320 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.420  1,193.000  0.000  0.000  0.00

1325 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.360  24,235.000  0.000  0.000  0.00

1330 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.810  6,863.000  0.000  0.000  0.00

1335 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.050  2,630.000  0.000  0.000  0.00

1340 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  173.400  27.000  0.000  0.000  0.00

1345 06666057 007 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  178.500  1.000  0.000  0.000  0.00

1350 06666063 007 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  229.500  8.000  0.000  0.000  0.00
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1355 06666072 007 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  229.500  8.000  0.000  0.000  0.00

1360 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  183.600  36.000  0.000  0.000  0.00

1365 06666102 007 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  76.500  40.000  0.000  0.000  0.00

1370 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  1.420  38,455.000  0.000  0.000  0.00

1375 06666171 007 REFL PAV MRK TY II (W) 6" (BRK) LF  0.370  38,705.000  0.000  0.000  0.00

1380 06666172 007 REFL PAV MRK TY II (W) 6" (DOT) LF  0.370  1,193.000  0.000  0.000  0.00

1390 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.500  24,235.000  0.000  0.000  0.00

1395 06666180 007 REFL PAV MRK TY II (W) 12" (SLD) LF  0.610  6,863.000  0.000  0.000  0.00

1405 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  132.600  27.000  0.000  0.000  0.00

1410 06666185 007 REFL PAV MRK TY II (W) (DBL ARROW) EA  137.700  1.000  0.000  0.000  0.00

1415 06666187 007 REFL PAV MRK TY II (W) (UTURN ARROW) EA  178.500  8.000  0.000  0.000  0.00

1420 06666190 007 REFL PAV MRK TY II (W) (LNDP ARW) EA  178.500  8.000  0.000  0.000  0.00

1425 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  147.900  36.000  0.000  0.000  0.00

1430 06666199 007 REFL PAV MRK TY II (W) 36" (YLD TRI) EA  59.160  40.000  0.000  0.000  0.00

1440 06666219 007 REFL PAV MRK TY II (BLACK) 6"(SHADOW) LF  1.000  38,455.000  0.000  0.000  0.00

1445 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.020  38,705.000  0.000  0.000  0.00

1460 06666350 007 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  2.810  830.000  0.000  0.000  0.00

1465 06666351 007 REFL PAV MRK TY II (W)12"(DOT) LF  1.530  830.000  0.000  0.000  0.00

1470 06726007 000 REFL PAV MRKR TY I-C EA  4.080  295.000  0.000  0.000  0.00

1475 06726009 000 REFL PAV MRKR TY II-A-A EA  5.100  38.000  0.000  0.000  0.00

148 02756001 900 CEMENT TON  571.310  0.000  1.000  0.000  0.00

2027 Cement Price

1480 06726010 000 REFL PAV MRKR TY II-C-R EA  4.440  3,567.000  0.000  0.000  0.00

1500 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  0.680  2,630.000  0.000  0.000  0.00

1510 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  27.540  1.000  0.000  0.000  0.00

1525 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.410  23,710.000  0.000  0.000  0.00

1530 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.470  7,693.000  0.000  0.000  0.00

1540 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  15.300  35.000  0.000  0.000  0.00

1545 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  19.380  1.000  0.000  0.000  0.00

1550 06786012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  40.800  8.000  0.000  0.000  0.00

1555 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  37.740  36.000  0.000  0.000  0.00

1560 06786023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.100  40.000  0.000  0.000  0.00

1565 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  8,800.000  1.000  0.000  0.000  0.00

157 02756001 901 CEMENT TON  621.810  0.000  1.000  0.000  0.00

2028 Cement Price

1570 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  935.000  6.000  0.000  0.000  0.00

1575 06826003 000 VEH SIG SEC (12")LED(YEL) EA  935.000  6.000  0.000  0.000  0.00

1580 06826005 000 VEH SIG SEC (12")LED(RED) EA  9,335.000  6.000  0.000  0.000  0.00

1585 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  248.000  6.000  0.000  0.000  0.00

1590 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  5.500  350.000  0.000  0.000  0.00

1595 06846036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  8.800  390.000  0.000  0.000  0.00

1600 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  13.200  320.000  0.000  0.000  0.00

1605 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  4.400  645.000  0.000  0.000  0.00

1610 06866035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  28,600.000  2.000  0.000  0.000  0.00

1615 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  36,300.000  1.000  0.000  0.000  0.00

1620 06876001 000 PED POLE ASSEMBLY EA  9,350.000  5.000  0.000  0.000  0.00

1625 06886001 000 PED DETECT PUSH BUTTON (APS) EA  2,750.000  7.000  0.000  0.000  0.00

1630 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,950.000  1.000  0.000  0.000  0.00

1635 06906021 000 REMOVAL OF TIMBER POLES EA  1,218.000  2.000  0.000  0.000  0.00

1645 30776027 000 SP MIXES SP-C SAC-A PG70-28 TON  211.000  3,698.000  0.000  0.000  0.00

1650 30776075 000 TACK COAT GAL  6.500  6,438.000  0.000  0.000  0.00

1655 40176001 000 NOISE WALL SF  50.000  14,840.000  0.000  0.000  0.00
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1665 60076062 000 FO CBL (72 SMF) LF  2.550  48,914.000  0.000  0.000  0.00

1670 60076087 000 FO SPLICE ENCLOSURE (TYPE 1) EA  2,675.000  8.000  0.000  0.000  0.00

1675 60076094 000 FIBER OPTIC FUSION SPLICE EA  79.150  444.000  0.000  0.000  0.00

1680 60076102 000 RELOCATE FIBER OPTIC CABLE LF  13.250  1,080.000  0.000  0.000  0.00

1685 60106002 001 CCTV FIELD EQUIPMENT (DIGITAL) EA  10,615.000  11.000  0.000  0.000  0.00

1690 60106004 001 CCTV MOUNT (POLE) EA  670.000  9.000  0.000  0.000  0.00

1715 60456001 000 INSTALL OF (RADD) VEHICLE DETECTORS EA  3,850.000  3.000  0.000  0.000  0.00

1720 60466001 000 INSTALL OF (RPD) VEHICLE DETECTORS EA  3,850.000  3.000  0.000  0.000  0.00

1725 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  13,200.000  1.000  0.000  0.000  0.00

1730 60626018 000 ITS RADIO (SNGL)(5 GHZ)-I-U EA  8,090.000  2.000  0.000  0.000  0.00

1745 60646055 001 ITS POLE (60 FT)(90 MPH) EA  8,700.000  7.000  0.000  0.000  0.00

1750 60646063 001 ITS POLE (60 FT)(REM) EA  1,305.000  2.000  0.000  0.000  0.00

1755 60646092 001 ITS POLE MNT CAB (TY 3)(CONF 2) EA  8,700.000  7.000  0.000  0.000  0.00

1760 60646094 001 ITS POLE MNT CAB (TY 3)(CONF 2)(REL) EA  3,015.000  2.000  0.000  0.000  0.00

1765 60646095 001 ITS POLE MNT CAB (TY 3)(CONF 2)(REM) EA  522.000  2.000  0.000  0.000  0.00

1770 61566011 000 LED HI MST IL ASM (8 FIXT)(ASM)(TY A) EA  31,240.000  17.000  0.000  0.000  0.00

1775 61636002 000 REMOVE EXISTING CABLES (POWER) LF  1.750  1,850.000  0.000  0.000  0.00

1795 61866008 000 ITS GND BOX(PCAST) TY 2 (366036)W/APRN EA  7,350.000  7.000  0.000  0.000  0.00

1800 62806001 000 HIGH MAST ASSEMBLY FOR ITS EA  42,075.000  1.000  0.000  0.000  0.00

1805 63046002 000 ITS RVSD (DATA COLLECT & WWA) SYS EA  21,720.000  8.000  0.000  0.000  0.00

1810 63046006 000 ITS RVSD (DC & WWA) (RELOCATE) EA  5,845.000  2.000  0.000  0.000  0.00

1815 63046008 000 ITS RVSD (DC & WWA) (REMOVE) EA  2,560.000  2.000  0.000  0.000  0.00

1820 63276003 000 INSTALL OF HARD ETHERNET SWITCH EA  2,270.000  9.000  0.000  0.000  0.00

3393 96086017 UNIQUE CHANGE ORDER ITEM 17 DOL  1.000  0.000  22,000.000  0.000  0.00

DRIVEWAYS 18 AND 19 FA (CO#20)(UOM: LS)

3910 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  20,000.000  0.000  0.000  0.00

3915 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  100,000.000  0.000  0.000  0.00

3920 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  20,000.000  0.000  0.000  0.00

3925 05856006 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  190,020.000  0.000  0.000  0.00

3935 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  50,000.000  0.000  0.000  0.00

3965 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

3975 96056008 ROAD USER COST - DISINCENTIVE DOL -42,600.000  1.000  0.000  0.000  0.00

Road User Cost = $42,600.00 per day  (UOM:Day)

3978 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  1,728.390  0.000  6.000  0.000  0.00

CO #6 (Temp Solar Rdwy Illum) (Remove)(EA)

3992 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  0.000  0.000  0.00

District + Account: 02-D223

3994 07306107 FULL - WIDTH MOWING CYC  13,680.450  0.000  0.000  0.000  0.00

Added by CO#24

3995 96086018 UNIQUE CHANGE ORDER ITEM 18 DOL  9.750  0.000  0.000  0.000  0.00

Riprap Mowstrip Expansion Joint

3996 96086019 UNIQUE CHANGE ORDER ITEM 19 DOL -57.050  0.000  0.000  0.000  0.00

Underdrain Cleanout Credit

3997 96086022 UNIQUE CHANGE ORDER ITEM 22 DOL  1,680.135  0.000  1.000  0.000  0.00

Steel Plate Delivery (CO#022)(UOM:DOL)

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 022200106801583 [I30 WESTBOUND MAINLANES MARY'S CREE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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2390 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  170.000  4,908.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 022200106801584 [I-30 EASTBOUND FRONTAGE ROAD MARY'S

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2455 04006005 000 CEM STABIL BKFL CY  110.000  140.000  0.000  0.000  0.00

2460 04166002 000 DRILL SHAFT (24 IN) LF  155.400  740.000  0.000  0.000  0.00

2465 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  29.000  0.000  0.000  0.00

2470 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  47.600  0.000  0.000  0.00

2475 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,500.000  36.600  0.000  0.000  0.00

2480 04226008 000 REINF CONC SLAB (SLAB BEAM)(HPC) SF  22.000  11,280.000  0.000  0.000  0.00

2485 04226016 000 APPROACH SLAB (HPC) CY  750.000  94.000  0.000  0.000  0.00

2490 04256011 001 PRESTR CONC SLAB BEAM (4SB15) LF  195.000  950.000  0.000  0.000  0.00

2495 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  205.000  1,425.000  0.000  0.000  0.00

2500 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  170.000  2,804.000  0.000  0.000  0.00

2505 04506013 001 RAIL (TY T411)(HPC) LF  350.000  252.000  0.000  0.000  0.00

2510 04506031 001 RAIL (TY C221)(HPC) LF  135.000  240.000  0.000  0.000  0.00

2515 04516032 000 RETROFIT RAIL (TY C221)(HPC) LF  185.000  292.000  0.000  0.000  0.00

2520 04546004 000 ARMOR JOINT (SEALED) LF  165.000  144.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 022200106801585 [I-30 WESTBOUND FRONTAGE ROAD MARY'S

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2570 04006005 000 CEM STABIL BKFL CY  110.000  189.000  0.000  0.000  0.00

2575 04166002 000 DRILL SHAFT (24 IN) LF  155.400  822.000  0.000  0.000  0.00

2580 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  37.600  0.000  0.000  0.00

2585 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  63.200  0.000  0.000  0.00

2590 04206038 001 CL C CONC (COLUMN)(HPC) CY  1,500.000  48.200  0.000  0.000  0.00

2595 04226008 000 REINF CONC SLAB (SLAB BEAM)(HPC) SF  22.000  14,162.000  0.000  0.000  0.00

2600 04226016 000 APPROACH SLAB (HPC) CY  750.000  155.000  0.000  0.000  0.00

2605 04256011 001 PRESTR CONC SLAB BEAM (4SB15) LF  195.000  475.000  0.000  0.000  0.00

2610 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  205.000  2,375.000  0.000  0.000  0.00

2615 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  170.000  2,754.000  0.000  0.000  0.00

2620 04506013 001 RAIL (TY T411)(HPC) LF  350.000  254.000  0.000  0.000  0.00

2625 04506037 001 RAIL (TY C411)(HPC) LF  280.000  548.000  0.000  0.000  0.00

2630 04546004 000 ARMOR JOINT (SEALED) LF  165.000  195.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 022200106801586 [I-30 UNDERPASS AT CHAPEL CREEK U-TU

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2680 04006005 000 CEM STABIL BKFL CY  110.000  84.000  0.000  0.000  0.00

2685 04166001 000 DRILL SHAFT (18 IN) LF  136.110  112.000  0.000  0.000  0.00

2695 04206014 001 CL C CONC (ABUT)(HPC) CY  1,350.000  81.600  0.000  0.000  0.00

2710 04226002 000 REINF CONC SLAB (HPC) SF  25.000  9,971.000  0.000  0.000  0.00
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2715 04226016 000 APPROACH SLAB (HPC) CY  750.000  125.200  0.000  0.000  0.00

2720 04256037 001 PRESTR CONC GIRDER (TX40) LF  168.000  1,558.190  0.000  0.000  0.00

2725 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  243.400  0.000  0.000  0.00

2730 04506035 001 RAIL (TY C402)(HPC) LF  200.000  468.500  0.000  0.000  0.00

2735 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  160.000  126.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 022200106801590 [I-820 SB TO I-30 WB OVERPASS AT ALE

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3170 04716007 000 GRATE AND FRAME (BRIDGE DRAIN) EA  2,168.490  1.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 022200106801591 [I-820 SB TO I-30 WB OVERPASS AT EXI

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3300 04506024 001 RAIL (TY SSTR)(HPC) LF  70.000  1,970.300  0.000  0.000  0.00

3315 04816013 000 PIPE (PVC) (SCH 40) (6 IN) LF  156.570  134.000  0.000  0.000  0.00

 0.00Category Subtotal

106801231F 2023(185)PROJECT CONTROL

001CATEGORY DESCRIPTION SEWER: U00015382 [CITY OF FORT WORTH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3485 73536023 000 CONCRETE COLLAR EA  500.000  4.000  0.000  0.000  0.00

3490 73536043 000 MANHOLE ADJUSTMENT, MAJOR W/ COVER EA  6,003.000  2.000  0.000  0.000  0.00

3495 73536044 000 MANHOLE VACUUM TESTING EA  200.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION WATER: U00014808 [CITY OF FORT WORTH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3545 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  1.530  4,547.000  0.000  0.000  0.00

3550 01646007 000 BROADCAST SEED (PERM) (URBAN) (CLAY) SY  0.240  4,547.000  0.000  0.000  0.00

3555 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.500  2,274.000  0.000  0.000  0.00

3560 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.500  2,274.000  0.000  0.000  0.00

3565 01686001 000 VEGETATIVE WATERING MG  30.000  159.000  0.000  0.000  0.00

3570 04006007 000 CUT & RESTORE CONC PAVING SY  350.000  926.000  0.000  0.000  0.00

3575 04006008 000 CUT & RESTORE ASPH PAVING SY  300.000  341.000  0.000  0.000  0.00

3580 04026001 000 TRENCH EXCAVATION PROTECTION LF  5.000  670.000  0.000  0.000  0.00

3585 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.000  90.000  0.000  0.000  0.00

3590 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  15.000  90.000  0.000  0.000  0.00

3595 05066028 005 EMBANK (EROSN & SEDMT CONT, IN VEH) CY  30.000  1,225.000  0.000  0.000  0.00

3600 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.900  1,225.000  0.000  0.000  0.00

3605 05066040 005 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.000  245.000  0.000  0.000  0.00
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3610 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  245.000  0.000  0.000  0.00

3615 05296008 000 CONC CURB & GUTTER (TY II) LF  36.000  15,824.000  0.000  0.000  0.00

3620 05316001 000 CONC SIDEWALKS (4") SY  460.000  28.000  0.000  0.000  0.00

3625 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.360  109.000  0.000  0.000  0.00

3630 06666039 007 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  2.810  44.000  0.000  0.000  0.00

3635 06666045 007 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  3.570  320.000  0.000  0.000  0.00

3640 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  173.400  1.000  0.000  0.000  0.00

3645 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  183.600  2.000  0.000  0.000  0.00

3650 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  0.340  44.000  0.000  0.000  0.00

3655 06666178 007 REFL PAV MRK TY II (W) 8" (SLD) LF  0.500  109.000  0.000  0.000  0.00

3660 06666181 007 REFL PAV MRK TY II (W) 18" (SLD) LF  1.480  320.000  0.000  0.000  0.00

3665 06666184 007 REFL PAV MRK TY II (W) (ARROW) EA  132.600  1.000  0.000  0.000  0.00

3670 06666192 007 REFL PAV MRK TY II (W) (WORD) EA  147.900  2.000  0.000  0.000  0.00

3675 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  0.340  390.000  0.000  0.000  0.00

3680 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.010  390.000  0.000  0.000  0.00

3685 06726010 000 REFL PAV MRKR TY II-C-R EA  4.440  8.000  0.000  0.000  0.00

3690 06776006 000 ELIM EXT PAV MRK & MRKS (18") LF  0.660  320.000  0.000  0.000  0.00

3695 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.370  434.000  0.000  0.000  0.00

3700 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.410  109.000  0.000  0.000  0.00

3705 06786007 000 PAV SURF PREP FOR MRK (18") LF  0.700  320.000  0.000  0.000  0.00

3710 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  15.300  1.000  0.000  0.000  0.00

3715 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  37.740  2.000  0.000  0.000  0.00

3720 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  1.270  8.000  0.000  0.000  0.00

3725 73536001 000 24" STL C200, CSS BKFL (RST JNTS) LF  1,200.000  280.000  0.000  0.000  0.00

3730 73536004 000 20" STL C200, CSS BKFL (RST JNTS) LF  1,050.000  20.000  0.000  0.000  0.00

3735 73536007 000 16" DIP, CSS BKFL (RST JNTS) LF  1,000.000  15.000  0.000  0.000  0.00

3740 73536008 000 24" WATER CARRIER PIPE LF  400.000  484.000  0.000  0.000  0.00

3745 73536009 000 60" TUNNEL LINER PLATE NO OPEN CUT LF  3,450.000  484.000  0.000  0.000  0.00

3750 73536010 000 8" DIP WATER, CSS BACKFILL LF  960.000  345.000  0.000  0.000  0.00

3755 73536012 000 6" DIP WATER, CSS BACKFILL LF  500.000  25.000  0.000  0.000  0.00

3760 73536014 000 SHAFT EXCAVATION AND SUPPORT-STA 2+94 EA  1,099,651.680  1.000  0.000  0.000  0.00

3765 73536015 000 SHAFT EXCAVATION AND SUPPORT-STA 7+90 EA  1,044,957.070  1.000  0.000  0.000  0.00

3770 73536016 000 24" GATE VALVE W/ VAULT EA  70,000.000  2.000  0.000  0.000  0.00

3775 73536017 000 8" GATE VALVE EA  5,000.000  4.000  0.000  0.000  0.00

3780 73536018 000 6" GATE VALVE EA  4,000.000  1.000  0.000  0.000  0.00

3785 73536019 000 8" PRESSURE PLUG EA  500.000  1.000  0.000  0.000  0.00

3790 73536020 000 16”-24” DI FITTINGS W/ RESTRAINT TON  2,000.000  6.000  0.000  0.000  0.00

3795 73536021 000 6”-8” DI FITTINGS W/ RESTRAINT TON  2,000.000  1.000  0.000  0.000  0.00

3800 73536022 000 FIRE HYDRANT EA  10,000.000  1.000  0.000  0.000  0.00

3805 73536023 000 CONCRETE COLLAR EA  500.000  3.000  0.000  0.000  0.00

3810 73536024 000 4" COMBO AIR VALVE ASSEMBLY EA  50,000.000  2.000  0.000  0.000  0.00

3815 73536025 000 2" COMBO AIR VALVE ASSEMBLY MOD EA  25,000.000  3.000  0.000  0.000  0.00

3825 73536027 000 CONN TO EXISTING 20" WATER MAIN EA  30,000.000  1.000  0.000  0.000  0.00

3830 73536028 000 CONN TO EXISTING 16" WATER MAIN EA  15,000.000  1.000  0.000  0.000  0.00

3835 73536029 000 CONN TO EXISTING 4"-12" WATER MAIN EA  10,000.000  5.000  0.000  0.000  0.00

3840 73536030 000 WATER LINE GROUTING CY  750.000  75.000  0.000  0.000  0.00

3845 73536031 000 REMOVE 20" WATER LINE LF  100.000  171.000  0.000  0.000  0.00

3850 73536032 000 20" WATER ABANDONMENT PLUG EA  3,000.000  1.000  0.000  0.000  0.00

3855 73536033 000 16" WATER ABANDONMENT PLUG EA  2,000.000  1.000  0.000  0.000  0.00

3860 73536034 000 4"-12" WATER ABANDONMENT PLUG EA  1,000.000  1.000  0.000  0.000  0.00

3865 73536035 000 ABANDON 16" WATER VALVE EA  1,600.000  1.000  0.000  0.000  0.00

3870 73536036 000 ABANDON 8" WATER VALVE EA  400.000  1.000  0.000  0.000  0.00
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3875 73536037 000 ABANDON MANHOLE (8" BLOW OFF VALVE) EA  3,000.000  1.000  0.000  0.000  0.00

3880 73536038 000 TEMPORARY WATER SERVICES EA  30,000.000  1.000  0.000  0.000  0.00

3885 73536039 000 CATHODIC PROTECTION EA  10,000.000  1.000  0.000  0.000  0.00

3890 73536040 000 EXPLOR EXC OF EXISTING UTILITIES EA  1,000.000  2.000  0.000  0.000  0.00

3895 73536041 000 AS-BUILT SURVEY EA  195,000.000  1.000  0.000  0.000  0.00

3900 73536042 000 CONSTRUCTION CONTINGENCY ALLOWANCE EA  10,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT C 1068-1-214 CONTROL 106801214

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

3987 96086012 000 UNIQUE CHANGE ORDER ITEM 12 DOL  1.000  0.000  96,291.240  96,291.24  96,291.24

RWWBFR05 SUBGRADE IMPROVEMENTS (CO#17)(UOM:LS)

 96,291.24Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $152,861,279.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 900 AC  113,124.960PREPARING ROW  3.810  431,006.10 0.00

Added by CO #2

01006002 000 STA  132,112.900PREPARING ROW  172.000  22,723,418.80 172.00

01046001 000 SY  10.000REMOVING CONC (PAV)  57,579.173  575,791.73 123,508.00

01046009 000 SY  9.000REMOVING CONC (RIPRAP)  13,929.625  125,366.62 17,526.00

01046015 000 SY  9.000REMOVING CONC (SIDEWALKS)  113.510  1,021.59 1,140.00

01046017 000 SY  11.000REMOVING CONC (DRIVEWAYS)  378.560  4,164.16 1,180.00

01046027 000 SY  35.000REMOVING CONC (APPR SLAB)  202.000  7,070.00 1,034.00

01046029 000 LF  5.000REMOVING CONC (CURB OR CURB & GUTTER)  20,517.000  102,585.00 37,965.00

01056091 000 SY  8.000REMOVING STAB BASE & ASPH PAV (8"-12")  118,813.746  950,509.98 154,325.00

01106001 000 CY  18.000EXCAVATION (ROADWAY)  301,452.220  5,426,139.96 313,064.00

01326004 000 CY  6.000EMBANKMENT (FINAL)(DENS CONT)(TY B)  363,931.790  2,183,590.74 452,546.00

01326036 000 CY  165.000EMB(FNL)(DC)(TYE)(CSBE)(RWALL FND IMPR  5,978.666  986,479.89 5,772.00

01606003 000 SY  1.530FURNISHING AND PLACING TOPSOIL (4")  39,810.168  60,909.55 378,407.00

01646007 000 SY  0.240BROADCAST SEED (PERM) (URBAN) (CLAY)  8,272.890  1,985.50 378,407.00

01646029 000 SY  0.500CELL FBR MLCH SEED(TEMP)(WARM)  28,056.730  14,028.37 189,204.00

01686001 000 MG  30.000VEGETATIVE WATERING  238.437  7,153.11 13,244.00

02606016 000 TON  400.000LIME (HYD, COM, OR QK(SLURRY))  0.000  0.00 0.00

02606016 900 TON  500.000LIME (HYD, COM, OR QK(SLURRY))  635.780  317,890.00 0.00

Major Item Price Adj

02606073 000 SY  6.000LIME TRT (SUBGRADE)(8")  0.000  0.00 0.00

02606073 900 SY  7.500LIME TRT (SUBGRADE)(8")  43,875.000  329,062.51 0.00

Major item Price Adj

02756001 000 TON  520.940CEMENT  502.000  261,511.88 0.00

2026 Cement Price

02756010 000 SY  13.500CEMENT TREAT (SUBGRADE) (8")  144,318.970  1,948,306.10 0.00

Added by CO#9

02766169 000 SY  25.000CEM TRT(PLNT MX) (CL L)(TYA)(GR1-2)(6")  185,386.760  4,634,669.00 423,406.00

03106001 000 GAL  7.000PRIME COAT (MULTI OPTION)  37,400.000  261,800.00 84,681.00

03546022 900 SY  8.690PLANE ASPH CONC PAV(0" TO 3")  70,428.513  611,918.14 0.00

03606004 001 SY  85.000CONC PVMT (CONT REINF - CRCP) (10")  30,992.526  2,634,364.73 117,143.00

03606007 001 SY  105.000CONC PVMT (CONT REINF - CRCP) (13")  121,012.316  12,706,293.20 267,434.00

04006001 000 CY  18.000STRUCT EXCAV  4,709.500  84,771.00 5,772.00

04006005 000 CY  110.000CEM STABIL BKFL  7,224.824  794,730.64 34,584.00

04006006 000 SY  325.000CUT & RESTORING PAV  157.153  51,074.73 120.00

04016001 000 CY  250.000FLOWABLE BACKFILL  26.000  6,500.00 1,363.00

04026001 000 LF  5.000TRENCH EXCAVATION PROTECTION  17,942.450  89,712.25 48,342.00

04036001 000 SF  47.000TEMPORARY SPL SHORING  107,969.983  5,074,589.20 228,521.00

04106001 000 LF  25.000SOIL NAIL ANCHORS  5,304.000  132,600.00 22,534.00

04166001 000 LF  136.110DRILL SHAFT (18 IN)  1,795.590  244,397.75 1,831.00

04166004 000 LF  268.490DRILL SHAFT (36 IN)  3,097.310  831,596.76 3,462.00

04166005 000 LF  294.900DRILL SHAFT (42 IN)  5,505.250  1,623,498.23 5,390.00

04166007 000 LF  519.900DRILL SHAFT (54 IN)  808.000  420,079.20 808.00

04166019 000 LF  275.000DRILL SHAFT (SIGN MTS) (30 IN)  272.000  74,800.00 258.00
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04166026 000 LF  688.000DRILL SHAFT (HIGH MAST POLE) (60 IN)  17.000  11,696.00 687.00

04206014 001 CY  1,350.000CL C CONC (ABUT)(HPC)  966.200  1,304,370.00 966.30

04206030 001 CY  1,800.000CL C CONC (CAP)(HPC)  273.300  491,940.00 273.30

04206032 001 CY  1,800.000CL C CONC (CAP)(HPC)(MASS)  609.000  1,096,200.00 609.00

04206038 001 CY  1,500.000CL C CONC (COLUMN)(HPC)  554.720  832,080.00 554.70

04206040 001 CY  1,500.000CL C CONC (COLUMN)(HPC)(MASS)  274.750  412,125.00 275.60

04206046 001 CY  650.000CL C CONC (FOOTING)(HPC)(MASS)  1,649.500  1,072,175.00 1,632.40

04206066 001 CY  675.000CL C CONC (RAIL FOUNDATION)  329.673  222,529.28 381.00

04226002 000 SF  25.000REINF CONC SLAB (HPC)  163,935.270  4,098,381.75 163,935.28

04226016 000 CY  750.000APPROACH SLAB (HPC)  1,536.700  1,152,525.00 1,572.20

04236001 005 SF  85.000RETAINING WALL (MSE)  75,486.610  6,416,361.85 242,986.00

04236022 005 SF  75.000RETAINING WALL (SOIL NAIL)(FACIA)  2,915.000  218,625.00 12,212.00

04256037 001 LF  168.000PRESTR CONC GIRDER (TX40)  5,533.350  929,602.80 5,533.35

04256039 001 LF  174.000PRESTR CONC GIRDER (TX54)  19,179.230  3,337,186.02 19,179.23

04256040 001 LF  210.000PRESTR CONC GIRDER (TX62)  645.600  135,576.00 645.60

04326001 000 CY  625.000RIPRAP (CONC)(4 IN)  181.128  113,205.00 852.00

04326002 000 CY  650.000RIPRAP (CONC)(5 IN)  673.854  438,005.10 1,659.00

04326008 000 CY  650.000RIPRAP (CONC)(CL B)(RR8&RR9)  98.832  64,240.80 97.00

04326009 000 CY  650.000RIPRAP (CONC) (CL B) (4")  133.195  86,576.75 187.80

04326035 000 CY  170.000RIPRAP (STONE PROTECTION)(24 IN)  799.815  135,968.55 5,245.00

04326044 000 CY  850.000RIPRAP (CONC)(FLUME)  348.578  296,291.30 915.00

04326045 000 CY  850.000RIPRAP (MOW STRIP)(4 IN)  22.800  19,380.00 143.00

04326046 000 CY  875.000RIPRAP (MOW STRIP)(5 IN)  29.389  25,715.38 538.00

04506023 001 LF  55.000RAIL (TY SSTR)  6,265.930  344,626.15 49,596.00

04506024 001 LF  70.000RAIL (TY SSTR)(HPC)  4,570.800  319,956.00 4,524.00

04506035 001 LF  200.000RAIL (TY C402)(HPC)  325.000  65,000.00 325.00

04506054 001 LF  50.000RAIL  (TY SSTR) (W/DRAIN SLOTS)  1,711.800  85,590.00 6,147.00

04506111 001 LF  68.000RAIL (TY SSTR) (W/DRAIN SLOT) (HPC)  1,373.000  93,364.00 800.00

04506125 001 LF  375.000RAIL (TY T80PP-TS)  589.240  220,965.00 589.00

04516036 000 LF  250.000RETROFIT RAIL (TY C402)(HPC)  206.000  51,500.00 206.00

04546020 000 LF  160.000SEALED EXPANSION JOINT (4 IN) (SEJ - B)  1,477.330  236,372.80 1,489.00

04626004 002 LF  300.000CONC BOX CULV (4 FT X 3 FT)  345.000  103,500.00 329.00

04626008 002 LF  430.000CONC BOX CULV (5 FT X 4 FT)  1,045.000  449,350.00 1,642.00

04626011 002 LF  525.000CONC BOX CULV (6 FT X 4 FT)  80.000  42,000.00 407.00

04626019 002 LF  650.000CONC BOX CULV (8 FT X 4 FT)  653.000  424,450.00 1,520.00

04626032 002 LF  1,200.000CONC BOX CULV (10 FT X 8 FT)  192.000  230,400.00 1,062.00

04646003 001 LF  90.000RC PIPE (CL III)(18 IN)  518.900  46,701.00 2,390.00

04646005 001 LF  100.000RC PIPE (CL III)(24 IN)  13,626.670  1,362,667.00 37,098.00

04646007 001 LF  140.000RC PIPE (CL III)(30 IN)  2,028.760  284,026.40 6,334.00

04646008 001 LF  185.000RC PIPE (CL III)(36 IN)  737.840  136,500.40 1,545.00

04646009 001 LF  215.000RC PIPE (CL III)(42 IN)  313.120  67,320.80 341.00

04646026 001 LF  175.000RC PIPE (CL V)(24 IN)  983.330  172,082.75 958.00

04656415 001 EA  8,915.100INLET (COMPL)(CO)(5 FT)(FTW)  31.500  280,825.65 85.00

04656416 001 EA  10,840.090INLET (COMPL)(CO)(10 FT)(FTW)  14.500  157,181.36 54.00

04656417 001 EA  13,421.520INLET (COMPL)(CO)(15 FT)(FTW)  17.500  234,876.60 57.00

04656423 001 EA  10,754.030INLET (COMPL)(CU)(5 FT)(FTW)  1.500  16,131.05 4.00

04656461 001 EA  9,274.670INLET (COMPL)(FGS2)(FTW)  8.000  74,197.37 97.00

04656463 001 EA  9,922.760INLET (COMPL)(FGR)(FTW)  9.000  89,304.84 24.00

04656469 001 EA  7,289.470INLT (COMPL)(AD)(5'X 4'-3' X 3')(FTW)  3.500  25,513.16 23.00
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04656487 001 EA  11,417.930INLET (COMPL)(AD-2)(FTW)  11.500  131,306.22 54.00

04656488 001 EA  7,270.440INLET (COMPL)(RWF)(FTW)  4.000  29,081.76 18.00

04656492 001 EA  10,823.190MANH (COMPL)(TY SD)(4'X 4'-3'X 3')(FTW)  9.000  97,408.73 28.00

04656495 001 EA  13,119.450MANH (COMPL)(TY SD)(5'X 5'-3'X 3')(FTW)  15.000  196,791.77 37.00

04656514 001 EA  8,357.120JUNCT BOX (COMPL)(JB)(4FT X 4FT)(FTW)  1.500  12,535.68 3.00

04656515 001 EA  8,667.840JUNCT BOX (COMPL)(JB)(5FT X 3FT)(FTW)  1.000  8,667.84 4.00

04656529 001 EA  23,532.680JUNCT BOX (COMPL)(JB)(8FT X 5FT)(FTW)  1.000  23,532.68 2.00

04656535 001 EA  17,342.260INLET (COMPL)(SSB)(10 FT)(FTW)  6.500  112,724.69 18.00

04666271 000 EA  24,404.940WINGWALL (PW-1)(HW=5 FT)(MOD)  1.000  24,404.94 2.00

04676389 000 EA  2,187.620SET (TY II) (24 IN) (RCP) (3: 1) (P)  2.000  4,375.24 8.00

04716007 000 EA  2,168.490GRATE AND FRAME (BRIDGE DRAIN)  3.500  7,589.72 7.00

04766025 000 LF  2,611.300JACK BOR OR TUN PIPE(36 IN)(RC)(CL IV)  48.000  125,342.40 178.00

04766073 000 LF  3,264.610JACK BOR TUN BOX CULV (5 FT X 4 FT)  368.000  1,201,376.48 341.00

04766078 000 LF  3,273.080JACK BOR TUN BOX CULV (6 FT X 4 FT)  346.000  1,132,485.68 301.00

04766087 000 LF  5,540.810JACK BOR TUN BOX CULV (8 FT X 4 FT)  80.500  446,035.21 145.00

04796006 EA  16,229.210ADJUSTING INLET (CAP)  5.000  81,146.05 0.00

Added by CO #22

04816013 000 LF  156.570PIPE (PVC) (SCH 40) (6 IN)  35.000  5,479.95 35.00

04966001 000 EA  13,500.000REMOV STR (BOX CULVERT)  10.000  135,000.00 16.00

04966002 000 EA  1,828.050REMOV STR (INLET)  15.000  27,420.75 26.00

04966004 000 EA  658.930REMOV STR (SET)  5.000  3,294.65 10.00

04966005 000 EA  1,055.340REMOV STR (WINGWALL)  6.000  6,332.04 49.00

04966006 000 EA  1,144.590REMOV STR (HEADWALL)  5.000  5,722.95 29.00

04966007 000 LF  18.860REMOV STR (PIPE)  2,641.000  49,809.26 2,909.00

04966010 000 EA  50,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  50,000.00 6.00

05006001 008 LS  25,000,000.000MOBILIZATION  0.900  22,500,000.00 1.00

05026001 008 MO  100,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  22.000  2,200,000.00 65.00

05066002 005 LF  42.000ROCK FILTER DAMS (INSTALL) (TY 2)  481.000  20,202.00 2,100.00

05066020 005 SY  40.000CONSTRUCTION EXITS (INSTALL) (TY 1)  1,342.600  53,704.00 2,667.00

05066024 005 SY  15.000CONSTRUCTION EXITS (REMOVE)  168.830  2,532.45 2,667.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  17,742.000  70,968.00 30,072.00

05066039 005 LF  0.900TEMP SEDMT CONT FENCE (REMOVE)  736.000  662.40 30,072.00

05066041 005 LF  5.750BIODEG EROSN CONT LOGS (INSTL) (12")  1,641.400  9,438.05 15,580.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  83.000  83.00 15,580.00

05086001 900 SY  114.750CONSTRUCTING DETOURS  102,313.444  11,740,467.69 0.00

Added by CO #3

05086001 000 SY  130.000CONSTRUCTING DETOURS  0.000  0.00 0.00

05126001 000 LF  39.290PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  62,935.750  2,472,745.62 75,780.00

05126009 000 LF  31.120PORT CTB (FUR & INST)(LOW PROF)(TY 1)  7,170.000  223,130.40 19,400.00

05126010 000 LF  91.670PORT CTB (FUR & INST)(LOW PROF)(TY 2)  140.000  12,833.80 500.00

05126025 000 LF  5.680PORT CTB (MOVE)(SGL SLP)(TY 1)  102,072.000  579,768.96 156,660.00

05126033 000 LF  4.540PORT CTB (MOVE)(LOW PROF)(TY 1)  2,910.000  13,211.40 29,460.00

05126034 000 LF  17.390PORT CTB (MOVE)(LOW PROF)(TY 2)  60.000  1,043.40 1,440.00

05126049 000 LF  8.570PORT CTB (REMOVE)(SGL SLP)(TY 1)  22,350.000  191,539.50 75,780.00

05126057 000 LF  7.490PORT CTB (REMOVE)(LOW PROF)(TY 1)  4,170.000  31,233.30 19,400.00

05126058 000 LF  74.530PORT CTB (REMOVE)(LOW PROF)(TY 2)  100.000  7,453.00 500.00

05146001 000 LF  75.000PERM CTB (SGL SLOPE) (TY 1) (42 )  8,743.000  655,725.00 12,914.00

05146003 000 LF  330.000PERM CTB (SGL SLOPE) (TY 3) (42 )  190.000  62,700.00 302.00

05296005 000 LF  4.000CONC CURB (MONO) (TY II)  12,097.500  48,390.00 52,476.00
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05296008 000 LF  36.000CONC CURB & GUTTER (TY II)  6,130.828  220,709.81 16,543.00

05306010 000 SY  105.000INTRSCT, DRVWAYS, & TURNOUT (CONC)  937.603  98,448.32 4,518.00

05306025 000 SY  120.000DRIVEWAYS (CONC) (FAST TRACK)  63.810  7,657.20 686.00

05316002 000 SY  78.000CONC SIDEWALKS (5")  3,995.294  311,632.93 38,539.00

05316006 000 EA  6,013.610CURB RAMPS (TY 3)  4.000  24,054.44 9.00

05316010 000 EA  4,016.690CURB RAMPS (TY 7)  3.000  12,050.07 25.00

05406002 001 LF  25.250MTL W-BEAM GD FEN (STEEL POST)  375.000  9,468.75 2,500.00

05406006 001 EA  2,390.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  2,390.00 12.00

05406016 001 EA  1,269.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  3,807.00 2.00

05426001 000 LF  2.250REMOVE METAL BEAM GUARD FENCE  17,707.000  39,840.75 23,565.00

05426002 000 EA  225.000REMOVE TERMINAL ANCHOR SECTION  10.000  2,250.00 20.00

05426003 000 EA  225.000REMOVE DOWNSTREAM ANCHOR TERMINAL  15.000  3,375.00 16.00

05426004 000 EA  225.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  20.000  4,500.00 17.00

05436021 000 LF  5.000REMOVE CABLE BARRIER  13,890.000  69,450.00 13,890.00

05436022 000 EA  500.000REMOVE CABLE BARRIER TERMINAL SECTION  5.000  2,500.00 5.00

05446001 000 EA  3,195.000GUARDRAIL END TREATMENT (INSTALL)  2.000  6,390.00 13.00

05446003 000 EA  225.000GUARDRAIL END TREATMENT (REMOVE)  39.000  8,775.00 58.00

05456003 000 EA  1,275.000CRASH CUSH ATTEN (MOVE & RESET)  44.000  56,100.00 72.00

05456004 000 EA  925.000CRASH CUSH ATTEN (STKPL)  16.000  14,800.00 18.00

05456007 000 EA  28,500.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  3.000  85,500.00 10.00

05456010 000 EA  62,250.000CRASH CUSH ATTEN (INSTL)(L)(W)(TL3)  1.000  62,250.00 7.00

05456019 000 EA  7,375.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  26.000  191,750.00 18.00

06106009 000 EA  522.000REMOVE RD IL ASM (TRANS-BASE)  25.000  13,050.00 34.00

06136005 000 EA  49,304.000HI MST IL POLE (150 FT)( 80 MPH)  0.000  0.00 0.00

06136005 EA  54,948.750HI MST IL POLE (150 FT)( 80 MPH)  1.000  54,948.75 0.00

ADDED BY CO #19

06146009 EA  33,130.020LED HI MST IL ASM (6 FIXT) (ASYM)(TY C)  1.000  33,130.02 0.00

ADDED BY CO #19

06186023 000 LF  17.200CONDT (PVC) (SCH 40) (2")  840.000  14,448.00 17,010.00

06186029 000 LF  16.500CONDT (PVC) (SCH 40) (3")  1,065.000  17,572.50 2,515.00

06186046 LF  18.880CONDT (PVC) (SCH 80) (2")  20.000  377.60 0.00

ADDED BY CO #19

06186047 000 LF  37.050CONDT (PVC) (SCH 80) (2") (BORE)  770.000  28,528.50 4,910.00

06186054 000 LF  42.350CONDT (PVC) (SCH 80) (3") (BORE)  250.000  10,587.50 2,440.00

06206007 000 LF  2.370ELEC CONDR (NO.8) BARE  459.000  1,087.83 32,301.00

06206008 000 LF  2.470ELEC CONDR (NO.8) INSULATED  906.000  2,237.82 25,130.00

06206015 000 LF  4.800ELEC CONDR (NO.2) BARE  615.000  2,952.00 699.00

06206016 000 LF  5.170ELEC CONDR (NO.2) INSULATED  2,408.000  12,449.36 2,558.00

06246002 000 EA  2,661.000GROUND BOX TY A (122311)W/APRON  5.000  13,305.00 54.00

06246010 000 EA  3,270.000GROUND BOX TY D (162922)W/APRON  2.000  6,540.00 16.00

06276003 000 EA  3,235.000TIMBER POLE (CL 2) 50 FT  2.000  6,470.00 2.00

06476003 000 EA  1,044.000REMOVE LRSA  14.000  14,616.00 14.00

06506204 000 EA  9,820.000REMOVE OVERHD SIGN SUP  6.000  58,920.00 6.00

06506205 000 EA  1,075.000REMOVE OVERHD SIGN SUP (SIGN ONLY)  26.000  27,950.00 26.00

06546007 001 EA  2,610.000REMOVE SIGN WALKWAY  1.000  2,610.00 1.00

06586013 000 EA  15.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  18.000  270.00 546.00

06586026 000 EA  15.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  241.000  3,615.00 632.00

06586064 000 EA  25.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  8.000  200.00 45.00

06626052 000 EA  4.080WK ZN PAV MRK REMOV (REFL) TY II-C-R  205.000  836.40 7,811.00
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06626064 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(BRK)  41,401.333  41,401.33 78,007.00

06626065 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(DOT)  3,443.000  3,443.00 3,876.00

06626067 000 LF  0.920WK ZN PAV MRK REMOV (W)6"(SLD)  173,633.500  159,742.82 374,077.00

06626071 000 LF  1.650WK ZN PAV MRK REMOV (W)8"(SLD)  32,866.000  54,228.90 85,449.00

06626072 000 LF  3.420WK ZN PAV MRK REMOV (W)12"(LNDP)  660.000  2,257.20 2,973.00

06626073 000 LF  3.060WK ZN PAV MRK REMOV (W)12"(SLD)  4,238.000  12,968.28 16,271.00

06626075 000 LF  4.900WK ZN PAV MRK REMOV (W)24"(SLD)  12.000  58.80 1,212.00

06626080 000 EA  382.500WK ZN PAV MRK REMOV (W)(ARROW)  2.000  765.00 19.00

06626090 000 EA  627.300WK ZN PAV MRK REMOV (W)(WORD)  2.000  1,254.60 25.00

06626098 000 LF  0.920WK ZN PAV MRK REMOV (Y)6"(SLD)  150,490.500  138,451.26 396,367.00

06666174 007 LF  0.340REFL PAV MRK TY II (W) 6" (SLD)  694.000  235.96 99,024.00

06666182 007 LF  1.600REFL PAV MRK TY II (W) 24" (SLD)  256.000  409.60 2,630.00

06666210 007 LF  0.340REFL PAV MRK TY II (Y) 6" (SLD)  889.000  302.26 99,024.00

06666309 007 LF  1.010RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  734.000  741.34 99,024.00

06666321 007 LF  1.010RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  929.000  938.29 99,024.00

06776001 000 LF  0.360ELIM EXT PAV MRK & MRKS (4")  96,429.000  34,714.44 29,569.00

06776003 000 LF  0.400ELIM EXT PAV MRK & MRKS (8")  13,419.000  5,367.60 3,557.00

06776005 000 LF  0.450ELIM EXT PAV MRK & MRKS (12")  1,200.000  540.00 1,154.00

06776008 000 EA  25.500ELIM EXT PAV MRK & MRKS (ARROW)  7.000  178.50 41.00

06776012 000 EA  30.600ELIM EXT PAV MRK & MRKS (WORD)  5.000  153.00 34.00

06786002 000 LF  0.370PAV SURF PREP FOR MRK (6")  1,583.000  585.71 275,231.00

06786008 000 LF  0.800PAV SURF PREP FOR MRK (24")  256.000  204.80 2,630.00

30766054 000 TON  172.000D-GR HMA TY-F PG64-22  9,965.900  1,714,134.80 24,346.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  13,666.920  13,666.92 100,000.00

60016002 000 EA  19,000.000PORTABLE CHANGEABLE MESSAGE SIGN  10.000  190,000.00 10.00

60106012 001 EA  6,070.000RELOCATE CCTV FIELD EQUIPMENT  1.000  6,070.00 2.00

60106013 001 EA  2,560.000REMOVE CCTV FIELD EQUIPMENT  1.000  2,560.00 2.00

60166006 000 LF  37.250ITS MULTI-DUCT CND (PVC-40)  2,380.000  88,655.00 28,854.00

60166011 000 LF  44.450ITS MULTI-DUCT CND (PVC-80)(BORE)  1,940.000  86,233.00 8,350.00

60626042 000 EA  4,695.000RELOCATE ITS RADIO  1.000  4,695.00 2.00

60626043 000 EA  3,025.000REMOVE ITS RADIO  1.000  3,025.00 2.00

61856002 002 DAY  200.000TMA (STATIONARY)  601.000  120,200.00 1,500.00

61856005 002 DAY  800.000TMA (MOBILE OPERATION)  702.000  561,600.00 300.00

61866002 000 EA  5,125.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  5.000  25,625.00 33.00

64766001 000 EA  8,745.000REMOVE HIGH MAST LIGHTING ASSEMBLY  3.000  26,235.00 3.00

73536026 000 EA  10,000.000MISC STR ADJ (16" VALVE & VAULT)  1.000  10,000.00 1.00

96016001 DOL  1.000MATERIAL ON HAND  3,449,100.670  3,449,100.67 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  1,388,989.880  1,388,989.88 1,000.00

96026601 DOL  1.000EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT  11,264.690  11,264.69 50,000.00

96026603 DOL  200.000DRILL SHAFT CORE HOLE PAYMENT  1.000  200.00 56.00

Core Hole = $200 Per Hole (UOM:EA)

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  310,183.670  310,183.67 200,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  92,319.600  92,319.60 100,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,084,662.272  1,084,662.27 200,000.00

96086001 DOL  10,209.270UNIQUE CHANGE ORDER ITEM 1  6.000  61,255.62 0.00

CO #6 (Temp Solar Rdwy Illum) (Furnish & Install)(EA)

96086002 DOL  1,426.630UNIQUE CHANGE ORDER ITEM 2  4.000  5,706.52 0.00

CO #6 (Temp Solar Rdwy Illum) (Move & Reset)(EA)

96086004 000 DOL  38,971.610UNIQUE CHANGE ORDER ITEM 4  1.000  38,971.61 0.00
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Bent 4 Force Account (CO#7)(UOM:LS)

96086006 000 DOL  1.000UNIQUE CHANGE ORDER ITEM 6  187,019.440  187,019.44 0.00

FA 3rd Party Damage Repair (Non-Part)(CO#10)(UOM:DOL)

96086007 DOL  53,102.910UNIQUE CHANGE ORDER ITEM 7  1.000  53,102.91 0.00

Linkcrest Subgrade FA (CO#11)(UOM: LS)

96086008 DOL  163,462.540UNIQUE CHANGE ORDER ITEM 8  1.000  163,462.54 0.00

Culvert 3 Retrofit FA (CO#12)(UOM: LS)

96086009 000 DOL  358,870.350UNIQUE CHANGE ORDER ITEM 9  1.000  358,870.35 0.00

Chapel Creek Underdrain Part 1 FA (CO#13)(UOM: LS)

96086010 000 DOL  1.000UNIQUE CHANGE ORDER ITEM 10  518,086.560  518,086.56 0.00

Chapel creek Underdrain FA (CO#016)(UOM:DOL)

96086011 000 DOL  1.000UNIQUE CHANGE ORDER ITEM 11  32,961.320  32,961.32 0.00

MICCA REPAIR AND REPLACE FIBER STRIKE (CO#16)(UOM: LS)

96086012 000 DOL  1.000UNIQUE CHANGE ORDER ITEM 12  96,291.240  96,291.24 0.00

RWWBFR05 SUBGRADE IMPROVEMENTS (CO#17)(UOM:LS)

96086013 900 DOL  1.000UNIQUE CHANGE ORDER ITEM 13  24,542.340  24,542.34 0.00

NE-803 FL Adj  (CO#138(UOM: DOL)

96086014 DOL  1.000UNIQUE CHANGE ORDER ITEM 14  3,000.490  3,000.49 0.00

MICCA MULTI DUCT CONDUIT REPAIRS (CO#16)(UOM: LS)

96086015 DOL  1.000UNIQUE CHANGE ORDER ITEM 15  3,141.480  3,141.48 0.00

MICCA RELOCATE GROUNDBOX (CO#16)(UOM: LS)

96086016 DOL  1.000UNIQUE CHANGE ORDER ITEM 16  16,782.410  16,782.41 0.00

MICCA REPAIR ITS AND ILLUMINATION CONDUIT (CO#16)(UOM: 

LS)

96086017 DOL  9,077.880UNIQUE CHANGE ORDER ITEM 17  1.000  9,077.88 0.00

ADDED PER CO #23

$152,861,279.44TOTAL ITEM EARNINGS TO DATE


