
-16,711.56

106803024CONTRACT ID:

PROJECT: C 1068-3-24

CONTRACT:

05253026

PROJECTED AMOUNT: $1,214,776.05

CONTRACTOR:

HIGHWAY: SS 341

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

PEACHTREE CONSTRUCTION, LTD.

Justin Thomey, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

03/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/09/2025

05/01/2025

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/02/2025

$1,198,064.49

CONTRACT:

02/26/2026

AWARD AMOUNT: $1,214,768.05

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 87.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/20/2026

00/00/0000

 100.00

$2,429.44 $1,111,469.01 $1,113,898.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,429.44 $1,111,469.01 $1,113,898.45 

$0.00 $0.00 $0.00 

$2,429.44 $1,113,898.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,111,469.01 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/02/2025

00/00/0000

 56

 0

 56

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 33  0  33

AWAITING FINAL DOCU 33

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 AWAITING FINAL DOCUMENTATION

03/01/2026  1 AWAITING FINAL DOCUMENTATION

03/02/2026  1 AWAITING FINAL DOCUMENTATION

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 AWAITING FINAL DOCUMENTATION

03/08/2026  1 AWAITING FINAL DOCUMENTATION

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 AWAITING FINAL DOCUMENTATION

03/15/2026  1 AWAITING FINAL DOCUMENTATION

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 AWAITING FINAL DOCUMENTATION

03/22/2026  1 AWAITING FINAL DOCUMENTATION

03/23/2026  1 AWAITING FINAL DOCUMENTATION

03/24/2026  1 AWAITING FINAL DOCUMENTATION

03/25/2026  1 AWAITING FINAL DOCUMENTATION

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 AWAITING FINAL DOCUMENTATION

03/29/2026  1 AWAITING FINAL DOCUMENTATION

03/30/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

C 1068-3-24 106803024PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  60,000.000 $1,800.00 0.030  1.00 1.00

0275 96087002 UNIQUE CHANGE ORDER ITEM 2000 DOL  629.440 $629.44 1.000  1.00 1.00

Omitted Subcontracting and Bond Costs(UOM:LS)(CO#5)SUPP DESCR

$2,429.44TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

106803024PROJECT CONTROLC 1068-3-24

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  320.000  35.000  0.000  35.00  11,200.00

0065 03167006 000 ASPH (AC-20XP) GAL  7.600  9,578.000 -1,515.000  6,350.00  48,260.00

0070 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  158.000  4,348.000 -688.000  3,361.54  531,123.32

0075 03547003 000 PLANE & TEXT ASPH CONC PAV(0" TO 3") SY  2.850  25,204.000 -3,985.000  20,406.67  58,159.00

0080 05007001 000 MOBILIZATION LS  60,000.000  1.000  0.000  1.00  60,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  3.000  0.000  3.00  45,000.00

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,500.000  2.000  0.000  2.00  11,000.00

0095 05057001 000 TMA (STATIONARY) DAY  200.000  80.000  0.000  9.00  1,800.00

0100 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  4.000  0.000  5.00  2,500.00

0105 05507008 000 CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP) LF  43.000  3,465.000  0.000  2,880.00  123,840.00

0110 05527011 000 WIRE FENCE (REMOVE) LF  2.750  2,936.000  0.000  2,936.00  8,074.00

0115 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.350  421.000  0.000  421.00  568.35

0120 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  220.000  4.000  0.000  4.00  880.00

0125 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  245.000  4.000  0.000  4.00  980.00

0130 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.850  3,000.000 -500.000  3,000.00  2,550.00

0135 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.750  6,043.000 -1,057.000  6,043.00  4,532.25

0140 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.750  5,959.000 -1,000.000  5,959.00  4,469.25

0145 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  1.600  2,760.000  0.000  2,760.00  4,416.00

0150 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  3,000.000  2.000  0.000  2.01  6,024.00

0155 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  435.000  27.000  0.000  66.00  28,710.00

0160 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  925.000  6.000  0.000  6.00  5,550.00

0165 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  1,200.000  8.000  0.000  8.00  9,600.00

0170 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  1,600.000  3.000  0.000  3.00  4,800.00

0175 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  2,050.000  1.000  0.000  1.00  2,050.00

0180 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  2,550.000  1.000  0.000  1.00  2,550.00

0185 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  3,100.000  2.000  0.000  2.00  6,200.00

0190 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  3,500.000  1.000  0.000  1.00  3,500.00

0195 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  5,250.000  2.000  0.000  2.00  10,500.00

0220 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  2,798.40  2,798.40

0225 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  2,380.00  2,380.00

0255 03167240 AGGR (TY-PL, GR-5)(SAC-B) CY  480.900  0.000  220.000  205.55  98,850.44

AGGR (TY-PL, GR-5)(SAC-B)

0260 96087001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  9,100.000  0.000  1.000  1.00  9,100.00

Colvert chain link fence "CO #003" "UOM LS"

0265 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  66.000  66.00  594.00

Added by CO #003

0270 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  0.000  142.000  142.00  710.00

Added by CO #003

0275 96087002 000 UNIQUE CHANGE ORDER ITEM 2 DOL  629.440  0.000  1.000  1.00  629.44

Omitted Subcontracting and Bond Costs(UOM:LS)(CO#5)

Category Subtotal $1,113,898.45
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106803024C 1068-3-24PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0205 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0210 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

0215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0235 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0240 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0245 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0250 01647036 BROADCAST SEED (PERM_URBAN_CLAY) AC  1,925.000  0.000  0.000  0.000  0.00

BROADCAST SEED (PERM_URBAN_CLAY)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,113,898.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  320.000PREPARING ROW  35.000  11,200.00 35.00

03167006 000 GAL  7.600ASPH (AC-20XP)  6,350.000  48,260.00 9,578.00

03167240 CY  480.900AGGR (TY-PL, GR-5)(SAC-B)  205.553  98,850.44 0.00

AGGR (TY-PL, GR-5)(SAC-B)

03447024 000 TON  158.000SP MIXES SP-C SAC-A PG70-28  3,361.540  531,123.32 4,348.00

03547003 000 SY  2.850PLANE & TEXT ASPH CONC PAV(0" TO 3")  20,406.666  58,159.00 25,204.00

05007001 000 LS  60,000.000MOBILIZATION  1.000  60,000.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  45,000.00 3.00

05037002 000 EA  5,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  11,000.00 2.00

05057001 000 DAY  200.000TMA (STATIONARY)  9.000  1,800.00 80.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  5.000  2,500.00 4.00

05507008 000 LF  43.000CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP)  2,880.000  123,840.00 3,465.00

05527011 000 LF  2.750WIRE FENCE (REMOVE)  2,936.000  8,074.00 2,936.00

06667024 000 LF  1.350REFL PAV MRK TY I (W)8"(SLD)(100MIL)  421.000  568.35 421.00

06667036 000 LF  9.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  66.000  594.00 0.00

Added by CO #003

06667042 000 EA  220.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  4.000  880.00 4.00

06667066 000 EA  245.000REFL PAV MRK TY I (W)(WORD)(100MIL)  4.000  980.00 4.00

06667290 000 LF  0.850TY I HIGH PERF PM (W)6"(BRK)(100MIL)  3,000.000  2,550.00 3,000.00

06667293 000 LF  0.750TY I HIGH PERF PM (W)6"(SLD)(100MIL)  6,043.000  4,532.25 6,043.00

06667305 000 LF  0.750TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  5,959.000  4,469.25 5,959.00

06727004 000 EA  5.000REFL PAV MRKR TY II-A-A  142.000  710.00 0.00

Added by CO #003

07527002 000 LF  1.600SPOT TREE TRIMMING / BRUSH REMOVAL  2,760.000  4,416.00 2,760.00

07527003 000 AC  3,000.000TREE TRIMMING / BRUSH REMOVAL(CHANNELS)  2.008  6,024.00 2.00

07527005 000 EA  435.000TREE REMOVAL (4" - 12" DIA)  66.000  28,710.00 27.00

07527006 000 EA  925.000TREE REMOVAL (12" - 18" DIA)  6.000  5,550.00 6.00

07527007 000 EA  1,200.000TREE REMOVAL (18" - 24" DIA)  8.000  9,600.00 8.00

07527008 000 EA  1,600.000TREE REMOVAL (24" - 30" DIA)  3.000  4,800.00 3.00

07527009 000 EA  2,050.000TREE REMOVAL (30" - 36" DIA)  1.000  2,050.00 1.00

07527010 000 EA  2,550.000TREE REMOVAL (36" - 42" DIA)  1.000  2,550.00 1.00

07527011 000 EA  3,100.000TREE REMOVAL (42" - 48" DIA)  2.000  6,200.00 2.00

07527012 000 EA  3,500.000TREE REMOVAL (48" - 60" DIA)  1.000  3,500.00 1.00

07527013 000 EA  5,250.000TREE REMOVAL (60" - 72" DIA)  2.000  10,500.00 2.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  2,798.400  2,798.40 1.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,380.000  2,380.00 1.00

96087001 000 DOL  9,100.000UNIQUE CHANGE ORDER ITEM 1  1.000  9,100.00 0.00

Colvert chain link fence "CO #003" "UOM LS"

96087002 000 DOL  629.440UNIQUE CHANGE ORDER ITEM 2  1.000  629.44 0.00

Omitted Subcontracting and Bond Costs(UOM:LS)(CO#5)

$1,113,898.45TOTAL ITEM EARNINGS TO DATE


