
Contract ID: 106803025

Project: F 2026(533)

Highway:

District: FORT WORTH

Contract: 06263234 County: TARRANT

Award Amount: $1,490,460.71 Area Engineer: JUSTIN THOMEY

Projected Amount $1,490,469.71 Area Number: 054

Adj Projected Amount $0.00

Contractor: NORTHEASTERN PAVERS, LLC

Estimate Number: 0002 Letting Date: 06/03/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/21/2026

Estimate Type: Progress Work Begin Date: 08/26/2026

% Complete 95.
350000000000
01

Accepted Date:

% Time Used: 50

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,421,149.62 $0.03 $1,421,149.59

Participating $1,421,149.62 $0.03 $1,421,149.59

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,421,149.62 $0.03 $1,421,149.59

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 08/26/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/21/2026 Liquidated Damage Rate $968.00
Bid Days: 46

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 46
0

Days Charged to Date: 23 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 1

Total Period Days: 17 8 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2

09/02/2026 2

09/03/2026 2

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2
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09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: F 2026(533) Control 106803025

Category: 001 Description: Mill & Overlay, pavement markings.

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON $148.00 7536.06 $1,115,336.88 7,767.00 7,536.06

0130 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 1071 $1,071.00 1,638.00 1,071.00

0065 03447077 000 TACK COAT GAL $0.01 8050 $80.50 13,508.00 8,050.00

0075 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $2.00 65865.3270 $131,730.65 67,537.00 65,865.33

0080 05007001 000 MOBILIZATION LS $105,000.00 0.90 $94,500.00 1.00 0.90

0180 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 4056.41 $4,056.41 1.00 4,056.41

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2 $20,000.00 2.00 2.00

0095 05057001 000 TMA (STATIONARY) DAY $0.01 17 $0.17 65.00 20.00

0165 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 30725.98 $30,725.98 1.00 30,725.98

0170 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 18648 $18,648.00 1.00 18,648.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 1 $5,000.00 3.00 1.00

Total Item Earnings This Estimate $1,421,149.
59
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Contract Line Items

Project: F 2026(533) Control 106803025

Category: 001 Description: Mill & Overlay, pavement markings.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 03447024 0 SP MIXES SP-C SAC-A PG70-28 TON $148.00 7,767.00 0.00 7,536.06 $1,115,336.88

0065 03447077 0 TACK COAT GAL $0.01 13,508.00 0.00 8,050.00 $80.50

0070 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $175.00 82.00 0.00 0.00 $0.00

0075 03547002 0 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $2.00 67,537.00 0.00 65,865.33 $131,730.65

0080 05007001 0 MOBILIZATION LS $105,000.00 1.00 0.00 0.90 $94,500.00

0085 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 3.00 0.00 1.00 $5,000.00

0090 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 0.00 2.00 $20,000.00

0095 05057001 0 TMA (STATIONARY) DAY $0.01 65.00 0.00 20.00 $0.20

0100 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $0.01 1,661.00 0.00 0.00 $0.00

0105 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $0.01 1,661.00 0.00 0.00 $0.00

0110 05067043 0 BIODEG EROSN CONT LOGS (INSTL) (8") LF $0.01 32.00 0.00 0.00 $0.00

0115 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $0.01 32.00 0.00 0.00 $0.00

0120 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.27 11,630.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(533) Control 106803025

Category: 001 Description: Mill & Overlay, pavement markings.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05507008 0 CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP) LF $55.00 438.00 0.00 0.00 $0.00

0130 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 1,638.00 0.00 1,071.00 $1,071.00

0135 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.86 1,330.00 0.00 0.00 $0.00

0140 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.60 602.00 0.00 0.00 $0.00

0145 06667290 0 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.64 4,813.00 0.00 0.00 $0.00

0150 06667293 0 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.55 13,312.00 0.00 0.00 $0.00

0155 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.55 13,511.00 0.00 0.00 $0.00

0160 06727006 0 REFL PAV MRKR TY II-C-R EA $3.95 339.00 0.00 0.00 $0.00

0165 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 30,725.98 $30,725.98

0170 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 0.00 18,648.00 $18,648.00

0175 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 0.00 $0.00

0180 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 4,056.41 $4,056.41

0185 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(533) Control 106803025

Category: 001 Description: Mill & Overlay, pavement markings.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0195 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0200 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0205 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0210 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00

0215 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $1,421,149.62

Total Item earnings this contract $1,421,149.62
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

03447024 SP MIXES SP-C SAC-A PG70-28 TON $148.00 7,767.00 7,536.06 $1,115,336.88

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1.00 30,725.98 $30,725.98

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1.00 18,648.00 $18,648.00

03447077 TACK COAT GAL $0.01 13,508.00 8,050.00 $80.50

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $175.00 82.00 0.00 $0.00

03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY $2.00 67,537.00 65,865.33 $131,730.65

05007001 MOBILIZATION LS $105,000.00 1.00 0.90 $94,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 3.00 1.00 $5,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2.00 2.00 $20,000.00

05057001 TMA (STATIONARY) DAY $0.01 65.00 20.00 $0.20

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $0.01 1,661.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $0.01 1,661.00 0.00 $0.00

05067043 BIODEG EROSN CONT LOGS (INSTL) (8") LF $0.01 32.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $0.01 32.00 0.00 $0.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.27 11,630.00 0.00 $0.00

05507008 CHAIN LINK FENCE(INSTALL)(6 )(BARB TOP) LF $55.00 438.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1.00 0.00 $0.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $1.00 1,638.00 1,071.00 $1,071.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.86 1,330.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $3.60 602.00 0.00 $0.00

06667290 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF $0.64 4,813.00 0.00 $0.00

06667293 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF $0.55 13,312.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $0.55 13,511.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.95 339.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 4,056.41 $4,056.41
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $1,421,149.62
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