
107002010CONTRACT ID:

PROJECT: STP 2025(547)HES

CONTRACT:

03253220

PROJECTED AMOUNT: $1,789,682.40

CONTRACTOR:

HIGHWAY: FM 382

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

J. H. STRAIN & SONS, INC.

Bryce Turentine, P.E.

TAYLOR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0013

05/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/07/2025

03/05/2025

ESTIMATE PAID:

 140

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/23/2025

$1,789,682.40

CONTRACT:

04/26/2026

AWARD AMOUNT: $1,784,682.40

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 72.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/06/2026

02/02/2026

 100.00

$3,750.00 $1,957,318.15 $1,961,068.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,750.00 $1,957,318.15 $1,961,068.15 

$0.00 $0.00 $0.00 

$3,750.00 $1,961,068.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,957,318.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 140

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 02/02/2026

05/23/2025

06/06/2025

 192

 0

 192

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

AWAITING FINAL DOCU 13

OTHER - SEE RMRKS 1

SATURDAY 2

SUNDAY 3

04/26/2026  1 SUNDAY

04/27/2026  1 AWAITING FINAL DOCUMENTATION

04/28/2026  1 AWAITING FINAL DOCUMENTATION

04/29/2026  1 AWAITING FINAL DOCUMENTATION

04/30/2026  1 AWAITING FINAL DOCUMENTATION

05/01/2026  1 AWAITING FINAL DOCUMENTATION

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1 AWAITING FINAL DOCUMENTATION

05/05/2026  1 AWAITING FINAL DOCUMENTATION

05/06/2026  1 AWAITING FINAL DOCUMENTATION

05/07/2026  1 AWAITING FINAL DOCUMENTATION

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(547)HES 107002010PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0200 05007001 MOBILIZATION000 LS  125,000.000 $3,750.00 0.030  1.00 1.00

$3,750.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

107002010PROJECT CONTROLSTP 2025(547)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  10.000  556.000  0.000  556.00  5,560.00

0065 01067002 000 OBLITERATING ABANDONED ROAD SY  7.000  2,384.000  0.000  3,813.00  26,691.00

0070 01107001 000 EXCAV (ROADWAY) CY  14.000  6,566.000  0.000  6,566.00  91,924.00

0075 01327002 000 EMBANK (FNL)(DC)(TY A) CY  17.000  5,248.000  0.000  5,248.00  89,216.00

0080 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.450  9,332.000  0.000  77,258.00  34,766.10

0085 01687001 000 VEGETATIVE WATERING TGL  75.000  75.000  0.000  24.00  1,800.00

0090 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  58.000  3,747.000  0.000  5,069.15  294,010.70

0095 02757001 000 CEMENT TON  325.000  44.000  0.000  44.00  14,300.00

0100 02757013 000 CEMENT TRT (NEW BASE)(12") SY  10.000  2,556.000  0.000  2,556.00  25,560.00

0105 03107004 000 PRIME COAT (MC-30) GAL  10.000  3,352.000  0.000  4,500.00  45,000.00

0110 03167007 000 ASPH (AC-20-5TR) GAL  8.000  23,162.000  0.000  23,575.00  188,600.00

0120 03167086 000 ASPH (AC-20-5TR OR CRS-2P) GAL  8.000  8,181.000  0.000  11,350.00  90,800.00

0130 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  200.000  183.000  0.000  234.00  46,800.00

0135 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  200.000  467.000  0.000  469.50  93,900.00

0140 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  38.000  4,455.000  0.000  5,218.50  198,303.00

0145 04007010 000 CEM STABIL BKFL CY  275.000  31.000  0.000  31.00  8,525.00

0150 04507020 000 RAIL (TY T631) LF  100.000  100.000  0.000  100.00  10,000.00

0155 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  550.000  44.000  0.000  44.00  24,200.00

0160 04627061 000 CONC BOX CULV (5 FT X 2 FT)(EXTEND) LF  680.000  43.000  0.000  43.00  29,240.00

0165 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  725.000  16.000  0.000  16.00  11,600.00

0170 04627066 000 CONC BOX CULV (6 FT X 3 FT)(EXTEND) LF  975.000  8.000  0.000  8.00  7,800.00

0175 04677068 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C) EA  8,650.000  2.000  0.000  2.00  17,300.00

0180 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  8,875.000  8.000  0.000  8.00  71,000.00

0185 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  10,200.000  6.000  0.000  6.00  61,200.00

0190 04677133 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1)(C) EA  13,000.000  2.000  0.000  2.00  26,000.00

0195 04967005 000 REMOV STR (WINGWALL) EA  1,900.000  10.000  0.000  10.00  19,000.00

0200 05007001 000 MOBILIZATION LS  125,000.000  1.000  0.000  1.00  125,000.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  11.000  0.000  11.00  110,000.00

0210 05057001 000 TMA (STATIONARY) DAY  175.000  77.000  0.000  7.00  1,225.00

0215 05057003 000 TMA (MOBILE OPERATION) DAY  175.000  16.000  0.000  2.00  350.00

0220 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  100.000  140.000  0.000  80.00  8,000.00

0225 05067011 000 ROCK FILTER DAMS (REMOVE) LF  6.000  140.000  0.000  80.00  480.00

0230 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.500  1,000.000  0.000  1,000.00  6,500.00

0235 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  1,000.000  0.000  1,000.00  2,000.00

0240 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  980.000  0.000  880.00  7,040.00

0245 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  980.000  0.000  880.00  1,760.00

0250 05307015 000 DRIVEWAYS (BASE) SY  20.000  421.000  0.000  421.00  8,420.00

0255 05307020 000 TURNOUTS (RAP) SY  25.000  161.000  0.000  161.00  4,025.00

0260 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.000  725.000  0.000  725.00  20,300.00

0265 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  600.000  0.000  600.00  1,800.00

0270 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,245.000  8.000  0.000  8.00  25,960.00

0275 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  275.000  4.000  0.000  4.00  1,100.00

0280 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  270.000  6.000  0.000  6.00  1,620.00

0285 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  460.000  1.000  0.000  1.00  460.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0290 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  725.000  18.000  0.000  18.00  13,050.00

0295 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  940.000  4.000  0.000  4.00  3,760.00

0300 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  960.000  6.000  0.000  6.00  5,760.00

0305 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,100.000  5.000  0.000  5.00  5,500.00

0310 06447030 000 IN SM RD SN SUP&AM TYS80(1)SA(T-EXAL) EA  1,500.000  1.000  0.000  1.00  1,500.00

0315 06447073 000 REMOVE SM RD SN SUP&AM EA  75.000  32.000  0.000  32.00  2,400.00

0320 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  55.000  15.000  0.000  15.00  825.00

0325 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  65.000  24.000  0.000  24.00  1,560.00

0335 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.250  1,594.000  0.000  1,056.00  2,376.00

0340 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.700  36,656.000  0.000  36,656.00  25,659.20

0345 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.700  18,517.000  0.000  18,517.00  12,961.90

0350 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.700  3,054.000  0.000  3,510.00  2,457.00

0355 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  19.800  112.000  0.000  51.00  1,009.80

0360 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  414.000  0.000  330.00  1,815.00

Category Subtotal $1,939,769.70

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  20,798.45  20,798.45

0380 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  500.00  500.00

Category Subtotal $21,298.45

107002010STP 2025(547)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 03167016 000 ASPH (RC-250) GAL  10.000  639.000  0.000  0.000  0.00

0125 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  300.000  21.000  0.000  0.000  0.00

0330 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  5.500  160.000  0.000  0.000  0.00

0365 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0370 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0385 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,961,068.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01057026 000 SY  10.000RMV (6") TRT/UNTRT BASE & ASPH PAV  556.000  5,560.00 556.00

01067002 000 SY  7.000OBLITERATING ABANDONED ROAD  3,813.000  26,691.00 2,384.00

01107001 000 CY  14.000EXCAV (ROADWAY)  6,566.000  91,924.00 6,566.00

01327002 000 CY  17.000EMBANK (FNL)(DC)(TY A)  5,248.000  89,216.00 5,248.00

01647002 000 SY  0.450BROADCAST SEED (PERM_RURAL_CLAY)  77,258.000  34,766.10 9,332.00

01687001 000 TGL  75.000VEGETATIVE WATERING  24.000  1,800.00 75.00

02477176 000 CY  58.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  5,069.150  294,010.70 3,747.00

02757001 000 TON  325.000CEMENT  44.000  14,300.00 44.00

02757013 000 SY  10.000CEMENT TRT (NEW BASE)(12")  2,556.000  25,560.00 2,556.00

03107004 000 GAL  10.000PRIME COAT (MC-30)  4,500.000  45,000.00 3,352.00

03167007 000 GAL  8.000ASPH (AC-20-5TR)  23,575.000  188,600.00 23,162.00

03167086 000 GAL  8.000ASPH (AC-20-5TR OR CRS-2P)  11,350.000  90,800.00 8,181.00

03167208 000 CY  200.000AGGR (TY-PB, GR-3)(SAC-B)  234.000  46,800.00 183.00

03167211 000 CY  200.000AGGR (TY-PB, GR-4)(SAC-B)  469.500  93,900.00 467.00

03517003 000 SY  38.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  5,218.500  198,303.00 4,455.00

04007010 000 CY  275.000CEM STABIL BKFL  31.000  8,525.00 31.00

04507020 000 LF  100.000RAIL (TY T631)  100.000  10,000.00 100.00

04627003 000 LF  550.000CONC BOX CULV (4 FT X 2 FT)  44.000  24,200.00 44.00

04627061 000 LF  680.000CONC BOX CULV (5 FT X 2 FT)(EXTEND)  43.000  29,240.00 43.00

04627062 000 LF  725.000CONC BOX CULV (5 FT X 3 FT)(EXTEND)  16.000  11,600.00 16.00

04627066 000 LF  975.000CONC BOX CULV (6 FT X 3 FT)(EXTEND)  8.000  7,800.00 8.00

04677068 000 EA  8,650.000SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1)(C)  2.000  17,300.00 2.00

04677096 000 EA  8,875.000SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C)  8.000  71,000.00 8.00

04677100 000 EA  10,200.000SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)  6.000  61,200.00 6.00

04677133 000 EA  13,000.000SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1)(C)  2.000  26,000.00 2.00

04967005 000 EA  1,900.000REMOV STR (WINGWALL)  10.000  19,000.00 10.00

05007001 000 LS  125,000.000MOBILIZATION  1.000  125,000.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  110,000.00 11.00

05057001 000 DAY  175.000TMA (STATIONARY)  7.000  1,225.00 77.00

05057003 000 DAY  175.000TMA (MOBILE OPERATION)  2.000  350.00 16.00

05067004 000 LF  100.000ROCK FILTER DAMS (INSTALL) (TY 4)  80.000  8,000.00 140.00

05067011 000 LF  6.000ROCK FILTER DAMS (REMOVE)  80.000  480.00 140.00

05067039 000 LF  6.500TEMP SEDMT CONT FENCE (INSTALL)  1,000.000  6,500.00 1,000.00

05067041 000 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  1,000.000  2,000.00 1,000.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  880.000  7,040.00 980.00

05067046 000 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  880.000  1,760.00 980.00

05307015 000 SY  20.000DRIVEWAYS (BASE)  421.000  8,420.00 421.00

05307020 000 SY  25.000TURNOUTS (RAP)  161.000  4,025.00 161.00

05407001 000 LF  28.000MTL W-BEAM GD FEN (TIM POST)  725.000  20,300.00 725.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  600.000  1,800.00 600.00

05447001 000 EA  3,245.000GUARDRAIL END TREATMENT (INSTALL)  8.000  25,960.00 8.00

05447003 000 EA  275.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,100.00 4.00

05607002 000 EA  270.000MAILBOX INSTALL-S (TWG-POST) TY 2  6.000  1,620.00 6.00
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05607008 000 EA  460.000MAILBOX INSTALL-S (TWW-POST) TY 4  1.000  460.00 1.00

06447001 000 EA  725.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  18.000  13,050.00 18.00

06447002 000 EA  940.000IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM)  4.000  3,760.00 4.00

06447004 000 EA  960.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  6.000  5,760.00 6.00

06447007 000 EA  1,100.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  5.000  5,500.00 5.00

06447030 000 EA  1,500.000IN SM RD SN SUP&AM TYS80(1)SA(T-EXAL)  1.000  1,500.00 1.00

06447073 000 EA  75.000REMOVE SM RD SN SUP&AM  32.000  2,400.00 32.00

06587019 000 EA  55.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  15.000  825.00 15.00

06587057 000 EA  65.000INSTL OM ASSM (OM-2Y)(WC)GND(BI)  24.000  1,560.00 24.00

06627114 000 EA  2.250WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,056.000  2,376.00 1,594.00

06667266 000 LF  0.700RE PROFILE PM TY I(W)6"(SLD)(100MIL)  36,656.000  25,659.20 36,656.00

06667270 000 LF  0.700RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  18,517.000  12,961.90 18,517.00

06667274 000 LF  0.700RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  3,510.000  2,457.00 3,054.00

06687089 000 LF  19.800PREFAB PM TY C (W)(24")(SLD)  51.000  1,009.80 112.00

06727004 000 EA  5.500REFL PAV MRKR TY II-A-A  330.000  1,815.00 414.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  500.000  500.00 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  20,798.450  20,798.45 1,000.00

$1,961,068.15TOTAL ITEM EARNINGS TO DATE


