
-240,824.96

109004018CONTRACT ID:

PROJECT: F 2B23(086)

CONTRACT:

08233004

PROJECTED AMOUNT: $19,217,663.08

CONTRACTOR:

HIGHWAY: FM 1593

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

HUNTER INDUSTRIES, LTD.

James Janak, P.E.

JACKSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0030

04/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/07/2023

08/02/2023

ESTIMATE PAID:

 235

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/14/2024

$18,976,838.12

CONTRACT:

03/26/2026

AWARD AMOUNT: $18,540,157.06

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 78.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/26/2026

04/22/2026

 100.00

$54,175.71 $18,069,918.27 $18,124,093.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$54,175.71 $18,069,918.27 $18,124,093.98 

$0.00 $0.00 $0.00 

$54,175.71 $18,124,093.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $18,069,918.27 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 235

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 04/22/2026

05/14/2024

03/15/2024

 300

 0

 300

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  0  28

AWAITING FINAL DOCU 19

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

03/26/2026  1 AWAITING FINAL DOCUMENTATION

03/27/2026  1 AWAITING FINAL DOCUMENTATION

03/28/2026  1 SATURDAY

03/29/2026  1 SUNDAY

03/30/2026  1 AWAITING FINAL DOCUMENTATION

03/31/2026  1 AWAITING FINAL DOCUMENTATION

04/01/2026  1 AWAITING FINAL DOCUMENTATION

04/02/2026  1 AWAITING FINAL DOCUMENTATION

04/03/2026  1 AWAITING FINAL DOCUMENTATION

04/04/2026  1 SATURDAY

04/05/2026  1 SUNDAY

04/06/2026  1 AWAITING FINAL DOCUMENTATION

04/07/2026  1 AWAITING FINAL DOCUMENTATION

04/08/2026  1 AWAITING FINAL DOCUMENTATION

04/09/2026  1 AWAITING FINAL DOCUMENTATION

04/10/2026  1 AWAITING FINAL DOCUMENTATION

04/11/2026  1 SATURDAY

04/12/2026  1 SUNDAY

04/13/2026  1 AWAITING FINAL DOCUMENTATION

04/14/2026  1 AWAITING FINAL DOCUMENTATION

04/15/2026  1 AWAITING FINAL DOCUMENTATION

04/16/2026  1 AWAITING FINAL DOCUMENTATION

04/17/2026  1 AWAITING FINAL DOCUMENTATION

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1 AWAITING FINAL DOCUMENTATION

04/21/2026  1 AWAITING FINAL DOCUMENTATION

04/22/2026  1
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WORK PERFORMED THIS PERIOD

F 2B23(086) 109004018PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0290 05006001 MOBILIZATION000 LS  1,805,857.160 $54,175.71 0.030  1.00 1.00

$54,175.71TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 109004018 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 12ESTIMATE 0030

CONTRACT LINE ITEMS 

109004018PROJECT CONTROLF 2B23(086)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,431.900  167.110  0.000  167.11  239,284.81

0065 01046011 000 REMOVING CONC (MEDIANS) SY  77.000  16.000  0.000  16.00  1,232.00

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  28.000  1,226.000  0.000  1,226.00  34,328.00

0075 01046021 000 REMOVING CONC (CURB) LF  10.500  231.000  0.000  231.00  2,425.50

0080 01046044 000 REMOVING CONC (FLUME) SY  14.000  26.000  0.000  26.00  364.00

0085 01106001 000 EXCAVATION (ROADWAY) CY  22.300  14,590.000  0.000  14,590.00  325,357.00

0090 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  24.200  32,404.000  0.000  32,404.00  784,176.80

0095 01326021 000 EMBANKMENT (VEHICLE)(ORD COMP)(TY C) CY  101.200  44.000  0.000  44.00  4,452.80

0100 01346001 000 BACKFILL (TY A) STA  184.000  171.550  0.000  171.55  31,565.20

0110 01506002 000 BLADING HR  156.000  50.000  0.000  8.00  1,248.00

0115 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  1.970  66,260.000  0.000  66,260.00  130,532.20

0120 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.360  66,260.000  0.000  49,735.00  17,904.60

0140 02476057 003 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  123.650  23,142.000  0.000  23,142.00  2,861,508.31

0145 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  357.500  1,379.000 -54.700  1,289.13  460,863.99

0150 02606073 000 LIME TRT (SUBGRADE)(8") SY  3.480  86,703.000 -3,440.000  79,615.20  277,060.90

0151 02756001 CEMENT TON  324.940  0.000  54.700  30.09  9,777.44

Added by CO#3; Cement Treat

0152 02756010 CEMENT TREAT (SUBGRADE) (8") SY  3.480  0.000  3,440.000  1,760.00  6,124.80

Added by CO#3; Cement Treat

0155 03106009 000 PRIME COAT (MC-30) GAL  6.400  16,166.000  0.000  12,200.00  78,080.00

0160 03166246 002 AGGR(TY-PE GR-3 SAC-B) CY  159.240  951.000  0.000  878.00  139,812.72

0165 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  161.540  1,250.000 -357.000  893.00  144,255.22

0170 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  5.020  87,587.000 -31,337.000  56,250.00  282,375.00

0175 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  65.780  18,004.000  0.000  19,869.52  1,307,017.03

0180 04006005 000 CEM STABIL BKFL CY  220.000  498.000  0.000  498.00  109,560.00

0185 04006006 000 CUT & RESTORING PAV SY  120.000  57.000  0.000  57.00  6,840.00

0190 04006012 000 CUT AND RESTORE PAV (FLEX BASE) SY  70.000  1,181.000  0.000  1,181.00  82,670.00

0195 04026001 000 TRENCH EXCAVATION PROTECTION LF  50.000  50.000  0.000  50.00  2,500.00

0200 04036001 000 TEMPORARY SPL SHORING SF  50.000  530.000  0.000  530.00  26,500.00

0205 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  255.000  104.000  32.000  136.00  34,680.00

0215 04206011 001 CL B CONC (FLUME) CY  1,100.000  2.000  0.000  3.00  3,300.00

0220 04326001 000 RIPRAP (CONC)(4 IN) CY  760.000  13.000  0.000  16.00  12,160.00

0225 04326002 000 RIPRAP (CONC)(5 IN) CY  690.000  18.000  0.000  18.00  12,420.00

0230 04326006 000 RIPRAP (CONC)(CL B) CY  1,100.000  1.000  0.000  1.00  1,100.00

0235 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  13.000  0.000  13.00  10,400.00

0240 04626026 002 CONC BOX CULV (9 FT X 7 FT) LF  2,200.000  80.000  0.000  80.00  176,000.00

0245 04646003 001 RC PIPE (CL III)(18 IN) LF  95.000  1,040.000  0.000  1,040.00  98,800.00

0250 04646005 001 RC PIPE (CL III)(24 IN) LF  115.000  990.000  0.000  990.00  113,850.00

0255 04676310 000 SET (TY I)(S= 9 FT)(HW= 8 FT)(3:1) (C) EA  20,000.000  4.000  0.000  4.00  80,000.00

0260 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,800.000  36.000  0.000  36.00  64,800.00

0265 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,000.000  4.000  0.000  4.00  8,000.00

0270 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,600.000  6.000  0.000  6.00  15,600.00

0275 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,600.000  22.000  0.000  22.00  57,200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0280 04806001 000 CLEAN EXIST CULVERTS EA  1,500.000  20.000  0.000  2.00  3,000.00

0285 04966042 000 REMOV STR (SMALL) EA  1,600.000  23.000  0.000  23.00  36,800.00

0290 05006001 000 MOBILIZATION LS  1,805,857.160  1.000  0.000  1.00  1,805,857.15

0295 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,928.390  20.000  0.000  20.00  58,567.80

0310 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  440.000  0.000  234.00  1,170.00

0315 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  440.000  0.000  234.00  468.00

0320 05296002 000 CONC CURB (TY II) LF  65.000  60.000  0.000  199.08  12,940.20

0326 05306004 DRIVEWAYS (CONC) SY  132.590  0.000  1,723.000  1,521.55  201,742.31

Added by CO#3; Class HES Conc Driveways

0330 05306006 000 DRIVEWAYS (SURF TREAT) SY  41.400  843.000  0.000  883.00  36,556.20

0335 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.190  33,081.000  0.000  22,733.00  4,319.27

0340 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.250  4,232.000  0.000  2,090.00  522.50

0345 05366004 000 CONC DIRECTIONAL ISLAND SY  380.000  12.000  0.000  12.00  4,560.00

0350 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  38.000  150.000  0.000  150.00  5,700.00

0355 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  450.000  0.000  450.00  2,250.00

0360 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  750.000  3.000  0.000  3.00  2,250.00

0365 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,500.000  2.000  0.000  2.00  9,000.00

0370 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1,250.000  1.000  0.000  1.00  1,250.00

0375 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  250.000  2.000  0.000  2.00  500.00

0380 06186046 000 CONDT (PVC) (SCH 80) (2") LF  12.750  2,075.000  6.000  2,081.00  26,532.75

0385 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  20.400  905.000  0.000  905.00  18,462.00

0390 06186058 000 CONDT (PVC) (SCH 80) (4") LF  30.600  485.000  0.000  460.00  14,076.00

0395 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  30.600  575.000  0.000  575.00  17,595.00

0400 06206007 000 ELEC CONDR (NO.8) BARE LF  2.290  3,165.000  6.000  3,171.00  7,261.59

0405 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.040  2,930.000  4.000  2,570.00  5,242.80

0410 06206009 000 ELEC CONDR (NO.6) BARE LF  2.040  50.000  0.000  40.00  81.60

0415 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.290  100.000  0.000  80.00  183.20

0420 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,224.000  14.000  0.000  14.00  17,136.00

0425 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  7,140.000  3.000  0.000  3.00  21,420.00

0430 06366001 001 ALUMINUM SIGNS (TY A) SF  35.700  16.000  0.000  16.00  571.20

0435 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  2.000  0.000  2.00  1,300.00

0440 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  850.000  1.000  0.000  1.00  850.00

0445 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,100.000  1.000  0.000  1.00  1,100.00

0450 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  365.000  25.000  0.000  25.00  9,125.00

0455 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  475.000  8.000  0.000  8.00  3,800.00

0460 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  31.000  0.000  31.00  2,325.00

0465 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  5.000  0.000  5.00  275.00

0470 06586073 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  85.000  8.000  0.000  8.00  680.00

0475 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.480  10,014.000  0.000  11,080.00  5,318.40

0480 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.480  207.000  0.000  171.00  82.08

0485 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.420  89,429.000  0.000  95,612.00  40,157.04

0490 06626010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.840  1,817.000  0.000  1,817.00  1,526.28

0495 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.840  11,634.000  0.000  9,782.00  8,216.88

0500 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  16.000  282.000  0.000  282.00  4,512.00

0505 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.670  6,332.000  0.000  7,520.00  5,038.40

0510 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.420  78,268.000  0.000  92,790.00  38,971.80

0515 06626064 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  0.750  1,973.000  0.000  1,785.00  1,338.75

0520 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.370  38,935.000  0.000  38,935.00  14,405.95
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.380  6,373.000  0.000  4,503.00  1,711.14

0535 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.370  39,145.000  0.000  39,145.00  14,483.65

0540 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  6,939.000  0.000  5,202.00  8,479.26

0545 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.630  8,992.000  0.000  6,725.00  10,961.75

0550 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  179.000  0.000  179.00  358.00

0555 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.200  1,817.000  0.000  1,553.00  3,416.60

0560 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.200  5,191.000  0.000  4,222.00  9,288.40

0565 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.000  268.000  0.000  268.00  4,288.00

0570 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  46.000  0.000  46.00  9,200.00

0575 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  500.000  8.000  0.000  8.00  4,000.00

0580 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  300.000  18.000  0.000  36.00  10,800.00

0585 06686108 000 PREFAB PAV MRK TY C (Y) (24") (SLD) LF  18.000  1,292.000  0.000  1,120.00  20,160.00

0590 06726007 000 REFL PAV MRKR TY I-C EA  5.000  818.000  0.000  952.00  4,760.00

0595 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  1,351.000  0.000  1,351.00  6,755.00

0600 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.350  1,746.000  0.000  36,400.00  12,740.00

0605 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.650  400.000  0.000  400.00  260.00

0610 06806005 006 INS HY TRF SIG (DPT SUP CNT & CAB)(ISO) EA  20,400.000  3.000  0.000  3.00  61,200.00

0615 06826001 000 VEH SIG SEC (12")LED(GRN) EA  306.000  19.000  0.000  19.00  5,814.00

0620 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  306.000  3.000  0.000  3.00  918.00

0625 06826003 000 VEH SIG SEC (12")LED(YEL) EA  306.000  19.000  0.000  19.00  5,814.00

0630 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  306.000  3.000  0.000  3.00  918.00

0635 06826005 000 VEH SIG SEC (12")LED(RED) EA  306.000  19.000  0.000  19.00  5,814.00

0640 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  306.000  3.000  0.000  3.00  918.00

0645 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  153.000  22.000  0.000  22.00  3,366.00

0650 06846002 000 TRF SIG CBL (TY A)(10 AWG)(3 CONDR) LF  2.040  1,100.000  0.000  1,100.00  2,244.00

0655 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.240  812.000  0.000  812.00  1,818.88

0670 06846046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  7.140  680.000  0.000  1,430.00  10,210.20

0675 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  3,264.000  1.000  0.000  1.00  3,264.00

0680 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  6,324.000  1.000  0.000  1.00  6,324.00

0685 06856006 000 REMOV RDSD FLSH BCN AM (SOLAR PWRD) EA  2,040.000  2.000  0.000  2.00  4,080.00

0690 06866027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  13,260.000  1.000  0.000  1.00  13,260.00

0695 06866043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  18,360.000  1.000  0.000  1.00  18,360.00

0700 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  19,380.000  1.000  0.000  1.00  19,380.00

0710 06866309 000 INS TRF PL AM(1) ARM (44')(LUM)(HNGD) EA  22,440.000  4.000  2.000  6.00  134,640.00

0715 30766001 000 D-GR HMA TY-B PG64-22 TON  115.500  24,131.000  0.000  21,722.92  2,508,997.29

0720 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  128.700  31,735.000  0.000  31,072.11  3,998,980.56

0725 30766066 000 TACK COAT GAL  4.760  15,163.000  0.000  16,800.00  79,968.00

0730 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,201.250  2.000  0.000  2.00  18,402.50

0735 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  10,283.750  2.000  0.000  2.00  20,567.50

0745 61856005 002 TMA (MOBILE OPERATION) DAY  162.370  30.000  0.000  2.00  324.74

0750 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  11,220.000  9.000  0.000  9.00  100,980.00

0755 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  11,220.000  4.000  0.000  4.00  44,880.00

0760 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  1.100  8,054.000  0.000  8,128.00  8,940.80

0765 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  1.100  35,849.000  0.000  35,772.00  39,349.20

0770 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  1.100  6,332.000  0.000  6,511.00  7,162.10

0775 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  1.100  40,708.000  0.000  40,000.00  44,000.00

0779 03416059 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  208,000.000  0.000  124,370.92  124,370.92

0781 03416060 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  208,000.000  0.000  40,969.26  40,969.26
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0782 05856002 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  208,000.000  0.000  36,061.00  36,061.00

0786 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  50,000.000  0.000  97,862.95  97,862.95

0802 96076001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  19,514.000  19,514.00  19,514.00

District + Account: 130008-D223

Category Subtotal $18,122,500.17

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0791 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  1,593.81  1,593.81

Category Subtotal $1,593.81

109004018F 2B23(086)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01506001 000 BLADING STA  388.500  178.550  0.000  0.000  0.00

0125 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.330  16,565.000  0.000  0.000  0.00

0130 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.330  16,565.000  0.000  0.000  0.00

0135 01686001 000 VEGETATIVE WATERING MG  24.500  744.750  0.000  0.000  0.00

0210 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  306.000  44.000 -44.000  0.000  0.00

0300 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  55.100  200.000  0.000  0.000  0.00

0305 05066011 005 ROCK FILTER DAMS (REMOVE) LF  17.170  200.000  0.000  0.000  0.00

0325 05306004 000 DRIVEWAYS (CONC) SY  130.000  1,723.000 -1,723.000  0.000  0.00

0530 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  30.000  14.000  0.000  0.000  0.00

0660 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.310  275.000  0.000  0.000  0.00

0665 06846035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  3.310  180.000  2.000  0.000  0.00

0705 06866059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  43,860.000  2.000 -2.000  0.000  0.00

0740 61856002 002 TMA (STATIONARY) DAY  270.620  30.000  0.000  0.000  0.00

0776 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0777 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0778 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0783 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0784 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0787 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0788 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

151 02756001 CEMENT TON  324.940  0.000  0.000  0.000  0.00

Added by CO#3; Cement Treat

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0789 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0792 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0793 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0794 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0796 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

0797 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,124,093.98



CONTRACT ID 109004018 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 12ESTIMATE 0030

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,431.900PREPARING ROW  167.110  239,284.81 167.11

01046011 000 SY  77.000REMOVING CONC (MEDIANS)  16.000  1,232.00 16.00

01046017 000 SY  28.000REMOVING CONC (DRIVEWAYS)  1,226.000  34,328.00 1,226.00

01046021 000 LF  10.500REMOVING CONC (CURB)  231.000  2,425.50 231.00

01046044 000 SY  14.000REMOVING CONC (FLUME)  26.000  364.00 26.00

01106001 000 CY  22.300EXCAVATION (ROADWAY)  14,590.000  325,357.00 14,590.00

01326006 000 CY  24.200EMBANKMENT (FINAL)(DENS CONT)(TY C)  32,404.000  784,176.80 32,404.00

01326021 000 CY  101.200EMBANKMENT (VEHICLE)(ORD COMP)(TY C)  44.000  4,452.80 44.00

01346001 000 STA  184.000BACKFILL (TY A)  171.550  31,565.20 171.55

01506002 000 HR  156.000BLADING  8.000  1,248.00 50.00

01606003 000 SY  1.970FURNISHING AND PLACING TOPSOIL (4")  66,260.000  130,532.20 66,260.00

01646003 000 SY  0.360BROADCAST SEED (PERM) (RURAL) (CLAY)  49,735.000  17,904.60 66,260.00

02476057 003 CY  123.650FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  23,142.000  2,861,508.31 23,142.00

02606012 000 TON  357.500LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  1,289.130  460,863.99 1,379.00

02606073 000 SY  3.480LIME TRT (SUBGRADE)(8")  79,615.200  277,060.90 86,703.00

02756001 TON  324.940CEMENT  30.090  9,777.44 0.00

Added by CO#3; Cement Treat

02756010 SY  3.480CEMENT TREAT (SUBGRADE) (8")  1,760.000  6,124.80 0.00

Added by CO#3; Cement Treat

03106009 000 GAL  6.400PRIME COAT (MC-30)  12,200.000  78,080.00 16,166.00

03166246 002 CY  159.240AGGR(TY-PE GR-3 SAC-B)  878.000  139,812.72 951.00

03166249 002 CY  161.540AGGR(TY-PE GR-4 SAC-B)  893.000  144,255.22 1,250.00

03166400 002 GAL  5.020ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  56,250.000  282,375.00 87,587.00

03416059 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  124,370.920  124,370.92 208,000.00

03416060 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  40,969.260  40,969.26 208,000.00

03516004 000 SY  65.780FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  19,869.520  1,307,017.03 18,004.00

04006005 000 CY  220.000CEM STABIL BKFL  498.000  109,560.00 498.00

04006006 000 SY  120.000CUT & RESTORING PAV  57.000  6,840.00 57.00

04006012 000 SY  70.000CUT AND RESTORE PAV (FLEX BASE)  1,181.000  82,670.00 1,181.00

04026001 000 LF  50.000TRENCH EXCAVATION PROTECTION  50.000  2,500.00 50.00

04036001 000 SF  50.000TEMPORARY SPL SHORING  530.000  26,500.00 530.00

04166032 000 LF  255.000DRILL SHAFT (TRF SIG POLE) (36 IN)  136.000  34,680.00 104.00

04206011 001 CY  1,100.000CL B CONC (FLUME)  3.000  3,300.00 2.00

04326001 000 CY  760.000RIPRAP (CONC)(4 IN)  16.000  12,160.00 13.00

04326002 000 CY  690.000RIPRAP (CONC)(5 IN)  18.000  12,420.00 18.00

04326006 000 CY  1,100.000RIPRAP (CONC)(CL B)  1.000  1,100.00 1.00

04326045 000 CY  800.000RIPRAP (MOW STRIP)(4 IN)  13.000  10,400.00 13.00

04626026 002 LF  2,200.000CONC BOX CULV (9 FT X 7 FT)  80.000  176,000.00 80.00

04646003 001 LF  95.000RC PIPE (CL III)(18 IN)  1,040.000  98,800.00 1,040.00

04646005 001 LF  115.000RC PIPE (CL III)(24 IN)  990.000  113,850.00 990.00

04676310 000 EA  20,000.000SET (TY I)(S= 9 FT)(HW= 8 FT)(3:1) (C)  4.000  80,000.00 4.00

04676363 000 EA  1,800.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  36.000  64,800.00 36.00

04676390 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  4.000  8,000.00 4.00



CONTRACT ID 109004018 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 12ESTIMATE 0030

04676394 000 EA  2,600.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  6.000  15,600.00 6.00

04676395 000 EA  2,600.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  22.000  57,200.00 22.00

04806001 000 EA  1,500.000CLEAN EXIST CULVERTS  2.000  3,000.00 20.00

04966042 000 EA  1,600.000REMOV STR (SMALL)  23.000  36,800.00 23.00

05006001 000 LS  1,805,857.160MOBILIZATION  1.000  1,805,857.15 1.00

05026001 008 MO  2,928.390BARRICADES, SIGNS AND TRAFFIC HANDLING  20.000  58,567.80 20.00

05066038 005 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  234.000  1,170.00 440.00

05066039 005 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  234.000  468.00 440.00

05296002 000 LF  65.000CONC CURB (TY II)  199.080  12,940.20 60.00

05306004 000 SY  130.000DRIVEWAYS (CONC)  0.000  0.00 0.00

05306004 SY  132.590DRIVEWAYS (CONC)  1,521.550  201,742.31 0.00

Added by CO#3; Class HES Conc Driveways

05306006 000 SY  41.400DRIVEWAYS (SURF TREAT)  883.000  36,556.20 843.00

05336001 000 LF  0.190RUMBLE STRIPS (SHOULDER)  22,733.000  4,319.27 33,081.00

05336002 000 LF  0.250RUMBLE STRIPS (CENTERLINE)  2,090.000  522.50 4,232.00

05366004 000 SY  380.000CONC DIRECTIONAL ISLAND  12.000  4,560.00 12.00

05406001 001 LF  38.000MTL W-BEAM GD FEN (TIM POST)  150.000  5,700.00 150.00

05426001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  450.000  2,250.00 450.00

05426002 000 EA  750.000REMOVE TERMINAL ANCHOR SECTION  3.000  2,250.00 3.00

05446001 000 EA  4,500.000GUARDRAIL END TREATMENT (INSTALL)  2.000  9,000.00 2.00

05446003 000 EA  1,250.000GUARDRAIL END TREATMENT (REMOVE)  1.000  1,250.00 1.00

05606007 000 EA  250.000MAILBOX INSTALL-S (WC-POST) TY 3  2.000  500.00 2.00

05856002 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  36,061.000  36,061.00 208,000.00

06186046 000 LF  12.750CONDT (PVC) (SCH 80) (2")  2,081.000  26,532.75 2,075.00

06186047 000 LF  20.400CONDT (PVC) (SCH 80) (2") (BORE)  905.000  18,462.00 905.00

06186058 000 LF  30.600CONDT (PVC) (SCH 80) (4")  460.000  14,076.00 485.00

06186059 000 LF  30.600CONDT (PVC) (SCH 80) (4") (BORE)  575.000  17,595.00 575.00

06206007 000 LF  2.290ELEC CONDR (NO.8) BARE  3,171.000  7,261.59 3,165.00

06206008 000 LF  2.040ELEC CONDR (NO.8) INSULATED  2,570.000  5,242.80 2,930.00

06206009 000 LF  2.040ELEC CONDR (NO.6) BARE  40.000  81.60 50.00

06206010 000 LF  2.290ELEC CONDR (NO.6) INSULATED  80.000  183.20 100.00

06246010 000 EA  1,224.000GROUND BOX TY D (162922)W/APRON  14.000  17,136.00 14.00

06286145 000 EA  7,140.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  3.000  21,420.00 3.00

06366001 001 SF  35.700ALUMINUM SIGNS (TY A)  16.000  571.20 16.00

06446001 000 EA  650.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  2.000  1,300.00 2.00

06446004 000 EA  850.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  850.00 1.00

06446033 000 EA  1,100.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  1,100.00 1.00

06446060 000 EA  365.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  25.000  9,125.00 25.00

06446061 000 EA  475.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  8.000  3,800.00 8.00

06446076 000 EA  75.000REMOVE SM RD SN SUP&AM  31.000  2,325.00 31.00

06586061 000 EA  55.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  5.000  275.00 5.00

06586073 000 EA  85.000INSTL OM ASSM (OM-2Y)(WC)GND(BI)  8.000  680.00 8.00

06626005 000 LF  0.480WK ZN PAV MRK NON-REMOV (W)6"(BRK)  11,080.000  5,318.40 10,014.00

06626006 000 LF  0.480WK ZN PAV MRK NON-REMOV (W)6"(DOT)  171.000  82.08 207.00

06626008 000 LF  0.420WK ZN PAV MRK NON-REMOV (W)6"(SLD)  95,612.000  40,157.04 89,429.00

06626010 000 LF  0.840WK ZN PAV MRK NON-REMOV (W)8"(DOT)  1,817.000  1,526.28 1,817.00

06626012 000 LF  0.840WK ZN PAV MRK NON-REMOV (W)8"(SLD)  9,782.000  8,216.88 11,634.00

06626016 000 LF  16.000WK ZN PAV MRK NON-REMOV (W)24"(SLD)  282.000  4,512.00 282.00

06626035 000 LF  0.670WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  7,520.000  5,038.40 6,332.00
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06626037 000 LF  0.420WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  92,790.000  38,971.80 78,268.00

06626064 000 LF  0.750WK ZN PAV MRK REMOV (W)6"(BRK)  1,785.000  1,338.75 1,973.00

06626067 000 LF  0.370WK ZN PAV MRK REMOV (W)6"(SLD)  38,935.000  14,405.95 38,935.00

06626071 000 LF  0.380WK ZN PAV MRK REMOV (W)8"(SLD)  4,503.000  1,711.14 6,373.00

06626098 000 LF  0.370WK ZN PAV MRK REMOV (Y)6"(SLD)  39,145.000  14,483.65 39,145.00

06626109 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY W  5,202.000  8,479.26 6,939.00

06626111 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y-2  6,725.000  10,961.75 8,992.00

06666018 007 LF  2.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  179.000  358.00 179.00

06666030 007 LF  2.200REFL PAV MRK TY I (W)8"(DOT)(100MIL)  1,553.000  3,416.60 1,817.00

06666036 007 LF  2.200REFL PAV MRK TY I (W)8"(SLD)(100MIL)  4,222.000  9,288.40 5,191.00

06686076 000 LF  16.000PREFAB PAV MRK TY C (W) (24") (SLD)  268.000  4,288.00 268.00

06686077 000 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  46.000  9,200.00 46.00

06686083 000 EA  500.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  8.000  4,000.00 8.00

06686085 000 EA  300.000PREFAB PAV MRK TY C (W) (WORD)  36.000  10,800.00 18.00

06686108 000 LF  18.000PREFAB PAV MRK TY C (Y) (24") (SLD)  1,120.000  20,160.00 1,292.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  952.000  4,760.00 818.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  1,351.000  6,755.00 1,351.00

06776001 000 LF  0.350ELIM EXT PAV MRK & MRKS (4")  36,400.000  12,740.00 1,746.00

06776003 000 LF  0.650ELIM EXT PAV MRK & MRKS (8")  400.000  260.00 400.00

06806005 006 EA  20,400.000INS HY TRF SIG (DPT SUP CNT & CAB)(ISO)  3.000  61,200.00 3.00

06826001 000 EA  306.000VEH SIG SEC (12")LED(GRN)  19.000  5,814.00 19.00

06826002 000 EA  306.000VEH SIG SEC (12")LED(GRN ARW)  3.000  918.00 3.00

06826003 000 EA  306.000VEH SIG SEC (12")LED(YEL)  19.000  5,814.00 19.00

06826004 000 EA  306.000VEH SIG SEC (12")LED(YEL ARW)  3.000  918.00 3.00

06826005 000 EA  306.000VEH SIG SEC (12")LED(RED)  19.000  5,814.00 19.00

06826006 000 EA  306.000VEH SIG SEC (12")LED(RED ARW)  3.000  918.00 3.00

06826054 000 EA  153.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  22.000  3,366.00 22.00

06846002 000 LF  2.040TRF SIG CBL (TY A)(10 AWG)(3 CONDR)  1,100.000  2,244.00 1,100.00

06846031 000 LF  2.240TRF SIG CBL (TY A)(14 AWG)(5 CONDR)  812.000  1,818.88 812.00

06846046 000 LF  7.140TRF SIG CBL (TY A)(14 AWG)(20 CONDR)  1,430.000  10,210.20 680.00

06856001 000 EA  3,264.000INSTALL RDSD FLASH BEACON ASSEMBLY  1.000  3,264.00 1.00

06856004 000 EA  6,324.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  1.000  6,324.00 1.00

06856006 000 EA  2,040.000REMOV RDSD FLSH BCN AM (SOLAR PWRD)  2.000  4,080.00 2.00

06866027 000 EA  13,260.000INS TRF SIG PL AM(S)1 ARM(24')LUM  1.000  13,260.00 1.00

06866043 000 EA  18,360.000INS TRF SIG PL AM(S)1 ARM(40')LUM  1.000  18,360.00 1.00

06866047 000 EA  19,380.000INS TRF SIG PL AM(S)1 ARM(44')LUM  1.000  19,380.00 1.00

06866309 000 EA  22,440.000INS TRF PL AM(1) ARM (44')(LUM)(HNGD)  6.000  134,640.00 4.00

30766001 000 TON  115.500D-GR HMA TY-B PG64-22  21,722.920  2,508,997.29 24,131.00

30766042 000 TON  128.700D-GR HMA TY-D SAC-B PG70-22  31,072.110  3,998,980.56 31,735.00

30766066 000 GAL  4.760TACK COAT  16,800.000  79,968.00 15,163.00

60016002 000 EA  9,201.250PORTABLE CHANGEABLE MESSAGE SIGN  2.000  18,402.50 2.00

61586001 000 EA  10,283.750TMSP RADAR SPEED CONTROL MONITOR  2.000  20,567.50 2.00

61856005 002 DAY  162.370TMA (MOBILE OPERATION)  2.000  324.74 30.00

62926001 000 EA  11,220.000RVDS(PRESENCE DETECTION ONLY)  9.000  100,980.00 9.00

62926002 000 EA  11,220.000RVDS(ADVANCE DETECTION ONLY)  4.000  44,880.00 4.00

64396006 000 LF  1.100HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL  8,128.000  8,940.80 8,054.00

64396008 000 LF  1.100HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  35,772.000  39,349.20 35,849.00

64396014 000 LF  1.100HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL  6,511.000  7,162.10 6,332.00

64396016 000 LF  1.100HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  40,000.000  44,000.00 40,708.00
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96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  97,862.950  97,862.95 50,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,593.810  1,593.81 1,000.00

96076001 DOL  1.000STOCK ACCOUNT MATERIAL PURCHASE  19,514.000  19,514.00 0.00

District + Account: 130008-D223

$18,124,093.98TOTAL ITEM EARNINGS TO DATE


