
 22,157.18

109404010CONTRACT ID:

PROJECT: BR 2025(573)

CONTRACT:

03253219

PROJECTED AMOUNT: $3,569,366.54

CONTRACTOR:

HIGHWAY: FM 731

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

WESTFIELD INSURANCE COMPANY

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0016

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/10/2025

03/05/2025

ESTIMATE PAID:

 200
 115.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/29/2025

$3,591,523.72

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,569,153.57

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.91

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 35.87



0016Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,288,437.66 ITEM EARNINGS $1,271,829.24 $16,608.42 

$0.00 PARTICIPATING $0.00 

$1,288,437.66 NON-PARTICIPATING $16,608.42 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $42,066.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$1,229,763.24 $1,288,437.66 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,271,829.24 

($42,066.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$25,208.42

$58,674.42 

($33,466.00)

$25,208.42

0015Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($8,856.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$33,466.00

($8,856.00)

($24,610.00)

$0.00

Note:  See Worked Performed Section for previous history.



0014Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $4,300.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $4,300.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($23,247.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$24,610.00

($18,947.00)

($5,663.00)

$0.00

Note:  See Worked Performed Section for previous history.

0013Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $4,300.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $4,300.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($9,963.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($5,663.00)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 200

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/29/2025

00/00/0000

 152

 115

 267

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  10  15

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 8

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

0016Estimate Number

PROJECT BR 2025(573) CONTROL 109404010

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  8,062.500 $8,062.50 1.0000195  10.00  9.00

05067021 CONSTRUCTION EXITS (INSTALL) (TY 2)000 SY  50.510 $3,928.98 77.7800220  312.00  156.34

05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.970 $2,219.35 372.0000230  1,459.00  1,536.00

05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  2.350 $875.69 372.0000235  1,459.00  573.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18")000 LF  8.110 $1,426.48 176.0000240  60.00  276.00

05067046 BIODEG EROSN CONT LOGS (REMOVE)000 LF  3.410 $95.42 28.0000245  60.00  28.00

$16,608.42TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0014Estimate Number

PROJECT BR 2025(573) CONTROL 109404010

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,300.000 $4,300.00 1.0000255  10.00  10.00

$4,300.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0013Estimate Number

PROJECT BR 2025(573) CONTROL 109404010

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,300.000 $4,300.00 1.0000255  10.00  10.00

$4,300.00TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

109404010PROJECT CONTROLBR 2025(573)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,620.890  7.060  0.000  3.53  12,781.74

0065 01047006 000 REMOV CONC (RIPRAP) SY  101.899  211.000  0.000  105.56  10,756.46

0070 01057032 000 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  8.224  1,724.000  0.000  602.22  4,952.67

0075 01107001 000 EXCAV (ROADWAY) CY  57.534  654.000  0.000  217.78  12,529.87

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  31.304  618.000  0.000  205.79  6,442.18

0120 03107004 000 PRIME COAT (MC-30) GAL  21.500  611.000  0.000  210.00  4,515.00

0126 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  171.194  0.000  814.000  261.90  44,835.71

Added by CO#2

0141 04017001 000 FLOWABLE BACKFILL CY  214.875  0.000  164.000  31.95  6,864.61

Added by CO#2

0145 04037001 000 TEMPORARY SPL SHORING SF  64.500  5,592.000  0.000  1,895.50  122,259.75

0150 04237001 000 RETAINING WALL (MSE) SF  138.675  3,825.000  0.000  1,663.00  230,616.53

0165 04507009 000 RAIL (TY T223)(HPC) LF  162.626  505.000  0.000  217.00  35,289.84

0185 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  32,389.750  1.000  0.000  0.50  16,194.88

0190 05007001 000 MOBILIZATION LS  263,847.300  1.000  0.000  0.90  237,462.58

0195 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,062.500  10.000  0.000  9.00  72,562.50

0200 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,933.024  2.000  0.000  2.00  25,866.05

0205 05057001 000 TMA (STATIONARY) DAY  268.750  8.000  0.000  3.00  806.25

0210 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  58.974  69.000  0.000  51.00  3,007.67

0220 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  50.514  312.000  0.000  156.34  7,897.36

0230 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.966  1,459.000  0.000  1,536.00  9,163.78

0235 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.354  1,459.000  0.000  573.00  1,348.84

0240 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.105  60.000  0.000  276.00  2,236.98

0245 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.408  60.000  0.000  28.00  95.42

0255 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,300.000  10.000  0.000  10.00  43,000.00

0260 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  99.975  1,350.000  0.000  480.00  47,988.00

0275 05127071 000 PORT CTB (PINNING) EA  50.000  32.000  0.000  16.00  800.00

0315 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.688  525.000  0.000  225.00  604.80

0320 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  268.750  4.000  0.000  2.00  537.50

0325 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  268.750  4.000  0.000  2.00  537.50

0345 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,137.500  4.000  0.000  2.00  18,275.00

0365 06447073 000 REMOVE SM RD SN SUP&AM EA  145.125  2.000  0.000  1.00  145.13

0390 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.440  4,020.000 -38.000  1,182.00  1,702.08

0395 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  14.642  48.000  0.000  36.00  527.11

0430 06777001 000 ELIM EXT PM & MRKS (4") LF  0.699  6,880.000 -317.000  3,550.00  2,481.45

0610 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  12,121.64  12,121.64

Category Subtotal $997,206.88

002 BRIDGE: 021270109404398 [FM 731 @ VILLAGE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 04167006 000 DRILL SHAFT (36 IN) LF  249.400  592.000  0.000  274.00  68,335.60

0495 04207013 000 CL C CONC (ABUT)(HPC) CY  1,664.519  45.200  0.000  19.80  32,957.48



CONTRACT ID 109404010 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 13ESTIMATE 0016

002 BRIDGE: 021270109404398 [FM 731 @ VILLAGE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 04207023 000 CL C CONC (CAP)(HPC) CY  1,612.715  41.600  0.000  18.00  29,028.87

0505 04207039 000 CL C CONC (COLUMN)(HPC) CY  2,046.445  31.400  0.000  12.56  25,703.35

0510 04227002 000 REINF CONC SLAB (HPC) SF  34.400  5,500.000  0.000  990.00  34,056.00

0515 04227014 000 APPROACH SLAB (HPC) CY  967.500  91.900  0.000  27.28  26,389.54

0520 04257001 000 PRESTR CONC GIRDER (TX28) LF  212.044  651.020  0.000  325.51  69,021.59

0530 04547006 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  168.775  98.500  0.000  34.00  5,738.35

Category Subtotal $291,230.78

109404010BR 2025(573)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01347002 000 BACKFILL (TY B) STA  413.875  6.220  0.000  0.000  0.00

0090 01617002 000 COMPOST MANUF TOPSOIL (4") SY  19.103  1,942.000  0.000  0.000  0.00

0095 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  1.881  3,089.000  0.000  0.000  0.00

0100 01647013 000 DRILL SEED (TEMP_WARM) SY  0.484  1,545.000  0.000  0.000  0.00

0105 01647014 000 DRILL SEED (TEMP_COOL) SY  0.570  1,545.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  161.250  109.000  0.000  0.000  0.00

0115 02477021 000 FL BS (CMP IN PLC)(TY A GR 1-2) (4") SY  21.500  2,036.000  0.000  0.000  0.00

0125 03417001 000 D-GR HMA TY-B PG64-22 TON  171.194  814.000 -814.000  0.000  0.00

0130 03447024 000 SP MIXES SP-C SAC-A PG70-28 TON  212.850  231.000  0.000  0.000  0.00

0135 03447077 000 TACK COAT GAL  2.688  401.000  0.000  0.000  0.00

0140 04007010 000 CEM STABIL BKFL CY  214.875  164.000 -164.000  0.000  0.00

0155 04327002 000 RIPRAP (CONC)(5 IN) CY  752.500  75.000  0.000  0.000  0.00

0160 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  467.625  53.000  0.000  0.000  0.00

0170 04597008 000 GABION MATTRESSES (GALV)(18 IN) SY  182.750  660.000  0.000  0.000  0.00

0175 04597010 000 GABIONS (3' X 3')(GALV) CY  413.875  273.000  0.000  0.000  0.00

0180 04597014 000 GABION (1.5' X 3')(GALV) CY  236.500  46.000  0.000  0.000  0.00

0215 05067011 000 ROCK FILTER DAMS (REMOVE) LF  24.209  69.000  0.000  0.000  0.00

0225 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  21.274  312.000  0.000  0.000  0.00

0250 05087001 000 CONSTRUCTING DETOURS SY  182.750  198.000  0.000  0.000  0.00

0265 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  22.210  480.000  0.000  0.000  0.00

0270 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  21.500  1,350.000  0.000  0.000  0.00

0280 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  3.150  1,887.000  0.000  0.000  0.00

0285 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  1.129  1,109.000  184.000  0.000  0.00

0290 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.875  200.000  0.000  0.000  0.00

0295 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,096.250  4.000  0.000  0.000  0.00

0300 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  12.900  25.000  0.000  0.000  0.00

0305 05407013 000 SHORT RADIUS (28") LF  48.375  25.000  0.000  0.000  0.00

0310 05407014 000 DRIVEWAY TERMINAL ANCHOR SECTION EA  913.750  1.000  0.000  0.000  0.00

0330 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,225.000  3.000  0.000  0.000  0.00

0335 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,612.500  2.000  0.000  0.000  0.00

0340 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  967.500  4.000  0.000  0.000  0.00

0350 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  344.000  2.000  0.000  0.000  0.00

0355 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  419.250  1.000  0.000  0.000  0.00
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0360 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  827.750  2.000  0.000  0.000  0.00

0370 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  10.750  11.000  0.000  0.000  0.00

0375 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.800  12.000  0.000  0.000  0.00

0380 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  48.375  4.000  0.000  0.000  0.00

0385 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.376  505.000  0.000  0.000  0.00

0400 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.075  144.000  0.000  0.000  0.00

0405 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.000  2,963.000 -30.000  0.000  0.00

0410 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.957  2,160.000  1,060.000  0.000  0.00

0415 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.849  3,673.000 -30.000  0.000  0.00

0420 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.849  2,870.000  0.000  0.000  0.00

0425 06727004 000 REFL PAV MRKR TY II-A-A EA  11.682  37.000  14.000  0.000  0.00

0435 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  80.518  2,075.000  184.000  0.000  0.00

0440 06787002 000 PAV SURF PREP FOR MRK (6") LF  1.140  5,123.000  1,030.000  0.000  0.00

0535 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0540 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0545 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0550 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0555 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

0560 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

0565 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

0570 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  1.000  0.000  0.000  0.00

CORE HOLE PRICE = $200 Ea (UOM:EA)

0575 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0580 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0585 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0590 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0595 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0600 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0605 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 021270109404398 [FM 731 @ VILLAGE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0396 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.220  0.000  777.000  0.000  0.00

Added by CO#1

0416 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  1.060  0.000  3,930.000  0.000  0.00

Added by CO#1

0525 04507009 000 RAIL (TY T223)(HPC) LF  162.626  232.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,288,437.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  3,620.890PREPARING ROW  3.530  12,781.74 7.06

01047006 000 SY  101.900REMOV CONC (RIPRAP)  105.560  10,756.46 211.00

01057032 000 SY  8.220RMV (12") TRT/UNTRT BASE & ASPH PAV  602.222  4,952.67 1,724.00

01107001 000 CY  57.530EXCAV (ROADWAY)  217.782  12,529.87 654.00

01327006 000 CY  31.300EMBANK (FNL)(DC)(TY C)  205.794  6,442.18 618.00

03107004 000 GAL  21.500PRIME COAT (MC-30)  210.000  4,515.00 611.00

03447002 000 TON  171.190SP MIXES SP-B SAC-B PG64-22  261.900  44,835.71 0.00

Added by CO#2

04017001 000 CY  214.880FLOWABLE BACKFILL  31.947  6,864.61 0.00

Added by CO#2

04037001 000 SF  64.500TEMPORARY SPL SHORING  1,895.500  122,259.75 5,592.00

04167006 000 LF  249.400DRILL SHAFT (36 IN)  274.000  68,335.60 592.00

04207013 000 CY  1,664.520CL C CONC (ABUT)(HPC)  19.800  32,957.48 45.20

04207023 000 CY  1,612.720CL C CONC (CAP)(HPC)  18.000  29,028.87 41.60

04207039 000 CY  2,046.450CL C CONC (COLUMN)(HPC)  12.560  25,703.35 31.40

04227002 000 SF  34.400REINF CONC SLAB (HPC)  990.000  34,056.00 5,500.00

04227014 000 CY  967.500APPROACH SLAB (HPC)  27.276  26,389.54 91.90

04237001 000 SF  138.680RETAINING WALL (MSE)  1,663.000  230,616.53 3,825.00

04257001 000 LF  212.040PRESTR CONC GIRDER (TX28)  325.506  69,021.59 651.02

04507009 000 LF  162.630RAIL (TY T223)(HPC)  217.000  35,289.84 505.00

04547006 000 LF  168.780SEALED EXPANSION JOINT (4 IN) (SEJ - B)  34.000  5,738.35 98.50

04967009 000 EA  32,389.750REMOV STR (BRIDGE 0 - 99 FT LENGTH)  0.500  16,194.88 1.00

05007001 000 LS  263,847.300MOBILIZATION  0.900  237,462.58 1.00

05027001 000 MO  8,062.500BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  72,562.50 10.00

05037002 000 EA  12,933.020PORTABLE CHANGEABLE MESSAGE SIGN  2.000  25,866.05 2.00

05057001 000 DAY  268.750TMA (STATIONARY)  3.000  806.25 8.00

05067002 000 LF  58.970ROCK FILTER DAMS (INSTALL) (TY 2)  51.000  3,007.67 69.00

05067021 000 SY  50.510CONSTRUCTION EXITS (INSTALL) (TY 2)  156.340  7,897.36 312.00

05067039 000 LF  5.970TEMP SEDMT CONT FENCE (INSTALL)  1,536.000  9,163.78 1,459.00

05067041 000 LF  2.350TEMP SEDMT CONT FENCE (REMOVE)  573.000  1,348.84 1,459.00

05067045 000 LF  8.110BIODEG EROSN CONT LOGS (INSTL) (18")  276.000  2,236.98 60.00

05067046 000 LF  3.410BIODEG EROSN CONT LOGS (REMOVE)  28.000  95.42 60.00

05107003 000 MO  4,300.000ONE-WAY TRAF CONT (PORT TRAF SIG)  10.000  43,000.00 10.00

05127001 000 LF  99.980PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  480.000  47,988.00 1,350.00

05127071 000 EA  50.000PORT CTB (PINNING)  16.000  800.00 32.00

05427001 000 LF  2.690REMOVE METAL BEAM GUARD FENCE  225.000  604.80 525.00

05427003 000 EA  268.750REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  537.50 4.00

05427004 000 EA  268.750RM MTL BM GD FENCE TRANS (THRIE-BEAM)  2.000  537.50 4.00

05457014 000 EA  9,137.500CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  18,275.00 4.00

06447073 000 EA  145.130REMOVE SM RD SN SUP&AM  1.000  145.13 2.00

06627068 000 LF  1.440WK ZN PAV MRK REMOV (W)6"(SLD)  1,182.000  1,702.08 4,020.00

06627077 000 LF  14.640WK ZN PAV MRK REMOV (W)24"(SLD)  36.000  527.11 48.00

06777001 000 LF  0.700ELIM EXT PM & MRKS (4")  3,550.000  2,481.45 6,880.00
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96017001 DOL  1.000MATERIAL ON HAND  12,121.640  12,121.64 1.00

$1,288,437.66TOTAL ITEM EARNINGS TO DATE


