
Contract ID: 109701018

Project: C 1097-1-18

Highway:

District: PARIS

Contract: 03263212 County: HUNT

Award Amount: $2,085,509.00 Area Engineer: DARIUS HAGGARD

Projected Amount $2,162,021.00 Area Number: 053

Adj Projected Amount $0.00

Contractor: HODGES AND SON CONSTRUCTION COMPANY, INC.

Estimate Number: 0003 Letting Date: 03/05/2026

Estimate Paid: Award Date: 03/25/2026

Estimate Period: 6/26/2026 to 7/25/2026 Notice To Proceed Date: 04/08/2026

Estimate Type: Progress Work Begin Date: 05/11/2026

% Complete 38.15 Accepted Date:

% Time Used: 34.38

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $824,796.50 $488,858.50 $335,938.00

Participating $0.00 $0.00 $0.00

Non-Participating $824,796.50 $488,858.50 $335,938.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $824,796.50 $488,858.50 $335,938.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract: 109701018 Payment Estimate: 0003 Page: 1 of 19



Contract Time Statement

Work Begin Date: 05/11/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 05/11/2026 Liquidated Damage Rate $968.00
Bid Days: 128

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 128
0

Days Charged to Date: 44 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 18

HOLIDAY 1

RAIN 3

SATURDAY 4

SUNDAY 4

Total Period Days: 18 12 30 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

06/26/2026 3

06/27/2026 3 ü SATURDAY

06/28/2026 3 ü SUNDAY

06/29/2026 3

06/30/2026 3

07/01/2026 3

07/02/2026 3

07/03/2026 3

07/04/2026 3 ü HOLIDAY

07/05/2026 3 ü SUNDAY

07/06/2026 3

07/07/2026 3

07/08/2026 3

07/09/2026 3

07/10/2026 3

07/11/2026 3 ü SATURDAY

07/12/2026 3 ü SUNDAY

Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

07/13/2026 3 ü RAIN

07/14/2026 3

07/15/2026 3

07/16/2026 3 ü RAIN

07/17/2026 3 ü RAIN

07/18/2026 3 ü SATURDAY

07/19/2026 3 ü SUNDAY

07/20/2026 3

07/21/2026 3

07/22/2026 3

07/23/2026 3

07/24/2026 3

07/25/2026 3 ü SATURDAY

Contract: 109701018 Payment Estimate: 0003 Page: 3 of 19



Worked Performed This Period

Project: C 1097-1-18 Control 109701018

Category: 001 Description: Bridge Replacement

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 1 $2,000.00 8.00 3.00

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 1925 $1,925.00 1,128.00 1,925.00

0150 05007001 000 MOBILIZATION LS $170,000.00 0.15 $25,500.00 1.00 0.90

Total Item Earnings This Estimate $29,425.00

Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Project: C 1097-1-18 Control 109701018

Category: 002 Description: Bridge Replacement

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0365 04257001 000 PRESTR CONC GIRDER (TX28) LF $230.00 322.50 $74,175.00 322.50 322.50

0355 04207012 000 CL C CONC (ABUT) CY $900.00 45.11 $40,599.00 44.60 45.11

0345 04007010 000 CEM STABIL BKFL CY $190.00 70.30 $13,357.00 70.00 70.30

0825 04257001 000 PRESTR CONC GIRDER (TX28) LF $230.00 717.50 $165,025.00 717.50 717.50

0795 04007010 000 CEM STABIL BKFL CY $190.00 70.30 $13,357.00 70.00 70.30

Total Item Earnings This Estimate $306,513.
00

Contract: 109701018 Payment Estimate: 0003 Page: 5 of 19



Contract Line Items

Project: C 1097-1-18 Control 109701018

Category: 001 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $3,250.00 6.43 0.00 0.00 $0.00

0065 01047003 0 REMOV CONC (MOWSTRIP) SY $15.00 400.00 0.00 0.00 $0.00

0070 01107001 0 EXCAV (ROADWAY) CY $20.00 65.00 0.00 0.00 $0.00

0075 01107002 0 EXCAV (CHANNEL) CY $15.00 38.00 0.00 0.00 $0.00

0080 01327001 0 EMBANK (FNL)(OC)(TY A) CY $20.00 48.00 0.00 0.00 $0.00

0085 01327006 0 EMBANK (FNL)(DC)(TY C) CY $15.00 1,784.00 0.00 0.00 $0.00

0090 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.25 1,941.00 0.00 0.00 $0.00

0095 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.25 1,941.00 0.00 0.00 $0.00

0100 01647026 0 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY $0.50 3,882.00 0.00 0.00 $0.00

0105 01687001 0 VEGETATIVE WATERING TGL $1.00 23.00 0.00 0.00 $0.00

0110 02517051 0 REWORK BS MTL (TY C)(8")(ORD COMP) SY $4.00 1,541.00 0.00 0.00 $0.00

0115 03417003 0 D-GR HMA TY-B PG64-22 (EXEMPT) TON $140.00 433.00 0.00 0.00 $0.00

0120 03417034 0 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON $145.00 319.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract Line Items

Project: C 1097-1-18 Control 109701018

Category: 001 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 03417082 0 TACK COAT GAL $4.50 127.00 0.00 0.00 $0.00

0130 04227013 0 APPROACH SLAB CY $795.00 54.00 0.00 0.00 $0.00

0135 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $650.00 37.00 0.00 0.00 $0.00

0140 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $175.00 592.00 0.00 0.00 $0.00

0145 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $15,000.00 1.00 0.00 1.00 $15,000.00

0150 05007001 0 MOBILIZATION LS $170,000.00 1.00 0.00 0.90 $153,000.00

0155 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 8.00 0.00 3.00 $6,000.00

0160 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,500.00 4.00 0.00 4.00 $42,000.00

0165 05057001 0 TMA (STATIONARY) DAY $250.00 10.00 0.00 0.00 $0.00

0170 05057002 0 TMA (MOBILE OPERATION) HR $40.00 40.00 0.00 0.00 $0.00

0175 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $1.00 80.00 0.00 0.00 $0.00

0180 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 80.00 0.00 0.00 $0.00

0185 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 300.00 0.00 0.00 $0.00

Contract: 109701018 Payment Estimate: 0003 Page: 7 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract Line Items

Project: C 1097-1-18 Control 109701018

Category: 001 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 300.00 0.00 0.00 $0.00

0195 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 1,128.00 0.00 1,925.00 $1,925.00

0200 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,128.00 0.00 0.00 $0.00

0205 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $25.00 250.00 0.00 0.00 $0.00

0210 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,900.00 4.00 0.00 0.00 $0.00

0215 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 300.00 0.00 300.00 $600.00

0220 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $150.00 4.00 0.00 4.00 $600.00

0225 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,075.00 4.00 0.00 0.00 $0.00

0230 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 4.00 0.00 4.00 $1,200.00

0235 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $800.00 4.00 0.00 0.00 $0.00

0240 06447073 0 REMOVE SM RD SN SUP&AM EA $50.00 4.00 0.00 0.00 $0.00

0245 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $20.00 4.00 0.00 0.00 $0.00

0250 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 6.00 0.00 0.00 $0.00

Contract: 109701018 Payment Estimate: 0003 Page: 8 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract Line Items

Project: C 1097-1-18 Control 109701018

Category: 001 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.50 1,286.00 0.00 0.00 $0.00

0260 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.50 1,286.00 0.00 0.00 $0.00

0265 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.00 66.00 0.00 0.00 $0.00

0270 06667347 0 PAVEMENT SLER 6" LF $0.20 420.00 0.00 0.00 $0.00

0275 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.75 1,286.00 0.00 0.00 $0.00

0280 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.75 1,286.00 0.00 0.00 $0.00

0285 06727004 0 REFL PAV MRKR TY II-A-A EA $6.00 16.00 0.00 0.00 $0.00

0290 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.10 420.00 0.00 0.00 $0.00

0295 50117002 0 REMOVE LEAD-CONTAINING COATING (OTHER) LS $15,000.00 1.00 0.00 1.00 $15,000.00

0300 96017001 0 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0305 96027001 0 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0310 96027002 0 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0315 96107001 0 ON THE JOB TRAINING DOL $1.00 1.00 0.00 0.00 $0.00

Contract: 109701018 Payment Estimate: 0003 Page: 9 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract Line Items

Project: C 1097-1-18 Control 109701018

Category: 001 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 96097003 0 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 0.00 $0.00

0325 96067001 0 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $235,325.00

Total Item earnings this contract $235,325.00

Contract Line Items

Project: C 1097-1-18 Control 109701019

Category: 001 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0530 01007002 0 PREPARING ROW STA $3,250.00 9.57 0.00 0.00 $0.00

0535 01047003 0 REMOV CONC (MOWSTRIP) SY $15.00 336.00 0.00 0.00 $0.00

0540 01107001 0 EXCAV (ROADWAY) CY $20.00 134.00 0.00 0.00 $0.00

0545 01107002 0 EXCAV (CHANNEL) CY $15.00 993.00 0.00 0.00 $0.00

0550 01327001 0 EMBANK (FNL)(OC)(TY A) CY $20.00 118.00 0.00 0.00 $0.00

0555 01327006 0 EMBANK (FNL)(DC)(TY C) CY $15.00 3,002.00 0.00 0.00 $0.00

Contract: 109701018 Payment Estimate: 0003 Page: 10 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract Line Items

Project: C 1097-1-18 Control 109701019

Category: 001 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0560 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.25 2,466.00 0.00 0.00 $0.00

0565 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.25 2,466.00 0.00 0.00 $0.00

0570 01647026 0 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY $0.50 4,932.00 0.00 0.00 $0.00

0575 01687001 0 VEGETATIVE WATERING TGL $1.00 30.00 0.00 0.00 $0.00

0580 02517051 0 REWORK BS MTL (TY C)(8")(ORD COMP) SY $4.00 2,165.00 0.00 0.00 $0.00

0585 03417003 0 D-GR HMA TY-B PG64-22 (EXEMPT) TON $140.00 573.00 0.00 0.00 $0.00

0590 03417034 0 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON $145.00 422.00 0.00 0.00 $0.00

0595 03417082 0 TACK COAT GAL $4.50 166.00 0.00 0.00 $0.00

0600 04227013 0 APPROACH SLAB CY $795.00 54.00 0.00 0.00 $0.00

0605 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $650.00 37.00 0.00 0.00 $0.00

0610 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $175.00 1,049.00 0.00 0.00 $0.00

0615 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $15,000.00 1.00 0.00 1.00 $15,000.00

0620 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $1.00 80.00 0.00 0.00 $0.00

Contract: 109701018 Payment Estimate: 0003 Page: 11 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract Line Items

Project: C 1097-1-18 Control 109701019

Category: 001 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0625 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 80.00 0.00 0.00 $0.00

0630 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 300.00 0.00 0.00 $0.00

0635 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 300.00 0.00 0.00 $0.00

0640 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 924.00 0.00 0.00 $0.00

0645 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 924.00 0.00 0.00 $0.00

0650 05307015 0 DRIVEWAYS (BASE) SY $28.00 680.00 0.00 0.00 $0.00

0655 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $25.00 250.00 0.00 0.00 $0.00

0660 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,900.00 4.00 0.00 0.00 $0.00

0665 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 150.00 0.00 150.00 $300.00

0670 05427004 0 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $150.00 4.00 0.00 4.00 $600.00

0675 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,075.00 4.00 0.00 0.00 $0.00

0680 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 4.00 0.00 4.00 $1,200.00

0685 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $800.00 12.00 0.00 0.00 $0.00

Contract: 109701018 Payment Estimate: 0003 Page: 12 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract Line Items

Project: C 1097-1-18 Control 109701019

Category: 001 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0690 06447073 0 REMOVE SM RD SN SUP&AM EA $50.00 12.00 0.00 0.00 $0.00

0695 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $20.00 6.00 0.00 0.00 $0.00

0700 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 6.00 0.00 0.00 $0.00

0705 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.50 1,914.00 0.00 0.00 $0.00

0710 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.50 1,914.00 0.00 0.00 $0.00

0715 06627114 0 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.00 96.00 0.00 0.00 $0.00

0720 06667347 0 PAVEMENT SLER 6" LF $0.20 780.00 0.00 0.00 $0.00

0725 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.75 1,914.00 0.00 0.00 $0.00

0730 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.75 1,914.00 0.00 0.00 $0.00

0735 06727004 0 REFL PAV MRKR TY II-A-A EA $6.00 24.00 0.00 0.00 $0.00

0740 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.10 780.00 0.00 0.00 $0.00

0745 50117002 0 REMOVE LEAD-CONTAINING COATING (OTHER) LS $15,000.00 1.00 0.00 1.00 $15,000.00

Category 001 SubTotal $32,100.00

Contract: 109701018 Payment Estimate: 0003 Page: 13 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Total Item earnings this contract $32,100.00

Contract Line Items

Project: C 1097-1-18 Control 109701018

Category: 002 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0345 04007010 0 CEM STABIL BKFL CY $190.00 70.00 0.00 70.30 $13,357.00

0350 04167006 0 DRILL SHAFT (36 IN) LF $195.00 340.00 0.00 340.00 $66,300.00

0355 04207012 0 CL C CONC (ABUT) CY $900.00 44.60 0.00 45.11 $40,599.00

0360 04227001 0 REINF CONC SLAB SF $26.00 2,340.00 0.00 0.00 $0.00

0365 04257001 0 PRESTR CONC GIRDER (TX28) LF $230.00 322.50 0.00 322.50 $74,175.00

0370 04507008 0 RAIL (TY T223) LF $120.00 178.00 0.00 0.00 $0.00

0375 04547003 0 ARMOR JOINT (SEALED) LF $120.00 68.00 0.00 0.00 $0.00

0380 96027003 0 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0385 96027004 0 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0390 96027005 0 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 2.00 0.00 0.00 $0.00

Category 002 SubTotal $194,431.00

Total Item earnings this contract $194,431.00

Contract: 109701018 Payment Estimate: 0003 Page: 14 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract Line Items

Project: C 1097-1-18 Control 109701019

Category: 002 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0795 04007010 0 CEM STABIL BKFL CY $190.00 70.00 0.00 70.30 $13,357.00

0800 04167006 0 DRILL SHAFT (36 IN) LF $195.00 460.00 0.00 460.00 $89,700.00

0805 04207012 0 CL C CONC (ABUT) CY $900.00 44.60 0.00 45.11 $40,599.00

0810 04207022 0 CL C CONC (CAP) CY $900.00 31.40 0.00 31.40 $28,260.00

0815 04207038 0 CL C CONC (COLUMN) CY $1,500.00 17.20 0.00 17.33 $25,999.50

0820 04227001 0 REINF CONC SLAB SF $26.00 5,220.00 0.00 0.00 $0.00

0825 04257001 0 PRESTR CONC GIRDER (TX28) LF $230.00 717.50 0.00 717.50 $165,025.00

0830 04507008 0 RAIL (TY T223) LF $120.00 338.00 0.00 0.00 $0.00

0835 04547003 0 ARMOR JOINT (SEALED) LF $120.00 136.00 0.00 0.00 $0.00

0840 96027003 0 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0845 96027004 0 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0850 96027005 0 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 4.00 0.00 0.00 $0.00

Category 002 SubTotal $362,940.50

Contract: 109701018 Payment Estimate: 0003 Page: 15 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Total Item earnings this contract $362,940.50

Contract Line Items

Project: C 1097-1-18 Control 109701018

Category: 003 Description: Bridge Replacement

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96067003 0 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 24,769.00 0.00 0.00 $0.00

0405 96067004 0 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 49,538.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 109701018 Payment Estimate: 0003 Page: 16 of 19



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $3,250.00 16.00 0.00 $0.00

01047003 REMOV CONC (MOWSTRIP) SY $15.00 736.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $20.00 199.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $15.00 1,031.00 0.00 $0.00

01327001 EMBANK (FNL)(OC)(TY A) CY $20.00 166.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $15.00 4,786.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.25 4,407.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.25 4,407.00 0.00 $0.00

01647026 STRAW/HAY MLCH SEED(PERM_RURAL_CLAY) SY $0.50 8,814.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $1.00 53.00 0.00 $0.00

02517051 REWORK BS MTL (TY C)(8")(ORD COMP) SY $4.00 3,706.00 0.00 $0.00

03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON $140.00 1,006.00 0.00 $0.00

03417034 D-GR HMA TY-C SAC-A PG64-22(EXEMPT) TON $145.00 741.00 0.00 $0.00

03417082 TACK COAT GAL $4.50 293.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $190.00 140.00 70.30 $13,357.00

04167006 DRILL SHAFT (36 IN) LF $195.00 800.00 340.00 $66,300.00

04167006 DRILL SHAFT (36 IN) LF $195.00 800.00 460.00 $89,700.00

04207012 CL C CONC (ABUT) CY $900.00 89.20 45.11 $40,599.00

04207022 CL C CONC (CAP) CY $900.00 31.40 31.40 $28,260.00

04207038 CL C CONC (COLUMN) CY $1,500.00 17.20 17.33 $25,999.50

04227001 REINF CONC SLAB SF $26.00 7,560.00 0.00 $0.00

04227013 APPROACH SLAB CY $795.00 108.00 0.00 $0.00

04257001 PRESTR CONC GIRDER (TX28) LF $230.00 1,040.00 322.50 $74,175.00

04257001 PRESTR CONC GIRDER (TX28) LF $230.00 1,040.00 717.50 $165,025.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $650.00 74.00 0.00 $0.00

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $175.00 1,641.00 0.00 $0.00

04507008 RAIL (TY T223) LF $120.00 516.00 0.00 $0.00

04547003 ARMOR JOINT (SEALED) LF $120.00 204.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Contract: 109701018 Payment Estimate: 0003 Page: 17 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $15,000.00 2.00 1.00 $15,000.00

05007001 MOBILIZATION LS $170,000.00 1.00 0.90 $153,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 8.00 3.00 $6,000.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,500.00 4.00 4.00 $42,000.00

05057001 TMA (STATIONARY) DAY $250.00 10.00 0.00 $0.00

05057002 TMA (MOBILE OPERATION) HR $40.00 40.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $1.00 160.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $1.00 160.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 600.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $1.00 600.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 2,052.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 2,052.00 1,925.00 $1,925.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,052.00 0.00 $0.00

05307015 DRIVEWAYS (BASE) SY $28.00 680.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $25.00 500.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,900.00 8.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 450.00 150.00 $300.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 450.00 300.00 $600.00

05427004 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA $150.00 8.00 4.00 $600.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,075.00 8.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $300.00 8.00 4.00 $1,200.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $800.00 16.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $50.00 16.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $20.00 10.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 12.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.50 3,200.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.50 3,200.00 0.00 $0.00

06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA $2.00 162.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.20 1,200.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.75 3,200.00 0.00 $0.00

Contract: 109701018 Payment Estimate: 0003 Page: 18 of 19



Contractor's Estimate Package

Report Generation Date: 08/03/2026 04:32:13 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.75 3,200.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $6.00 40.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.10 1,200.00 0.00 $0.00

50117002 REMOVE LEAD-CONTAINING COATING (OTHER) LS $15,000.00 2.00 1.00 $15,000.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 2.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 2.00 0.00 $0.00

96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 6.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 24,769.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 49,538.00 0.00 $0.00

96097003 SBE GOAL SHORTFALL DOL -$1.00 1.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $739,040.50

Contract: 109701018 Payment Estimate: 0003 Page: 19 of 19


