
 6,015.25

109802016CONTRACT ID:

PROJECT: STP 2025(665)HES

CONTRACT:

04253019

PROJECTED AMOUNT: $2,429,837.65

CONTRACTOR:

HIGHWAY: FM 718

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

JAGOE-PUBLIC COMPANY

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0013

07/08/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/13/2025

04/03/2025

ESTIMATE PAID:

 90
 1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 06/13/2025

$2,435,852.90

CONTRACT:

05/29/2026

AWARD AMOUNT: $2,429,826.66

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 101.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

03/25/2026

00/00/0000

 83.31

$968.00 $2,028,335.70 $2,029,303.70 

RECAPITULATION

PAID TO CONTRACTOR

$968.00 $0.00 $968.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($968.00)($968.00)

$0.00 $0.00 $0.00 

$0.00 $2,029,303.70 $2,029,303.70 

$0.00 $0.00 $0.00 

$0.00 $2,029,303.70 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,029,303.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-1.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

968.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$968.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 1

 1

C. O. ADJUSTED DAYS:

 90

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/13/2025

00/00/0000

 88

 1

 89

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

109802016PROJECT CONTROLSTP 2025(665)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,750.000  145.000  0.000  145.00  253,750.00

0065 01057058 000 RMV (7"-13") TRT/UNTRT BASE & ASPH PAV SY  12.000  2,904.000  0.000  2,904.00  34,848.00

0070 01107001 000 EXCAV (ROADWAY) CY  40.000  2,255.000  0.000  2,255.00  90,200.00

0075 01327004 000 EMBANK (FNL)(DC)(TY B) CY  75.000  899.000  0.000  899.00  67,425.00

0080 01617002 000 COMPOST MANUF TOPSOIL (4") SY  12.000  5,682.000  0.000  7,796.61  93,559.28

0091 01627008 ROLL SODDING SY  3.250  0.000  7,796.000  7,796.00  25,337.00

CO#01: Vegatative Material Change

0105 01667001 000 FERTILIZER AC  1,500.000  1.300  0.000  1.56  2,332.50

0110 01687001 000 VEGETATIVE WATERING TGL  140.000  218.500  0.000  163.51  22,891.96

0115 02607005 000 LIME (COM OR QK)(SLURRY) TON  325.000  165.000  0.000  163.39  53,100.78

0120 02607020 000 LIME TRT (SUBGRADE) (8") SY  18.000  9,347.000  0.000  9,346.70  168,240.53

0125 03107015 000 PRIME COAT (MULTI OPTION) GAL  2.000  1,877.000  0.000  1,877.00  3,754.00

0130 03417001 000 D-GR HMA TY-B PG64-22 TON  140.000  2,381.000  0.000  2,200.72  308,100.80

0135 03417082 000 TACK COAT GAL  2.000  1,448.000  0.000  300.00  600.00

0140 03447025 000 SP MIXES SP-C SAC-B PG70-28 TON  210.000  835.000  0.000  989.49  207,792.90

0145 05007001 000 MOBILIZATION LS  258,000.000  1.000  0.000  1.00  258,000.00

0150 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,000.000  7.000  0.000  7.00  210,000.00

0155 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,000.000  2.000  0.000  2.00  50,000.00

0160 05057001 000 TMA (STATIONARY) DAY  225.000  106.000  0.000  75.00  16,875.00

0165 05057003 000 TMA (MOBILE OPERATION) DAY  225.000  10.000  0.000  24.00  5,400.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  2,990.000  0.000  2,635.00  15,810.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,990.000  0.000  2,635.00  2,635.00

0215 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.150  32,205.000  0.000  28,237.00  4,235.55

0220 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.150  16,459.000  0.000  13,621.00  2,043.15

0265 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  400.000  0.000  400.00  600.00

0270 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  280.000  2.000  0.000  2.00  560.00

0275 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  330.000  2.000  0.000  2.00  660.00

0280 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  1.000  32,205.000  0.000  30,043.00  30,043.00

0285 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  1.000  25,478.000  0.000  20,549.50  20,549.50

0290 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  1.000  1,460.000  0.000  1,780.00  1,780.00

0295 06727002 000 REFL PAV MRKR TY I-C EA  8.000  20.000  0.000  24.00  192.00

0300 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  397.000  0.000  288.00  2,304.00

0345 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  75,683.75  75,683.75

Category Subtotal $2,029,303.70

109802016STP 2025(665)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01627003 000 STRAW OR HAY MULCH SY  2.000  6,243.000 -6,243.000  0.000  0.00

0090 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  1.000  6,243.000 -6,243.000  0.000  0.00
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0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.250  3,121.500 -3,121.500  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.250  3,121.500 -3,121.500  0.000  0.00

0170 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  25.000  312.000  0.000  0.000  0.00

0175 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  312.000  0.000  0.000  0.00

0190 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  95.000  1,350.000  0.000  0.000  0.00

0195 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  25.000  1,020.000  0.000  0.000  0.00

0200 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  9,060.000  0.000  0.000  0.00

0205 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  15.000  2,370.000  0.000  0.000  0.00

0210 05307010 000 DRIVEWAYS (ACP) SY  65.000  137.000  0.000  0.000  0.00

0225 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  750.000  30.000  0.000  0.000  0.00

0230 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  750.000  8.000  0.000  0.000  0.00

0235 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  1,000.000  8.000  0.000  0.000  0.00

0240 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,100.000  3.000  0.000  0.000  0.00

0245 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.400  48,860.000  0.000  0.000  0.00

0250 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.400  48,216.000  0.000  0.000  0.00

0255 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  2,372.000  0.000  0.000  0.00

0260 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.500  2,341.000  0.000  0.000  0.00

0305 06777001 000 ELIM EXT PM & MRKS (4") LF  0.900  59,236.000  0.000  0.000  0.00

0310 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0315 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0320 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0325 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

0330 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1.000  0.000  0.000  0.00

0335 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0340 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0350 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0355 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0360 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1.000  0.000  0.000  0.00

0365 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1.000  0.000  0.000  0.00

0370 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0371 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  968.000  0.000  1.000  0.000  0.00

Liquidated Damages Correction (UOM:LS) (CO#3)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,029,303.70
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,750.000PREPARING ROW  145.000  253,750.00 145.00

01057058 000 SY  12.000RMV (7"-13") TRT/UNTRT BASE & ASPH PAV  2,904.000  34,848.00 2,904.00

01107001 000 CY  40.000EXCAV (ROADWAY)  2,255.000  90,200.00 2,255.00

01327004 000 CY  75.000EMBANK (FNL)(DC)(TY B)  899.000  67,425.00 899.00

01617002 000 SY  12.000COMPOST MANUF TOPSOIL (4")  7,796.607  93,559.28 5,682.00

01627008 SY  3.250ROLL SODDING  7,796.000  25,337.00 0.00

CO#01: Vegatative Material Change

01667001 000 AC  1,500.000FERTILIZER  1.555  2,332.50 1.30

01687001 000 TGL  140.000VEGETATIVE WATERING  163.514  22,891.96 218.50

02607005 000 TON  325.000LIME (COM OR QK)(SLURRY)  163.387  53,100.78 165.00

02607020 000 SY  18.000LIME TRT (SUBGRADE) (8")  9,346.696  168,240.53 9,347.00

03107015 000 GAL  2.000PRIME COAT (MULTI OPTION)  1,877.000  3,754.00 1,877.00

03417001 000 TON  140.000D-GR HMA TY-B PG64-22  2,200.720  308,100.80 2,381.00

03417082 000 GAL  2.000TACK COAT  300.000  600.00 1,448.00

03447025 000 TON  210.000SP MIXES SP-C SAC-B PG70-28  989.490  207,792.90 835.00

05007001 000 LS  258,000.000MOBILIZATION  1.000  258,000.00 1.00

05027001 000 MO  30,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  210,000.00 7.00

05037002 000 EA  25,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  50,000.00 2.00

05057001 000 DAY  225.000TMA (STATIONARY)  75.000  16,875.00 106.00

05057003 000 DAY  225.000TMA (MOBILE OPERATION)  24.000  5,400.00 10.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  2,635.000  15,810.00 2,990.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  2,635.000  2,635.00 2,990.00

05337001 000 LF  0.150MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  28,237.000  4,235.55 32,205.00

05337002 000 LF  0.150MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  13,621.000  2,043.15 16,459.00

06667024 000 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  400.000  600.00 400.00

06667042 000 EA  280.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  2.000  560.00 2.00

06667066 000 EA  330.000REFL PAV MRK TY I (W)(WORD)(100MIL)  2.000  660.00 2.00

06667309 000 LF  1.000ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  30,043.000  30,043.00 32,205.00

06667315 000 LF  1.000ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  20,549.500  20,549.50 25,478.00

06667316 000 LF  1.000ALL-WTHER PM TY I (Y)6"(BRK)(100MIL)  1,780.000  1,780.00 1,460.00

06727002 000 EA  8.000REFL PAV MRKR TY I-C  24.000  192.00 20.00

06727004 000 EA  8.000REFL PAV MRKR TY II-A-A  288.000  2,304.00 397.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  75,683.750  75,683.75 1.00

$2,029,303.70TOTAL ITEM EARNINGS TO DATE


