
 29,265.28

110304039CONTRACT ID:

PROJECT: C 1103-4-39

CONTRACT:

07243203

PROJECTED AMOUNT: $26,044,338.84

CONTRACTOR:

HIGHWAY: FM 755

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

FOREMOST PAVING, INC.

Daniel Flores, P.E.

STARR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0024

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/10/2024

ESTIMATE PAID:

 452

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/03/2024

$26,073,604.12

CONTRACT:

07/29/2026

AWARD AMOUNT: $24,639,662.30

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 70.85

$1,124,596.21 $17,349,433.13 $18,474,029.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,124,596.21 $17,349,433.13 $18,474,029.34 

$0.00 $0.00 $0.00 

$1,124,596.21 $18,474,029.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $17,349,433.13 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,718.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,718.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 452

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/03/2024

10/03/2024

 520

 0

 520

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 1103-4-39 110304039PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 02476225 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)005 CY  31.000 $46,639.53 1,504.501  33,629.92 41,568.00

0125 02516094 REWRKING BS MTRL(TY B)(5")(DC)(ORG POS)000 CY  4.000 $20,664.12 5,166.030  21,511.15 24,233.00

0135 02756001 CEMENT000 TON  210.000 $168,164.43 800.783  6,150.74 7,293.00

0140 02756005 CEMENT TREAT (EXIST MATL)(12")000 SY  2.100 $81,269.76 38,699.886  259,884.44 305,533.00

0145 02756061 CEM TRT (MX EXT MTL/NW BASE)(DC)(10")000 SY  2.750 $66,033.20 24,012.074  238,804.43 293,788.00

0165 03056071 SLV, HL, & STKPL RCL ASPH PV(2.5-11")000 SY  2.750 $115,536.66 42,013.330  156,483.32 155,752.00

0175 03166005 ASPH (TIER II)002 GAL  6.000 $37,494.00 6,249.000  61,263.53 86,511.00

0180 03166531 AGGR (TY-B  GR-4P SAC-B)002 CY  60.000 $10,414.80 173.580  1,701.55 2,403.00

0195 04006005 CEM STABIL BKFL001 CY  140.000 $10,681.30 76.295  341.16 423.90

0200 04006010 STRUCT EXCAV (SPECIAL)001 CY  60.000 $2,895.06 48.251  188.29 366.80

0205 04026001 TRENCH EXCAVATION PROTECTION000 LF  1.000 $217.00 217.000  796.00 987.00

0215 04626011 CONC BOX CULV (6 FT X 4 FT)002 LF  1,200.000 $42,000.00 35.000  35.00 56.00

0225 04646038 RC PIPE (CL III)(18 IN)(SPL)001 LF  105.000 $12,180.00 116.000  2,307.00 2,803.00

0235 04646060 RC PIPE (CL IV) (24 IN) (SPL)001 LF  280.000 $17,920.00 64.000  224.00 267.00

0240 04646062 RC PIPE (CL IV) (36 IN) (SPL)001 LF  400.000 $47,200.00 118.000  557.00 652.00

0265 04666151 WINGWALL (FW - 0) (HW=4 FT)000 EA  19,700.000 $19,700.00 1.000  1.00 2.00

0275 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,250.000 $10,000.00 8.000  113.00 136.00

0280 04676388 SET (TY II) (24 IN) (RCP) (3: 1) (C)000 EA  1,300.000 $2,600.00 2.000  7.00 8.00

0290 04676448 SET (TY II) (36 IN) (RCP) (3: 1) (C)000 EA  1,850.000 $7,400.00 4.000  19.00 20.00

0300 04966005 REMOV STR (WINGWALL)000 EA  2,900.000 $2,900.00 1.000  4.00 6.00

0305 04966007 REMOV STR (PIPE)000 LF  20.000 $5,280.00 264.000  2,224.00 2,478.00

0310 04966008 REMOV STR (BOX CULVERT)000 LF  330.000 $11,220.00 34.000  94.00 106.00

0320 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  6,200.000 $6,200.00 1.000  23.00 26.00

0355 05066041 BIODEG EROSN CONT LOGS (INSTL) (12")005 LF  6.000 $2,580.00 430.000  11,120.00 7,296.00

0360 05066043 BIODEG EROSN CONT LOGS (REMOVE)005 LF  2.000 $3,360.00 1,680.000  4,990.00 7,296.00

0370 05126001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)000 LF  12.000 $54,000.00 4,500.000  17,100.00 17,515.00

0385 05306004 DRIVEWAYS (CONC)000 SY  95.000 $15,086.00 158.800  196.20 211.00

0425 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  1,500.000 $4,500.00 3.000  116.00 88.00

0500 06586062 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  30.000 $600.00 20.000  20.00 79.00

0535 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL)007 LF  0.670 $491.11 733.000  733.00 2,319.00

0565 06666141 REFL PAV MRK TY I (Y)12"(SLD)(100MIL)007 LF  1.250 $1,297.50 1,038.000  1,038.00 3,275.00

0570 06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)007 LF  0.670 $3,044.48 4,544.000  4,544.00 8,385.00

0595 06666347 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)007 LF  0.900 $44,488.80 49,432.000  49,432.00 6,203.00

0605 06686083 PREFAB PAV MRK TY C (W) (LNDP ARROW)000 EA  450.000 $1,800.00 4.000  4.00 12.00

0615 06726007 REFL PAV MRKR TY I-C000 EA  5.000 $1,140.00 228.000  228.00 561.00

0620 06726009 REFL PAV MRKR TY II-A-A000 EA  5.000 $4,615.00 923.000  923.00 2,819.00

0650 07606001 DITCH CLEANING AND RESHAPING (FOOT)000 LF  1.100 $11,456.50 10,415.000  73,627.00 120,020.00

0655 30776065 SP MIXES SP-D SAC-A PG76-22000 TON  114.250 $223,242.22 1,953.980  30,004.96 49,318.00

0725 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $3,708.27 3,708.270  72,124.19 228,000.00

0730 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $4,576.47 4,576.470  35,756.16 228,000.00

$1,124,596.21TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

110304039PROJECT CONTROLC 1103-4-39

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,000.000  600.000  0.000  600.00  1,800,000.00

0065 01046017 000 REMOVING CONC (DRIVEWAYS) SY  50.000  186.000  0.000  26.70  1,335.00

0070 01056009 000 REMOVING STAB BASE AND ASPH PAV (6") CY  2.500  25,828.000  0.000  964.02  2,410.05

0080 01106001 000 EXCAVATION (ROADWAY) CY  5.000  71,696.000  0.000  51,254.00  256,270.00

0085 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  6.000  31,224.000  0.000  21,919.20  131,515.20

0105 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.350  251,645.000  0.000  130,553.04  45,693.57

0110 01686001 000 VEGETATIVE WATERING MG  35.000  4,235.000  0.000  2,616.93  91,592.55

0115 02046003 000 SPRINKLING (DUST CONTROL) MG  1.000  4,698.000  0.000  3,347.08  3,347.08

0120 02476225 005 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS) CY  31.000  41,568.000  0.000  33,629.92  1,042,527.63

0125 02516094 000 REWRKING BS MTRL(TY B)(5")(DC)(ORG POS) CY  4.000  24,233.000  0.000  21,511.15  86,044.62

0130 02516289 000 REWORK BS MTL(TY B)(13")(DC)(ORG POS) CY  4.000  16,973.000  0.000  12,061.54  48,246.18

0135 02756001 000 CEMENT TON  210.000  7,293.000  0.000  6,150.74  1,291,654.98

0140 02756005 000 CEMENT TREAT (EXIST MATL)(12") SY  2.100  305,533.000  0.000  259,884.44  545,757.33

0145 02756061 000 CEM TRT (MX EXT MTL/NW BASE)(DC)(10") SY  2.750  293,788.000  0.000  238,804.43  656,712.17

0160 03056018 000 SALV,HAUL & STKPL RCL APH PV (2") SY  1.250  103,970.000  0.000  75,955.67  94,944.60

0165 03056071 000 SLV, HL, & STKPL RCL ASPH PV(2.5-11") SY  2.750  155,752.000  0.000  156,483.32  430,329.14

0170 03106009 000 PRIME COAT (MC-30) GAL  4.000  57,673.000  0.000  40,841.68  163,366.72

0175 03166005 002 ASPH (TIER II) GAL  6.000  86,511.000  0.000  61,263.53  367,581.18

0180 03166531 002 AGGR (TY-B  GR-4P SAC-B) CY  60.000  2,403.000  0.000  1,701.55  102,093.00

0195 04006005 001 CEM STABIL BKFL CY  140.000  423.900  0.000  341.16  47,762.68

0200 04006010 001 STRUCT EXCAV (SPECIAL) CY  60.000  366.800  0.000  188.29  11,297.40

0205 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  987.000  0.000  796.00  796.00

0215 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  1,200.000  56.000  0.000  35.00  42,000.00

0220 04626018 002 CONC BOX CULV (7 FT X 7 FT) LF  1,550.000  64.000  0.000  64.00  99,200.00

0225 04646038 001 RC PIPE (CL III)(18 IN)(SPL) LF  105.000  2,803.000  0.000  2,307.00  242,235.00

0230 04646039 001 RC PIPE (CL III)(24 IN)(SPL) LF  122.000  170.000  0.000  170.00  20,740.00

0235 04646060 001 RC PIPE (CL IV) (24 IN) (SPL) LF  280.000  267.000  0.000  224.00  62,720.00

0240 04646062 001 RC PIPE (CL IV) (36 IN) (SPL) LF  400.000  652.000  0.000  557.00  222,800.00

0245 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  5,200.000  1.000  0.000  1.00  5,200.00

0260 04666150 000 WINGWALL (FW - 0) (HW=3 FT) EA  17,900.000  2.000  0.000  1.00  17,900.00

0265 04666151 000 WINGWALL (FW - 0) (HW=4 FT) EA  19,700.000  2.000  0.000  1.00  19,700.00

0270 04666237 000 WINGWALL (FW-0) (HW=7FT) (MOD) EA  43,000.000  2.000  0.000  2.00  86,000.00

0275 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,250.000  136.000  0.000  113.00  141,250.00

0280 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,300.000  8.000  0.000  7.00  9,100.00

0285 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,700.000  8.000  0.000  8.00  13,600.00

0290 04676448 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  1,850.000  20.000  0.000  19.00  35,150.00

0295 04966002 000 REMOV STR (INLET) EA  850.000  1.000  0.000  1.00  850.00

0300 04966005 000 REMOV STR (WINGWALL) EA  2,900.000  6.000  0.000  4.00  11,600.00

0305 04966007 000 REMOV STR (PIPE) LF  20.000  2,478.000  0.000  2,224.00  44,480.00

0310 04966008 000 REMOV STR (BOX CULVERT) LF  330.000  106.000  0.000  94.00  31,020.00

0315 05006001 000 MOBILIZATION LS  2,000,000.000  1.000  0.000  0.90  1,800,000.00

0320 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,200.000  26.000  0.000  23.00  142,600.00

0335 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  24.000  1,326.000  0.000  390.00  9,360.00

0340 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  12.000  1,326.000  0.000  312.00  3,744.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  770.000  0.000  317.00  1,585.00

0350 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  770.000  0.000  113.00  226.00

0355 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  7,296.000  0.000  11,120.00  66,720.00

0360 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  7,296.000  0.000  4,990.00  9,980.00

0365 05086001 000 CONSTRUCTING DETOURS SY  34.000  67,198.000  0.000  55,944.87  1,902,125.58

0370 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  12.000  17,515.000  0.000  17,100.00  205,200.00

0375 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  5.000  100,125.000  0.000  84,577.00  422,885.00

0380 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  12.000  17,515.000  0.000  2,130.00  25,560.00

0385 05306004 000 DRIVEWAYS (CONC) SY  95.000  211.000  0.000  196.20  18,639.00

0390 05306005 000 DRIVEWAYS (ACP) SY  45.000  4,329.000  0.000  2,303.90  103,675.50

0395 05306008 000 TURNOUTS (ACP) SY  60.000  1,026.000  0.000  113.41  6,804.60

0405 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  25.000  2,390.000  0.000  200.00  5,000.00

0410 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  1,490.000  0.000  1,490.00  5,960.00

0415 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  12.000  0.000  4.00  13,200.00

0420 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  8.000  0.000  8.00  2,000.00

0425 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,500.000  88.000  0.000  116.00  174,000.00

0430 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,400.000  42.000  0.000  30.00  42,000.00

0436 05456013 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  26,500.000  0.000  42.000  24.00  636,000.00

Added By Change Order No. 1 - Crash Cushion Substitution

0485 06446076 000 REMOVE SM RD SN SUP&AM EA  165.000  75.000  0.000  17.00  2,805.00

0490 06586048 000 INSTL OM ASSM (OM-2Z)(FLX)GND EA  40.000  36.000  0.000  16.00  640.00

0495 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  165.000  55.000  0.000  39.00  6,435.00

0500 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  79.000  0.000  20.00  600.00

0505 06626048 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  5.000  36.000  0.000  14.00  70.00

0510 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  1.000  8,704.000  0.000  2,912.00  2,912.00

0515 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.330  19,933.000  0.000  23,440.00  7,735.20

0530 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.330  19,536.000  0.000  23,378.00  7,714.74

0535 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.670  2,319.000  0.000  733.00  491.11

0540 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  1,762.000  0.000  810.00  729.00

0550 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.000  148.000  0.000  102.00  1,632.00

0555 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  8.000  0.000  2.00  300.00

0560 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  4.000  0.000  2.00  500.00

0565 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  1.250  3,275.000  0.000  1,038.00  1,297.50

0570 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.670  8,385.000  0.000  4,544.00  3,044.48

0575 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.600  361,372.000  0.000  220,942.00  132,565.20

0580 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.670  12,545.000  0.000  1,270.00  850.90

0585 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.600  417,994.000  0.000  214,990.00  128,994.00

0595 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.900  6,203.000  0.000  49,432.00  44,488.80

0605 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  450.000  12.000  0.000  4.00  1,800.00

0615 06726007 000 REFL PAV MRKR TY I-C EA  5.000  561.000  0.000  228.00  1,140.00

0620 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  2,819.000  0.000  923.00  4,615.00

0625 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.300  385,545.000  0.000  112,737.00  33,821.10

0640 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  200.000  2.000  0.000  1.00  200.00

0645 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  200.000  1.000  0.000  1.00  200.00

0650 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.100  120,020.000  0.000  73,627.00  80,989.70

0655 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  114.250  49,318.000  0.000  30,004.96  3,428,066.70

0660 30846001 000 BONDING COURSE GAL  2.800  40,374.000  0.000  9,368.84  26,232.76

0670 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  3.000  0.000  3.00  15,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  415,078.72  415,078.72

0690 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  6,687.50  6,687.50

0720 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  650.00  650.00

0725 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  228,000.000  0.000  72,124.19  72,124.19

0730 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  228,000.000  0.000  35,756.16  35,756.16

291 04676580 SET (REMOV & REINSTALL) EA  1,100.000  0.000  14.000  16.00  17,600.00

Added By CO 2

292 04726004 REMOV & RE - LAY PIPE (18 IN) LF  66.660  0.000  208.000  302.00  20,131.32

Added By CO 2

Category Subtotal $18,427,984.84

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0750 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  597,784.360  0.000  46,044.50  46,044.50

Category Subtotal $46,044.50

110304039C 1103-4-39PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01066002 000 OBLITERATING ABANDONED ROAD SY  4.000  292.000  0.000  0.000  0.00

0090 01346001 000 BACKFILL (TY A) STA  250.000  26.800  0.000  0.000  0.00

0095 01606005 000 FURNISHING AND PLACING TOPSOIL CY  25.000  50.000  0.000  0.000  0.00

0100 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.400  251,645.000  0.000  0.000  0.00

0150 02926017 000 ASPHALT STAB BASE (GR 4)(PG 64) TON  128.000  2,111.000  0.000  0.000  0.00

0155 03056015 000 SALV, HAUL & STKPL RCL APH PV (1 1/2") SY  2.000  10,753.000  0.000  0.000  0.00

0185 03546041 000 PLANE ASPH CONC PAV (1.5") SY  4.000  6,596.000  0.000  0.000  0.00

0190 03546119 000 PLAN & TEXT ASPH CONC PAV (1.5") SY  4.000  8,459.000  0.000  0.000  0.00

0210 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,400.000  125.000  0.000  0.000  0.00

0250 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  10,000.000  1.000  0.000  0.000  0.00

0255 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  16,500.000  2.000  0.000  0.000  0.00

0325 05066004 005 ROCK FILTER DAMS (INSTALL) (TY 4) LF  75.000  100.000  0.000  0.000  0.00

0330 05066011 005 ROCK FILTER DAMS (REMOVE) LF  30.000  100.000  0.000  0.000  0.00

0400 05336001 000 RUMBLE STRIPS (SHOULDER) LF  115.000  240.000  0.000  0.000  0.00

0435 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  26,500.000  42.000 -42.000  0.000  0.00

0440 05606014 000 MAILBOX INSTALL-S (TWG-POST) TY 4 EA  300.000  6.000  0.000  0.000  0.00

0445 05606022 000 MAILBOX INSTALL-D (TWG-POST) TY 4 EA  400.000  2.000  0.000  0.000  0.00

0450 05606023 000 MAILBOX INSTALL-M (TWG-POST) TY 4 EA  500.000  1.000  0.000  0.000  0.00

0455 06366001 001 ALUMINUM SIGNS (TY A) SF  25.000  149.500  0.000  0.000  0.00

0460 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  800.000  34.000  0.000  0.000  0.00

0465 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  850.000  12.000  0.000  0.000  0.00

0470 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  890.000  30.000  0.000  0.000  0.00

0475 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,000.000  12.000  0.000  0.000  0.00
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0480 06446037 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,200.000  6.000  0.000  0.000  0.00

0520 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  16.000  17.000  0.000  0.000  0.00

0525 06626097 000 WK ZN PAV MRK REMOV (Y)6"(DOT) LF  0.330  520.000  0.000  0.000  0.00

0545 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.200  416.000  0.000  0.000  0.00

0590 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.900  118,828.000  0.000  0.000  0.00

0600 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  4.000  0.000  0.000  0.00

0610 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  300.000  4.000  0.000  0.000  0.00

0630 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.600  130.000  0.000  0.000  0.00

0635 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.000  450.000  0.000  0.000  0.00

0665 50886001 000 BIRD EXCLUSION METHOD SF  9.000  2,240.000  0.000  0.000  0.00

0675 61856002 002 TMA (STATIONARY) DAY  17.000  520.000  0.000  0.000  0.00

0680 61856005 002 TMA (MOBILE OPERATION) DAY  0.010  260.000  0.000  0.000  0.00

0695 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0700 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0705 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0710 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0715 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0735 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  51,000.000  0.000  0.000  0.00

0740 96066002 FORCE ACCOUNT ID 2 DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0745 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  298,892.180  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,474,029.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,000.000PREPARING ROW  600.000  1,800,000.00 600.00

01046017 000 SY  50.000REMOVING CONC (DRIVEWAYS)  26.700  1,335.00 186.00

01056009 000 CY  2.500REMOVING STAB BASE AND ASPH PAV (6")  964.020  2,410.05 25,828.00

01106001 000 CY  5.000EXCAVATION (ROADWAY)  51,254.000  256,270.00 71,696.00

01326006 000 CY  6.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  21,919.200  131,515.20 31,224.00

01646041 000 SY  0.350DRILL SEEDING (TEMP) (WARM)  130,553.040  45,693.57 251,645.00

01686001 000 MG  35.000VEGETATIVE WATERING  2,616.930  91,592.55 4,235.00

02046003 000 MG  1.000SPRINKLING (DUST CONTROL)  3,347.080  3,347.08 4,698.00

02476225 005 CY  31.000FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)  33,629.924  1,042,527.63 41,568.00

02516094 000 CY  4.000REWRKING BS MTRL(TY B)(5")(DC)(ORG POS)  21,511.152  86,044.62 24,233.00

02516289 000 CY  4.000REWORK BS MTL(TY B)(13")(DC)(ORG POS)  12,061.544  48,246.18 16,973.00

02756001 000 TON  210.000CEMENT  6,150.738  1,291,654.98 7,293.00

02756005 000 SY  2.100CEMENT TREAT (EXIST MATL)(12")  259,884.443  545,757.33 305,533.00

02756061 000 SY  2.750CEM TRT (MX EXT MTL/NW BASE)(DC)(10")  238,804.427  656,712.17 293,788.00

03056018 000 SY  1.250SALV,HAUL & STKPL RCL APH PV (2")  75,955.670  94,944.60 103,970.00

03056071 000 SY  2.750SLV, HL, & STKPL RCL ASPH PV(2.5-11")  156,483.320  430,329.14 155,752.00

03106009 000 GAL  4.000PRIME COAT (MC-30)  40,841.680  163,366.72 57,673.00

03166005 002 GAL  6.000ASPH (TIER II)  61,263.530  367,581.18 86,511.00

03166531 002 CY  60.000AGGR (TY-B  GR-4P SAC-B)  1,701.550  102,093.00 2,403.00

04006005 001 CY  140.000CEM STABIL BKFL  341.162  47,762.68 423.90

04006010 001 CY  60.000STRUCT EXCAV (SPECIAL)  188.290  11,297.40 366.80

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  796.000  796.00 987.00

04626011 002 LF  1,200.000CONC BOX CULV (6 FT X 4 FT)  35.000  42,000.00 56.00

04626018 002 LF  1,550.000CONC BOX CULV (7 FT X 7 FT)  64.000  99,200.00 64.00

04646038 001 LF  105.000RC PIPE (CL III)(18 IN)(SPL)  2,307.000  242,235.00 2,803.00

04646039 001 LF  122.000RC PIPE (CL III)(24 IN)(SPL)  170.000  20,740.00 170.00

04646060 001 LF  280.000RC PIPE (CL IV) (24 IN) (SPL)  224.000  62,720.00 267.00

04646062 001 LF  400.000RC PIPE (CL IV) (36 IN) (SPL)  557.000  222,800.00 652.00

04656071 001 EA  5,200.000INLET (COMPL)(PSL)(RC)(4FTX4FT)  1.000  5,200.00 1.00

04666150 000 EA  17,900.000WINGWALL (FW - 0) (HW=3 FT)  1.000  17,900.00 2.00

04666151 000 EA  19,700.000WINGWALL (FW - 0) (HW=4 FT)  1.000  19,700.00 2.00

04666237 000 EA  43,000.000WINGWALL (FW-0) (HW=7FT) (MOD)  2.000  86,000.00 2.00

04676363 000 EA  1,250.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  113.000  141,250.00 136.00

04676388 000 EA  1,300.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  7.000  9,100.00 8.00

04676395 000 EA  1,700.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  8.000  13,600.00 8.00

04676448 000 EA  1,850.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  19.000  35,150.00 20.00

04676580 EA  1,100.000SET (REMOV & REINSTALL)  16.000  17,600.00 0.00

Added By CO 2

04726004 LF  66.660REMOV & RE - LAY PIPE (18 IN)  302.000  20,131.32 0.00

Added By CO 2

04966002 000 EA  850.000REMOV STR (INLET)  1.000  850.00 1.00

04966005 000 EA  2,900.000REMOV STR (WINGWALL)  4.000  11,600.00 6.00

04966007 000 LF  20.000REMOV STR (PIPE)  2,224.000  44,480.00 2,478.00
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04966008 000 LF  330.000REMOV STR (BOX CULVERT)  94.000  31,020.00 106.00

05006001 000 LS  2,000,000.000MOBILIZATION  0.900  1,800,000.00 1.00

05026001 008 MO  6,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  23.000  142,600.00 26.00

05066021 005 SY  24.000CONSTRUCTION EXITS (INSTALL) (TY 2)  390.000  9,360.00 1,326.00

05066024 005 SY  12.000CONSTRUCTION EXITS (REMOVE)  312.000  3,744.00 1,326.00

05066038 005 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  317.000  1,585.00 770.00

05066039 005 LF  2.000TEMP SEDMT CONT FENCE (REMOVE)  113.000  226.00 770.00

05066041 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  11,120.000  66,720.00 7,296.00

05066043 005 LF  2.000BIODEG EROSN CONT LOGS (REMOVE)  4,990.000  9,980.00 7,296.00

05086001 000 SY  34.000CONSTRUCTING DETOURS  55,944.870  1,902,125.58 67,198.00

05126001 000 LF  12.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  17,100.000  205,200.00 17,515.00

05126025 000 LF  5.000PORT CTB (MOVE)(SGL SLP)(TY 1)  84,577.000  422,885.00 100,125.00

05126049 000 LF  12.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  2,130.000  25,560.00 17,515.00

05306004 000 SY  95.000DRIVEWAYS (CONC)  196.200  18,639.00 211.00

05306005 000 SY  45.000DRIVEWAYS (ACP)  2,303.900  103,675.50 4,329.00

05306008 000 SY  60.000TURNOUTS (ACP)  113.410  6,804.60 1,026.00

05406001 001 LF  25.000MTL W-BEAM GD FEN (TIM POST)  200.000  5,000.00 2,390.00

05426001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  1,490.000  5,960.00 1,490.00

05446001 000 EA  3,300.000GUARDRAIL END TREATMENT (INSTALL)  4.000  13,200.00 12.00

05446003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  8.000  2,000.00 8.00

05456003 000 EA  1,500.000CRASH CUSH ATTEN (MOVE & RESET)  116.000  174,000.00 88.00

05456005 000 EA  1,400.000CRASH CUSH ATTEN (REMOVE)  30.000  42,000.00 42.00

05456013 EA  26,500.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  24.000  636,000.00 0.00

06446076 000 EA  165.000REMOVE SM RD SN SUP&AM  17.000  2,805.00 75.00

06586048 000 EA  40.000INSTL OM ASSM (OM-2Z)(FLX)GND  16.000  640.00 36.00

06586060 000 EA  165.000REMOVE DELIN & OBJECT MARKER ASSMS  39.000  6,435.00 55.00

06586062 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  20.000  600.00 79.00

06626048 000 EA  5.000WK ZN PAV MRK REMOV (REFL) TY I-C  14.000  70.00 36.00

06626050 000 EA  1.000WK ZN PAV MRK REMOV (REFL) TY II-A-A  2,912.000  2,912.00 8,704.00

06626067 000 LF  0.330WK ZN PAV MRK REMOV (W)6"(SLD)  23,440.000  7,735.20 19,933.00

06626098 000 LF  0.330WK ZN PAV MRK REMOV (Y)6"(SLD)  23,378.000  7,714.74 19,536.00

06666018 007 LF  0.670REFL PAV MRK TY I (W)6"(DOT)(100MIL)  733.000  491.11 2,319.00

06666036 007 LF  0.900REFL PAV MRK TY I (W)8"(SLD)(100MIL)  810.000  729.00 1,762.00

06666048 007 LF  16.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  102.000  1,632.00 148.00

06666054 007 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  2.000  300.00 8.00

06666078 007 EA  250.000REFL PAV MRK TY I (W)(WORD)(100MIL)  2.000  500.00 4.00

06666141 007 LF  1.250REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  1,038.000  1,297.50 3,275.00

06666306 007 LF  0.670RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  4,544.000  3,044.48 8,385.00

06666309 007 LF  0.600RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  220,942.000  132,565.20 361,372.00

06666318 007 LF  0.670RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  1,270.000  850.90 12,545.00

06666321 007 LF  0.600RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  214,990.000  128,994.00 417,994.00

06666347 007 LF  0.900REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  49,432.000  44,488.80 6,203.00

06686083 000 EA  450.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  4.000  1,800.00 12.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  228.000  1,140.00 561.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  923.000  4,615.00 2,819.00

06776001 000 LF  0.300ELIM EXT PAV MRK & MRKS (4")  112,737.000  33,821.10 385,545.00

06776008 000 EA  200.000ELIM EXT PAV MRK & MRKS (ARROW)  1.000  200.00 2.00

06776012 000 EA  200.000ELIM EXT PAV MRK & MRKS (WORD)  1.000  200.00 1.00

07606001 000 LF  1.100DITCH CLEANING AND RESHAPING (FOOT)  73,627.000  80,989.70 120,020.00
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30776065 000 TON  114.250SP MIXES SP-D SAC-A PG76-22  30,004.960  3,428,066.70 49,318.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  72,124.190  72,124.19 228,000.00

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  35,756.160  35,756.16 228,000.00

30846001 000 GAL  2.800BONDING COURSE  9,368.840  26,232.76 40,374.00

60016002 000 EA  5,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  15,000.00 3.00

96016001 DOL  1.000MATERIAL ON HAND  415,078.720  415,078.72 1,000.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  6,687.500  6,687.50 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  650.000  650.00 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  46,044.500  46,044.50 597,784.36

$18,474,029.34TOTAL ITEM EARNINGS TO DATE


