
-987,773.60

110901026CONTRACT ID:

PROJECT: BR 2024(854)

CONTRACT:

04243207

PROJECTED AMOUNT: $11,493,135.20

CONTRACTOR:

HIGHWAY: FM 777

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/22/2024

04/05/2024

ESTIMATE PAID:

 235
-82.00  36.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/19/2024

$10,505,361.60

CONTRACT:

07/26/2026

AWARD AMOUNT: $11,493,135.19

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.57

$237,299.85 $9,172,563.90 $9,409,863.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$237,299.85 $9,172,563.90 $9,409,863.75 

$0.00 $0.00 $0.00 

$237,299.85 $9,409,863.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,172,563.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/19/2024

10/19/2024

 147

 36

 183

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 1109-1-22 110901022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0386 01046017 REMOVING CONC (DRIVEWAYS) SY  33.010 $4,060.23 123.000  123.00 112.20

ADDED WITH CO#08SUPP DESCR

0390 01126001 SUBGRADE WIDENING (ORD COMP)000 STA  374.000 $635.80 1.700  255.19 258.00

0435 02476041 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)005 CY  114.000 $48,514.98 425.570  12,407.21 11,630.00

0446 02756014 CEMENT TREAT (MX EXST MTL & NW BS)(8") SY  3.620 $6,755.72 1,866.220  83,789.73 83,494.00

ADDED WITH CO#03SUPP DESCR

0455 04006005 CEM STABIL BKFL000 CY  364.750 $28,961.15 79.400  224.05 108.90

0600 05066041 BIODEG EROSN CONT LOGS (INSTL) (12")005 LF  6.000 $750.00 125.000  3,102.00 2,700.00

0609 05306004 DRIVEWAYS (CONC) SY  190.270 $23,403.21 123.000  123.00 112.20

ADDED WITH CO#08SUPP DESCR

0650 05606011 MAILBOX INSTALL-S (TWW-POST) TY 4000 EA  318.000 $6,996.00 22.000  22.00 22.00

0680 06586099 INSTL OM ASSM (OM-2Z)(WFLX)GND000 EA  66.750 $2,803.50 42.000  42.00 42.00

0755 30896002 CEMENT000 TON  320.000 $7,043.20 22.010  1,250.57 1,536.30

BR 2024(854) 110901026PROJECT CONTROL

CATEGORY 002 DESCRIPTION BRIDGE: 201220110901012 [FM 777@BIG WALNUT RUN]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0205 04226005 REINF CONC SLAB (BOX BEAM)000 SF  33.500 $74,035.00 2,210.000  2,210.00 0.00

0210 04226015 APPROACH SLAB000 CY  650.000 $33,410.00 51.400  51.40 51.40

0230 04546004 ARMOR JOINT (SEALED)000 LF  253.000 $15,180.00 60.000  60.00 67.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1000 96016001 MATERIAL ON HAND DOL  1.000 -$15,248.94-15,248.940  0.00 1,000.00

$237,299.85TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

110901022PROJECT CONTROLC 1109-1-22

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 01006002 000 PREPARING ROW STA  1,275.000  262.000  0.000  262.00  334,050.00

0386 01046017 REMOVING CONC (DRIVEWAYS) SY  33.010  0.000  112.200  123.00  4,060.23

ADDED WITH CO#08

0390 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  374.000  258.000  0.000  255.19  95,439.19

0400 01346004 000 BACKFILL (TY A OR B) STA  1,850.000  258.000  0.000  230.00  425,500.00

0405 01506002 000 BLADING HR  180.000  60.000  0.000  60.00  10,800.00

0410 01586002 000 SPEC EXCAV WORK (BACKHOE) HR  180.000  80.000  0.000  69.50  12,510.00

0420 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  0.250  21,942.000  0.000  59,542.00  14,885.50

0435 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  114.000  11,630.000  0.000  12,407.21  1,414,422.39

0440 02516062 000 RWRK BS MTL(TY C)(8")(ORD CMP)(ORG POS) CY  22.000  11,298.000  0.000  11,011.94  242,262.70

0446 02756014 CEMENT TREAT (MX EXST MTL & NW BS)(8") SY  3.620  0.000  83,494.000  83,789.73  303,318.81

ADDED WITH CO#03

0451 03166029 ASPH (RC-250) GAL  5.470  0.000  16,699.000  20,094.00  109,914.18

ADDED WITH CO#03

0452 03166485 AGGR (TY-D GR-5 OR TY-L GR-5) CY  226.000  0.000  668.000  633.00  143,058.00

ADDED WITH CO#03

0455 04006005 000 CEM STABIL BKFL CY  364.750  108.900  0.000  224.05  81,722.97

0475 04626013 002 CONC BOX CULV (6 FT X 6 FT) LF  1,050.000  44.000  0.000  32.00  33,600.00

0480 04646003 001 RC PIPE (CL III)(18 IN) LF  70.000  148.000  0.000  154.00  10,780.00

0485 04646005 001 RC PIPE (CL III)(24 IN) LF  148.000  166.000  0.000  164.00  24,272.00

0490 04646008 001 RC PIPE (CL III)(36 IN) LF  201.500  16.000  0.000  30.00  6,045.00

0495 04646009 001 RC PIPE (CL III)(42 IN) LF  318.000  8.000  0.000  8.00  2,544.00

0500 04646085 001 RC PIPE (CL III) (24 IN) (ALT) LF  148.000  590.000  0.000  180.00  26,640.00

0505 04646087 001 RC PIPE (CL III)(18 IN)(ALT) LF  68.000  2,654.000  0.000  304.00  20,672.00

0510 04666107 000 HEADWALL (CH - PW - 0) (DIA= 72 IN) EA  16,500.000  2.000  0.000  2.00  33,000.00

0515 04676227 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1) (C) EA  18,500.000  8.000  0.000  8.00  148,000.00

0520 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,060.000  8.000  0.000  8.00  8,480.00

0525 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,007.000  82.000  0.000  23.00  23,161.00

0530 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,590.000  36.000  0.000  36.00  57,240.00

0535 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,650.000  1.000  0.000  3.00  7,950.00

0540 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,650.000  13.000  0.000  8.00  21,200.00

0545 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  3,710.000  3.000  0.000  5.00  18,550.00

0550 04676453 000 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA  5,830.000  1.000  0.000  1.00  5,830.00

0555 04676463 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  6,890.000  2.000  0.000  4.00  27,560.00

0560 04966004 000 REMOV STR (SET) EA  583.000  25.000  0.000  2.00  1,166.00

0565 04966005 000 REMOV STR (WINGWALL) EA  1,272.000  2.000  0.000  2.00  2,544.00

0570 04966006 000 REMOV STR (HEADWALL) EA  1,272.000  1.000  0.000  1.00  1,272.00

0575 04966007 000 REMOV STR (PIPE) LF  42.400  576.000  0.000  76.00  3,222.40

0580 05006001 000 MOBILIZATION LS  868,000.000  1.000  0.000  0.90  781,200.00

0585 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  10.000  2.000  12.00  42,000.00

0590 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  58.000  120.000  0.000  68.00  3,944.00

0595 05066011 005 ROCK FILTER DAMS (REMOVE) LF  21.000  120.000  0.000  68.00  1,428.00

0600 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  2,700.000  0.000  3,102.00  18,612.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0605 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.600  2,700.000  0.000  2,957.00  4,731.20

0609 05306004 DRIVEWAYS (CONC) SY  190.270  0.000  112.200  123.00  23,403.21

ADDED WITH CO#08

0610 05306005 000 DRIVEWAYS (ACP) SY  33.500  6,265.000  0.000  2,950.76  98,850.46

0635 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  12.500  250.000  0.000  250.00  3,125.00

0645 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  4.000  0.000  4.00  2,000.00

0650 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  318.000  22.000  0.000  22.00  6,996.00

0680 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  66.750  42.000  0.000  42.00  2,803.50

0685 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.530  57,120.000  0.000  45,219.00  23,966.07

0695 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.530  57,120.000  0.000  42,964.00  22,770.92

0700 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  34.750  24.000  0.000  24.00  834.00

0740 07306002 000 FULL - WIDTH MOWING AC  1,600.000  15.000  0.000  15.00  24,000.00

0743 30766038 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  170.000  0.000  4,540.000  4,134.39  702,846.30

ADDED WITH CO#05

0744 30766066 TACK COAT GAL  5.500  0.000  4,953.000  3,745.92  20,602.56

ADDED WITH CO#05

0745 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  186.000  18,159.000 -9,079.500  8,535.17  1,587,541.62

0746 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  35,863.54  35,863.54

SP MIXES SP-D SAC-A PG76-22 - BONUS

0748 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  31,356.88  31,356.88

SP MIXES SP-D SAC-A PG76-22 - BONUS

0749 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000 -2,635.13  2,635.13

SP MIXES SP-D SAC-A PG76-22 - PENALTY

0750 30776075 000 TACK COAT GAL  6.500  4,953.000  0.000  3,449.73  22,423.25

0755 30896002 000 CEMENT TON  320.000  317.300  1,219.000  1,250.57  400,182.40

0760 30896003 000 EMULSION GAL  3.100  311,433.000 -311,433.000  20,563.52  63,746.92

0765 30896004 000 EMUL TRTMNT (MX EXST MTRL) 8" SY  2.740  83,494.000 -83,494.000  2,764.20  7,573.91

0770 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,600.000  4.000  0.000  2.00  9,200.00

0775 61856002 002 TMA (STATIONARY) DAY  230.000  160.000  0.000  12.00  2,760.00

0780 61856005 002 TMA (MOBILE OPERATION) DAY  365.000  5.000  0.000  3.00  1,095.00

Category Subtotal $7,624,164.24

110901026PROJECT CONTROLBR 2024(854)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  31,800.000  1.000  0.000  1.00  31,800.00

0581 05006033 MOBILIZATION (CALLOUT) EA  3,000.000  0.000  7.000  7.00  21,000.00

ADDED WITH CO#01

Category Subtotal $52,800.00

002 BRIDGE: 201220110901012 [FM 777@BIG WALNUT RUN]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0185 04166004 000 DRILL SHAFT (36 IN) LF  455.500  840.000  0.000  900.00  409,950.00
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002 BRIDGE: 201220110901012 [FM 777@BIG WALNUT RUN]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0190 04206013 001 CL C CONC (ABUT) CY  1,950.000  37.700  0.000  37.70  73,515.00

0195 04206029 001 CL C CONC (CAP) CY  2,000.000  30.700  0.000  30.70  61,400.00

0200 04206037 001 CL C CONC (COLUMN) CY  3,150.000  17.400  0.000  14.27  44,934.75

0205 04226005 000 REINF CONC SLAB (BOX BEAM) SF  33.500  4,420.000 -4,420.000  2,210.00  74,035.00

0210 04226015 000 APPROACH SLAB CY  650.000  51.400  0.000  51.40  33,410.00

0215 04256020 001 PRESTR CONC BOX BEAM (5XB20) LF  374.000  514.000  0.000  514.00  192,236.00

0220 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  275.000  690.000  0.000  266.51  73,289.98

0230 04546004 000 ARMOR JOINT (SEALED) LF  253.000  67.000  0.000  60.00  15,180.00

1007 96066001 FORCE ACCOUNT ID 1 DOL  160,048.500  0.000  1.000  4.72  754,948.78

CO#06

Category Subtotal $1,732,899.51

110901022C 1109-1-22PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0395 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  45.500  217.000  0.000  0.000  0.00

0415 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  0.250  21,942.000  0.000  0.000  0.00

0425 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  0.570  43,881.000  0.000  0.000  0.00

0430 01686001 000 VEGETATIVE WATERING MG  21.000  610.000  0.000  0.000  0.00

0445 02756014 000 CEMENT TREAT (MX EXST MTL & NW BS)(8") SY  0.010  83,494.000 -83,494.000  0.000  0.00

0450 03156004 001 FOG SEAL (CSS-1H) GAL  5.250  5,845.000 -5,845.000  0.000  0.00

0460 04006015 000 CEM STABIL BKFL (SPL) CY  156.500  1,299.000  0.000  0.000  0.00

0465 04326002 000 RIPRAP (CONC)(5 IN) CY  1,014.000  4.300  0.000  0.000  0.00

0470 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  848.000  80.000  0.000  0.000  0.00

0615 05306008 000 TURNOUTS (ACP) SY  73.500  501.000  0.000  0.000  0.00

0620 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.210  49,850.000  0.000  0.000  0.00

0625 05336004 000 RUMBLE STRIPS (CENTERLINE) ASPHALT LF  0.310  24,925.000  0.000  0.000  0.00

0630 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  42.200  800.000  0.000  0.000  0.00

0640 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,026.000  9.000  0.000  0.000  0.00

0655 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  583.000  58.000  0.000  0.000  0.00

0660 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  742.000  5.000  0.000  0.000  0.00

0665 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,044.000  1.000  0.000  0.000  0.00

0670 06446076 000 REMOVE SM RD SN SUP&AM EA  135.000  84.000  0.000  0.000  0.00

0675 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  37.000  24.000  0.000  0.000  0.00

0690 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.300  48.000  0.000  0.000  0.00

0705 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.100  224.000  0.000  0.000  0.00

0710 06666101 007 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  57.000  8.000  0.000  0.000  0.00

0715 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  0.900  53,298.000  0.000  0.000  0.00

0720 06666317 007 RE PM W/RET REQ TY I (Y)6"(BRK)(090MIL) LF  0.900  6,192.000  0.000  0.000  0.00

0725 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  0.900  11,008.000  0.000  0.000  0.00

0730 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  21.000  46.000  0.000  0.000  0.00

0735 06726009 000 REFL PAV MRKR TY II-A-A EA  6.300  590.000  0.000  0.000  0.00

0747 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC-A PG76-22 - PENALTY
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0800 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

110901026BR 2024(854)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  45.500  857.000  0.000  0.000  0.00

0065 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  114.000  396.000  0.000  0.000  0.00

0070 02756014 000 CEMENT TREAT (MX EXST MTL & NW BS)(8") SY  0.010  1,430.000 -1,430.000  0.000  0.00

0071 02756014 CEMENT TREAT (MX EXST MTL & NW BS)(8") SY  3.620  0.000  1,430.000  0.000  0.00

ADDED WITH CO#02

0075 03156004 001 FOG SEAL (CSS-1H) GAL  5.250  100.000 -100.000  0.000  0.00

0076 03166029 ASPH (RC-250) GAL  5.470  0.000  286.000  0.000  0.00

ADDED WITH CO#02

0077 03166485 AGGR (TY-D GR-5 OR TY-L GR-5) CY  226.000  0.000  12.000  0.000  0.00

ADDED WITH CO#02

0080 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  848.000  33.000  0.000  0.000  0.00

0090 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  42.200  225.000  0.000  0.000  0.00

0095 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,230.000  4.000  0.000  0.000  0.00

0100 05406048 001 TL-3 31" SHORT RADIUS (COMPLETE) EA  30,740.000  1.000  0.000  0.000  0.00

0105 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,026.000  3.000  0.000  0.000  0.00

0108 30766038 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  170.000  0.000  79.000  0.000  0.00

ADDED WITH CO#04

0109 30766066 TACK COAT GAL  5.500  0.000  85.000  0.000  0.00

ADDED WITH CO#04

0110 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  186.000  313.000 -156.500  0.000  0.00

0115 30776075 000 TACK COAT GAL  6.500  85.000  0.000  0.000  0.00

0120 30896002 000 CEMENT TON  320.000  5.400  21.000  0.000  0.00

0125 30896003 000 EMULSION GAL  3.100  5,334.000 -5,334.000  0.000  0.00

0130 30896004 000 EMUL TRTMNT (MX EXST MTRL) 8" SY  2.740  1,430.000 -1,430.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 201220110901012 [FM 777@BIG WALNUT RUN]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0180 04006005 000 CEM STABIL BKFL CY  364.750  93.000  0.000  0.000  0.00

0204 04226001 REINF CONC SLAB SF  33.500  0.000  4,420.000  0.000  0.00

ADDED WITH CO#01

0225 04506006 001 RAIL (TY T223) LF  245.000  300.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00
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1005 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1010 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,409,863.75



CONTRACT ID 110901026 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 11ESTIMATE 0023

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,275.000PREPARING ROW  262.000  334,050.00 262.00

01046017 SY  33.010REMOVING CONC (DRIVEWAYS)  123.000  4,060.23 0.00

ADDED WITH CO#08

01126001 000 STA  374.000SUBGRADE WIDENING (ORD COMP)  255.185  95,439.19 258.00

01346004 000 STA  1,850.000BACKFILL (TY A OR B)  230.000  425,500.00 258.00

01506002 000 HR  180.000BLADING  60.000  10,800.00 60.00

01586002 000 HR  180.000SPEC EXCAV WORK (BACKHOE)  69.500  12,510.00 80.00

01646011 000 SY  0.250BROADCAST SEED (TEMP) (COOL)  59,542.000  14,885.50 21,942.00

02476041 005 CY  114.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  12,407.214  1,414,422.39 11,630.00

02516062 000 CY  22.000RWRK BS MTL(TY C)(8")(ORD CMP)(ORG POS)  11,011.941  242,262.70 11,298.00

02756014 SY  3.620CEMENT TREAT (MX EXST MTL & NW BS)(8")  83,789.726  303,318.81 0.00

ADDED WITH CO#03

03166029 GAL  5.470ASPH (RC-250)  20,094.000  109,914.18 0.00

ADDED WITH CO#03

03166485 CY  226.000AGGR (TY-D GR-5 OR TY-L GR-5)  633.000  143,058.00 0.00

ADDED WITH CO#03

04006005 000 CY  364.750CEM STABIL BKFL  224.052  81,722.97 108.90

04166004 000 LF  455.500DRILL SHAFT (36 IN)  900.000  409,950.00 840.00

04206013 001 CY  1,950.000CL C CONC (ABUT)  37.700  73,515.00 37.70

04206029 001 CY  2,000.000CL C CONC (CAP)  30.700  61,400.00 30.70

04206037 001 CY  3,150.000CL C CONC (COLUMN)  14.265  44,934.75 17.40

04226005 000 SF  33.500REINF CONC SLAB (BOX BEAM)  2,210.000  74,035.00 4,420.00

04226015 000 CY  650.000APPROACH SLAB  51.400  33,410.00 51.40

04256020 001 LF  374.000PRESTR CONC BOX BEAM (5XB20)  514.000  192,236.00 514.00

04326033 000 CY  275.000RIPRAP (STONE PROTECTION)(18 IN)  266.509  73,289.98 690.00

04546004 000 LF  253.000ARMOR JOINT (SEALED)  60.000  15,180.00 67.00

04626013 002 LF  1,050.000CONC BOX CULV (6 FT X 6 FT)  32.000  33,600.00 44.00

04646003 001 LF  70.000RC PIPE (CL III)(18 IN)  154.000  10,780.00 148.00

04646005 001 LF  148.000RC PIPE (CL III)(24 IN)  164.000  24,272.00 166.00

04646008 001 LF  201.500RC PIPE (CL III)(36 IN)  30.000  6,045.00 16.00

04646009 001 LF  318.000RC PIPE (CL III)(42 IN)  8.000  2,544.00 8.00

04646085 001 LF  148.000RC PIPE (CL III) (24 IN) (ALT)  180.000  26,640.00 590.00

04646087 001 LF  68.000RC PIPE (CL III)(18 IN)(ALT)  304.000  20,672.00 2,654.00

04666107 000 EA  16,500.000HEADWALL (CH - PW - 0) (DIA= 72 IN)  2.000  33,000.00 2.00

04676227 000 EA  18,500.000SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1) (C)  8.000  148,000.00 8.00

04676358 000 EA  1,060.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  8.000  8,480.00 8.00

04676363 000 EA  1,007.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  23.000  23,161.00 82.00

04676390 000 EA  1,590.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  36.000  57,240.00 36.00

04676394 000 EA  2,650.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  3.000  7,950.00 1.00

04676395 000 EA  2,650.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  8.000  21,200.00 13.00

04676450 000 EA  3,710.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  5.000  18,550.00 3.00

04676453 000 EA  5,830.000SET (TY II) (36 IN) (RCP) (6: 1) (C)  1.000  5,830.00 1.00

04676463 000 EA  6,890.000SET (TY II) (42 IN) (RCP) (4: 1) (C)  4.000  27,560.00 2.00

04966004 000 EA  583.000REMOV STR (SET)  2.000  1,166.00 25.00
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04966005 000 EA  1,272.000REMOV STR (WINGWALL)  2.000  2,544.00 2.00

04966006 000 EA  1,272.000REMOV STR (HEADWALL)  1.000  1,272.00 1.00

04966007 000 LF  42.400REMOV STR (PIPE)  76.000  3,222.40 576.00

04966010 000 EA  31,800.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  31,800.00 1.00

05006001 000 LS  868,000.000MOBILIZATION  0.900  781,200.00 1.00

05006033 EA  3,000.000MOBILIZATION (CALLOUT)  7.000  21,000.00 0.00

ADDED WITH CO#01

05026001 008 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  42,000.00 10.00

05066002 005 LF  58.000ROCK FILTER DAMS (INSTALL) (TY 2)  68.000  3,944.00 120.00

05066011 005 LF  21.000ROCK FILTER DAMS (REMOVE)  68.000  1,428.00 120.00

05066041 005 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  3,102.000  18,612.00 2,700.00

05066043 005 LF  1.600BIODEG EROSN CONT LOGS (REMOVE)  2,957.000  4,731.20 2,700.00

05306004 SY  190.270DRIVEWAYS (CONC)  123.000  23,403.21 0.00

ADDED WITH CO#08

05306005 000 SY  33.500DRIVEWAYS (ACP)  2,950.760  98,850.46 6,265.00

05426001 000 LF  12.500REMOVE METAL BEAM GUARD FENCE  250.000  3,125.00 250.00

05446003 000 EA  500.000GUARDRAIL END TREATMENT (REMOVE)  4.000  2,000.00 4.00

05606011 000 EA  318.000MAILBOX INSTALL-S (TWW-POST) TY 4  22.000  6,996.00 22.00

06586099 000 EA  66.750INSTL OM ASSM (OM-2Z)(WFLX)GND  42.000  2,803.50 42.00

06626004 000 LF  0.530WK ZN PAV MRK NON-REMOV (W)4"(SLD)  45,219.000  23,966.07 57,120.00

06626034 000 LF  0.530WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  42,964.000  22,770.92 57,120.00

06626111 000 EA  34.750WK ZN PAV MRK SHT TERM (TAB)TY Y-2  24.000  834.00 24.00

07306002 000 AC  1,600.000FULL - WIDTH MOWING  15.000  24,000.00 15.00

30766038 TON  170.000D-GR HMA TY-D PG64-22 (LEVEL-UP)  4,134.390  702,846.30 0.00

ADDED WITH CO#05

30766066 GAL  5.500TACK COAT  3,745.920  20,602.56 0.00

ADDED WITH CO#05

30776065 000 TON  186.000SP MIXES SP-D SAC-A PG76-22  8,535.170  1,587,541.62 18,159.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  35,863.540  35,863.54 1,000.00

SP MIXES SP-D SAC-A PG76-22 - BONUS

30776074 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT -2,635.130  2,635.13 2,000.00

SP MIXES SP-D SAC-A PG76-22 - PENALTY

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  31,356.880  31,356.88 2,000.00

SP MIXES SP-D SAC-A PG76-22 - BONUS

30776075 000 GAL  6.500TACK COAT  3,449.730  22,423.25 4,953.00

30896002 000 TON  320.000CEMENT  1,250.570  400,182.40 317.30

30896003 000 GAL  3.100EMULSION  20,563.520  63,746.92 311,433.00

30896004 000 SY  2.740EMUL TRTMNT (MX EXST MTRL) 8"  2,764.200  7,573.91 83,494.00

60016002 000 EA  4,600.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  9,200.00 4.00

61856002 002 DAY  230.000TMA (STATIONARY)  12.000  2,760.00 160.00

61856005 002 DAY  365.000TMA (MOBILE OPERATION)  3.000  1,095.00 5.00

96066001 DOL  160,048.500FORCE ACCOUNT ID 1  4.717  754,948.78 0.00

CO#06

$9,409,863.75TOTAL ITEM EARNINGS TO DATE


