
 16,769.24

111301030CONTRACT ID:

PROJECT: C 1113-1-30

CONTRACT:

02243008

PROJECTED AMOUNT: $11,684,395.13

CONTRACTOR:

HIGHWAY: FM 766

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

CLARK CONSTRUCTION OF TEXAS, INC.

Covey Morrow, P.E.

DEWITT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0027

08/18/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/14/2024

02/01/2024

ESTIMATE PAID:

 288
-23.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/29/2024

$11,701,164.37

CONTRACT:

07/26/2026

AWARD AMOUNT: $11,601,489.13

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/05/2026

00/00/0000

 100.00

$21,579.66 $11,305,559.16 $11,327,138.82 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$21,579.66 $11,305,559.16 $11,327,138.82 

$0.00 $0.00 $0.00 

$21,579.66 $11,327,138.82 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,305,559.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 265

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/29/2024

06/12/2024

 265

 0

 265

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 16

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 4

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1
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WORK PERFORMED THIS PERIOD

C 1113-1-30 111301030PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 01106002 EXCAVATION (CHANNEL)000 CY  22.590 -$45.18-2.000  263.00 263.00

0205 04006005 CEM STABIL BKFL000 CY  140.000 -$280.00-2.000  241.00 241.00

0445 05006001 MOBILIZATION000 LS  731,000.000 $21,930.00 0.030  1.00 1.00

0615 06186023 CONDT (PVC) (SCH 40) (2")000 LF  19.000 -$152.00-8.000  1,185.00 1,185.00

0625 06206007 ELEC CONDR (NO.8) BARE000 LF  1.900 -$15.20-8.000  1,390.00 1,390.00

0630 06216005 TRAY CABLE (4 CONDR) (12 AWG)000 LF  3.720 -$29.76-8.000  1,390.00 1,390.00

0637 06286303 ELC SRV TY T 120/240 000(NS)GS(N)EX(O) EA  1,494.450 $1,494.45 1.000  1.00 1.00

CO#1 - Add Electrical Service ItemSUPP DESCR

0695 06586062 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  30.000 $30.00 1.000  28.00 28.00

0750 06666346 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL)007 LF  0.880 $96.80 110.000  4,960.00 4,960.00

0795 06726009 REFL PAV MRKR TY II-A-A000 EA  5.000 $45.00 9.000  999.00 999.00

2000 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000 $11,496.23 11,496.230  11,496.23 11,496.23

CO#1 - Culvert #17 - Cold MixSUPP DESCR

2005 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000 $3,778.56 3,778.560  3,778.56 3,778.56

CO#1 - Culvert #5 - CTB RentalSUPP DESCR

CATEGORY 005 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1037 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 -$16,769.24-16,769.240  0.00 1,000.00

$21,579.66TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

111301030PROJECT CONTROLC 1113-1-30

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,000.000  19.000  0.000  22.00  22,000.00

0065 01006016 000 PREPARING ROW (TREE) (36" TO 48" DIA) EA  4,890.000  5.000  0.000  6.00  29,340.00

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  16.930  433.000  0.000  276.00  4,672.68

0080 01046028 000 REMOVING CONC (MISC) SY  17.500  421.000  0.000  421.00  7,367.50

0085 01056041 000 REMOVING STAB BASE AND ASPH PAV(8") SY  23.500  1,205.000  0.000  940.40  22,099.40

0090 01106001 000 EXCAVATION (ROADWAY) CY  16.160  12,314.000  0.000  12,314.00  198,994.24

0095 01106002 000 EXCAVATION (CHANNEL) CY  22.590  263.000  0.000  263.00  5,941.17

0100 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  16.010  37,950.000  0.000  37,950.00  607,579.50

0110 01626002 000 BLOCK SODDING SY  13.020  862.000  0.000  862.00  11,223.24

0115 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.220  2,910.000  0.000  7,508.87  1,651.95

0125 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.130  70,080.000  0.000  42,398.00  5,511.74

0135 01686001 000 VEGETATIVE WATERING MG  35.000  2,359.500  0.000  20.00  700.00

0140 02476057 005 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  78.860  40,082.000  0.000  40,082.00  3,160,866.52

0145 02476137 005 FL BS (RDWY DEL) (TY E GR 1-2) TON  41.210  15,131.000  0.000  14,505.33  597,764.65

0150 02516034 000 REWORK BS MTL (TY C) (8") (ORD COMP) SY  1.200  154,326.000  0.000  153,582.87  184,299.45

0155 02756001 000 CEMENT TON  205.000  1,463.000  0.000  1,464.48  300,218.40

0160 02756038 000 CEMENT TREAT (EXIST MATL)(DC)(8") SY  6.730  4,052.000  0.000  4,052.00  27,269.96

0165 02756060 000 CEMENT TREAT (EXIST MATL)(DC)(6") SY  1.570  154,326.000  0.000  149,589.71  234,855.85

0170 03166029 002 ASPH (RC-250) GAL  6.260  26,838.000  0.000  23,575.00  147,579.50

0175 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  160.500  975.000  0.000  948.50  152,234.25

0180 03166246 002 AGGR(TY-PE GR-3 SAC-B) CY  161.170  1,601.000  0.000  1,565.00  252,231.05

0185 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  145.330  1,230.000  0.000  1,200.00  174,396.00

0190 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  3.990  107,536.000  0.000  93,850.00  374,461.50

0195 03516008 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(12") SY  178.270  250.000  0.000  21.33  3,802.50

0200 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.750  19,936.000  0.000  23,667.80  41,418.65

0205 04006005 000 CEM STABIL BKFL CY  140.000  241.000  0.000  241.00  33,740.00

0210 04016001 000 FLOWABLE BACKFILL CY  185.000  43.000  0.000  48.00  8,880.00

0225 04326002 000 RIPRAP (CONC)(5 IN) CY  585.000  8.000  0.000  8.14  4,761.90

0230 04326003 000 RIPRAP (CONC)(6 IN) CY  567.000  38.000  0.000  57.63  32,676.21

0235 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  200.000  229.000  0.000  288.56  57,712.00

0240 04606002 000 CMP (GAL STL 18 IN) LF  67.600  262.000  0.000  320.00  21,632.00

0245 04606003 000 CMP (GAL STL 24 IN) LF  110.000  24.000  0.000  24.00  2,640.00

0250 04606004 000 CMP (GAL STL 30 IN) LF  402.500  4.000  0.000  40.00  16,100.00

0255 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  678.000  50.000  0.000  50.00  33,900.00

0260 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  810.000  123.000  0.000  123.00  99,630.00

0265 04626073 002 CONC BOX CULV (10 FT X 5 FT)(EXTEND) LF  1,490.500  25.000  0.000  25.00  37,262.50

0270 04626099 002 CONC BOX CULV (6 FT X 2 FT) LF  1,027.000  47.000  0.000  48.00  49,296.00

0275 04646003 001 RC PIPE (CL III)(18 IN) LF  93.450  1,304.000  0.000  1,324.00  123,727.80

0280 04646005 001 RC PIPE (CL III)(24 IN) LF  119.520  571.000  0.000  426.00  50,915.52

0285 04646007 001 RC PIPE (CL III)(30 IN) LF  180.000  130.000  0.000  269.00  48,420.00

0290 04646008 001 RC PIPE (CL III)(36 IN) LF  255.000  147.000  0.000  144.00  36,720.00

0295 04646010 001 RC PIPE (CL III)(48 IN) LF  383.000  137.000  0.000  132.00  50,556.00

0300 04646030 001 RC PIPE (ARCH)(CL III)(DES 1) LF  295.000  56.000  0.000  56.00  16,520.00

0305 04646032 001 RC PIPE (ARCH)(CL III)(DES 3) LF  333.000  160.000  0.000  160.00  53,280.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 04656005 001 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  8,284.000  1.000  0.000  1.00  8,284.00

0315 04656006 001 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  11,544.000  2.000  0.000  2.00  23,088.00

0320 04666130 000 HEADWALL (CH - PW - S) (DIA= 24 IN) EA  10,946.000  1.000  0.000  1.00  10,946.00

0325 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  14,111.000  1.000  0.000  1.00  14,111.00

0330 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  28,750.000  2.000  0.000  2.00  57,500.00

0335 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  11,060.000  2.000  0.000  2.00  22,120.00

0340 04676175 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C) EA  12,450.000  3.000  0.000  3.00  37,350.00

0345 04676205 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1) (C) EA  14,455.000  2.000  0.000  2.00  28,910.00

0350 04676348 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,709.800  26.000  0.000  36.00  61,552.80

0355 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  2,414.000  2.000  0.000  2.00  4,828.00

0360 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,224.000  64.000  0.000  69.00  153,456.00

0370 04676380 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,939.000  8.000  0.000  6.00  11,634.00

0380 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  4,444.000  1.000  0.000  1.00  4,444.00

0385 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,626.000  24.000  0.000  26.00  68,276.00

0390 04676410 000 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA  2,350.000  2.000  0.000  2.00  4,700.00

0395 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  4,018.000  4.000  0.000  4.00  16,072.00

0400 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,594.000  7.000  0.000  8.00  28,752.00

0405 04676448 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  5,742.000  5.000  0.000  5.00  28,710.00

0410 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  9,467.000  1.000  0.000  1.00  9,467.00

0415 04676474 000 SET (TY II) (48 IN) (RCP) (3: 1) (C) EA  7,459.000  2.000  0.000  2.00  14,918.00

0420 04676477 000 SET (TY II) (48 IN) (RCP) (4: 1) (C) EA  9,824.000  2.000  0.000  2.00  19,648.00

0425 04676519 000 SET (TY II) (DES 1) (RCP) (6: 1) (P) EA  7,500.000  2.000  0.000  2.00  15,000.00

0430 04676540 000 SET (TY II) (DES 3) (RCP) (3: 1) (C) EA  7,500.000  8.000  0.000  8.00  60,000.00

0435 04746021 000 CAST-IN-PLACE TRENCH DRAIN LF  409.700  368.000  0.000  396.00  162,241.20

0440 04966042 000 REMOV STR (SMALL) EA  600.000  33.000  0.000  33.00  19,800.00

0445 05006001 000 MOBILIZATION LS  731,000.000  1.000  0.000  1.00  731,000.00

0450 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,205.000  18.000  0.000  18.00  93,690.00

0455 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  33.950  628.000  0.000  1,066.00  36,190.70

0465 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  2.200  31,348.000  0.000  31,177.00  68,589.40

0470 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  31,348.000  0.000  31,177.00  31,177.00

0495 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  83.100  460.000  0.000  460.00  38,226.00

0500 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  79.300  40.000  0.000  40.00  3,172.00

0515 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  26.080  460.000  0.000  460.00  11,996.80

0520 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  12.500  40.000  0.000  40.00  500.00

0525 05296008 000 CONC CURB & GUTTER (TY II) LF  42.500  100.000  0.000  17.00  722.50

0530 05296021 000 CONC CURB & GUTTER (SLOTTED) LF  36.890  849.000  0.000  1,176.00  43,382.64

0535 05306002 000 INTERSECTIONS (ACP) SY  134.590  162.000  0.000  66.00  8,882.94

0540 05306003 000 INTERSECTIONS (SURF TREAT) SY  20.740  4,443.000  0.000  4,114.00  85,324.36

0545 05306004 000 DRIVEWAYS (CONC) SY  81.000  942.000  0.000  851.55  68,975.55

0550 05306005 000 DRIVEWAYS (ACP) SY  62.720  2,421.000  0.000  2,589.00  162,382.08

0555 05306006 000 DRIVEWAYS (SURF TREAT) SY  31.910  3,573.000  0.000  3,537.00  112,865.67

0560 05306009 000 TURNOUTS (SURF TREAT) SY  64.790  582.000  0.000  581.00  37,642.99

0565 05316002 000 CONC SIDEWALKS (5") SY  87.970  549.000  0.000  560.82  49,335.33

0570 05316027 000 CURB RAMPS (TY 10) SY  234.850  33.000  0.000  10.50  2,465.93

0575 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  42.680  362.500  0.000  403.25  17,210.71

0580 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  84.740  82.000  0.000  41.00  3,474.34

0585 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  3.530  220.000  0.000  220.00  776.60

0590 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,436.460  4.000  0.000  4.00  9,745.84
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  112.000  4.000  0.000  4.00  448.00

0600 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  500.000  1.000  0.000  4.00  2,000.00

0605 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  125.000  27.000  0.000  25.00  3,125.00

0610 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  145.000  10.000  0.000  11.00  1,595.00

0615 06186023 000 CONDT (PVC) (SCH 40) (2") LF  19.000  1,185.000  0.000  1,185.00  22,515.00

0620 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  33.000  205.000  0.000  205.00  6,765.00

0625 06206007 000 ELEC CONDR (NO.8) BARE LF  1.900  1,390.000  0.000  1,390.00  2,641.00

0630 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.720  1,390.000  0.000  1,390.00  5,170.80

0635 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,151.000  2.000  0.000  3.00  3,453.00

0637 06286303 ELC SRV TY T 120/240 000(NS)GS(N)EX(O) EA  1,494.450  0.000  1.000  1.00  1,494.45

CO#1 - Add Electrical Service Item

0640 06366001 001 ALUMINUM SIGNS (TY A) SF  30.000  24.000  0.000  38.00  1,140.00

0645 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  650.000  6.000  0.000  6.00  3,900.00

0650 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  725.000  3.000  0.000  4.00  2,900.00

0655 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  750.000  2.000  0.000  2.00  1,500.00

0660 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  900.000  3.000  0.000  3.00  2,700.00

0665 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  950.000  1.000  0.000  1.00  950.00

0670 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  425.000  66.000  0.000  65.00  27,625.00

0675 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  520.000  9.000  0.000  9.00  4,680.00

0680 06446067 000 IN SM RD SN SUP&AM (INST SIGN ONLY) EA  150.000  3.000  0.000  3.00  450.00

0685 06446073 000 RELOCATE SM RD SN SUP&AM(HIST MRKR) EA  700.000  1.000  0.000  1.00  700.00

0690 06446076 000 REMOVE SM RD SN SUP&AM EA  75.000  91.000  0.000  91.00  6,825.00

0695 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  28.000  0.000  28.00  840.00

0700 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  55.000  28.000  0.000  43.00  2,365.00

0705 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.420  85,542.000  0.000  77,228.00  32,435.76

0710 06626035 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.420  4,960.000  0.000  5,620.00  2,360.40

0715 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.420  59,366.000  0.000  46,234.00  19,418.28

0730 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.750  2,836.000  0.000  2,423.00  4,240.25

0735 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  4.000  48.000  0.000  48.00  192.00

0740 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  4.000  195.000  0.000  600.00  2,400.00

0745 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.880  79,367.000  0.000  83,390.00  73,383.20

0750 06666346 007 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL) LF  0.880  4,960.000  0.000  4,960.00  4,364.80

0755 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.880  52,962.000  0.000  56,416.00  49,646.08

0760 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  16.000  242.000  0.000  242.00  3,872.00

0765 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  1.000  0.000  1.00  200.00

0770 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  350.000  1.000  0.000  1.00  350.00

0775 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  1.000  0.000  1.00  250.00

0780 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  500.000  2.000  0.000  2.00  1,000.00

0785 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  15.000  5.000  0.000  5.00  75.00

0790 06726007 000 REFL PAV MRKR TY I-C EA  5.000  26.000  0.000  37.00  185.00

0795 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  999.000  0.000  999.00  4,995.00

0800 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  6,238.000  5.000  0.000  3.00  18,714.00

0805 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  1,797.000  5.000  0.000  3.00  5,391.00

0810 30766006 000 D-GR HMA TY-B PG70-22 TON  115.940  1,658.000  0.000  1,688.20  195,729.91

0815 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  136.250  3,273.000  0.000  3,801.81  517,996.62

0820 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  4.000  0.000  3.00  60,000.00

0835 61856005 002 TMA (MOBILE OPERATION) DAY  275.000  30.000  0.000  24.00  6,600.00

0840 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.660  6,175.000  0.000  6,200.00  4,092.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0845 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.660  6,404.000  0.000  6,300.00  4,158.00

1029 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  19,000.000  0.000  5,275.33  5,275.33

1031 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  19,000.000  0.000  3,040.66  3,040.66

2000 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  11,496.230  11,496.23  11,496.23

CO#1 - Culvert #17 - Cold Mix

2005 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  3,778.560  3,778.56  3,778.56

CO#1 - Culvert #5 - CTB Rental

Category Subtotal $10,991,809.34

002 BRIDGE: 130620111301012 [FM 766 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0895 04006005 000 CEM STABIL BKFL CY  140.000  9.000  0.000  9.00  1,260.00

0900 04326002 000 RIPRAP (CONC)(5 IN) CY  585.000  22.000  0.000  22.00  12,870.00

0905 04626060 002 CONC BOX CULV (7 FT X 5 FT)(EXTEND) LF  1,000.000  51.000  0.000  51.00  51,000.00

0910 04676254 000 SET (TY I)(S= 7 FT)(HW= 6 FT)(4:1) (C) EA  29,756.000  2.000  0.000  2.00  59,512.00

Category Subtotal $124,642.00

003 BRIDGE: 130620111301018 [FM 766 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0960 04326002 000 RIPRAP (CONC)(5 IN) CY  585.000  19.000  0.000  19.00  11,115.00

0965 04676254 000 SET (TY I)(S= 7 FT)(HW= 6 FT)(4:1) (C) EA  29,756.000  2.000  0.000  2.00  59,512.00

Category Subtotal $70,627.00

004 BRIDGE: 130620111301019 [FM 766 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 04006005 000 CEM STABIL BKFL CY  140.000  23.000  0.000  23.00  3,220.00

1020 04626067 002 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,240.600  37.000  0.000  37.00  45,902.20

1025 04666171 000 WINGWALL (PW - 1) (HW=10 FT) EA  60,440.000  1.000  0.000  1.00  60,440.00

Category Subtotal $109,562.20

005 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1036 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  27,416.47  27,416.47

1038 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  14,400.000  0.000  3,081.81  3,081.81

Category Subtotal $30,498.28

111301030C 1113-1-30PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  8.000  100.000  0.000  0.000  0.00

0105 01506002 000 BLADING HR  135.000  40.000  0.000  0.000  0.00

0120 01646035 000 DRILL SEEDING (PERM) (RURAL) (CLAY) SY  0.180  280,318.000  0.000  0.000  0.00

0130 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.120  70,080.000  0.000  0.000  0.00

0215 04026001 000 TRENCH EXCAVATION PROTECTION LF  25.000  409.000  0.000  0.000  0.00

0220 04036001 000 TEMPORARY SPL SHORING SF  35.000  1,281.000  0.000  0.000  0.00

0365 04676374 000 SET (TY II) (21 IN) (RCP) (6: 1) (P) EA  2,587.000  2.000  0.000  0.000  0.00

0375 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,742.000  2.000  0.000  0.000  0.00

0460 05066011 005 ROCK FILTER DAMS (REMOVE) LF  12.000  628.000  0.000  0.000  0.00

0475 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  0.750  110.000  0.000  0.000  0.00

0480 05066045 005 BIODEG EROSN CONT LOGS (INSTL) (6") LF  6.470  110.000  0.000  0.000  0.00

0485 05086001 000 CONSTRUCTING DETOURS SY  232.670  140.000  0.000  0.000  0.00

0490 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  8,450.000  1.000  0.000  0.000  0.00

0505 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  18.750  320.000  0.000  0.000  0.00

0510 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  12.500  40.000  0.000  0.000  0.00

0720 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.320  1,705.000  0.000  0.000  0.00

0725 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  20.000  44.000  0.000  0.000  0.00

0825 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  15,000.000  2.000  0.000  0.000  0.00

0830 61856002 002 TMA (STATIONARY) DAY  250.000  15.000  0.000  0.000  0.00

1026 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1027 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1028 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1032 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  19,000.000  0.000  0.000  0.00

1033 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  0.000  0.00

1034 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1037 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1039 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

1041 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1042 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1043 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,327,138.82
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,000.000PREPARING ROW  22.000  22,000.00 19.00

01006016 000 EA  4,890.000PREPARING ROW (TREE) (36" TO 48" DIA)  6.000  29,340.00 5.00

01046017 000 SY  16.930REMOVING CONC (DRIVEWAYS)  276.000  4,672.68 433.00

01046028 000 SY  17.500REMOVING CONC (MISC)  421.000  7,367.50 421.00

01056041 000 SY  23.500REMOVING STAB BASE AND ASPH PAV(8")  940.400  22,099.40 1,205.00

01106001 000 CY  16.160EXCAVATION (ROADWAY)  12,314.000  198,994.24 12,314.00

01106002 000 CY  22.590EXCAVATION (CHANNEL)  263.000  5,941.17 263.00

01326005 000 CY  16.010EMBANKMENT (FINAL)(ORD COMP)(TY C)  37,950.000  607,579.50 37,950.00

01626002 000 SY  13.020BLOCK SODDING  862.000  11,223.24 862.00

01646003 000 SY  0.220BROADCAST SEED (PERM) (RURAL) (CLAY)  7,508.870  1,651.95 2,910.00

01646041 000 SY  0.130DRILL SEEDING (TEMP) (WARM)  42,398.000  5,511.74 70,080.00

01686001 000 MG  35.000VEGETATIVE WATERING  20.000  700.00 2,359.50

02476057 005 CY  78.860FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS)  40,082.000  3,160,866.52 40,082.00

02476137 005 TON  41.210FL BS (RDWY DEL) (TY E GR 1-2)  14,505.330  597,764.65 15,131.00

02516034 000 SY  1.200REWORK BS MTL (TY C) (8") (ORD COMP)  153,582.870  184,299.45 154,326.00

02756001 000 TON  205.000CEMENT  1,464.480  300,218.40 1,463.00

02756038 000 SY  6.730CEMENT TREAT (EXIST MATL)(DC)(8")  4,052.000  27,269.96 4,052.00

02756060 000 SY  1.570CEMENT TREAT (EXIST MATL)(DC)(6")  149,589.710  234,855.85 154,326.00

03166029 002 GAL  6.260ASPH (RC-250)  23,575.000  147,579.50 26,838.00

03166202 002 CY  160.500AGGR(TY-E GR-5 SAC-B)  948.500  152,234.25 975.00

03166246 002 CY  161.170AGGR(TY-PE GR-3 SAC-B)  1,565.000  252,231.05 1,601.00

03166249 002 CY  145.330AGGR(TY-PE GR-4 SAC-B)  1,200.000  174,396.00 1,230.00

03166400 002 GAL  3.990ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  93,850.000  374,461.50 107,536.00

03516008 000 SY  178.270FLEXIBLE PAVEMENT STRUCTURE REPAIR(12")  21.330  3,802.50 250.00

03546021 000 SY  1.750PLANE ASPH CONC PAV(0" TO 2")  23,667.800  41,418.65 19,936.00

04006005 000 CY  140.000CEM STABIL BKFL  273.000  38,220.00 273.00

04016001 000 CY  185.000FLOWABLE BACKFILL  48.000  8,880.00 43.00

04326002 000 CY  585.000RIPRAP (CONC)(5 IN)  49.140  28,746.90 49.00

04326003 000 CY  567.000RIPRAP (CONC)(6 IN)  57.630  32,676.21 38.00

04326031 000 CY  200.000RIPRAP (STONE PROTECTION)(12 IN)  288.560  57,712.00 229.00

04606002 000 LF  67.600CMP (GAL STL 18 IN)  320.000  21,632.00 262.00

04606003 000 LF  110.000CMP (GAL STL 24 IN)  24.000  2,640.00 24.00

04606004 000 LF  402.500CMP (GAL STL 30 IN)  40.000  16,100.00 4.00

04626001 002 LF  678.000CONC BOX CULV (3 FT X 2 FT)  50.000  33,900.00 50.00

04626007 002 LF  810.000CONC BOX CULV (5 FT X 3 FT)  123.000  99,630.00 123.00

04626060 002 LF  1,000.000CONC BOX CULV (7 FT X 5 FT)(EXTEND)  51.000  51,000.00 51.00

04626067 002 LF  1,240.600CONC BOX CULV (8 FT X 8 FT)(EXTEND)  37.000  45,902.20 37.00

04626073 002 LF  1,490.500CONC BOX CULV (10 FT X 5 FT)(EXTEND)  25.000  37,262.50 25.00

04626099 002 LF  1,027.000CONC BOX CULV (6 FT X 2 FT)  48.000  49,296.00 47.00

04646003 001 LF  93.450RC PIPE (CL III)(18 IN)  1,324.000  123,727.80 1,304.00

04646005 001 LF  119.520RC PIPE (CL III)(24 IN)  426.000  50,915.52 571.00

04646007 001 LF  180.000RC PIPE (CL III)(30 IN)  269.000  48,420.00 130.00

04646008 001 LF  255.000RC PIPE (CL III)(36 IN)  144.000  36,720.00 147.00
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04646010 001 LF  383.000RC PIPE (CL III)(48 IN)  132.000  50,556.00 137.00

04646030 001 LF  295.000RC PIPE (ARCH)(CL III)(DES 1)  56.000  16,520.00 56.00

04646032 001 LF  333.000RC PIPE (ARCH)(CL III)(DES 3)  160.000  53,280.00 160.00

04656005 001 EA  8,284.000JCTBOX(COMPL)(PJB)(3FTX3FT)  1.000  8,284.00 1.00

04656006 001 EA  11,544.000JCTBOX(COMPL)(PJB)(4FTX4FT)  2.000  23,088.00 2.00

04666130 000 EA  10,946.000HEADWALL (CH - PW - S) (DIA= 24 IN)  1.000  10,946.00 1.00

04666171 000 EA  60,440.000WINGWALL (PW - 1) (HW=10 FT)  1.000  60,440.00 1.00

04666179 000 EA  14,111.000WINGWALL (PW - 1) (HW=4 FT)  1.000  14,111.00 1.00

04666181 000 EA  28,750.000WINGWALL (PW - 1) (HW=6 FT)  2.000  57,500.00 2.00

04676106 000 EA  11,060.000SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C)  2.000  22,120.00 2.00

04676175 000 EA  12,450.000SET (TY I)(S= 5 FT)(HW= 4 FT)(3:1) (C)  3.000  37,350.00 3.00

04676205 000 EA  14,455.000SET (TY I)(S= 6 FT)(HW= 3 FT)(4:1) (C)  2.000  28,910.00 2.00

04676254 000 EA  29,756.000SET (TY I)(S= 7 FT)(HW= 6 FT)(4:1) (C)  4.000  119,024.00 4.00

04676348 000 EA  1,709.800SET (TY II) (18 IN) (CMP) (6: 1) (P)  36.000  61,552.80 26.00

04676358 000 EA  2,414.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  2.000  4,828.00 2.00

04676363 000 EA  2,224.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  69.000  153,456.00 64.00

04676380 000 EA  1,939.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  6.000  11,634.00 8.00

04676390 000 EA  4,444.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  1.000  4,444.00 1.00

04676395 000 EA  2,626.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  26.000  68,276.00 24.00

04676410 000 EA  2,350.000SET (TY II) (30 IN) (CMP) (6: 1) (P)  2.000  4,700.00 2.00

04676417 000 EA  4,018.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  4.000  16,072.00 4.00

04676423 000 EA  3,594.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  8.000  28,752.00 7.00

04676448 000 EA  5,742.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  5.000  28,710.00 5.00

04676450 000 EA  9,467.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  1.000  9,467.00 1.00

04676474 000 EA  7,459.000SET (TY II) (48 IN) (RCP) (3: 1) (C)  2.000  14,918.00 2.00

04676477 000 EA  9,824.000SET (TY II) (48 IN) (RCP) (4: 1) (C)  2.000  19,648.00 2.00

04676519 000 EA  7,500.000SET (TY II) (DES 1) (RCP) (6: 1) (P)  2.000  15,000.00 2.00

04676540 000 EA  7,500.000SET (TY II) (DES 3) (RCP) (3: 1) (C)  8.000  60,000.00 8.00

04746021 000 LF  409.700CAST-IN-PLACE TRENCH DRAIN  396.000  162,241.20 368.00

04966042 000 EA  600.000REMOV STR (SMALL)  33.000  19,800.00 33.00

05006001 000 LS  731,000.000MOBILIZATION  1.000  731,000.00 1.00

05026001 008 MO  5,205.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  93,690.00 18.00

05066001 005 LF  33.950ROCK FILTER DAMS (INSTALL) (TY 1)  1,066.000  36,190.70 628.00

05066038 005 LF  2.200TEMP SEDMT CONT FENCE (INSTALL)  31,177.000  68,589.40 31,348.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  31,177.000  31,177.00 31,348.00

05126009 000 LF  83.100PORT CTB (FUR & INST)(LOW PROF)(TY 1)  460.000  38,226.00 460.00

05126010 000 LF  79.300PORT CTB (FUR & INST)(LOW PROF)(TY 2)  40.000  3,172.00 40.00

05126057 000 LF  26.080PORT CTB (REMOVE)(LOW PROF)(TY 1)  460.000  11,996.80 460.00

05126058 000 LF  12.500PORT CTB (REMOVE)(LOW PROF)(TY 2)  40.000  500.00 40.00

05296008 000 LF  42.500CONC CURB & GUTTER (TY II)  17.000  722.50 100.00

05296021 000 LF  36.890CONC CURB & GUTTER (SLOTTED)  1,176.000  43,382.64 849.00

05306002 000 SY  134.590INTERSECTIONS (ACP)  66.000  8,882.94 162.00

05306003 000 SY  20.740INTERSECTIONS (SURF TREAT)  4,114.000  85,324.36 4,443.00

05306004 000 SY  81.000DRIVEWAYS (CONC)  851.550  68,975.55 942.00

05306005 000 SY  62.720DRIVEWAYS (ACP)  2,589.000  162,382.08 2,421.00

05306006 000 SY  31.910DRIVEWAYS (SURF TREAT)  3,537.000  112,865.67 3,573.00

05306009 000 SY  64.790TURNOUTS (SURF TREAT)  581.000  37,642.99 582.00

05316002 000 SY  87.970CONC SIDEWALKS (5")  560.820  49,335.33 549.00

05316027 000 SY  234.850CURB RAMPS (TY 10)  10.500  2,465.93 33.00
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05406001 001 LF  42.680MTL W-BEAM GD FEN (TIM POST)  403.250  17,210.71 362.50

05406020 001 LF  84.740MTL W - BEAM GD FEN (LOW FILL CULVERT)  41.000  3,474.34 82.00

05426001 000 LF  3.530REMOVE METAL BEAM GUARD FENCE  220.000  776.60 220.00

05446001 000 EA  2,436.460GUARDRAIL END TREATMENT (INSTALL)  4.000  9,745.84 4.00

05446003 000 EA  112.000GUARDRAIL END TREATMENT (REMOVE)  4.000  448.00 4.00

05606003 000 EA  500.000MAILBOX INSTALL-M (TWG-POST) TY 1  4.000  2,000.00 1.00

05606007 000 EA  125.000MAILBOX INSTALL-S (WC-POST) TY 3  25.000  3,125.00 27.00

05606008 000 EA  145.000MAILBOX INSTALL-D (WC-POST) TY 3  11.000  1,595.00 10.00

06186023 000 LF  19.000CONDT (PVC) (SCH 40) (2")  1,185.000  22,515.00 1,185.00

06186047 000 LF  33.000CONDT (PVC) (SCH 80) (2") (BORE)  205.000  6,765.00 205.00

06206007 000 LF  1.900ELEC CONDR (NO.8) BARE  1,390.000  2,641.00 1,390.00

06216005 000 LF  3.720TRAY CABLE (4 CONDR) (12 AWG)  1,390.000  5,170.80 1,390.00

06246002 000 EA  1,151.000GROUND BOX TY A (122311)W/APRON  3.000  3,453.00 2.00

06286303 EA  1,494.450ELC SRV TY T 120/240 000(NS)GS(N)EX(O)  1.000  1,494.45 0.00

CO#1 - Add Electrical Service Item

06366001 001 SF  30.000ALUMINUM SIGNS (TY A)  38.000  1,140.00 24.00

06446001 000 EA  650.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  6.000  3,900.00 6.00

06446004 000 EA  725.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  2,900.00 3.00

06446005 000 EA  750.000IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT)  2.000  1,500.00 2.00

06446007 000 EA  900.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  3.000  2,700.00 3.00

06446033 000 EA  950.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  950.00 1.00

06446060 000 EA  425.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  65.000  27,625.00 66.00

06446061 000 EA  520.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  9.000  4,680.00 9.00

06446067 000 EA  150.000IN SM RD SN SUP&AM (INST SIGN ONLY)  3.000  450.00 3.00

06446073 000 EA  700.000RELOCATE SM RD SN SUP&AM(HIST MRKR)  1.000  700.00 1.00

06446076 000 EA  75.000REMOVE SM RD SN SUP&AM  91.000  6,825.00 91.00

06586062 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  28.000  840.00 28.00

06586100 000 EA  55.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  43.000  2,365.00 28.00

06626008 000 LF  0.420WK ZN PAV MRK NON-REMOV (W)6"(SLD)  77,228.000  32,435.76 85,542.00

06626035 000 LF  0.420WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  5,620.000  2,360.40 4,960.00

06626037 000 LF  0.420WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  46,234.000  19,418.28 59,366.00

06626111 000 EA  1.750WK ZN PAV MRK SHT TERM (TAB)TY Y-2  2,423.000  4,240.25 2,836.00

06666030 007 LF  4.000REFL PAV MRK TY I (W)8"(DOT)(100MIL)  48.000  192.00 48.00

06666036 007 LF  4.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  600.000  2,400.00 195.00

06666343 007 LF  0.880REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  83,390.000  73,383.20 79,367.00

06666346 007 LF  0.880REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL)  4,960.000  4,364.80 4,960.00

06666347 007 LF  0.880REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  56,416.000  49,646.08 52,962.00

06686076 000 LF  16.000PREFAB PAV MRK TY C (W) (24") (SLD)  242.000  3,872.00 242.00

06686077 000 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  1.000  200.00 1.00

06686078 000 EA  350.000PREFAB PAV MRK TY C (W) (DBL ARROW)  1.000  350.00 1.00

06686085 000 EA  250.000PREFAB PAV MRK TY C (W) (WORD)  1.000  250.00 1.00

06686089 000 EA  500.000PREFAB PAV MRK TY C (W) (RR XING)  2.000  1,000.00 2.00

06686091 000 EA  15.000PREFAB PAV MRK TY C (W) (18")(YLD TRI)  5.000  75.00 5.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  37.000  185.00 26.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  999.000  4,995.00 999.00

06856001 000 EA  6,238.000INSTALL RDSD FLASH BEACON ASSEMBLY  3.000  18,714.00 5.00

06856003 000 EA  1,797.000REMOVE RDSD FLASH BEACON ASSEMBLY  3.000  5,391.00 5.00

30766006 000 TON  115.940D-GR HMA TY-B PG70-22  1,688.200  195,729.91 1,658.00

30766042 000 TON  136.250D-GR HMA TY-D SAC-B PG70-22  3,801.810  517,996.62 3,273.00
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30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  5,275.330  5,275.33 19,000.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  3,040.660  3,040.66 19,000.00

60016002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  60,000.00 4.00

61856005 002 DAY  275.000TMA (MOBILE OPERATION)  24.000  6,600.00 30.00

64396008 000 LF  0.660HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  6,200.000  4,092.00 6,175.00

64396016 000 LF  0.660HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  6,300.000  4,158.00 6,404.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  27,416.470  27,416.47 500.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  3,081.810  3,081.81 14,400.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  11,496.230  11,496.23 0.00

CO#1 - Culvert #17 - Cold Mix

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  3,778.560  3,778.56 0.00

CO#1 - Culvert #5 - CTB Rental

$11,327,138.82TOTAL ITEM EARNINGS TO DATE


