
 68,936.88

112204017CONTRACT ID:

PROJECT: C 1122-4-17

CONTRACT:

12253004

PROJECTED AMOUNT: $9,689,290.55

CONTRACTOR:

HIGHWAY: FM 1344

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

HUNTER INDUSTRIES, LTD.

Jeb Smith, P.E.

WILSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/23/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/02/2025

ESTIMATE PAID:

 119

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$9,758,227.43

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,689,290.55

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 26.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 31.06

$411,008.74 $2,619,984.48 $3,030,993.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$411,008.74 $2,619,984.48 $3,030,993.22 

$0.00 $0.00 $0.00 

$411,008.74 $3,030,993.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,619,984.48 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 119

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 453

 0

 453

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

C 1122-4-17 112204017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 02477016 FL BS (CMP IN PLC)(TY D GR 5)000 TON  28.430 $149,710.67 5,265.940  11,000.89 65,280.00

0130 02757001 CEMENT000 TON  194.400 $686.23 3.530  242.97 1,418.00

0135 02757012 CEMENT TRT (NEW BASE)(10")000 SY  1.650 $17,213.99 10,432.720  21,513.72 114,208.00

0140 03107006 PRIME COAT (RC-250)000 GAL  4.760 $8,568.00 1,800.000  3,717.00 20,466.00

0145 03167175 AGGR (TY-B, GR-5)(SAC-B)000 CY  75.920 $6,410.68 84.440  470.15 751.00

0150 03417001 D-GR HMA TY-B PG64-22000 TON  214.520 $105,035.43 489.630  489.63 10.00

0160 03417051 D-GR HMA TY-D PG70-22 (LEVEL-UP)000 TON  98.060 $88,412.86 901.620  1,759.52 9,118.00

0180 04007010 CEM STABIL BKFL000 CY  160.000 $5,120.00 32.000  778.51 802.00

0220 04647005 RC PIPE (CL III)(24 IN)000 LF  80.000 $6,400.00 80.000  80.00 140.00

0270 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,800.000 $12,600.00 7.000  35.00 38.00

0280 04967004 REMOV STR (SET)000 EA  590.000 $1,180.00 2.000  8.00 20.00

0295 04967038 REMOVE STR (DRIVEWAY CULVERT)000 EA  3,000.000 $3,000.00 1.000  10.00 9.00

0305 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,776.510 $2,776.51 1.000  7.00 28.00

0306 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  2,872.370 $2,872.37 1.000  5.00 24.00

0325 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  40.880 $1,022.00 25.000  270.00 780.00

$411,008.74TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

112204017PROJECT CONTROLC 1122-4-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  492.600  257.000  0.000  190.00  93,594.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  19.680  237.000  0.000  262.17  5,159.51

0070 01057005 000 RMV (5"-9") TRT/UNTRT BASE & ASPH PAV SY  4.050  72,847.000  0.000  19,691.78  79,751.71

0075 01107001 000 EXCAV (ROADWAY) CY  15.320  20,479.000  0.000  2,610.12  39,987.04

0080 01327005 000 EMBANK (FNL)(OC)(TY C) CY  15.320  11,388.000  0.000  3,254.09  49,852.66

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  0.990  90,032.000  0.000  9,170.56  9,078.85

0115 02477016 000 FL BS (CMP IN PLC)(TY D GR 5) TON  28.430  65,280.000  0.000  11,000.89  312,755.29

0120 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  316.440  1,226.000  0.000  414.92  131,297.28

0125 02607020 000 LIME TRT (SUBGRADE) (8") SY  1.650  58,851.000  0.000  22,151.00  36,549.15

0130 02757001 000 CEMENT TON  194.400  1,418.000  0.000  242.97  47,233.37

0135 02757012 000 CEMENT TRT (NEW BASE)(10") SY  1.650  114,208.000  0.000  21,513.72  35,497.64

0140 03107006 000 PRIME COAT (RC-250) GAL  4.760  20,466.000  0.000  3,717.00  17,692.92

0145 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  75.920  751.000  0.000  470.15  35,693.78

0150 03417001 000 D-GR HMA TY-B PG64-22 TON  214.520  10.000  0.000  489.63  105,035.43

0160 03417051 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  98.060  9,118.000  0.000  1,759.52  172,538.53

0180 04007010 000 CEM STABIL BKFL CY  160.000  802.000  0.000  778.51  124,561.60

0185 04027001 000 TRENCH EXCAVATION PROTECTION LF  101.000  329.000  0.000  329.00  33,229.00

0190 04037001 000 TEMPORARY SPL SHORING SF  65.000  1,126.000  0.000  1,126.00  73,190.00

0200 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  355.000  72.000  0.000  72.00  25,560.00

0205 04627003 000 CONC BOX CULV (4 FT X 2 FT) LF  360.000  172.000  0.000  172.00  61,920.00

0210 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  650.000  236.000  0.000  236.00  153,400.00

0215 04647003 000 RC PIPE (CL III)(18 IN) LF  68.000  1,004.000  0.000  739.00  50,252.00

0220 04647005 000 RC PIPE (CL III)(24 IN) LF  80.000  140.000  0.000  80.00  6,400.00

0225 04647010 000 RC PIPE (CL III)(42 IN) LF  250.000  175.000  0.000  175.00  43,750.00

0230 04667106 000 HEADWALL (CH - PW - 0) (DIA= 42 IN) EA  18,000.000  3.000  0.000  3.00  54,000.00

0235 04667159 000 WINGWALL (FW - S) (HW=3 FT) EA  4,500.000  1.000  0.000  1.00  4,500.00

0240 04667160 000 WINGWALL (FW - S) (HW=4 FT) EA  5,500.000  1.000  0.000  1.00  5,500.00

0245 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  16,500.000  1.000  0.000  2.00  33,000.00

0250 04667188 000 WINGWALL (PW - 2) (HW=4 FT) EA  8,200.000  2.000  0.000  2.00  16,400.00

0255 04667189 000 WINGWALL (PW - 2) (HW=5 FT) EA  21,000.000  1.000  0.000  1.00  21,000.00

0260 04677020 000 SET (TY I) (42 IN) (3: 1) (C) EA  16,600.000  1.000  0.000  1.00  16,600.00

0265 04677128 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1)(C) EA  15,000.000  2.000  0.000  1.00  15,000.00

0270 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,800.000  38.000  0.000  35.00  63,000.00

0280 04967004 000 REMOV STR (SET) EA  590.000  20.000  0.000  8.00  4,720.00

0285 04967005 000 REMOV STR (WINGWALL) EA  1,500.000  10.000  0.000  10.00  15,000.00

0290 04967007 000 REMOV STR (PIPE) LF  21.000  348.000  0.000  348.00  7,308.00

0295 04967038 000 REMOVE STR (DRIVEWAY CULVERT) EA  3,000.000  9.000  0.000  10.00  30,000.00

0300 05007001 000 MOBILIZATION LS  756,302.940  1.000  0.000  0.90  680,672.65

0305 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,776.510  28.000  0.000  7.00  19,435.57

0306 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  2,872.370  0.000  24.000  5.00  14,361.85

0320 05067001 000 ROCK FILTER DAMS (INSTALL) (TY 1) LF  30.660  1,560.000  0.000  691.00  21,186.06

0325 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.880  780.000  0.000  270.00  11,037.60

0335 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.010  24,360.000  0.000  23,469.00  70,641.69

0345 05087001 000 CONSTRUCTING DETOURS SY  40.320  14,540.000  0.000  2,672.00  107,735.04



CONTRACT ID 112204017 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 9ESTIMATE 0008

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 70807001 000 NATURAL GAS PIPELINE LF  9.000  8,325.000  0.000  8,435.00  75,915.00

Category Subtotal $3,030,993.22

112204017C 1122-4-17PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.160  45,019.000  0.000  0.000  0.00

0095 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  45,019.000  0.000  0.000  0.00

0100 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.250  90,032.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  22.960  2,815.000  0.000  0.000  0.00

0110 02167001 000 PROOF ROLLING HR  77.000  100.000  0.000  0.000  0.00

0151 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-D-GR HMA TY-B PG64-22

0152 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-D-GR HMA TY-B PG64-22

0153 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-D-GR HMA TY-B PG64-22

0154 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-D-GR HMA TY-B PG64-22

0155 03417024 000 D-GR HMA TY-C SAC-B PG70-22 TON  93.740  11,770.000  0.000  0.000  0.00

0156 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS--D-GR HMA TY-C SAC-B PG70-22

0157 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-D-GR HMA TY-C SAC-B PG70-22

0158 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

BONUS-D-GR HMA TY-C SAC-B PG70-22

0159 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

PENALTY-D-GR HMA TY-C SAC-B PG70-22

0165 03417082 000 TACK COAT GAL  3.080  248.000  0.000  0.000  0.00

0170 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  53.010  2,275.000  0.000  0.000  0.00

0175 04007006 000 CUT & RESTORING PAV SY  125.000  232.000  0.000  0.000  0.00

0195 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  260.000  131.000  0.000  0.000  0.00

0275 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,300.000  4.000  0.000  0.000  0.00

0310 05057001 000 TMA (STATIONARY) DAY  111.610  1,094.000  0.000  0.000  0.00

0315 05057002 000 TMA (MOBILE OPERATION) HR  111.610  40.000  0.000  0.000  0.00

0330 05067011 000 ROCK FILTER DAMS (REMOVE) LF  9.200  2,340.000  0.000  0.000  0.00

0340 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.820  24,360.000  0.000  0.000  0.00

0350 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  39.000  240.000  0.000  0.000  0.00

0355 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  38.000  80.000  0.000  0.000  0.00

0360 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  22.000  960.000  0.000  0.000  0.00

0365 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  41.000  320.000  0.000  0.000  0.00

0370 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  22.000  240.000  0.000  0.000  0.00

0375 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  42.000  80.000  0.000  0.000  0.00

0380 05307002 000 INTERSECTIONS (ACP) SY  46.880  2,939.000  0.000  0.000  0.00
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0385 05307006 000 DRIVEWAYS (CONC) SY  130.000  120.000  0.000  0.000  0.00

0390 05307011 000 DRIVEWAYS (ACP) (TY 1) SY  39.240  3,751.000  0.000  0.000  0.00

0395 05307018 000 TURNOUTS (ACP) SY  39.240  153.000  0.000  0.000  0.00

0400 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.170  47,347.000  0.000  0.000  0.00

0405 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.310  21,817.000  0.000  0.000  0.00

0410 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  145.000  13.000  0.000  0.000  0.00

0415 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  175.000  1.000  0.000  0.000  0.00

0420 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  575.000  93.000  0.000  0.000  0.00

0425 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  675.000  19.000  0.000  0.000  0.00

0430 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  36.000  0.000  0.000  0.00

0435 06587055 000 INSTL OM ASSM (OM-2X)(WC)GND EA  65.000  28.000  0.000  0.000  0.00

0440 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.240  51,368.000  0.000  0.000  0.00

0445 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.280  4,702.000  0.000  0.000  0.00

0450 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.240  53,308.000  0.000  0.000  0.00

0455 06627042 000 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF  3.360  254.000  0.000  0.000  0.00

0460 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  3.920  1,436.000  0.000  0.000  0.00

0465 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.660  55,464.000  0.000  0.000  0.00

0470 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  4.480  1,886.000  0.000  0.000  0.00

0475 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.660  51,534.000  0.000  0.000  0.00

0480 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.530  11,966.000  0.000  0.000  0.00

0485 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  7.840  106.000  0.000  0.000  0.00

0490 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  168.090  6.000  0.000  0.000  0.00

0495 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  7.280  254.000  0.000  0.000  0.00

0500 06667347 000 PAVEMENT SLER 6" LF  0.210  103,379.000  0.000  0.000  0.00

0505 06667352 000 PAVEMENT SLER 24" LF  2.240  360.000  0.000  0.000  0.00

0510 06667353 000 PAVEMENT SLER (ARROW) EA  33.620  6.000  0.000  0.000  0.00

0515 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.610  50,316.000  0.000  0.000  0.00

0520 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.670  7,021.000  0.000  0.000  0.00

0525 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.610  46,042.000  0.000  0.000  0.00

0530 06727004 000 REFL PAV MRKR TY II-A-A EA  4.150  742.000  0.000  0.000  0.00

0535 30077001 000 BONDING COURSE GAL  3.140  12,427.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0605 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0610 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

0615 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0620 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0625 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0630 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0635 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0640 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $3,030,993.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  492.600PREPARING ROW  190.000  93,594.00 257.00

01047011 000 SY  19.680REMOV CONC (DRIVEWAYS)  262.170  5,159.51 237.00

01057005 000 SY  4.050RMV (5"-9") TRT/UNTRT BASE & ASPH PAV  19,691.780  79,751.71 72,847.00

01107001 000 CY  15.320EXCAV (ROADWAY)  2,610.120  39,987.04 20,479.00

01327005 000 CY  15.320EMBANK (FNL)(OC)(TY C)  3,254.090  49,852.66 11,388.00

01607002 000 SY  0.990FURN & PLACE TOPSOIL (4")  9,170.560  9,078.85 90,032.00

02477016 000 TON  28.430FL BS (CMP IN PLC)(TY D GR 5)  11,000.890  312,755.29 65,280.00

02607001 000 TON  316.440LIME (COM OR QK)(SLURRY) OR QK(DRY)  414.920  131,297.28 1,226.00

02607020 000 SY  1.650LIME TRT (SUBGRADE) (8")  22,151.000  36,549.15 58,851.00

02757001 000 TON  194.400CEMENT  242.970  47,233.37 1,418.00

02757012 000 SY  1.650CEMENT TRT (NEW BASE)(10")  21,513.720  35,497.64 114,208.00

03107006 000 GAL  4.760PRIME COAT (RC-250)  3,717.000  17,692.92 20,466.00

03167175 000 CY  75.920AGGR (TY-B, GR-5)(SAC-B)  470.150  35,693.78 751.00

03417001 000 TON  214.520D-GR HMA TY-B PG64-22  489.630  105,035.43 10.00

03417051 000 TON  98.060D-GR HMA TY-D PG70-22 (LEVEL-UP)  1,759.520  172,538.53 9,118.00

04007010 000 CY  160.000CEM STABIL BKFL  778.510  124,561.60 802.00

04027001 000 LF  101.000TRENCH EXCAVATION PROTECTION  329.000  33,229.00 329.00

04037001 000 SF  65.000TEMPORARY SPL SHORING  1,126.000  73,190.00 1,126.00

04627001 000 LF  355.000CONC BOX CULV (3 FT X 2 FT)  72.000  25,560.00 72.00

04627003 000 LF  360.000CONC BOX CULV (4 FT X 2 FT)  172.000  61,920.00 172.00

04627011 000 LF  650.000CONC BOX CULV (6 FT X 3 FT)  236.000  153,400.00 236.00

04647003 000 LF  68.000RC PIPE (CL III)(18 IN)  739.000  50,252.00 1,004.00

04647005 000 LF  80.000RC PIPE (CL III)(24 IN)  80.000  6,400.00 140.00

04647010 000 LF  250.000RC PIPE (CL III)(42 IN)  175.000  43,750.00 175.00

04667106 000 EA  18,000.000HEADWALL (CH - PW - 0) (DIA= 42 IN)  3.000  54,000.00 3.00

04667159 000 EA  4,500.000WINGWALL (FW - S) (HW=3 FT)  1.000  4,500.00 1.00

04667160 000 EA  5,500.000WINGWALL (FW - S) (HW=4 FT)  1.000  5,500.00 1.00

04667175 000 EA  16,500.000WINGWALL (PW - 1) (HW=5 FT)  2.000  33,000.00 1.00

04667188 000 EA  8,200.000WINGWALL (PW - 2) (HW=4 FT)  2.000  16,400.00 2.00

04667189 000 EA  21,000.000WINGWALL (PW - 2) (HW=5 FT)  1.000  21,000.00 1.00

04677020 000 EA  16,600.000SET (TY I) (42 IN) (3: 1) (C)  1.000  16,600.00 1.00

04677128 000 EA  15,000.000SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1)(C)  1.000  15,000.00 2.00

04677308 000 EA  1,800.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  35.000  63,000.00 38.00

04967004 000 EA  590.000REMOV STR (SET)  8.000  4,720.00 20.00

04967005 000 EA  1,500.000REMOV STR (WINGWALL)  10.000  15,000.00 10.00

04967007 000 LF  21.000REMOV STR (PIPE)  348.000  7,308.00 348.00

04967038 000 EA  3,000.000REMOVE STR (DRIVEWAY CULVERT)  10.000  30,000.00 9.00

05007001 000 LS  756,302.940MOBILIZATION  0.900  680,672.65 1.00

05027001 000 MO  2,776.510BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  19,435.57 28.00

05067001 000 LF  30.660ROCK FILTER DAMS (INSTALL) (TY 1)  691.000  21,186.06 1,560.00

05067002 000 LF  40.880ROCK FILTER DAMS (INSTALL) (TY 2)  270.000  11,037.60 780.00

05067039 000 LF  3.010TEMP SEDMT CONT FENCE (INSTALL)  23,469.000  70,641.69 24,360.00

05087001 000 SY  40.320CONSTRUCTING DETOURS  2,672.000  107,735.04 14,540.00
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05107003 MO  2,872.370ONE-WAY TRAF CONT (PORT TRAF SIG)  5.000  14,361.85 0.00

70807001 000 LF  9.000NATURAL GAS PIPELINE  8,435.000  75,915.00 8,325.00

$3,030,993.22TOTAL ITEM EARNINGS TO DATE


