
-772,406.95

112701012CONTRACT ID:

PROJECT: F 2B22(010)

CONTRACT:

01233037

PROJECTED AMOUNT: $36,916,043.90

CONTRACTOR:

HIGHWAY: SH 128

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CI CONSTRUCTORS, INC.

Jennifer Chavarria, P.E.

ANDREWS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/26/2023AWARD DATE:

ESTIMATE PERIOD:

0034

01/29/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/16/2023

01/05/2023

ESTIMATE PAID:

 430
 33.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/17/2023

$36,143,636.95

CONTRACT:

01/29/2026

AWARD AMOUNT: $35,996,694.70

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

12/29/2025

00/00/0000

 100.00

$105,450.00 $35,210,419.37 $35,315,869.37 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$105,450.00 $35,210,419.37 $35,315,869.37 

$0.00 $0.00 $0.00 

$105,450.00 $35,315,869.37 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $35,210,419.37 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 430

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/17/2023

05/17/2023

 400

 33

 433

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

01/29/2026  1
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WORK PERFORMED THIS PERIOD

F 2B22(010) 112701012PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 05006001 MOBILIZATION000 LS  3,515,000.000 $105,450.00 0.030  1.00 1.00

$105,450.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

035406038PROJECT CONTROLSTP 2023(496)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0621 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  0.000  3.000  3.00  2,850.00

Added by CO#1

0622 06446004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,200.000  0.000  3.000  4.67  5,599.20

Added by CO#1

0623 06446007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,300.000  0.000  3.000  3.00  3,900.00

Added by CO#1

0626 06856004 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  16,528.109  0.000  3.000  3.00  49,584.33

Added with revised pricing

0630 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  30.000  120.000  0.000  80.00  2,400.00

0636 62276002 SOLAR POWERED LED ROADSIDE SIGN EA  7,702.000  0.000  1.000  1.00  7,702.00

Added with revised pricing

Category Subtotal $72,035.53

112701011PROJECT CONTROLSTP 2023(496)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0735 01106001 000 EXCAVATION (ROADWAY) CY  11.250  627.000  828.000  1,455.00  16,368.76

0740 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  15.000  2,600.000  2,750.000  5,350.00  80,250.00

0750 02166001 000 PROOF ROLLING HR  150.000  210.000  0.000  19.00  2,850.00

0755 02476201 003 FL BS (CMP IN PLC)(TY A GR 4) (8") SY  10.250  12,433.000 -702.000  11,731.00  120,242.76

0760 03106005 000 PRIME COAT (AE-P) GAL  6.000  5,631.000  0.000  4,001.50  24,009.00

0765 03166017 002 ASPH (AC-20-5TR) GAL  5.000  9,808.000 -7,445.000  2,363.00  11,815.00

0766 03166018 ASPH (CHFRS-2P) GAL  4.800  0.000  5,216.000  4,790.00  22,992.00

Added with revised unit price

0770 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  137.000  215.000 -35.000  180.00  24,660.00

0780 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.150  10,565.000  0.000  10,565.00  1,584.75

0785 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.150  5,276.000  0.000  5,276.00  791.40

0790 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  3.000  6.000  9.00  8,550.00

0791 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,052.000  0.000  2.000  2.00  2,104.00

Added with revised pricing

0805 06446076 000 REMOVE SM RD SN SUP&AM EA  165.000  9.000  0.000  9.00  1,485.00

0811 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.920  0.000  10,565.000  50,009.00  46,008.28

Added by CO#2

0816 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.980  0.000  3,818.000  3,818.00  3,741.64

Added by CO#2

0821 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.920  0.000  6,511.000  3,900.00  3,588.00

Added by CO#2

0825 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  130.000  0.000  130.00  650.00

0840 30776007 000 SP MIXES SP-B SAC-B PG70-22 TON  95.000  5,764.000  0.000  6,088.24  578,382.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0846 30806021 STONE-MTRX-ASPH SMAR-F SAC-A TON  150.000  0.000  2,900.320  2,900.32  435,048.00

Added by CO#6 with a Revised Unit Price

0850 30846001 000 BONDING COURSE GAL  5.000  2,581.000  0.000  2,750.00  13,750.00

0855 30896002 000 CEMENT TON  275.000  110.000  0.000  104.79  28,817.25

0861 30896003 EMULSION GAL  3.465  0.000  90,456.820  90,456.82  313,432.88

Added with revised unit price CO #4

0865 30896004 000 EMUL TRTMNT (MX EXST MTRL) 8" SY  3.650  16,506.000  0.000  16,469.27  60,112.83

0870 30896010 000 EMUL TRTMNT(MX EXST MTRL & NEW BASE) 8" SY  3.650  11,651.000 -441.600  11,209.40  40,914.31

0875 61856005 002 TMA (MOBILE OPERATION) DAY  120.000  90.000  0.000  10.00  1,200.00

Category Subtotal $1,843,348.66

112701012PROJECT CONTROLF 2B22(010)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0059 01056011 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  7.500  0.000  19,136.000  19,135.59  143,516.93

Added by CO #4

0060 01106001 000 EXCAVATION (ROADWAY) CY  11.250  59,586.000 -8,876.000  50,710.00  570,487.51

0065 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  15.000  82,939.000 -5,946.000  76,993.00  1,154,895.00

0070 01506002 000 BLADING HR  185.000  150.000 -55.560  85.00  15,725.00

0075 02166001 000 PROOF ROLLING HR  150.000  150.000  0.000  2.00  300.00

0080 02476201 003 FL BS (CMP IN PLC)(TY A GR 4) (8") SY  10.250  172,334.000  31,206.000  203,540.00  2,086,285.00

0085 03106005 000 PRIME COAT (AE-P) GAL  6.000  78,129.000 -22,166.950  57,591.55  345,549.30

0090 03166017 002 ASPH (AC-20-5TR) GAL  5.000  136,674.000 -105,948.000  30,726.00  153,630.00

0091 03166018 ASPH (CHFRS-2P) GAL  5.450  0.000  19,822.250  19,822.25  108,031.26

Addded by CO#1

0092 03166024 ASPH (CRS-2P) GAL  5.450  0.000  1,594.000  1,594.00  8,687.30

Added by CO#2

0093 03166018 ASPH (CHFRS-2P) GAL  4.800  0.000  78,022.000  63,130.00  303,024.00

Added with revised unit price

0095 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  137.000  3,003.000  31.340  3,034.34  415,704.58

0105 04006005 000 CEM STABIL BKFL CY  240.000  293.000  63.000  356.00  85,440.00

0110 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  450.000  140.000  0.000  140.00  63,000.00

0115 04326002 000 RIPRAP (CONC)(5 IN) CY  900.000  20.000  6.680  26.68  24,012.00

0120 04596007 000 GABION MATTRESSES (GALV)(12 IN) SY  170.000  145.000  31.330  176.33  29,976.10

0121 04606001 CMP (GAL STL 12 IN) LF  102.000  0.000  80.000  80.00  8,160.00

Added by CO #4

0125 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  850.000  277.000  0.000  277.00  235,450.00

0130 04646018 001 RC PIPE (CL IV)(24 IN) LF  175.000  1,148.000  0.000  1,148.00  200,900.00

0135 04646019 001 RC PIPE (CL IV)(30 IN) LF  240.000  115.000  1.000  116.00  27,840.00

0140 04676182 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1) (C) EA  18,500.000  10.000  0.000  10.00  185,000.00

0141 04676319 SET (TY II) (12 IN) (CMP) (6: 1) (P) EA  1,250.000  0.000  2.000  2.00  2,500.00

Added by CO #4

0145 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,900.000  38.000  0.000  38.00  72,200.00

0150 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  3,500.000  4.000  0.000  4.00  14,000.00

0155 04966007 000 REMOV STR (PIPE) LF  55.000  280.000  200.000  480.00  26,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0160 05006001 000 MOBILIZATION LS  3,515,000.000  1.000  0.000  1.00  3,515,000.00

0165 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,000.000  20.000  6.000  26.00  780,000.00

0180 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  10.000  1,980.000  0.000  1,980.00  19,800.00

0185 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.500  1,980.000  0.000  900.00  2,250.00

0190 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  9,500.000  4.000  0.000  4.00  38,000.00

0195 05126072 000 PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL) LF  70.000  3,060.000 -543.280  2,516.72  176,170.40

0200 05126074 000 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF  6.000  10,480.000  4,036.730  14,516.73  87,100.38

0205 05126076 000 PTB (REMOVE)(SGL SLP)(TY 1) OR (STL) LF  6.000  3,060.000 -543.280  2,516.72  15,100.32

0206 05306005 DRIVEWAYS (ACP) SY  88.500  0.000  275.000  275.00  24,337.50

Added by CO #4

0210 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.150  128,250.000  0.000  129,043.00  19,356.45

0215 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.150  64,286.000  0.000  64,874.00  9,731.10

0220 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,200.000  40.000  0.000  34.00  40,800.00

0225 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  800.000  4.000  0.000  4.00  3,200.00

0230 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,000.000  4.000  0.000  4.00  32,000.00

0231 06106009 REMOVE RD IL ASM (TRANS-BASE) EA  850.000  0.000  5.000  5.00  4,250.00

Added by CO#2

0235 06106290 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  8,100.000  14.000  0.000  13.46  108,985.50

0240 06186005 000 CONDT (HDPE) (2") LF  8.500  2,582.000  52.000  2,634.00  22,389.00

0245 06186006 000 CONDT (HDPE) (2") BORE LF  40.000  515.000  0.000  498.00  19,920.00

0255 06206003 000 ELEC CONDR (NO.12) BARE LF  1.250  3,097.000  181.000  3,278.00  4,097.50

0260 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.500  6,194.000  362.000  6,556.00  9,834.00

0265 06206009 000 ELEC CONDR (NO.6) BARE LF  2.500  46.000  0.000  44.00  110.00

0270 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.700  87.000  0.000  88.00  237.60

0275 06246002 000 GROUND BOX TY A (122311)W/APRON EA  2,300.000  9.000  0.000  9.00  20,700.00

0276 06286002 REMOVE ELECTRICAL SERVICES EA  850.000  0.000  1.000  1.00  850.00

Added by CO#2

0280 06286015 000 ELC SRV TY A 120/240 060(SS)SS(E)SP(O) EA  12,500.000  2.000  0.000  2.00  25,000.00

0285 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  18.000 -3.000  15.00  14,250.00

0286 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,152.000  0.000  2.000  2.00  2,304.00

Added with revised pricing

0287 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,052.000  0.000  2.000  2.00  2,104.00

Added with revised pricing

0290 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,200.000  7.000 -3.000  4.00  4,800.00

0295 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,300.000  6.000 -3.000  3.00  3,900.00

0296 06446017 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  2,211.300  0.000  1.000  1.00  2,211.30

Added by CO#1

0300 06446076 000 REMOVE SM RD SN SUP&AM EA  165.000  33.000  0.000  33.00  5,445.00

0301 06586100 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  108.000  0.000  28.000  28.00  3,024.00

Added by CO #3

0305 06626004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.500  149,850.000  575,042.000  724,892.00  362,446.00

0310 06626034 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.500  149,850.000  464,228.000  614,078.00  307,039.00

0325 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.400  310.000  99.000  409.00  981.60

0330 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.400  7,700.000  0.000  6,250.00  15,000.00

0340 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.400  1,307.000  0.000  269.00  645.60

0345 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.400  1,540.000  0.000  5,216.00  7,302.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0346 06666286 REF PROF PAV MRK TY I(Y)4"(SLD)(060MIL) LF  1.000  0.000  150,000.000  145,132.00  145,132.00

Added by CO #4

0347 06666141 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  12.800  0.000  1,224.000  1,224.00  15,667.20

Added by CO #7

0351 06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.920  0.000  150,035.000  112,439.00  103,443.88

Added by CO#2

0356 06666318 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.980  0.000  63,927.000  15,242.00  14,937.16

Added by CO#2

0361 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.920  0.000  136,048.000  42,294.00  38,910.48

Added by CO#2

0365 06686019 000 PREFAB PAV MRK TY B (W)(ARROW) EA  311.000  14.000  0.000  14.00  4,354.00

0370 06686027 000 PREFAB PAV MRK TY B (W)(WORD) EA  475.000  12.000  0.000  12.00  5,700.00

0375 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  17.000  73.000  0.000  63.00  1,071.00

0380 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  275.000  39.000  0.000  39.00  10,725.00

0385 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  375.000  36.000  0.000  35.00  13,125.00

0390 06726007 000 REFL PAV MRKR TY I-C EA  11.000  161.000  110.000  271.00  2,981.00

0395 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  3,003.000  10,260.000  1,493.00  7,465.00

0405 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.850  78,500.000  76,500.000  150,290.00  127,746.50

0415 30776007 000 SP MIXES SP-B SAC-B PG70-22 TON  95.000  79,129.000  4,432.190  83,236.95  7,907,510.25

0416 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  316,516.000  0.000  205,964.20  205,964.20

0417 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  237,387.000  0.000  155,370.23  155,370.23

0418 30776075 TACK COAT GAL  9.350  0.000  19,524.000  14,514.06  135,706.50

Added by CO #4

0421 30806023 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  158,284.000  0.000  216,079.45  216,079.45

0422 30806024 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  118,713.000  0.000  153,636.29  153,636.29

0423 05856014 000 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  53,899.200  0.000  61,700.00  61,700.00

0424 30806021 STONE-MTRX-ASPH SMAR-F SAC-A TON  150.000  0.000  39,571.000  37,899.40  5,684,910.00

Added with revised unit price

0425 30846001 000 BONDING COURSE GAL  5.000  35,974.000  0.000  34,835.00  174,175.00

0430 30896002 000 CEMENT TON  275.000  1,417.000  0.000  1,371.23  377,088.25

0436 30896003 EMULSION GAL  3.465  0.000  1,212,356.260  1,212,356.26  4,200,814.44

Added with revised unit price CO #4

0440 30896004 000 EMUL TRTMNT (MX EXST MTRL) 8" SY  3.650  218,311.000  0.000  181,888.98  663,894.77

0445 30896010 000 EMUL TRTMNT(MX EXST MTRL & NEW BASE) 8" SY  3.650  141,330.000  34,701.950  176,031.95  642,516.62

0450 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  23,000.000  3.000  0.000  3.00  69,000.00

0455 61856002 002 TMA (STATIONARY) DAY  200.000  1,191.000 -1,008.000  155.00  31,000.00

0460 61856005 002 TMA (MOBILE OPERATION) DAY  120.000  5.000  0.000  35.00  4,200.00

Category Subtotal $33,166,210.85

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  19,800.00  19,800.00

0495 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  214,474.32  214,474.32

Category Subtotal $234,274.32
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035406038STP 2023(496)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0615 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.150  4,165.000  0.000  0.000  0.00

0620 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.150  2,090.000  0.000  0.000  0.00

0625 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  15,000.000  3.000 -3.000  0.000  0.00

0635 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  7,500.000  1.000 -1.000  0.000  0.00

 0.00Category Subtotal

112701011STP 2023(496)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0745 01506002 000 BLADING HR  185.000  420.000 -420.000  0.000  0.00

0775 03516019 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  47.000  300.000 -300.000  0.000  0.00

0795 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,200.000  3.000 -3.000  0.000  0.00

0800 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,300.000  3.000 -3.000  0.000  0.00

0810 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.600  10,565.000 -10,565.000  0.000  0.00

0815 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.650  3,818.000 -3,818.000  0.000  0.00

0820 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.600  6,511.000 -6,511.000  0.000  0.00

0830 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.500  51.000  0.000  0.000  0.00

0835 06776019 000 ELIM EXT PAV MRK & MRKS (36")(YLD TRI) EA  60.000  7.000  0.000  0.000  0.00

0845 30806021 000 STONE-MTRX-ASPH SMAR-F SAC-A TON  153.000  2,861.000 -2,861.000  0.000  0.00

0860 30896003 000 EMULSION GAL  3.300  132,338.000 -132,338.000  0.000  0.00

 0.00Category Subtotal

112701012F 2B22(010)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 03516019 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(3") SY  47.000  10,000.000 -10,000.000  0.000  0.00

0170 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  40.000  910.000  0.000  0.000  0.00

0175 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  6.000  910.000  0.000  0.000  0.00

0250 06186070 000 CONDT (RM) (2") LF  50.000  46.000  0.000  0.000  0.00

0315 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.600  135,600.000  0.000  0.000  0.00

0320 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.600  612,600.000 -612,600.000  0.000  0.00

0335 06666006 007 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  2.000  1,041.000 -1,041.000  0.000  0.00

0336 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.750  0.000  1,041.000  0.000  0.00

Added by CO#2

0350 06666303 007 RE PM W/RET REQ TY I (W)4"(SLD)(100MIL) LF  0.600  150,035.000 -150,035.000  0.000  0.00

0355 06666312 007 RE PM W/RET REQ TY I (Y)4"(BRK)(100MIL) LF  0.650  63,927.000 -63,927.000  0.000  0.00

0360 06666315 007 RE PM W/RET REQ TY I (Y)4"(SLD)(100MIL) LF  0.600  136,048.000 -136,048.000  0.000  0.00

0400 06726013 000 TRAFFIC BUTTON TY II-A-A EA  5.000  10,260.000 -10,260.000  0.000  0.00
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0410 06776019 000 ELIM EXT PAV MRK & MRKS (36")(YLD TRI) EA  60.000  7.000  0.000  0.000  0.00

0420 30806021 000 STONE-MTRX-ASPH SMAR-F SAC-A TON  153.000  39,571.000 -39,571.000  0.000  0.00

0435 30896003 000 EMULSION GAL  3.300  1,690,319.000 -1,690,319.000  0.000  0.00

0465 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0470 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0475 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0480 96096002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0485 96106001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

0500 96066057 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $35,315,869.37
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01056011 SY  7.500REMOVING STAB BASE AND ASPH PAV (2"-6")  19,135.590  143,516.93 0.00

01106001 000 CY  11.250EXCAVATION (ROADWAY)  52,165.000  586,856.27 60,213.00

01326002 000 CY  15.000EMBANKMENT (FINAL)(DENS CONT)(TY A)  82,343.000  1,235,145.00 85,539.00

01506002 000 HR  185.000BLADING  85.000  15,725.00 150.00

02166001 000 HR  150.000PROOF ROLLING  21.000  3,150.00 360.00

02476201 003 SY  10.250FL BS (CMP IN PLC)(TY A GR 4) (8")  215,271.000  2,206,527.76 184,767.00

03106005 000 GAL  6.000PRIME COAT (AE-P)  61,593.050  369,558.30 83,760.00

03166017 002 GAL  5.000ASPH (AC-20-5TR)  33,089.000  165,445.00 146,482.00

03166018 GAL  4.800ASPH (CHFRS-2P)  67,920.000  326,016.00 0.00

Added with revised unit price

03166018 GAL  5.450ASPH (CHFRS-2P)  19,822.250  108,031.26 0.00

03166024 GAL  5.450ASPH (CRS-2P)  1,594.000  8,687.30 0.00

03166224 002 CY  137.000AGGR(TY-PB GR-4 SAC-B)  3,214.340  440,364.58 3,218.00

04006005 000 CY  240.000CEM STABIL BKFL  356.000  85,440.00 293.00

04166029 000 LF  450.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  140.000  63,000.00 140.00

04326002 000 CY  900.000RIPRAP (CONC)(5 IN)  26.680  24,012.00 20.00

04596007 000 SY  170.000GABION MATTRESSES (GALV)(12 IN)  176.330  29,976.10 145.00

04606001 LF  102.000CMP (GAL STL 12 IN)  80.000  8,160.00 0.00

04626007 002 LF  850.000CONC BOX CULV (5 FT X 3 FT)  277.000  235,450.00 277.00

04646018 001 LF  175.000RC PIPE (CL IV)(24 IN)  1,148.000  200,900.00 1,148.00

04646019 001 LF  240.000RC PIPE (CL IV)(30 IN)  116.000  27,840.00 115.00

04676182 000 EA  18,500.000SET (TY I)(S= 5 FT)(HW= 5 FT)(4:1) (C)  10.000  185,000.00 10.00

04676319 EA  1,250.000SET (TY II) (12 IN) (CMP) (6: 1) (P)  2.000  2,500.00 0.00

04676390 000 EA  1,900.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  38.000  72,200.00 38.00

04676419 000 EA  3,500.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  4.000  14,000.00 4.00

04966007 000 LF  55.000REMOV STR (PIPE)  480.000  26,400.00 280.00

05006001 000 LS  3,515,000.000MOBILIZATION  1.000  3,515,000.00 1.00

05026001 008 MO  30,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  26.000  780,000.00 20.00

05066042 005 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (18")  1,980.000  19,800.00 1,980.00

05066043 005 LF  2.500BIODEG EROSN CONT LOGS (REMOVE)  900.000  2,250.00 1,980.00

05106003 000 MO  9,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  4.000  38,000.00 4.00

05126072 000 LF  70.000PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL)  2,516.720  176,170.40 3,060.00

05126074 000 LF  6.000PTB (MOVE)(SGL SLP)(TY 1) OR (STL)  14,516.730  87,100.38 10,480.00

05126076 000 LF  6.000PTB (REMOVE)(SGL SLP)(TY 1) OR (STL)  2,516.720  15,100.32 3,060.00

05306005 SY  88.500DRIVEWAYS (ACP)  275.000  24,337.50 0.00

05336001 000 LF  0.150RUMBLE STRIPS (SHOULDER)  139,608.000  20,941.20 138,815.00

05336002 000 LF  0.150RUMBLE STRIPS (CENTERLINE)  70,150.000  10,522.50 69,562.00

05456003 000 EA  1,200.000CRASH CUSH ATTEN (MOVE & RESET)  34.000  40,800.00 40.00

05456005 000 EA  800.000CRASH CUSH ATTEN (REMOVE)  4.000  3,200.00 4.00

05456019 000 EA  8,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  32,000.00 4.00

05856014 000 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3080)  61,700.000  61,700.00 53,899.20

06106009 EA  850.000REMOVE RD IL ASM (TRANS-BASE)  5.000  4,250.00 0.00

06106290 000 EA  8,100.000IN RD IL (TY SA) 50T-12 (400W EQ) LED  13.455  108,985.50 14.00
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06186005 000 LF  8.500CONDT (HDPE) (2")  2,634.000  22,389.00 2,582.00

06186006 000 LF  40.000CONDT (HDPE) (2") BORE  498.000  19,920.00 515.00

06206003 000 LF  1.250ELEC CONDR (NO.12) BARE  3,278.000  4,097.50 3,097.00

06206004 000 LF  1.500ELEC CONDR (NO.12) INSULATED  6,556.000  9,834.00 6,194.00

06206009 000 LF  2.500ELEC CONDR (NO.6) BARE  44.000  110.00 46.00

06206010 000 LF  2.700ELEC CONDR (NO.6) INSULATED  88.000  237.60 87.00

06246002 000 EA  2,300.000GROUND BOX TY A (122311)W/APRON  9.000  20,700.00 9.00

06286002 EA  850.000REMOVE ELECTRICAL SERVICES  1.000  850.00 0.00

06286015 000 EA  12,500.000ELC SRV TY A 120/240 060(SS)SS(E)SP(O)  2.000  25,000.00 2.00

06446001 000 EA  950.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  27.000  25,650.00 21.00

06446001 EA  1,052.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  4.000  4,208.00 21.00

Added with revised pricing

06446001 EA  1,152.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  2.000  2,304.00 21.00

Added with revised pricing

06446004 000 EA  1,200.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  8.666  10,399.20 7.00

06446007 000 EA  1,300.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  6.000  7,800.00 6.00

06446017 EA  2,211.300IN SM RD SN SUP&AM TY10BWG(2)SA(P)  1.000  2,211.30 0.00

06446076 000 EA  165.000REMOVE SM RD SN SUP&AM  42.000  6,930.00 42.00

06586100 EA  108.000INSTL OM ASSM (OM-2Z)(WFLX)GND(BI)  28.000  3,024.00 0.00

06626004 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)4"(SLD)  724,892.000  362,446.00 149,850.00

06626034 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)4"(SLD)  614,078.000  307,039.00 149,850.00

06626109 000 EA  2.400WK ZN PAV MRK SHT TERM (TAB)TY W  409.000  981.60 310.00

06626111 000 EA  2.400WK ZN PAV MRK SHT TERM (TAB)TY Y-2  6,250.000  15,000.00 7,700.00

06666030 007 LF  2.400REFL PAV MRK TY I (W)8"(DOT)(100MIL)  269.000  645.60 1,307.00

06666036 007 LF  1.400REFL PAV MRK TY I (W)8"(SLD)(100MIL)  5,216.000  7,302.40 1,540.00

06666141 LF  12.800REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  1,224.000  15,667.20 0.00

06666286 LF  1.000REF PROF PAV MRK TY I(Y)4"(SLD)(060MIL)  145,132.000  145,132.00 0.00

06666309 LF  0.920RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  162,448.000  149,452.16 0.00

06666318 LF  0.980RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  19,060.000  18,678.80 0.00

06666321 LF  0.920RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  46,194.000  42,498.48 0.00

06686019 000 EA  311.000PREFAB PAV MRK TY B (W)(ARROW)  14.000  4,354.00 14.00

06686027 000 EA  475.000PREFAB PAV MRK TY B (W)(WORD)  12.000  5,700.00 12.00

06686076 000 LF  17.000PREFAB PAV MRK TY C (W) (24") (SLD)  63.000  1,071.00 73.00

06686077 000 EA  275.000PREFAB PAV MRK TY C (W) (ARROW)  39.000  10,725.00 39.00

06686085 000 EA  375.000PREFAB PAV MRK TY C (W) (WORD)  35.000  13,125.00 36.00

06726007 000 EA  11.000REFL PAV MRKR TY I-C  271.000  2,981.00 161.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  1,623.000  8,115.00 3,133.00

06776001 000 LF  0.850ELIM EXT PAV MRK & MRKS (4")  150,290.000  127,746.50 78,500.00

06856004 EA  16,528.110INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  3.000  49,584.33 0.00

Added with revised pricing

30776007 000 TON  95.000SP MIXES SP-B SAC-B PG70-22  89,325.190  8,485,893.05 84,893.00

30776073 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  205,964.200  205,964.20 316,516.00

30776074 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  155,370.230  155,370.23 237,387.00

30776075 GAL  9.350TACK COAT  14,514.064  135,706.50 0.00

30806021 TON  150.000STONE-MTRX-ASPH SMAR-F SAC-A  40,799.720  6,119,958.00 0.00

Added with revised unit price

30806023 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  216,079.450  216,079.45 158,284.00

30806024 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  153,636.290  153,636.29 118,713.00

30846001 000 GAL  5.000BONDING COURSE  37,585.000  187,925.00 38,555.00
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30896002 000 TON  275.000CEMENT  1,476.020  405,905.50 1,527.00

30896003 000 GAL  3.300EMULSION  0.000  0.00 0.00

30896003 GAL  3.470EMULSION  1,302,813.080  4,514,247.32 0.00

30896004 000 SY  3.650EMUL TRTMNT (MX EXST MTRL) 8"  198,358.250  724,007.60 234,817.00

30896010 000 SY  3.650EMUL TRTMNT(MX EXST MTRL & NEW BASE) 8"  187,241.350  683,430.93 152,981.00

60016002 000 EA  23,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  69,000.00 3.00

60566001 000 LF  30.000PREFORMED IN-LANE(TRANS) RUMBLE STRIP  80.000  2,400.00 120.00

61856002 002 DAY  200.000TMA (STATIONARY)  155.000  31,000.00 1,191.00

61856005 002 DAY  120.000TMA (MOBILE OPERATION)  45.000  5,400.00 95.00

62276002 EA  7,702.000SOLAR POWERED LED ROADSIDE SIGN  1.000  7,702.00 0.00

Added with revised pricing

96066055 000 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  19,800.000  19,800.00 10,000.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  214,474.320  214,474.32 25,000.00

$35,315,869.36TOTAL ITEM EARNINGS TO DATE


