
 48,822.14

115501017CONTRACT ID:

PROJECT: C 1155-1-17

CONTRACT:

06243207

PROJECTED AMOUNT: $28,197,144.44

CONTRACTOR:

HIGHWAY: FM 846

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Jennifer Chavarria, P.E.

MARTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/17/2024

06/06/2024

ESTIMATE PAID:

 370

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/13/2025

$28,245,966.58

CONTRACT:

07/29/2026

AWARD AMOUNT: $26,967,769.44

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 69.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 83.15

$3,369,719.76 $20,117,622.43 $23,487,342.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,369,719.76 $20,117,622.43 $23,487,342.19 

$0.00 $0.00 $0.00 

$3,369,719.76 $23,487,342.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $20,117,622.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 370

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/13/2025

01/13/2025

 534

 0

 534

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 1155-1-17 115501017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 04006005 CEM STABIL BKFL000 CY  203.500 $407.00 2.000  662.78 551.00

0167 04326002 RIPRAP (CONC)(5 IN)000 CY  955.760 $60,499.61 63.300  114.30 114.30

Added by CO#4SUPP DESCR

0245 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  30,000.000 $30,000.00 1.000  20.00 27.00

0455 06626109 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.750 $306.25 175.000  275.00 46,900.00

0460 06626110 WK ZN PAV MRK SHT TERM (TAB)TY Y000 EA  1.750 $4,231.50 2,418.000  11,784.00 2,400.00

0554 30806007 STONE-MTRX-ASPH SMA-D SAC-A PG76-22000 TON  170.480 $3,026,754.77 17,754.310  17,754.31 24,679.00

Added by CO#6 W/ REVISED UNIT PRICESUPP DESCR

0560 30846001 BONDING COURSE000 GAL  4.470 $137,899.50 30,850.000  30,850.00 25,954.00

0570 61856002 TMA (STATIONARY)002 DAY  165.000 $11,220.00 68.000  951.90 508.00

0612 96086001 UNIQUE CHANGE ORDER ITEM 1000 DOL  1.000 $98,401.13 98,401.130  98,401.13 98,401.13

Added by CO#5SUPP DESCR

$3,369,719.76TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

115501017PROJECT CONTROLC 1155-1-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0057 01046017 000 REMOVING CONC (DRIVEWAYS) SY  24.050  0.000  1,316.160  1,316.16  31,653.65

Added by CO#2

0060 01046021 000 REMOVING CONC (CURB) LF  7.000  706.000  0.000  411.00  2,877.00

0065 01056008 000 REMOVING STAB BASE AND ASPH PAV (6") SY  19.000  855.000  0.000  855.00  16,245.00

0070 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  5.690  182,149.000  0.000  179,245.86  1,019,908.94

0075 01106001 000 EXCAVATION (ROADWAY) CY  15.000  46,102.000  0.000  46,102.00  691,530.00

0080 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  12.750  28,308.000  0.000  28,308.00  360,927.00

0085 01506002 000 BLADING HR  400.000  102.000  2.000  102.00  40,800.00

0100 02166001 000 PROOF ROLLING HR  150.000  100.000  0.000  47.00  7,050.00

0105 02476064 005 FL BS (CMP IN PLC)(TY A GR 4) (6") SY  24.000  2,864.000  0.000  2,864.00  68,736.00

0110 02516033 000 REWORK BS MTL (TY C) (6") (ORD COMP) SY  5.250  25,166.000  0.000  25,166.00  132,121.50

0115 02516079 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  28.000  6,400.000  4,267.000  6,155.00  172,340.00

0120 03106005 000 PRIME COAT (AE-P) GAL  4.570  62,830.000 -19.000  27,420.00  125,309.40

0140 04006005 000 CEM STABIL BKFL CY  203.500  489.000  62.000  662.78  134,875.74

0145 04006006 000 CUT & RESTORING PAV SY  209.260  479.000  0.000  399.60  83,620.29

0150 04026001 000 TRENCH EXCAVATION PROTECTION LF  33.000  159.000  0.000  159.00  5,247.00

0167 04326002 000 RIPRAP (CONC)(5 IN) CY  955.760  0.000  114.300  114.30  109,243.37

Added by CO#4

0190 04646003 001 RC PIPE (CL III)(18 IN) LF  82.500  194.000  300.000  190.00  15,675.00

0195 04646005 001 RC PIPE (CL III)(24 IN) LF  116.600  2,420.000  36.000  2,260.00  263,516.00

0200 04676359 000 SET (TY II) (18 IN) (RCP) (4: 1) (P) EA  2,471.700  12.000  6.000  12.00  29,660.40

0205 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,864.400  8.000  0.000  6.00  17,186.40

0210 04676391 000 SET (TY II) (24 IN) (RCP) (4: 1) (P) EA  2,864.400  48.000  0.000  40.00  114,576.00

0215 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  3,249.400  40.000  0.000  30.00  97,482.00

0220 04966004 000 REMOV STR (SET) EA  1,650.000  20.000  4.000  20.00  33,000.00

0225 04966007 000 REMOV STR (PIPE) LF  16.500  1,294.000  485.000  1,422.00  23,463.00

0230 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  55,000.000  1.000  0.000  1.00  55,000.00

0235 04966050 000 REMOV STR (DRIVEWAY CULVERT) EA  1,650.000  4.000  0.000  4.00  6,600.00

0240 05006001 000 MOBILIZATION LS  1,412,000.000  1.000  0.000  0.90  1,270,800.00

0245 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,000.000  27.000  0.000  20.00  600,000.00

0250 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  20.000  1,092.000  0.000  78.00  1,560.00

0260 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.700  2,943.000  0.000  3,407.00  26,233.90

0270 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  66.000  330.000  0.000  330.00  21,780.00

0280 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  33.000  330.000  0.000  330.00  10,890.00

0320 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.500  413.000  0.000  413.00  2,271.50

0325 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  550.000  4.000  0.000  4.00  2,200.00

0340 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,100.000  2.000  0.000  2.00  2,200.00

0345 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,250.000  2.000  0.000  2.00  16,500.00

0400 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  11,000.000  3.000  0.000  3.00  33,000.00

0420 06446076 000 REMOVE SM RD SN SUP&AM EA  150.000  72.000  0.000  61.00  9,150.00

0425 06586060 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.000  172.000  0.000  172.00  4,300.00

0435 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  506,233.000  0.000  117,965.00  23,593.00

0440 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  8.800  576.000  0.000  57.00  501.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  587,793.000  0.000  127,218.00  25,443.60

0450 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.500  7,347.000  0.000  244.00  1,342.00

0455 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.750  46,900.000  0.000  275.00  481.25

0460 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.750  2,400.000  0.000  11,784.00  20,622.00

0525 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  1.620  37,920.000  0.000  200.00  324.00

0535 30766037 000 D-GR HMA TY-D SAC-B PG64-22 TON  350.000  889.000 -11.000  1,137.55  398,142.50

0545 30776007 000 SP MIXES SP-B SAC-B PG70-22 TON  121.000  99,605.000  1,392.000  102,708.36  12,427,711.56

0546 30776073 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  498,025.000  0.000  400,846.15  400,846.15

0547 30776074 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  398,420.000  0.000  414,457.21  414,457.21

0550 30776075 000 TACK COAT GAL  4.050  30,765.000  427.000  9,361.00  37,912.05

0554 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  170.480  0.000  24,679.000  17,754.31  3,026,754.77

Added by CO#6 W/ REVISED UNIT PRICE

0560 30846001 000 BONDING COURSE GAL  4.470  25,114.000  840.000  30,850.00  137,899.50

0565 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,350.000  6.000  0.000  4.00  81,400.00

0570 61856002 002 TMA (STATIONARY) DAY  165.000  508.000  0.000  951.90  157,063.50

0575 61856005 002 TMA (MOBILE OPERATION) DAY  935.000  76.000  0.000  7.00  6,545.00

0580 96016001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  115,612.78  115,612.78

0612 96086001 000 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  98,401.130  98,401.13  98,401.13

Added by CO#5

Category Subtotal $23,034,582.69

002 BRIDGE: 061560115501009 [FM 846 @ SULPHER SPRINGS DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0625 04166003 000 DRILL SHAFT (30 IN) LF  385.000  504.000  0.000  504.00  194,040.00

0630 04206014 001 CL C CONC (ABUT)(HPC) CY  2,585.000  46.800  0.000  46.80  120,978.00

Category Subtotal $315,018.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  2,250.00  2,250.00

0605 96066056 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  139,806.88  139,806.88

0610 96066057 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  4,315.38 -4,315.38

Category Subtotal $137,741.50

115501017C 1155-1-17PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01616009 000 EROSION CONTROL COMPOST CY  66.000  1,348.000  0.000  0.000  0.00

0095 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.200  391,114.000  0.000  0.000  0.00

0125 03156004 001 FOG SEAL (CSS-1H) GAL  4.120  59,061.000  0.000  0.000  0.00
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0130 03166017 002 ASPH (AC-20-5TR) GAL  4.070  112,515.000 -112,515.000  0.000  0.00

0135 03166126 002 AGGR(TY-PB GR-4 SAC-A) CY  131.490  2,703.000 -2,703.000  0.000  0.00

0155 04036001 000 TEMPORARY SPL SHORING SF  49.500  566.000  0.000  0.000  0.00

0160 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  412.500  210.000  0.000  0.000  0.00

0165 04326001 000 RIPRAP (CONC)(4 IN) CY  715.000  14.300  55.000  0.000  0.00

0170 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  1,100.000  17.000  0.000  0.000  0.00

0175 04426035 001 STR STEEL (NBIS) LB  110.000  56.000  0.000  0.000  0.00

0180 04506111 001 RAIL (TY SSTR) (W/DRAIN SLOT) (HPC) LF  220.000  247.000  0.000  0.000  0.00

0185 04596008 000 GABION MATTRESSES (GALV)(18 IN) SY  330.000  600.000 -600.000  0.000  0.00

0196 04646005 RC PIPE (CL III)(24 IN) LF  294.020  0.000  62.000  0.000  0.00

Added by CO#3 To Revise Price

0197 04646007 RC PIPE (CL III)(30 IN) LF  342.220  0.000  50.000  0.000  0.00

Added by CO#3

0206 04676390 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  8,314.930  0.000  2.000  0.000  0.00

Added by CO#3 To Revise Price

0217 04676417 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  6,260.860  0.000  1.000  0.000  0.00

Added by CO#3

0218 04676419 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  7,144.630  0.000  1.000  0.000  0.00

Added by CO#3

0255 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.000  1,092.000  0.000  0.000  0.00

0265 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.100  2,943.000  0.000  0.000  0.00

0275 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  27.500  330.000  0.000  0.000  0.00

0285 05296001 000 CONC CURB (TY I) LF  44.000  708.000  0.000  0.000  0.00

0287 05306004 000 DRIVEWAYS (CONC) SY  158.850  0.000  1,013.490  0.000  0.00

Added by CO#2

0290 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.210  115,972.000  0.000  0.000  0.00

0295 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.280  57,326.000  0.000  0.000  0.00

0300 05406004 001 MTL THRIE-BEAM GD FEN (STEEL POST) LF  45.100  138.000  0.000  0.000  0.00

0305 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  4,400.000  2.000  0.000  0.000  0.00

0310 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,255.000  2.000  0.000  0.000  0.00

0315 05406018 001 MTL BM GD FEN TRANS (NON - SYM) EA  1,925.000  2.000  0.000  0.000  0.00

0330 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,812.500  2.000  0.000  0.000  0.00

0335 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,750.000  2.000  0.000  0.000  0.00

0350 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  599.500  2.000  0.000  0.000  0.00

0355 06106288 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  9,350.000  21.000  0.000  0.000  0.00

0360 06186023 000 CONDT (PVC) (SCH 40) (2") LF  8.800  3,426.000  0.000  0.000  0.00

0365 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  44.000  384.000  0.000  0.000  0.00

0370 06186070 000 CONDT (RM) (2") LF  49.500  75.000  0.000  0.000  0.00

0375 06206003 000 ELEC CONDR (NO.12) BARE LF  1.100  3,810.000  0.000  0.000  0.00

0380 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.380  7,620.000  0.000  0.000  0.00

0385 06206009 000 ELEC CONDR (NO.6) BARE LF  2.200  58.000  0.000  0.000  0.00

0390 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.480  116.000  0.000  0.000  0.00

0395 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,925.000  14.000  0.000  0.000  0.00

0405 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  880.000  41.000  0.000  0.000  0.00

0410 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,072.500  26.000 -3.000  0.000  0.00

0412 06446030 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,320.000  0.000  3.000  0.000  0.00

Added by CO#1

0415 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,474.000  4.000  0.000  0.000  0.00

0430 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  132.000  172.000  4.000  0.000  0.00

0465 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  1,638.000  0.000  0.000  0.00

0470 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  330.000  1.000  0.000  0.000  0.00

0475 06666225 007 PAVEMENT SEALER 6" LF  1.100  400.000  0.000  0.000  0.00
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0480 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.720  117,235.000  0.000  0.000  0.00

0485 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.750  14,080.000  0.000  0.000  0.00

0490 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.750  12,689.000  0.000  0.000  0.00

0495 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  13.200  419.000  0.000  0.000  0.00

0500 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  275.000  5.000  0.000  0.000  0.00

0505 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  330.000  5.000  0.000  0.000  0.00

0510 06686092 000 PREFAB PAV MRK TY C (W) (36")(YLD TRI) EA  82.500  6.000  0.000  0.000  0.00

0515 06726007 000 REFL PAV MRKR TY I-C EA  4.680  84.000  0.000  0.000  0.00

0520 06726009 000 REFL PAV MRKR TY II-A-A EA  4.680  889.000  0.000  0.000  0.00

0530 06786002 000 PAV SURF PREP FOR MRK (6") LF  1.100  400.000  0.000  0.000  0.00

0536 30766064 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  4,445.000  0.000  0.000  0.00

0540 30766043 000 D-GR HMA TY-D PG70-22 (LEVEL-UP) TON  180.000  998.000  0.000  0.000  0.00

0541 30766064 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  4,990.000  0.000  0.000  0.00

0555 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  165.000  24,331.000 -24,331.000  0.000  0.00

0556 30806023 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  121,655.000  0.000  0.000  0.00

0557 30806024 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  97,324.000  0.000  0.000  0.00

0558 05856005 000 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  43,966.000  0.000  0.000  0.00

0585 96026001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0590 96026002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 061560115501009 [FM 846 @ SULPHER SPRINGS DRAW]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0635 04226002 000 REINF CONC SLAB (HPC) SF  35.200  4,598.000  0.000  0.000  0.00

0640 04226016 000 APPROACH SLAB (HPC) CY  1,072.500  70.900  0.000  0.000  0.00

0645 04256005 001 PRESTR CONC BOX BEAM (4B34) LF  495.000  396.000  0.000  0.000  0.00

0650 04256006 001 PRESTR CONC BOX BEAM (5B34) LF  495.000  594.000  0.000  0.000  0.00

0655 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  385.000  92.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0595 96066004 000 FORCE ACCOUNT ID 4 DOL  1.000  1,000.000  0.000  0.000  0.00

Utility

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $23,487,342.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046017 000 SY  24.050REMOVING CONC (DRIVEWAYS)  1,316.160  31,653.65 0.00

Added by CO#2

01046021 000 LF  7.000REMOVING CONC (CURB)  411.000  2,877.00 706.00

01056008 000 SY  19.000REMOVING STAB BASE AND ASPH PAV (6")  855.000  16,245.00 855.00

01056011 000 SY  5.690REMOVING STAB BASE AND ASPH PAV (2"-6")  179,245.860  1,019,908.94 182,149.00

01106001 000 CY  15.000EXCAVATION (ROADWAY)  46,102.000  691,530.00 46,102.00

01326005 000 CY  12.750EMBANKMENT (FINAL)(ORD COMP)(TY C)  28,308.000  360,927.00 28,308.00

01506002 000 HR  400.000BLADING  102.000  40,800.00 102.00

02166001 000 HR  150.000PROOF ROLLING  47.000  7,050.00 100.00

02476064 005 SY  24.000FL BS (CMP IN PLC)(TY A GR 4) (6")  2,864.000  68,736.00 2,864.00

02516033 000 SY  5.250REWORK BS MTL (TY C) (6") (ORD COMP)  25,166.000  132,121.50 25,166.00

02516079 000 SY  28.000REWORK BS MTL (TY D)(SURF)(ORD COMP)  6,155.000  172,340.00 6,400.00

03106005 000 GAL  4.570PRIME COAT (AE-P)  27,420.000  125,309.40 62,830.00

04006005 000 CY  203.500CEM STABIL BKFL  662.780  134,875.74 489.00

04006006 000 SY  209.260CUT & RESTORING PAV  399.600  83,620.29 479.00

04026001 000 LF  33.000TRENCH EXCAVATION PROTECTION  159.000  5,247.00 159.00

04166003 000 LF  385.000DRILL SHAFT (30 IN)  504.000  194,040.00 504.00

04206014 001 CY  2,585.000CL C CONC (ABUT)(HPC)  46.800  120,978.00 46.80

04326002 000 CY  955.760RIPRAP (CONC)(5 IN)  114.300  109,243.37 0.00

Added by CO#4

04646003 001 LF  82.500RC PIPE (CL III)(18 IN)  190.000  15,675.00 194.00

04646005 001 LF  116.600RC PIPE (CL III)(24 IN)  2,260.000  263,516.00 2,420.00

04676359 000 EA  2,471.700SET (TY II) (18 IN) (RCP) (4: 1) (P)  12.000  29,660.40 12.00

04676390 000 EA  2,864.400SET (TY II) (24 IN) (RCP) (4: 1) (C)  6.000  17,186.40 8.00

04676391 000 EA  2,864.400SET (TY II) (24 IN) (RCP) (4: 1) (P)  40.000  114,576.00 48.00

04676394 000 EA  3,249.400SET (TY II) (24 IN) (RCP) (6: 1) (C)  30.000  97,482.00 40.00

04966004 000 EA  1,650.000REMOV STR (SET)  20.000  33,000.00 20.00

04966007 000 LF  16.500REMOV STR (PIPE)  1,422.000  23,463.00 1,294.00

04966009 000 EA  55,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  55,000.00 1.00

04966050 000 EA  1,650.000REMOV STR (DRIVEWAY CULVERT)  4.000  6,600.00 4.00

05006001 000 LS  1,412,000.000MOBILIZATION  0.900  1,270,800.00 1.00

05026001 008 MO  30,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  20.000  600,000.00 27.00

05066020 005 SY  20.000CONSTRUCTION EXITS (INSTALL) (TY 1)  78.000  1,560.00 1,092.00

05066042 005 LF  7.700BIODEG EROSN CONT LOGS (INSTL) (18")  3,407.000  26,233.90 2,943.00

05126001 000 LF  66.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  330.000  21,780.00 330.00

05126049 000 LF  33.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  330.000  10,890.00 330.00

05426001 000 LF  5.500REMOVE METAL BEAM GUARD FENCE  413.000  2,271.50 413.00

05426002 000 EA  550.000REMOVE TERMINAL ANCHOR SECTION  4.000  2,200.00 4.00

05456005 000 EA  1,100.000CRASH CUSH ATTEN (REMOVE)  2.000  2,200.00 2.00

05456019 000 EA  8,250.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  16,500.00 2.00

06286045 000 EA  11,000.000ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  3.000  33,000.00 3.00

06446076 000 EA  150.000REMOVE SM RD SN SUP&AM  61.000  9,150.00 72.00

06586060 000 EA  25.000REMOVE DELIN & OBJECT MARKER ASSMS  172.000  4,300.00 172.00
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06626008 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(SLD)  117,965.000  23,593.00 506,233.00

06626016 000 LF  8.800WK ZN PAV MRK NON-REMOV (W)24"(SLD)  57.000  501.60 576.00

06626037 000 LF  0.200WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  127,218.000  25,443.60 587,793.00

06626050 000 EA  5.500WK ZN PAV MRK REMOV (REFL) TY II-A-A  244.000  1,342.00 7,347.00

06626109 000 EA  1.750WK ZN PAV MRK SHT TERM (TAB)TY W  275.000  481.25 46,900.00

06626110 000 EA  1.750WK ZN PAV MRK SHT TERM (TAB)TY Y  11,784.000  20,622.00 2,400.00

06776002 000 LF  1.620ELIM EXT PAV MRK & MRKS (6")  200.000  324.00 37,920.00

30766037 000 TON  350.000D-GR HMA TY-D SAC-B PG64-22  1,137.550  398,142.50 889.00

30776007 000 TON  121.000SP MIXES SP-B SAC-B PG70-22  102,708.360  12,427,711.56 99,605.00

30776073 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  400,846.150  400,846.15 498,025.00

30776074 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  414,457.210  414,457.21 398,420.00

30776075 000 GAL  4.050TACK COAT  9,361.000  37,912.05 30,765.00

30806007 000 TON  170.480STONE-MTRX-ASPH SMA-D SAC-A PG76-22  17,754.310  3,026,754.77 0.00

Added by CO#6 W/ REVISED UNIT PRICE

30846001 000 GAL  4.470BONDING COURSE  30,850.000  137,899.50 25,114.00

60016002 000 EA  20,350.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  81,400.00 6.00

61856002 002 DAY  165.000TMA (STATIONARY)  951.900  157,063.50 508.00

61856005 002 DAY  935.000TMA (MOBILE OPERATION)  7.000  6,545.00 76.00

96016001 000 DOL  1.000MATERIAL ON HAND  115,612.780  115,612.78 1,000.00

96066055 000 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  2,250.000  2,250.00 10,000.00

96066056 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  139,806.880  139,806.88 50,000.00

96066057 000 DOL -1.000FORCE ACCOUNT-COMMER LAB USE DEDUCTION  4,315.380 -4,315.38 450.00

96086001 000 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  98,401.130  98,401.13 0.00

Added by CO#5

$23,487,342.19TOTAL ITEM EARNINGS TO DATE


